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Purpose: The purpose of this report is to document the progress of the SSO 700 Integrated Watershed 
Action Plan (IWAP) project from February 27, 2016 through March 25, 2016.  For each task, a summary 
of work performed during the reporting period and the work planned for the upcoming reporting period 
are presented.  A discussion of the project schedule and outstanding project issues is also presented. 

Overview: This reporting period for the SSO 700 IWAP project captures the progress made on the water 
quality modeling tasks, the presentation of the collection system pilot metershed hydraulic model 
calibration, and authorization to proceed with hydraulic model calibration of the remainder of the 
sewershed.  

With respect to the schedule, the water quality modeling tasks are behind schedule by approximately 
two weeks. While the Project Team is implementing a schedule correction plan to reduce the schedule 
deficit and achieve the ultimate Phase 2 milestones, discussions and resulting action items from the 
April 18th progress meeting may result in further schedule setbacks that will be addressed in next 
month’s progress report.  

Section 1 - Work Progress 
This section summarizes project progress by CH2M during the reporting period and identifies work 
planned for the upcoming reporting period by task as listed in the Contract scope of work. A log of 
project deliverables is attached at the end of this progress report. 

Task 1.0: Project Administration 
1.1 Project Management 

Work completed during the reporting period: 

 Submission of February 2016 progress report. 

 Receipt of initial MSDGC review comments on the initial draft Phase 2 scope of work. 

Work planned for the upcoming reporting period: 

 Submission of March 2016 progress report. 

 Receipt of final MSDGC and County review comments on the Phase 1B Scope Clarification 
Informational Technical Memorandum. 

 Submission of revised final Phase 1B Scope Clarification Informational Technical 
Memorandum, addressing final MSDGC/County comments. 
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 Receipt of County review comments on the initial draft Phase 2 scope of work. 

 Submission of revised scope of work for Phase 2 tasks upon receipt of review comments 
from MSDGC and the County. 

 Submission of estimated level of effort for Phase 2 tasks upon completion of Phase 2 
scope of work. 

 Prepare and submit updated Project Management Plan (Rev 1) on April 12th to capture 
project changes resulting from Work Order Modification #2. 

1.2 Project Meetings 

Work completed during the reporting period: 

 Submitted meeting summary from February 25, 2016 Steering Committee meeting on 
March 17th. 

 Held March Progress Meeting on March 14, 2016 and submitted meeting summary on 
March 17th. 

 Held Hydraulic Model Pilot Metershed Review Meeting on March 14th, and submitted 
meeting summary on March 25th. 

 Prepared for April Project Progress meeting to be held on April 18th. 

Work planned for the upcoming reporting period: 

 Attend City of Reading Flood Control and Public Recreation Public Meeting on April 13th. 

 Attend meeting with Hamilton County Planning and Village of Lincoln Heights on April 7th. 

 Submit meeting summary from meeting with Hamilton County Planning and Village of 
Lincoln Heights. 

 Submit meeting summary from April 2016 project progress meeting. 

1.3 Quality Assurance and Quality Control 

Initial planned work under this task is complete.  Update of the QA/QC plan will occur as project 
conditions warrant. 

1.4 Risk Management 

Initial planned work under this task is complete.  Update of the Risk Management Plan will occur 
as project conditions warrant. 

1.5 Schedule 

Work completed during the reporting period: 

 Prepared an updated project progress schedule with the February progress report. 

Work planned for the upcoming reporting period: 

 Prepare an updated schedule in conjunction with the March progress report.  

Task 2.0: Watershed and Source Characterization 

2.1 Watershed Selection and Delineation 

Task Complete. 
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2.2 Data Collection 

Task Complete. 

2.3 Site Visits 

Task Complete. 

2.4 Inventory and Gap Analysis 

Task Complete. 

2.5 Water Quality Data Collection Program 

Work completed during the reporting period: 

 Received final review comments from MSDGC and the County on the final draft Water 
Quality Data Collection Program Summary Technical Memorandum on February 29, 2016. 

Work planned for the upcoming reporting period: 

 Prepare and submit the final Water Quality Data Collection Program Summary Technical 
Memorandum addressing review comments from MSDGC and Hamilton County. 

 Develop water quality sampling results maps of the watershed in response to request 
from the County. 

2.6 Watershed Water Quality Models Update & Development 

Work completed during the reporting period: 

 Received approval from the County on Task 2.6.2.3 EFDC Surface Water Quality Model 
Expansion and Update Informational Technical Memorandum 

 Provided responses to MSDGC and County review comments on the Task 2.6.2.3 EFDC 
Surface Water Quality Model Expansion and Update Informational Technical 
Memorandum. Revisions to the technical memorandum resulting from comments 
received will be addressed in the draft Watershed and Surface Water Quality Model 
Development and Calibration Technical Memorandum.  

 Continued development and calibration of watershed and surface water quality models. 

Work planned for the upcoming reporting period: 

 Submit Selection of Event Mean Concentrations for the SSO 700 Watershed Model 
Informational Technical Memorandum 

 Develop and submit interim informational technical memorandum describing the WASP7 
kinetic systems model. 

 Proceed with development and calibration of watershed and surface water quality 
models. 

2.7 Hydraulic Model Update & Development 

Work completed during the reporting period: 

 Completed the study of pilot metershed. 

 Submitted Hydraulic Model Calibration and Validation Criteria Comparison Informational 
Technical Memorandum on March 25th comparing the model calibration and validation 
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requirements in the IWAP scope of work with the new modeling standards adopted by the 
County Commissioners on February 17th. 

 Submitted meeting summary on March 25th from hydraulic model pilot metershed review 
meeting held on March 14th. This meeting summary serves as the informational technical 
memorandum on results of pilot metershed calibration. 

 Began calibration of the remainder of the SSO 700 IWAP sewershed. 

Work planned for the upcoming reporting period: 

 Proceed with calibration of the remainder of the SSO 700 IWAP sewershed. 

Task 3.0: Identify Pollution Sources & Use Tools to Evaluate Collection System 
Response & Waterway Response 

3.1 Develop Evaluation Periods and Operational Strategy 

Work completed during the reporting period: 

 Continued development of a technical memorandum summarizing the recommended 
rainfall periods and the recommended operational strategy for the SSO 700 Storage and 
Treatment Facility (STF) for which the models will be run for the component analysis. 

Work planned for the upcoming reporting period: 

 Submit a technical memorandum on April 7th which summarizes the recommended rainfall 
periods and the recommended operational strategy for the SSO 700 Storage and 
Treatment Facility (STF) for which the models will be run for the component analysis for 
review by MSDGC/County. 

3.2 Apply Collection System Model to Calculate Pollutant Source Contributions 

  No work has yet been performed under this task. 

3.3 Apply Watershed Models to Calculate Pollutant Source Contributions 

  No work has yet been performed under this task. 

3.4 Apply Surface Water Quality Models to Determine Overflow Impacts 

  No work has yet been performed under this task. 

3.5 Allocate Pollutant Loadings 

  No work has yet been performed under this task. 

3.6 Rank & Compare Pollutant Sources 

  No work has yet been performed under this task. 

3.7 Identify Pollutants & Sources Causing Impairment 

  No work has yet been performed under this task. 

Task 4.0: Summary Report 
This task has been funded and authorized through Work Order Modification #2. No work has yet been 
completed under this task.  
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Section 2 - Schedule 
The progress schedule is attached to this progress report in four formats. The first schedule presents 
only the progress of the critical path tasks. The second schedule presents a high level overview of all the 
project tasks. The third schedule presents the 90‐day look ahead schedule of tasks in progress or 
scheduled to begin.  The fourth schedule presents the latest project schedule by each detailed task with 
the progress of the work by task shown versus the baseline schedule. 

Based on the current project schedule, the key tasks over the next 90 days are the completion of the 
water quality data collection program documentation, the development of the water quality models, 
and the development of the collection system hydraulic model.  During this period, the critical path is 
primarily driven through the water quality model development task, specifically the watershed runoff 
model and EFDC model calibrations. Per this month’s progress schedule prepared prior to the April 18th 
progress meeting, the water quality modeling tasks are behind schedule by approximately two weeks 
due to challenges encountered with calibrating to available flow data. While the Project Team is 
implementing a schedule correction plan to reduce the schedule deficit and achieve the ultimate Phase 
2 milestones, discussions and resulting action items from the April 18th progress may result in further 
schedule setbacks that will be addressed in next month’s progress report.  

Section 3 – Project Issues 
Currently, the only project issue is schedule. While the final Phase 2 milestone, delivery of the Final 
Integrated Watershed Action Plan to the Regulators by June 2017, can still be achieved, no float remains 
in the schedule, and the water quality modeling tasks are currently behind schedule. Recent questions 
and comments from the County on the project’s standards for validation of the collection system model 
and the calibration and validation approach for the water quality models reveal the need for further 
discussion on both items, the result of which may further impact the schedule. 

No other project issues have been identified at this time.  



TASK 

NO.
TASK NAME DELIVERABLE NAME

ORIGINAL SUBMITTED 

DATE
STATUS FINAL VERSION DATE COMMENT

Task 1 ‐ Project Administration

1.1 Project Management Major Submittal Schedule Baseline Schedule 1/15/2015 Final 2/2/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 1, January 2015 2/5/2015 Final 2/5/2015 Format of progress report accepted by MSDGC.

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 2, February 2015 3/18/2015 Final 3/18/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 3, March 2015 4/8/2015 Final 4/8/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 4, April 2015 5/8/2015 Final 5/8/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 5, May 2015 6/17/2015 Final 6/17/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 6, June 2015 7/9/2015 Final 7/9/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 7, July 2015 8/25/2015 Final 8/24/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 8, August 2015 9/24/2015 Final 9/24/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 9, September 2015 10/19/2015 Final 10/19/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 10, October 2015 11/17/2015 Final 11/17/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 11, November/December 2015 1/15/2016 Final 1/15/2016

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 12, January 2016 2/12/2016 Final 2/12/2016

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 13, February 2016 3/13/2016 Final 3/13/2016

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 14, March 2016 4/20/2016 Final 4/20/2016

1.1 Project Management Major Submittal Plan Project Management Plan, including Quality Control Document and Risk Register 3/5/2015 Final 4/3/2015

1.1 Project Management Major Submittal Plan Project Management Plan (Rev 1), including Quality Control Document and Risk Register 4/12/2016 Final 4/12/2016 To be updated only as warranted after first draft is approved.

1.1 Project Management Informational Informational Technical Memorandum Phase 1B Scope Clarification Informational TM 1/18/2016 Final 4/19/2016

1.1 Project Management Informational Informational Technical Memorandum Phase 2 Tasks Scope of Work 2/26/2016 Initial Draft Awaiting review comments from County.

1.1 Project Management Informational Informational Technical Memorandum Phase 2 Tasks Level of Effort To be determined once Phase 2 SOW finalized

1.2 Project Meetings Informational Meeting Summary Chartering Meeting Summary 12/17/2014 1/6/2015 Final 1/6/2015

1.2 Project Meetings Minor Submittal Charter Project Charter 2/19/2015 Final 4/3/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 2/19/2015 2/24/2015 Final 2/24/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 3/19/2015 3/30/2015 Final 3/30/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 4/27/2015 5/6/2015 Final 5/6/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 6/15/2015 7/16/2015 Final 7/16/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 9/14/2015 9/22/2015 Final 9/22/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 12/17/2015 1/4/2016 Final 1/4/2016

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 01/28/2016 2/4/2016 Final 2/4/2016

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 03/14/2016 3/17/2016 Final 3/17/2016

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 2/11/2015 2/16/2015 Final 2/16/2015

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 6/12/2015 6/23/2015 Final 7/17/2015

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 2/25/2016 3/17/2016 Final 3/17/2016

1.2 Jurisdictional Meetings Informational Meeting Summary City of Reading Meeting Summary 3/18/2015 4/2/2015 Final 4/2/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Sharonville Meeting Summary 4/8/2015 4/21/2015 Final 4/21/2015

MSDGC‐Hamilton County

SSO 700 IWAP

Project Nos. 11140010 , 498759

Project Deliverable Log as of 4/20/2016

DELIVERABLE TYPE



TASK 

NO.
TASK NAME DELIVERABLE NAME

ORIGINAL SUBMITTED 

DATE
STATUS FINAL VERSION DATE COMMENT

MSDGC‐Hamilton County

SSO 700 IWAP

Project Nos. 11140010 , 498759

Project Deliverable Log as of 4/20/2016

DELIVERABLE TYPE

1.2 Jurisdictional Meetings Informational Meeting Summary Village of Woodlawn Meeting Summary 4/15/2015 4/30/2015 Final 4/30/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Blue Ash Meeting Summary 5/11/2015 9/16/2015 Final 9/16/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Springdale Meeting Summary 5/22/2015 9/16/2015 Final 9/16/2015

1.2 Jurisdictional Meetings Informational Meeting Summary Village of Evendale Summary 8/12/2015 9/11/2015 Final 9/11/2015

1.2 Jurisdictional Meetings Informational Meeting Summary Lincoln Heights and Hamilton County Planning 4/7/2016

1.3 Quality Assurance and Quality Control Major Submittal Plan Quality Control Document (included as part of PMP) 3/5/2015 Final 4/3/2015

1.4 Risk Management Major Submittal Plan Risk Management Plan (Risk Register), (included as part of PMP) 3/5/2015 Final 4/3/2015 Risk register discussed at 3/19 progress meeting.

Task 2 ‐ Watershed and Source Characterization

2.1 Watershed Selection and Delineation Major Submittal Shapefile SSO700_IWAP_StudyAreaBoundary.shp 1/30/2015 Final 1/30/2015

2.1 Watershed Selection and Delineation Major Submittal Shapefile EBMC_Sewershed.shp 1/30/2015 Final 1/30/2015

2.1 Watershed Selection and Delineation Major Submittal Shapefile EBMC_Watershed.shp 1/30/2015 Final 1/30/2015
May be further refined based on additional storm data 

received.

2.1 Watershed Selection and Delineation Informational Technical Memorandum SSO 700 Integrated Watershed Action Plan Study Area Boundary Development 1/30/2015 Final 1/30/2015
Unofficial submittal; to be included with Data Inventory TM; 

comments received to be included with Data Inventory TM

2.2 Data Collection Major Submittal Technical Memorandum SSO 700 Watershed Data Request 8/26/2014 Update as required Latest version 12/12/2014

2.3 Site Visits Major Submittal Technical Memorandum Watershed Site Conditions TM 5/18/2015 Final 7/7/2015

2.4 Inventory and Gap Analysis Informational Technical Memorandum Draft Outline Inventory and Gap Analysis Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo

2.4 Inventory and Gap Analysis Major Submittal Technical Memorandum Inventory and Gap Analysis draft 3/9/2015 Final 11/23/2015

2.5 Water Quality Data Collection Program Major Submittal Technical Memorandum Water Quality Data Collection Program Detailed SOW/LOE 4/17/2015 Final

Received authorization on 4/27/15 to begin initial 

documentation required for the Water Quality Sampling 

Program based on this TM; became Exh. C for WO Mod No. 1

2.5 Water Quality Data Collection Program Informational Meeting Summary MSDGC Lab and Sampling Group Meeting Summary 4/14/2015 4/30/2015 Final 4/30/2015

2.5 Water Quality Data Collection Program Major Submittal Plan Quality Assurance Project Plan (QAPP) 6/3/2015 Final 7/30/2015

2.5 Water Quality Data Collection Program Major Submittal Plan Sampling and Analysis Plan 6/3/2015 Final 7/30/2015

2.5 Water Quality Data Collection Program Informational Plan Health and Safety Plan Consultant Team use only.

2.5 Water Quality Data Collection Program Informational Technical Memorandum Recommendations Regarding Flow Metering of Outfalls/Overflows TM 6/18/2015 Final 6/18/2015

2.5 Water Quality Data Collection Program Informational Task Scope and Level of Effort Meeting Summary for CSO/SSO Flow Monitor Discussion Meeting 6/30/2015 7/2/2015 Final 7/2/2015

2.5 Water Quality Data Collection Program Major Submittal Technical Memorandum Water Quality Data Collection Program Summary Technical Memorandum 1/25/2016 Draft Comments received; finalizing document

2.6.1 Existing Watershed Water Quality Models Assessment Informational Technical Memorandum Draft Outline Watershed Water Quality Models Gap Analysis and Update Assessment Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo

2.6.1 Existing Watershed Water Quality Models Assessment Major Submittal Technical Memorandum Watershed Water Quality Models Gap Analysis and Update Assessment 3/12/2015 Final 5/18/2015

2.6.1 Existing Watershed Water Quality Models Assessment Informational Meeting Summary Meeting Summary for Water Quality Framework Meeting 3/19/2015 3/30/2015 Final 4/6/2015

2.6.1 Existing Watershed Water Quality Models Assessment Informational Meeting Summary Meeting Summary for Water Quality Sampling Program and Model Development Meeting 4/27/2015 5/6/2015 Final 5/6/2015

2.6.2 Watershed Water Quality Models Development Major Submittal Technical Memorandum Water Quality Model Development Detailed SOW/LOE 4/17/2015 Final 4/27/2015 Finalized as part of work order modification.

2.6.2 Watershed Water Quality Models Development Informational Technical Memorandum Watershed and Surface Water Quality Model Calibration Approach TM 5/18/2015 Final 9/14/2015 Finalized as part of work order modification.

2.6.2 Watershed Water Quality Models Development Informational Informational Technical Memorandum Watershed Model Subcatchment Delineation for the SSO 700 IWAP Project Area TM 9/4/2015 Final 9/4/2015
Comments will be addressed in the draft Watershed and 

Surface Water Quality Model Development and Calibration TM

2.6.2 Watershed Water Quality Models Development Informational Informational Technical Memorandum Task 2.6.2.3 EFDC Surface Water Quality Model Expansion and Update Informational TM 2/8/2016 Final 2/8/2016
Comments will be addressed in the draft Watershed and 

Surface Water Quality Model Development and Calibration TM



TASK 

NO.
TASK NAME DELIVERABLE NAME

ORIGINAL SUBMITTED 

DATE
STATUS FINAL VERSION DATE COMMENT

MSDGC‐Hamilton County

SSO 700 IWAP

Project Nos. 11140010 , 498759

Project Deliverable Log as of 4/20/2016

DELIVERABLE TYPE

2.7.1 Existing Hydraulic Model Assessment Informational Meeting Summary Meeting Summary for Model Validation and Calibration Meeting 1/13/3015 1/20/2015 Final 1/20/2015

2.7.1 Existing Hydraulic Model Assessment Informational Technical Memorandum Draft Outline Watershed Collection System Hydraulic Models Gap Analysis and Update Assessment Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo

2.7.1 Existing Hydraulic Model Assessment Minor Submittal Technical Memorandum Hydraulic Model Validation Period Selection 2/27/2015 Final 2/27/2015

Comments will be addressed in Watershed Collection System 

Hydraulic Models Gap Analysis and Update Assessment TM. 

Approval to proceed with model validation received on 

3/9/2015.

2.7.1 Existing Hydraulic Model Assessment Informational Meeting Summary Meeting Summary for Model Calibration Meeting 3/9/2015 3/16/2015 Final 3/16/2015

2.7.1 Existing Hydraulic Model Assessment Major Submittal Technical Memorandum Watershed Collection System Hydraulic Models Gap Analysis and Update Assessment 4/20/2015 Final 8/24/2015

2.7.2 Hydraulic Model Development Major Submittal Task Scope and Level of Effort Hydraulic Model Development SOW/LOE ‐ final 5/28/2015 Final 9/14/2015

2.7.2 Hydraulic Model Development Major Submittal Task Scope and Level of Effort Hydraulic Model Development SOW/LOE ‐ Rev 1 12/17/2015 Final 12/17/2015

2.7.2 Hydraulic Model Development Informational Meeting Summary Meeting Summary for Collection System Hydraulic Model Recalibration SOW/LOE 6/22/2015 7/7/2015 Final 7/7/2015

2.7.2 Hydraulic Model Development Informational Meeting Summary Meeting Summary for Hydraulic Model Pilot Metershed Review Meeting 3/14/2016 3/25/2016 Final 3/25/2016

2.7.2 Hydraulic Model Development Informational Informational Technical Memorandum Hydraulic Model Calibration and Validation Criteria Comparison 3/25/2016 Final 3/25/2016

2.7.3 Flow Monitoring Data Collection Program (OPTIONAL TASK) Task Scope and Level of Effort Detailed scope of work and level of effort ‐ if required



Activity ID Activity Name Remaining
 Duration

Start Finish

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan 840 12-Feb-16 A 12-Jul-18

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization 105 12-Feb-16 A 07-Jul-16

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development 105 12-Feb-16 A 07-Jul-16

498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development 105 12-Feb-16 A 07-Jul-16

498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model 42 12-Feb-16 A 05-May-16

A5630 Select representative EMCs from literature values using 2015 WQ data as guide 29 12-Feb-16 A 22-Apr-16

A5640 Apply selected EMCs to existing land uses 18 19-Mar-16 A 22-Apr-16

A5660 Calibrate/validate Conservative pollutant loading using historical data and 2015 WQ data 13 06-Apr-16 A 05-May-16

498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model 26 25-Apr-16 20-May-16

A5720 Re-calibrate EFDC model using 2015 WQ data 26 25-Apr-16* 20-May-16

498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model 64 05-May-16 07-Jul-16

A5770 Calibrate WASP7 model using 2015 WQ data 30 05-May-16 03-Jun-16

A5990 Validate WASP7 model 10 04-Jun-16 13-Jun-16

A6710 Check Calibration/Validation with Hydraulic Model 24 14-Jun-16 07-Jul-16

498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response 65 08-Jul-16 10-Sep-16

A3070 Prepare Models for Planning Period Evaluation 10 08-Jul-16 17-Jul-16

A3120 Run models to characterize sources of each pollutant 45 18-Jul-16 31-Aug-16

A3130 Summarize pollutant sources in tech memo and submit to MSDGC/County for review 10 01-Sep-16 10-Sep-16

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan 394 14-Jun-16 12-Jul-17

A4550 Potential Projects Identification and Selection 209 14-Jun-16 08-Jan-17

A4560 Cost Estimating 209 14-Jun-16 08-Jan-17

A4570 Final Project Suite Selection 90 09-Jan-17 08-Apr-17

A4580 Finalize Plan and Seek BOCC Approval 90 09-Apr-17 07-Jul-17

A5410 Submittal to Regulators 5 08-Jul-17 12-Jul-17

498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval 365 13-Jul-17 12-Jul-18

A5420 Regulatory Review and Approval 365 13-Jul-17 12-Jul-18

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2016 2017 2018 2019

498759  SSO 700 Watershed Integrated Watershed Action Plan

498759.2  Watershed and Source Characterization

498759.2.6  Watershed Water Quality Model Development

498759.2.6.2  Water Quality Model Development

498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model

Select representative EMCs from literature values using 2015 WQ data as guide

Apply selected EMCs to existing land uses

Calibrate/validate Conservative pollutant loading using historical data and 2015 WQ data
498759.2.6.2.3  Expand and Update EFDC Surface Water Model

Re-calibrate EFDC model using 2015 WQ data
498759.2.6.2.4  Build WASP Surface Water Quality Model

Calibrate WASP7 model using 2015 WQ data

Validate WASP7 model

Check Calibration/Validation with Hydraulic Model
498759.3  Identify Pollution Sources and Evaluate System Response

Prepare Models for Planning Period Evaluation

Run models to characterize sources of each pollutant

Summarize pollutant sources in tech memo and submit to MSDGC/County for review
498759.5  Prepare Draft Integrated Watershed Action Plan

Potential Projects Identification and Selection

Cost Estimating

Final Project Suite Selection

Finalize Plan and Seek BOCC Approval

Submittal to Regulators
498759.6  Regulatory Review and Approval

Regulatory Review and Approval
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Actual Work

Remaining Work

Critical Remaining Work

Primary Baseline

Milestone

Summary
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Activity ID Activity Name

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan

498759.1  Project Administration498759.1  Project Administration

498759.1.1  Project Management498759.1.1  Project Management

498759.1.2  Project Meetings498759.1.2  Project Meetings

498759.1.2.0  Kickoff Meeting498759.1.2.0  Kickoff Meeting

498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings

498759.1.2.2  Jurisdictional Meetings498759.1.2.2  Jurisdictional Meetings

498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting

498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings

498759.1.3  QA/QC498759.1.3  QA/QC

498759.1.4  Risk Management498759.1.4  Risk Management

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization

498759.2.1  Watershed Selection and Delineation498759.2.1  Watershed Selection and Delineation

498759.2.2  Data Collection498759.2.2  Data Collection

498759.2.3  Site Visits498759.2.3  Site Visits

498759.2.4  Inventory and Gap Analysis498759.2.4  Inventory and Gap Analysis

498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development

A2125 Receive Water Quality Data from MSDGC

A2130 Develop and Submit Draft WQ Model Assessment TM

A2135 Develop and Submit Final Draft WQ Model Assessment TM

A2160 Submit WQ Model Update Plan and LOE

A2140 MSDGC/County Review of WQ Model Assessment TM

A2150 Finish and Submit WQ Model Assessment TM

A2170 MSDGC/County Approve WQ Model Plan

498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development

498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development

498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response

498759.4  Summary Report498759.4  Summary Report

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan

A4550 Potential Projects Identification and Selection

A4560 Cost Estimating

A4570 Final Project Suite Selection

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018

SSO 700 Watershed Integrated Watershed Action Plan Schedule�Progress�Report�- 03/25/2016 20-Apr-16 08:52

Actual Work
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Critical Remaining Work

Milestone

Summary Page 1 of 2 TASK filter: All Activities
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Activity ID Activity Name

A4580 Finalize Plan and Seek BOCC Approval

A5410 Submittal to Regulators

498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018
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Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 2 of 2 TASK filter: All Activities

WBS-Summary



Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan 290 28-Jan-16 A 08-Jan-17 550

498759.1  Project Administration498759.1  Project Administration498759.1  Project Administration 57 18-Apr-16 13-Jun-16 759

498759.1.2  Project Meetings498759.1.2  Project Meetings498759.1.2  Project Meetings 57 18-Apr-16 13-Jun-16 759

498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings 57 18-Apr-16 13-Jun-16 759
498759.1.2.1.16  Apr 2016498759.1.2.1.16  Apr 2016498759.1.2.1.16  Apr 2016 20 18-Apr-16 07-May-16 796

A6340 Meeting 0% 1 18-Apr-16* 18-Apr-16 796

A6350 Prepare and Submit Meeting Summary 0% 7 19-Apr-16 25-Apr-16 A6340 796

A6360 MSDGC/County Review Meeting Summary 0% 7 26-Apr-16 02-May-16 A6350 796

A6370 Finish and Submit Meeting Summary 0% 5 03-May-16 07-May-16 A6360 796

498759.1.2.1.17  May 2016498759.1.2.1.17  May 2016498759.1.2.1.17  May 2016 20 25-May-16 13-Jun-16 759

A6380 Meeting - Date TBD 0% 1 25-May-16* 25-May-16 759

A6390 Prepare and Submit Meeting Summary 0% 7 26-May-16 01-Jun-16 A6380 759

A6400 MSDGC/County Review Meeting Summary 0% 7 02-Jun-16 08-Jun-16 A6390 759

A6410 Finish and Submit Meeting Summary 0% 5 09-Jun-16 13-Jun-16 A6400 759

498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting 20 19-May-16 07-Jun-16 765

498759.1.2.3.6  Qtr 2 - 2016498759.1.2.3.6  Qtr 2 - 2016498759.1.2.3.6  Qtr 2 - 2016 20 19-May-16 07-Jun-16 765
A6000 Meeting - Date TBD 0% 1 19-May-16* 19-May-16 765

A6010 Prepare and Submit Meeting Summary 0% 7 20-May-16 26-May-16 A6000 765

A6020 MSDGC/County Review Meeting Summary 0% 7 27-May-16 02-Jun-16 A6010 765

A6030 Finish and Submit Meeting Summary 0% 5 03-Jun-16 07-Jun-16 A6020 765

498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings 20 23-May-16 11-Jun-16 761

498759.1.2.4.6  Qtr 2 - 2016498759.1.2.4.6  Qtr 2 - 2016498759.1.2.4.6  Qtr 2 - 2016 20 23-May-16 11-Jun-16 761

A6120 Meeting - Date TBD 0% 1 23-May-16* 23-May-16 A6000 761

A6130 Prepare and Submit Meeting Summary 0% 7 24-May-16 30-May-16 A6120 761

A6140 MSDGC/County Review Meeting Summary 0% 7 31-May-16 06-Jun-16 A6130 761

A6150 Finish and Submit Meeting Summary 0% 5 07-Jun-16 11-Jun-16 A6140 761

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization 105 12-Feb-16 A 07-Jul-16 735

498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program 29 01-Mar-16 A 22-Apr-16 811

A2310 Revise per Comments received 90% 29 01-Mar-16 A 22-Apr-16 A2300 811

A2320 Submit Final Sampling Program Summary TM 0% 0 22-Apr-16 A2310 811

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development 105 12-Feb-16 A 07-Jul-16 735

498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development 105 12-Feb-16 A 07-Jul-16 735

498759.2.6.2.1  Update Headwater Flow and Load Calculations498759.2.6.2.1  Update Headwater Flow and Load Calculations498759.2.6.2.1  Update Headwater Flow and Load Calculations 29 22-Feb-16 A 22-Apr-16 12
A5530 Statistically derive concentrations of Conservative Substances 90% 29 22-Feb-16 A 22-Apr-16 A5510, A5520 2

A5540 Statistically derive concentrations of Remaining Substances 90% 25 22-Feb-16 A 22-Apr-16 A5510, A5520, A5530, A545512

498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model 42 12-Feb-16 A 05-May-16 14

A5630 Select representative EMCs from literature values using 2015 WQ data as guide 70% 29 12-Feb-16 A 22-Apr-16 A5610 -17

A5640 Apply selected EMCs to existing land uses 70% 18 19-Mar-16 A 22-Apr-16 A5630 -17

A5660 Calibrate/validate Conservative pollutant loading using historical data and 
2015 WQ data

25% 13 06-Apr-16 A 05-May-16 A5650, A5640 0

A5661 Calibrate/validate Remaining pollutant loading 25% 13 06-Apr-16 A 05-May-16 A5650, A5640, A5660 14

498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model 96 20-Feb-16 A 28-Jun-16 9

A5710 Re-calibrate EFDC model hydraulics using 2014-2015 USGS data 90% 29 20-Feb-16 A 22-Apr-16 A5705, A5650, A5680, A55002

A5720 Re-calibrate EFDC model using 2015 WQ data 0% 26 25-Apr-16* 20-May-16 A5660, A5710, A5530 0

A5980 Validate EFDC model 0% 10 21-May-16 30-May-16 A5720 4

A6700 Check Calibration/Validation with Hydraulic Model 0% 24 05-Jun-16 28-Jun-16 A5910, A5980 9

498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model 105 21-Mar-16 A 07-Jul-16 735

A5740 Prepare a description of the new WASP7 kinetic systems model 50% 35 21-Mar-16 A 28-Apr-16 A5730 790

A5750 Submit description in informational TM to MSDGC/County for review 0% 0 28-Apr-16 A5740 790

A5760 Present model framework to MSDGC/County in monthly progress meeting 0% 15 29-Apr-16 13-May-16 A5750 790

A5770 Calibrate WASP7 model using 2015 WQ data 0% 30 05-May-16 03-Jun-16 A5720, A5540, A5661, A59800

A5990 Validate WASP7 model 0% 10 04-Jun-16 13-Jun-16 A5770 0

A6710 Check Calibration/Validation with Hydraulic Model 0% 24 14-Jun-16 07-Jul-16 A5990, A5910 0

498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling 45 21-May-16 04-Jul-16 717

A5920 Prepare final draft TM describing all models and their calibrations 0% 45 21-May-16 04-Jul-16 A5990 717

498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development 95 15-Mar-16 A 27-Jun-16 740

498759.2.7.2  Hydraulic Model Development498759.2.7.2  Hydraulic Model Development498759.2.7.2  Hydraulic Model Development 95 15-Mar-16 A 27-Jun-16 740
498759.2.7.2.2  Model Updates and Calibration498759.2.7.2.2  Model Updates and Calibration498759.2.7.2.2  Model Updates and Calibration 38 15-Mar-16 A 01-May-16 9

Mar Apr May Jun Jul

2016

498759.1  Project Administration

498759.1.2  Project Meetings

498759.1.2.1  Monthly Status Meetings

498759.1.2.1.16  Apr 2016

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.17  May 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3  Stakeholder Steering Committee Meeting
498759.1.2.3.6  Qtr 2 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.4  Regulatory Meetings

498759.1.2.4.6  Qtr 2 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.2  Watershed and Source Characterization

498759.2.5  Water Quality Data Collection Program

Revise per Comments received
Submit Final Sampling Program Summary TM

498759.2.6  Watershed Water Quality Model Development

498759.2.6.2  Water Quality Model Development

498759.2.6.2.1  Update Headwater Flow and Load Calculations

Statistically derive concentrations of Conservative Substances

Statistically derive concentrations of Remaining Substances
498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model

Select representative EMCs from literature values using 2015 WQ data as guide

Apply selected EMCs to existing land uses

Calibrate/validate Conservative pollutant loading using historical data and 2015 WQ data

Calibrate/validate Remaining pollutant loading
498759.2.6.2.3  Expand and Update EFDC Surface Water Model

Re-calibrate EFDC model hydraulics using 2014-2015 USGS data

Re-calibrate EFDC model using 2015 WQ data

Validate EFDC model

Check Calibration/Validation with Hydraulic Model
498759.2.6.2.4  Build WASP Surface Water Quality Model

Prepare a description of the new WASP7 kinetic systems model
Submit description in informational TM to MSDGC/County for review

Present model framework to MSDGC/County in monthly progress meeting

Calibrate WASP7 model using 2015 WQ data

Validate WASP7 model

Check Calibration/Validation with Hydraulic Model
498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling

Prepare final draft TM describing all models and their calibrations
498759.2.7  Watershed Hydraulic Model Development

498759.2.7.2  Hydraulic Model Development

498759.2.7.2.2  Model Updates and Calibration
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Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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90-Day Look-ahead



Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

A5810 Calibrate model (including field verification of flooding manholes) 35% 38 15-Mar-16 A 01-May-16 A6250 9

498759.2.7.2.3  Document Hydraulic Model Calibration498759.2.7.2.3  Document Hydraulic Model Calibration498759.2.7.2.3  Document Hydraulic Model Calibration 95 25-Mar-16 27-Jun-16 740

A5820 Develop final draft of Hydraulic Model Calibration TM 0% 60 25-Mar-16 23-May-16 A5810 740

A5830 Submit final draft of TM to MSDGC/County for review 0% 0 23-May-16 A5820 755

A5840 Present TM to MSDGC/County in monthly progress meeting 0% 15 24-May-16 07-Jun-16 A5820 740

A5850 MSDGC/County review of TM 0% 10 08-Jun-16 17-Jun-16 A5830, A5840 740

A5860 Address MSDGC/County comments 0% 10 18-Jun-16 27-Jun-16 A5850 740

498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period 64 02-Apr-16 04-Jun-16 9
A5880 Verify/Modi fy SSO 700 STF controls to correspond to 2015 operational strategy 0% 30 02-Apr-16 01-May-16 A5810 9

A5890 Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October) 0% 15 02-May-16 16-May-16 A5880, A5810 9

A5900 Compare results to Telog and Flow Data 0% 15 16-May-16 30-May-16 A5890 9

A5910 Export data and provide to WQ modeling team 0% 5 31-May-16 04-Jun-16 A5900 9

498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response 62 28-Jan-16 A 25-May-16 778

A3060 Agree upon SSO 700 STF operational strategy 90% 62 28-Jan-16 A 25-May-16 778

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan 209 14-Jun-16 08-Jan-17 0

A4550 Potential Projects Identification and Selection 0% 209 14-Jun-16 08-Jan-17 A3130, A5990 0

A4560 Cost Estimating 0% 209 14-Jun-16 08-Jan-17 A4550, A5770 0

Mar Apr May Jun Jul

2016

Calibrate model (including field verification of flooding manholes)
498759.2.7.2.3  Document Hydraulic Model Calibration

Develop final draft of Hydraulic Model Calibration TM
Submit final draft of TM to MSDGC/County for review

Present TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Address MSDGC/County comments
498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period

Verify/Modi fy SSO 700 STF controls to correspond to 2015 operational strategy

Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October)

Compare results to Telog and Flow Data

Export data and provide to WQ modeling team
498759.3  Identify Pollution Sources and Evaluate System Response

Agree upon SSO 700 STF operational strategy
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Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

Page 2 of 2 TASK filters: 90-Day Look Ahead, In Progress.
90-Day Look-ahead



Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan 840 09-Dec-14 A 12-Jul-18 0

498759.1  Project Administration498759.1  Project Administration498759.1  Project Administration 274 09-Dec-14 A 16-Jan-17 542

498759.1.1  Project Management498759.1.1  Project Management498759.1.1  Project Management 0 18-Dec-14 A 03-Apr-15 A

A1000 Develop and Submit Project Management Plan 100% 0 18-Dec-14 A 05-Mar-15 A A1030, A1060, A1100

A1010 MSDGC/County Review of PMP 100% 0 05-Mar-15 A 16-Mar-15 A A1000

A1020 Finish and Submit PMP 100% 0 17-Mar-15 A 03-Apr-15 A A1010, A1050, A1080

498759.1.2  Project Meetings498759.1.2  Project Meetings498759.1.2  Project Meetings 274 09-Dec-14 A 16-Jan-17 542

498759.1.2.0  Kickoff Meeting498759.1.2.0  Kickoff Meeting498759.1.2.0  Kickoff Meeting 0 09-Dec-14 A 05-Jan-15 A
A1100 Kickoff Meeting 100% 0 09-Dec-14 A 09-Dec-14 A

A1110 Prepare and Submit Meeting Summary 100% 0 18-Dec-14 A 24-Dec-14 A A1100

A1120 MSDGC/County Review Meeting Summary 100% 0 25-Dec-14 A 31-Dec-14 A A1110

A1130 Finish and Submit Meeting Summary 100% 0 01-Jan-15 A 05-Jan-15 A A1120

498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings 274 19-Feb-15 A 16-Jan-17 542
498759.1.2.1.2  Feb 2015498759.1.2.1.2  Feb 2015498759.1.2.1.2  Feb 2015 0 19-Feb-15 A 06-Mar-15 A

A4070 Meeting 100% 0 19-Feb-15 A 19-Feb-15 A

A4080 Prepare and Submit Meeting Summary 100% 0 20-Feb-15 A 24-Feb-15 A A4070

A4090 MSDGC/County Review Meeting Summary 100% 0 24-Feb-15 A 06-Mar-15 A A4080

A4100 Finish and Submit Meeting Summary 100% 0 06-Mar-15 A 06-Mar-15 A A4090

498759.1.2.1.3  Mar 2015498759.1.2.1.3  Mar 2015498759.1.2.1.3  Mar 2015 0 19-Mar-15 A 07-Apr-15 A

A4110 Meeting 100% 0 19-Mar-15 A 19-Mar-15 A

A4120 Prepare and Submit Meeting Summary 100% 0 20-Mar-15 A 26-Mar-15 A A4110

A4130 MSDGC/County Review Meeting Summary 100% 0 27-Mar-15 A 02-Apr-15 A A4120

A4140 Finish and Submit Meeting Summary 100% 0 03-Apr-15 A 07-Apr-15 A A4130

498759.1.2.1.4  Apr 2015498759.1.2.1.4  Apr 2015498759.1.2.1.4  Apr 2015 0 27-Apr-15 A 17-May-15 A
A4150 Meeting 100% 0 27-Apr-15 A 27-Apr-15 A

A4160 Prepare and Submit Meeting Summary 100% 0 28-Apr-15 A 06-May-15 A A4150

A4170 MSDGC/County Review Meeting Summary 100% 0 06-May-15 A 12-May-15 A A4160

A4180 Finish and Submit Meeting Summary 100% 0 13-May-15 A 17-May-15 A A4170

498759.1.2.1.6  June 2015498759.1.2.1.6  June 2015498759.1.2.1.6  June 2015 0 15-Jun-15 A 28-Jul-15 A
A4230 Meeting 100% 0 15-Jun-15 A 15-Jun-15 A

A4240 Prepare and Submit Meeting Summary 100% 0 16-Jun-15 A 16-Jul-15 A A4230

A4250 MSDGC/County Review Meeting Summary 100% 0 17-Jul-15 A 23-Jul-15 A A4240

A4260 Finish and Submit Meeting Summary 100% 0 24-Jul-15 A 28-Jul-15 A A4250

498759.1.2.1.9  Sep 2015498759.1.2.1.9  Sep 2015498759.1.2.1.9  Sep 2015 0 14-Sep-15 A 04-Oct-15 A
A4350 Meeting 100% 0 14-Sep-15 A 14-Sep-15 A

A4360 Prepare and Submit Meeting Summary 100% 0 15-Sep-15 A 22-Sep-15 A A4350

A4370 MSDGC/County Review Meeting Summary 100% 0 23-Sep-15 A 29-Sep-15 A A4360

A4380 Finish and Submit Meeting Summary 100% 0 30-Sep-15 A 04-Oct-15 A A4370

498759.1.2.1.12  Dec 2015498759.1.2.1.12  Dec 2015498759.1.2.1.12  Dec 2015 0 17-Dec-15 A 16-Jan-16 A

A4470 Meeting 100% 0 17-Dec-15 A 17-Dec-15 A

A4480 Prepare and Submit Meeting Summary 100% 0 18-Dec-15 A 04-Jan-16 A A4470

A4490 MSDGC/County Review Meeting Summary 100% 0 05-Jan-16 A 11-Jan-16 A A4480

A4500 Finish and Submit Meeting Summary 100% 0 12-Jan-16 A 16-Jan-16 A A4490

498759.1.2.1.13  Jan 2016498759.1.2.1.13  Jan 2016498759.1.2.1.13  Jan 2016 0 28-Jan-16 A 15-Feb-16 A

A4510 Meeting 100% 0 28-Jan-16 A 28-Jan-16 A

A4520 Prepare and Submit Meeting Summary 100% 0 29-Jan-16 A 04-Feb-16 A A4510

A4530 MSDGC/County Review Meeting Summary 100% 0 05-Feb-16 A 10-Feb-16 A A4520

A4540 Finish and Submit Meeting Summary 100% 0 11-Feb-16 A 15-Feb-16 A A4530

498759.1.2.1.15  Mar 2016498759.1.2.1.15  Mar 2016498759.1.2.1.15  Mar 2016 0 14-Mar-16 A 29-Mar-16 A

A6300 Meeting 100% 0 14-Mar-16 A 14-Mar-16 A

A6310 Prepare and Submit Meeting Summary 100% 0 15-Mar-16 A 17-Mar-16 A A6300

A6320 MSDGC/County Review Meeting Summary 100% 0 18-Mar-16 A 28-Mar-16 A A6310

A6330 Finish and Submit Meeting Summary 100% 0 25-Mar-16 A 29-Mar-16 A A6320

498759.1.2.1.16  Apr 2016498759.1.2.1.16  Apr 2016498759.1.2.1.16  Apr 2016 20 18-Apr-16 07-May-16 796
A6340 Meeting 0% 1 18-Apr-16* 18-Apr-16 796

A6350 Prepare and Submit Meeting Summary 0% 7 19-Apr-16 25-Apr-16 A6340 796

A6360 MSDGC/County Review Meeting Summary 0% 7 26-Apr-16 02-May-16 A6350 796

A6370 Finish and Submit Meeting Summary 0% 5 03-May-16 07-May-16 A6360 796

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2015 2016 2017

498759.1  Project Administration

498759.1.1  Project Management

Develop and Submit Project Management Plan

MSDGC/County Review of PMP

Finish and Submit PMP
498759.1.2  Project Meetings

498759.1.2.0  Kickoff Meeting

Kickoff Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1  Monthly Status Meetings

498759.1.2.1.2  Feb 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.3  Mar 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.4  Apr  2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.6  June 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.9  Sep 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.12  Dec 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.13  Jan 2016

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.15  Mar 2016

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.16  Apr 2016

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
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498759.1.2.1.17  May 2016498759.1.2.1.17  May 2016498759.1.2.1.17  May 2016 20 25-May-16 13-Jun-16 759

A6380 Meeting - Date TBD 0% 1 25-May-16* 25-May-16 759

A6390 Prepare and Submit Meeting Summary 0% 7 26-May-16 01-Jun-16 A6380 759

A6400 MSDGC/County Review Meeting Summary 0% 7 02-Jun-16 08-Jun-16 A6390 759

A6410 Finish and Submit Meeting Summary 0% 5 09-Jun-16 13-Jun-16 A6400 759

498759.1.2.1.18  Jun 2016498759.1.2.1.18  Jun 2016498759.1.2.1.18  Jun 2016 20 29-Jun-16 18-Jul-16 724

A6420 Meeting - Date TBD 0% 1 29-Jun-16* 29-Jun-16 724

A6430 Prepare and Submit Meeting Summary 0% 7 30-Jun-16 06-Jul-16 A6420 724

A6440 MSDGC/County Review Meeting Summary 0% 7 07-Jul-16 13-Jul-16 A6430 724

A6450 Finish and Submit Meeting Summary 0% 5 14-Jul-16 18-Jul-16 A6440 724

498759.1.2.1.19  Jul 2016498759.1.2.1.19  Jul 2016498759.1.2.1.19  Jul 2016 20 27-Jul-16 15-Aug-16 696

A6460 Meeting - Date TBD 0% 1 27-Jul-16* 27-Jul-16 696

A6470 Prepare and Submit Meeting Summary 0% 7 28-Jul-16 03-Aug-16 A6460 696

A6480 MSDGC/County Review Meeting Summary 0% 7 04-Aug-16 10-Aug-16 A6470 696

A6490 Finish and Submit Meeting Summary 0% 5 11-Aug-16 15-Aug-16 A6480 696

498759.1.2.1.20  Aug 2016498759.1.2.1.20  Aug 2016498759.1.2.1.20  Aug 2016 20 31-Aug-16 19-Sep-16 661
A6500 Meeting - Date TBD 0% 1 31-Aug-16* 31-Aug-16 661

A6510 Prepare and Submit Meeting Summary 0% 7 01-Sep-16 07-Sep-16 A6500 661

A6520 MSDGC/County Review Meeting Summary 0% 7 08-Sep-16 14-Sep-16 A6510 661

A6530 Finish and Submit Meeting Summary 0% 5 15-Sep-16 19-Sep-16 A6520 661

498759.1.2.1.21  Sep 2016498759.1.2.1.21  Sep 2016498759.1.2.1.21  Sep 2016 20 28-Sep-16 17-Oct-16 633
A6540 Meeting - Date TBD 0% 1 28-Sep-16* 28-Sep-16 633

A6550 Prepare and Submit Meeting Summary 0% 7 29-Sep-16 05-Oct-16 A6540 633

A6560 MSDGC/County Review Meeting Summary 0% 7 06-Oct-16 12-Oct-16 A6550 633

A6570 Finish and Submit Meeting Summary 0% 5 13-Oct-16 17-Oct-16 A6560 633

498759.1.2.1.22  Oct 2016498759.1.2.1.22  Oct 2016498759.1.2.1.22  Oct 2016 20 26-Oct-16 14-Nov-16 605

A6580 Meeting - Date TBD 0% 1 26-Oct-16* 26-Oct-16 605

A6590 Prepare and Submit Meeting Summary 0% 7 27-Oct-16 02-Nov-16 A6580 605

A6600 MSDGC/County Review Meeting Summary 0% 7 03-Nov-16 09-Nov-16 A6590 605

A6610 Finish and Submit Meeting Summary 0% 5 10-Nov-16 14-Nov-16 A6600 605

498759.1.2.1.23  Nov 2016498759.1.2.1.23  Nov 2016498759.1.2.1.23  Nov 2016 20 30-Nov-16 19-Dec-16 570

A6620 Meeting - Date TBD 0% 1 30-Nov-16* 30-Nov-16 570

A6630 Prepare and Submit Meeting Summary 0% 7 01-Dec-16 07-Dec-16 A6620 570

A6640 MSDGC/County Review Meeting Summary 0% 7 08-Dec-16 14-Dec-16 A6630 570

A6650 Finish and Submit Meeting Summary 0% 5 15-Dec-16 19-Dec-16 A6640 570

498759.1.2.1.24  Dec 2016498759.1.2.1.24  Dec 2016498759.1.2.1.24  Dec 2016 20 28-Dec-16 16-Jan-17 542

A6660 Meeting - Date TBD 0% 1 28-Dec-16* 28-Dec-16 542

A6670 Prepare and Submit Meeting Summary 0% 7 29-Dec-16 04-Jan-17 A6660 542

A6680 MSDGC/County Review Meeting Summary 0% 7 05-Jan-17 11-Jan-17 A6670 542

A6690 Finish and Submit Meeting Summary 0% 5 12-Jan-17 16-Jan-17 A6680 542

498759.1.2.2  Jurisdictional Meetings498759.1.2.2  Jurisdictional Meetings498759.1.2.2  Jurisdictional Meetings 0 18-Mar-15 A 29-Sep-15 A
498759.1.2.2.1  Mtg 1498759.1.2.2.1  Mtg 1498759.1.2.2.1  Mtg 1 0 18-Mar-15 A 06-Apr-15 A

A4590 Meeting - Reading 100% 0 18-Mar-15 A 18-Mar-15 A

A4600 Prepare and Submit Meeting Summary 100% 0 19-Mar-15 A 25-Mar-15 A A4590

A4610 MSDGC/County Review Meeting Summary 100% 0 26-Mar-15 A 01-Apr-15 A A4600

A4620 Finish and Submit Meeting Summary 100% 0 02-Apr-15 A 06-Apr-15 A A4610

498759.1.2.2.2  Mtg 2498759.1.2.2.2  Mtg 2498759.1.2.2.2  Mtg 2 0 08-Apr-15 A 27-Apr-15 A

A4630 Meeting - Sharonville 100% 0 08-Apr-15 A 08-Apr-15 A A4590

A4640 Prepare and Submit Meeting Summary 100% 0 09-Apr-15 A 15-Apr-15 A A4630

A4650 MSDGC/County Review Meeting Summary 100% 0 16-Apr-15 A 22-Apr-15 A A4640

A4660 Finish and Submit Meeting Summary 100% 0 23-Apr-15 A 27-Apr-15 A A4650

498759.1.2.2.3  Mtg 3498759.1.2.2.3  Mtg 3498759.1.2.2.3  Mtg 3 0 15-Apr-15 A 04-May-15 A

A4670 Meeting - Woodlawn 100% 0 15-Apr-15 A 15-Apr-15 A A4630

A4680 Prepare and Submit Meeting Summary 100% 0 16-Apr-15 A 22-Apr-15 A A4670

A4690 MSDGC/County Review Meeting Summary 100% 0 23-Apr-15 A 29-Apr-15 A A4680

A4700 Finish and Submit Meeting Summary 100% 0 30-Apr-15 A 04-May-15 A A4690

498759.1.2.2.4  Mtg 4498759.1.2.2.4  Mtg 4498759.1.2.2.4  Mtg 4 0 11-May-15 A 29-Sep-15 A

A4710 Meeting - Blue Ash 100% 0 11-May-15 A 11-May-15 A A4670

A4720 Prepare and Submit Meeting Summary 100% 0 12-May-15 A 16-Sep-15 A A4710

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2015 2016 2017

498759.1.2.1.17  May 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.18  Jun 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.19  Jul 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.20  Aug 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.21  Sep 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.22  Oct 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.23  Nov 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.24  Dec 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2  Jurisdictional Meetings

498759.1.2.2.1  Mtg 1

Meeting - Reading

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2.2  Mtg 2

Meeting - Sharonville

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2.3  Mtg 3

Meeting - Woodlawn

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2.4  Mtg 4

Meeting - Blue Ash

Prepare and Submit Meeting Summary
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A4730 MSDGC/County Review Meeting Summary 100% 0 17-Sep-15 A 23-Sep-15 A A4720

A4740 Finish and Submit Meeting Summary 100% 0 24-Sep-15 A 29-Sep-15 A A4730

498759.1.2.2.5  Mtg 5498759.1.2.2.5  Mtg 5498759.1.2.2.5  Mtg 5 0 22-May-15 A 28-Sep-15 A
A4750 Meeting - Springdale 100% 0 22-May-15 A 22-May-15 A A4710

A4760 Prepare and Submit Meeting Summary 100% 0 23-May-15 A 16-Sep-15 A A4750

A4770 MSDGC/County Review Meeting Summary 100% 0 17-Sep-15 A 23-Sep-15 A A4760

A4780 Finish and Submit Meeting Summary 100% 0 24-Sep-15 A 28-Sep-15 A A4770

498759.1.2.2.6  Mtg 6498759.1.2.2.6  Mtg 6498759.1.2.2.6  Mtg 6 0 12-Aug-15 A 23-Sep-15 A
A4790 Meeting - Evendale 100% 0 12-Aug-15 A 12-Aug-15 A A4750

A4800 Prepare and Submit Meeting Summary 100% 0 12-Aug-15 A 11-Sep-15 A A4790

A4810 MSDGC/County Review Meeting Summary 100% 0 12-Sep-15 A 18-Sep-15 A A4800

A4820 Finish and Submit Meeting Summary 100% 0 19-Sep-15 A 23-Sep-15 A A4810

498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting 165 11-Feb-15 A 30-Oct-16 620
498759.1.2.3.1  Qtr 1498759.1.2.3.1  Qtr 1498759.1.2.3.1  Qtr 1 0 11-Feb-15 A 13-Mar-15 A

A4990 Meeting 100% 0 11-Feb-15 A 11-Feb-15 A

A5000 Prepare and Submit Meeting Summary 100% 0 12-Feb-15 A 16-Feb-15 A A4990

A5010 MSDGC/County Review Meeting Summary 100% 0 16-Feb-15 A 12-Mar-15 A A5000

A5020 Finish and Submit Meeting Summary 100% 0 12-Mar-15 A 13-Mar-15 A A5010

498759.1.2.3.2  Qtr 2498759.1.2.3.2  Qtr 2498759.1.2.3.2  Qtr 2 0 12-Jun-15 A 17-Jul-15 A

A5030 Meeting 100% 0 12-Jun-15 A 12-Jun-15 A

A5040 Prepare and Submit Meeting Summary 100% 0 13-Jun-15 A 19-Jun-15 A A5030

A5050 MSDGC/County Review Meeting Summary 100% 0 20-Jun-15 A 10-Jul-15 A A5040

A5060 Finish and Submit Meeting Summary 100% 0 11-Jul-15 A 17-Jul-15 A A5050

498759.1.2.3.5  Qtr 1 - 2016498759.1.2.3.5  Qtr 1 - 2016498759.1.2.3.5  Qtr 1 - 2016 0 25-Feb-16 A 17-Mar-16 A
A5330 Meeting 100% 0 25-Feb-16 A 25-Feb-16 A

A5340 Prepare and Submit Meeting Summary 100% 0 26-Feb-16 A 03-Mar-16 A A5330

A5350 MSDGC/County Review Meeting Summary 100% 0 04-Mar-16 A 10-Mar-16 A A5340

A5360 Finish and Submit Meeting Summary 100% 0 11-Mar-16 A 17-Mar-16 A A5350

498759.1.2.3.6  Qtr 2 - 2016498759.1.2.3.6  Qtr 2 - 2016498759.1.2.3.6  Qtr 2 - 2016 20 19-May-16 07-Jun-16 765
A6000 Meeting - Date TBD 0% 1 19-May-16* 19-May-16 765

A6010 Prepare and Submit Meeting Summary 0% 7 20-May-16 26-May-16 A6000 765

A6020 MSDGC/County Review Meeting Summary 0% 7 27-May-16 02-Jun-16 A6010 765

A6030 Finish and Submit Meeting Summary 0% 5 03-Jun-16 07-Jun-16 A6020 765

498759.1.2.3.7  Qtr 3 - 2016498759.1.2.3.7  Qtr 3 - 2016498759.1.2.3.7  Qtr 3 - 2016 20 12-Jul-16 31-Jul-16 711

A6040 Meeting - Date TBD 0% 1 12-Jul-16* 12-Jul-16 711

A6050 Prepare and Submit Meeting Summary 0% 7 13-Jul-16 19-Jul-16 A6040 711

A6060 MSDGC/County Review Meeting Summary 0% 7 20-Jul-16 26-Jul-16 A6050 711

A6070 Finish and Submit Meeting Summary 0% 5 27-Jul-16 31-Jul-16 A6060 711

498759.1.2.3.8  Qtr 4 - 2016498759.1.2.3.8  Qtr 4 - 2016498759.1.2.3.8  Qtr 4 - 2016 20 11-Oct-16 30-Oct-16 620

A6080 Meeting - Date TBD 0% 1 11-Oct-16* 11-Oct-16 620

A6090 Prepare and Submit Meeting Summary 0% 7 12-Oct-16 18-Oct-16 A6080 620

A6100 MSDGC/County Review Meeting Summary 0% 7 19-Oct-16 25-Oct-16 A6090 620

A6110 Finish and Submit Meeting Summary 0% 5 26-Oct-16 30-Oct-16 A6100 620

498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings 161 23-May-16 30-Oct-16 620

498759.1.2.4.6  Qtr 2 - 2016498759.1.2.4.6  Qtr 2 - 2016498759.1.2.4.6  Qtr 2 - 2016 20 23-May-16 11-Jun-16 761
A6120 Meeting - Date TBD 0% 1 23-May-16* 23-May-16 A6000 761

A6130 Prepare and Submit Meeting Summary 0% 7 24-May-16 30-May-16 A6120 761

A6140 MSDGC/County Review Meeting Summary 0% 7 31-May-16 06-Jun-16 A6130 761

A6150 Finish and Submit Meeting Summary 0% 5 07-Jun-16 11-Jun-16 A6140 761

498759.1.2.4.7  Qtr 3 - 2016498759.1.2.4.7  Qtr 3 - 2016498759.1.2.4.7  Qtr 3 - 2016 20 12-Jul-16 31-Jul-16 711

A6160 Meeting - Date TBD 0% 1 12-Jul-16 12-Jul-16 A6040 711

A6170 Prepare and Submit Meeting Summary 0% 7 13-Jul-16 19-Jul-16 A6160 711

A6180 MSDGC/County Review Meeting Summary 0% 7 20-Jul-16 26-Jul-16 A6170 711

A6190 Finish and Submit Meeting Summary 0% 5 27-Jul-16 31-Jul-16 A6180 711

498759.1.2.4.8  Qtr 4 - 2016498759.1.2.4.8  Qtr 4 - 2016498759.1.2.4.8  Qtr 4 - 2016 20 11-Oct-16 30-Oct-16 620

A6200 Meeting - Date TBD 0% 1 11-Oct-16 11-Oct-16 A6080 620

A6210 Prepare and Submit Meeting Summary 0% 7 12-Oct-16 18-Oct-16 A6200 620

A6220 MSDGC/County Review Meeting Summary 0% 7 19-Oct-16 25-Oct-16 A6210 620

A6230 Finish and Submit Meeting Summary 0% 5 26-Oct-16 30-Oct-16 A6220 620

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2015 2016 2017

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2.5  Mtg 5

Meeting - Springdale

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2.6  Mtg 6

Meeting - Evendale

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3  Stakeholder Steering Committee Meeting

498759.1.2.3.1  Qtr 1

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3.2  Qtr 2

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3.5  Qtr 1 - 2016

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3.6  Qtr 2 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3.7  Qtr 3 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3.8  Qtr 4 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.4  Regulatory Meetings

498759.1.2.4.6  Qtr 2 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.4.7  Qtr 3 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.4.8  Qtr 4 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
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498759.1.3  QA/QC498759.1.3  QA/QC498759.1.3  QA/QC 0 18-Dec-14 A 03-Apr-15 A

A1030 Develop and Submit Quality Control Document 100% 0 18-Dec-14 A 05-Mar-15 A A1100

A1040 MSDGC/County Review of QCD 100% 0 05-Mar-15 A 26-Mar-15 A A1030

A1050 Finish and Submit QCD 100% 0 26-Mar-15 A 03-Apr-15 A A1040

498759.1.4  Risk Management498759.1.4  Risk Management498759.1.4  Risk Management 0 18-Dec-14 A 03-Apr-15 A

A1060 Develop and Submit Risk Management Plan 100% 0 18-Dec-14 A 05-Mar-15 A A1100

A1070 MSDGC/County Review of RMP 100% 0 05-Mar-15 A 26-Mar-15 A A1060

A1080 Finish and Submit RMP 100% 0 26-Mar-15 A 03-Apr-15 A A1070

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization 123 09-Dec-14 A 25-Jul-16 717

498759.2.1  Watershed Selection and Delineation498759.2.1  Watershed Selection and Delineation498759.2.1  Watershed Selection and Delineation 0 12-Jan-15 A 09-Mar-15 A

A2000 Develop and Submit GIS File of Study Area Boundary 100% 0 12-Jan-15 A 30-Jan-15 A A2040

A2010 MSDGC/County Review of Study Area Boundary 100% 0 30-Jan-15 A 24-Feb-15 A A2000

A2020 Finish and Submit Study Area Boundary 100% 0 24-Feb-15 A 09-Mar-15 A A2010

498759.2.2  Data Collection498759.2.2  Data Collection498759.2.2  Data Collection 0 09-Dec-14 A 27-Feb-15 A

A2030 Develop and Submit Data Request Memo 100% 0 09-Dec-14 A 12-Dec-14 A

A2040 Receive Requested Data from MSDGC 100% 0 13-Dec-14 A 26-Jan-15 A A2030

A2050 Develop SP Library of Received Data 100% 0 27-Jan-15 A 27-Feb-15 A A2040

498759.2.3  Site Visits498759.2.3  Site Visits498759.2.3  Site Visits 0 11-Mar-15 A 07-Jul-15 A

A2060 Visit Watershed Area and Submit Techni cal Memo 100% 0 11-Mar-15 A 13-May-15 A

A5310 MSDGC/County Review of Watershed Conditions TM 100% 0 14-May-15 A 15-Jun-15 A A2060

A5320 Finish and Submit Watershed Conditions TM 100% 0 16-Jun-15 A 07-Jul-15 A A5310

498759.2.4  Inventory and Gap Analysis498759.2.4  Inventory and Gap Analysis498759.2.4  Inventory and Gap Analysis 0 18-Feb-15 A 23-Nov-15 A

A2070 Develop and Submit Data Inventory TM 100% 0 18-Feb-15 A 28-Aug-15 A A2000, A2040

A2080 MSDGC/County Review of Data Inventory TM 100% 0 09-Mar-15 A 14-Sep-15 A A2070

A2090 Finish and Submit Data Inventory TM 100% 0 15-Sep-15 A 23-Nov-15 A A2080

498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program 29 20-Mar-15 A 22-Apr-16 811

A2100 Develop and Submit WQ Data Collection Program Scope and LOE 100% 0 20-Mar-15 A 17-Apr-15 A A2130

A2110 MSDGC/County Authorize WQ data Collection Program 100% 0 18-Apr-15 A 04-Jun-15 A A2100

A5435 Dry Weather Event #1 100% 0 26-Jun-15 A 30-Jun-15 A

A2265 Flow Characterization 100% 0 01-Aug-15 A 18-Nov-15 A

A2255 Wet Weather Event #1 100% 0 06-Aug-15 A 07-Aug-15 A

A5445 Dry Weather Event #2 100% 0 24-Aug-15 A 28-Aug-15 A

A5665 Wet Weather Event #2 100% 0 29-Sep-15 A 30-Sep-15 A

A5455 Dry weather Event #3 100% 0 05-Oct-15 A 09-Oct-15 A

A5470 Wet Weather Event #3 100% 0 27-Oct-15 A 28-Oct-15 A A5665

A5480 Wet Weather Event #4 100% 0 06-Nov-15 A 07-Nov-15 A A5470

A2330 Prepare Sampling Program Summary 100% 0 18-Dec-15 A 25-Jan-16 A A2265, A5455

A2275 Submit final draft of Sampling Program Summary TM to MSDGC/County 100% 0 25-Jan-16 A A2330

A2290 Present Findings of TM to MSDGC/County in monthly progress meeting 100% 0 28-Jan-16 A 28-Jan-16 A A2275

A2300 MSDGC/County review of TM 100% 0 29-Jan-16 A 29-Feb-16 A A2290, A2275

A2310 Revise per Comments received 90% 29 01-Mar-16 A 22-Apr-16 A2300 811

A2320 Submit Final Sampling Program Summary TM 0% 0 22-Apr-16 A2310 811

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development 123 23-Jan-15 A 25-Jul-16 717

A2125 Receive Water Quality Data from MSDGC 100% 0 23-Jan-15 A 06-Feb-15 A

A2130 Develop and Submit Draft WQ Model Assessment TM 100% 0 07-Feb-15 A 12-Mar-15 A A2125, A2040

A2135 Develop and Submit Final Draft WQ Model Assessment TM 100% 0 12-Mar-15 A 12-Mar-15 A A2130, A4590

A2160 Submit WQ Model Update Plan and LOE 100% 0 20-Mar-15 A 17-Apr-15 A A2130

A2140 MSDGC/County Review of WQ Model Assessment TM 100% 0 24-Apr-15 A 08-May-15 A A2130, A2135

A2170 MSDGC/County Approve WQ Model Plan 100% 0 24-Apr-15 A 15-Jun-15 A A2160

A2150 Finish and Submit WQ Model Assessment TM 100% 0 09-May-15 A 18-May-15 A A2140

498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development 123 15-Jul-15 A 25-Jul-16 717
498759.2.6.2.1  Update Headwater Flow and Load Calculations498759.2.6.2.1  Update Headwater Flow and Load Calculations498759.2.6.2.1  Update Headwater Flow and Load Calculations 29 23-Jan-16 A 22-Apr-16 12

A5500 Headwater Flow Re-calculation 100% 0 23-Jan-16 A 08-Feb-16 A

A5510 Compile/analyze historical water quality data at boundary 100% 0 23-Jan-16 A 08-Feb-16 A A5500

A5520 Compile/analyze new (2015) water quality data at boundary 100% 0 08-Feb-16 A 19-Mar-16 A A5510

A5530 Statistically derive concentrations of Conservative Substances 90% 29 22-Feb-16 A 22-Apr-16 A5510, A5520 2

A5540 Statistically derive concentrations of Remaining Substances 90% 25 22-Feb-16 A 22-Apr-16 A5510, A5520, A5530, A545512

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2015 2016 2017

498759.1.3  QA/QC

Develop and Submit Quality Control Document

MSDGC/County Review of QCD

Finish and Submit QCD
498759.1.4  Risk Management

Develop and Submit Risk Management Plan

MSDGC/County Review of RMP

Finish and Submit RMP
498759.2  Watershed and Source Characterization

498759.2.1  Watershed Selection and Delineation

Develop and Submit GIS File of Study Area Boundary

MSDGC/County Review of Study Area Boundary

Finish and Submit Study Area Boundary
498759.2.2  Data Collection

Develop and Submit Data Request Memo

Receive Requested Data from MSDGC

Develop SP Library of Received Data
498759.2.3  Site Visits

Visit Watershed Area and Submit Techni cal Memo

MSDGC/County Review of Watershed Conditions TM

Finish and Submit Watershed Conditions TM
498759.2.4  Inventory and Gap Analysis

Develop and Submit Data Inventory TM

MSDGC/County Review of Data Inventory TM

Finish and Submit Data Inventory TM
498759.2.5  Water Quality Data Collection Program

Develop and Submit WQ Data Collection Program Scope and LOE

MSDGC/County Authorize WQ data Collection Program
Dry Weather Event #1

Flow Characterization

Wet Weather Event #1

Dry Weather Event #2

Wet Weather Event #2

Dry weather Event #3

Wet Weather Event #3

Wet Weather Event #4

Prepare Sampling Program Summary
Submit final draft of Sampling Program Summary TM to MSDGC/County

Present Findings of TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Revise per Comments received
Submit Final Sampling Program Summary TM

498759.2.6  Watershed Water Quality Model Development

Receive Water Quality Data from MSDGC

Develop and Submit Draft WQ Model Assessment TM

Develop and Submit Final Draft WQ Model Assessment TM

Submit WQ Model Update Plan and LOE

MSDGC/County Review of WQ Model Assessment TM

MSDGC/County Approve WQ Model Plan

Finish and Submit WQ Model Assessment TM
498759.2.6.2  Water Quality Model Development

498759.2.6.2.1  Update Headwater Flow and Load Calculations

Headwater Flow Re-calculation

Compile/analyze historical water quality data at boundary

Compile/analyze new (2015) water quality data at boundary

Statistically derive concentrations of Conservative Substances

Statistically derive concentrations of Remaining Substances
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498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model 42 15-Jul-15 A 05-May-16 14

A5550 Delineate model subcatchments 100% 0 15-Jul-15 A 13-Aug-15 A

A5560 Prepare a description of the recommended delineation of the subcatchments and their linkages to surface water models100% 0 13-Aug-15 A 04-Sep-15 A A5550

A5570 Submit description in informational TM to MSDGC/County 100% 0 04-Sep-15 A A5560

A5580 Present model framework to MSDGC/County in monthly progress meeting 100% 0 17-Dec-15 A 17-Dec-15 A A5570

A5610 Review EMCs used by MSDGC and EMCs found in literature 100% 0 04-Jan-16 A 11-Feb-16 A A5580

A5590 Quantify land use and impervious area by subcatchment 100% 0 06-Jan-16 A 20-Jan-16 A A5580

A5600 Construct watershed SWMM and test hydrology 100% 0 21-Jan-16 A 26-Feb-16 A A5590

A5650 Calibrate/validate flow model using Instream Flow Data From 2015 100% 0 07-Feb-16 A 11-Mar-16 A A5600, A2265

A5630 Select representative EMCs from literature values using 2015 WQ data as guide 70% 29 12-Feb-16 A 22-Apr-16 A5610 -17

A5640 Apply selected EMCs to existing land uses 70% 18 19-Mar-16 A 22-Apr-16 A5630 -17

A5660 Calibrate/validate Conservative pollutant loading using historical data and 2015 WQ data25% 13 06-Apr-16 A 05-May-16 A5650, A5640 0

A5661 Calibrate/validate Remaining pollutant loading 25% 13 06-Apr-16 A 05-May-16 A5650, A5640, A5660 14

498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model 96 30-Jul-15 A 28-Jun-16 9

A5680 Expand EFDC model grid to tributaries 100% 0 30-Jul-15 A 14-Sep-15 A

A5690 Prepare description/visualization of expanded EFDC grid segmentation and linkages to upstream, watershed, and collection100% 0 01-Dec-15 A 08-Feb-16 A A5680

A5705 Present model framework to MSDGC/County in monthly progress meeting 100% 0 27-Jan-16 A 28-Jan-16 A

A5700 Submit description in informational TM to MSDGC/County for review 100% 0 08-Feb-16 A A5690

A5710 Re-calibrate EFDC model hydraulics using 2014-2015 USGS data 90% 29 20-Feb-16 A 22-Apr-16 A5705, A5650, A5680, A55002

A5720 Re-calibrate EFDC model using 2015 WQ data 0% 26 25-Apr-16* 20-May-16 A5660, A5710, A5530 0

A5980 Validate EFDC model 0% 10 21-May-16 30-May-16 A5720 4

A6700 Check Calibration/Validation with Hydraulic Model 0% 24 05-Jun-16 28-Jun-16 A5910, A5980 9

498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model 105 19-Jan-16 A 07-Jul-16 735

A5730 Build a WASP model and link to EFDC 100% 0 19-Jan-16 A 20-Mar-16 A

A5740 Prepare a description of the new WASP7 kinetic systems model 50% 35 21-Mar-16 A 28-Apr-16 A5730 790

A5750 Submit description in informational TM to MSDGC/County for review 0% 0 28-Apr-16 A5740 790

A5760 Present model framework to MSDGC/County in monthly progress meeting 0% 15 29-Apr-16 13-May-16 A5750 790

A5770 Calibrate WASP7 model using 2015 WQ data 0% 30 05-May-16 03-Jun-16 A5720, A5540, A5661, A59800

A5990 Validate WASP7 model 0% 10 04-Jun-16 13-Jun-16 A5770 0

A6710 Check Calibration/Validation with Hydraulic Model 0% 24 14-Jun-16 07-Jul-16 A5990, A5910 0

498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling 66 21-May-16 25-Jul-16 717

A5920 Prepare final draft TM describing all models and their calibrations 0% 45 21-May-16 04-Jul-16 A5990 717

A5930 Submit final draft TM to MSDGC/County for review 0% 0 04-Jul-16 A5920 717

A5940 Present TM to MSDGC/County in monthly progress meeting 0% 1 05-Jul-16 05-Jul-16 A5930 717

A5950 MSDGC/County review of TM 0% 10 06-Jul-16 15-Jul-16 A5940 717

A5960 Address MSDGC/County comments 0% 10 16-Jul-16 25-Jul-16 A5950 717

A5970 Submit Final TM to MSDGC/County 0% 0 25-Jul-16 A5960 717

498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development 100 27-Jan-15 A 02-Jul-16 740

498759.2.7.1  Watershed Hydraulic Model Assessment498759.2.7.1  Watershed Hydraulic Model Assessment498759.2.7.1  Watershed Hydraulic Model Assessment 0 27-Jan-15 A 14-Sep-15 A

498759.2.7.1.1  Watershed Hydraulic Model Assessment498759.2.7.1.1  Watershed Hydraulic Model Assessment498759.2.7.1.1  Watershed Hydraulic Model Assessment 0 27-Jan-15 A 14-Sep-15 A

A2190 Develop and Submit Draft Hydraulic Model Assessment TM 100% 0 27-Jan-15 A 20-Apr-15 A A2040

A2195 Develop and Submit Final Draft Hydraulic Model Assessment TM 100% 0 20-Apr-15 A 20-Apr-15 A A2190

A2200 MSDGC/County Review of Hydraulic Model Assessment TM 100% 0 24-Apr-15 A 22-Jun-15 A A2190, A2195

A2220 Submit Hydraulic Model Update Plan and LOE 100% 0 28-Apr-15 A 28-May-15 A A4150

A2210 Finish and Submit Hydraulic Model Assessment TM 100% 0 14-May-15 A 25-Aug-15 A A2200

A2230 MSDGC/County Approve Hydrauli c Model Plan 100% 0 28-May-15 A 14-Sep-15 A A2220

498759.2.7.2  Hydraulic Model Development498759.2.7.2  Hydraulic Model Development498759.2.7.2  Hydraulic Model Development 100 15-Jul-15 A 02-Jul-16 740

498759.2.7.2.1  Data Review and Processing498759.2.7.2.1  Data Review and Processing498759.2.7.2.1  Data Review and Processing 0 15-Jul-15 A 12-Jan-16 A

A5780 Review 2012 data 100% 0 15-Jul-15 A 29-Jul-15 A

A5790 Import data into SSOAP and develop dry weather flow patterns and RTK sets 100% 0 15-Jul-15 A 12-Jan-16 A A5780

498759.2.7.2.2  Model Updates and Calibration498759.2.7.2.2  Model Updates and Calibration498759.2.7.2.2  Model Updates and Calibration 38 13-Jan-16 A 01-May-16 9

A5800 Load DWF, initial RTKs and Initial Abstractions into model 100% 0 13-Jan-16 A 27-Jan-16 A A5780, A5790

A6240 Perform Pilot Study 100% 0 28-Jan-16 A 24-Feb-16 A A5800

A6250 MSDGC/County Approval 100% 0 25-Feb-16 A 14-Mar-16 A A6240

A5810 Calibrate model (including field verification of flooding manholes) 35% 38 15-Mar-16 A 01-May-16 A6250 9

498759.2.7.2.3  Document Hydraulic Model Calibration498759.2.7.2.3  Document Hydraulic Model Calibration498759.2.7.2.3  Document Hydraulic Model Calibration 100 25-Mar-16 02-Jul-16 740

A5820 Develop final draft of Hydraulic Model Calibration TM 0% 60 25-Mar-16 23-May-16 A5810 740

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2015 2016 2017

498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model

Delineate model subcatchments

Prepare a description of the recommended delineation of the subcatchments and their linkages to surface water models

Submit description in informational TM to MSDGC/County

Present model framework to MSDGC/County in monthly progress meeting

Review EMCs used by MSDGC and EMCs found in literature

Quantify land use and impervious area by subcatchment

Construct watershed SWMM and test hydrology

Calibrate/validate flow model using Instream Flow Data From 2015

Select representative EMCs from literature values using 2015 WQ data as guide

Apply selected EMCs to existing land uses

Calibrate/validate Conservative pollutant loading using historical data and 2015 WQ data

Calibrate/validate Remaining pollutant loading
498759.2.6.2.3  Expand and Update EFDC Surface Water Model

Expand EFDC model grid to tributaries

Prepare description/visualization of expanded EFDC grid segmentation and linkages to upstream, watershed, and collection

Present model framework to MSDGC/County in monthly progress meeting
Submit description in informational TM to MSDGC/County for review

Re-calibrate EFDC model hydraulics using 2014-2015 USGS data

Re-calibrate EFDC model using 2015 WQ data

Validate EFDC model

Check Calibration/Validation with Hydraulic Model
498759.2.6.2.4  Build WASP Surface Water Quality Model

Build a WASP model and link to EFDC

Prepare a description of the new WASP7 kinetic systems model
Submit description in informational TM to MSDGC/County for review

Present model framework to MSDGC/County in monthly progress meeting

Calibrate WASP7 model using 2015 WQ data

Validate WASP7 model

Check Calibration/Validation with Hydraulic Model
498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling

Prepare final draft TM describing all models and their calibrations
Submit final draft TM to MSDGC/County for review

Present TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Address MSDGC/County comments
Submit Final TM to MSDGC/County

498759.2.7  Watershed Hydraulic Model Development

498759.2.7.1  Watershed Hydraulic Model Assessment

498759.2.7.1.1  Watershed Hydraulic Model Assessment

Develop and Submit Draft Hydraulic Model Assessment TM

Develop and Submit Final Draft Hydraulic Model Assessment TM

MSDGC/County Review of Hydraulic Model Assessment TM

Submit Hydraulic Model Update Plan and LOE

Finish and Submit Hydraulic Model Assessment TM

MSDGC/County Approve Hydrauli c Model Plan
498759.2.7.2  Hydraulic Model Development

498759.2.7.2.1  Data Review and Processing

Review 2012 data

Import data into SSOAP and develop dry weather flow patterns and RTK sets
498759.2.7.2.2  Model Updates and Calibration

Load DWF, initial RTKs and Initial Abstractions into model

Perform Pilot Study

MSDGC/County Approval

Calibrate model (including field verification of flooding manholes)
498759.2.7.2.3  Document Hydraulic Model Calibration

Develop final draft of Hydraulic Model Calibration TM
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A5830 Submit final draft of TM to MSDGC/County for review 0% 0 23-May-16 A5820 755

A5840 Present TM to MSDGC/County in monthly progress meeting 0% 15 24-May-16 07-Jun-16 A5820 740

A5850 MSDGC/County review of TM 0% 10 08-Jun-16 17-Jun-16 A5830, A5840 740

A5860 Address MSDGC/County comments 0% 10 18-Jun-16 27-Jun-16 A5850 740

A5870 Submit Final TM to MSDGC/County 0% 5 28-Jun-16 02-Jul-16 A5860 740

498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period 64 02-Apr-16 04-Jun-16 9

A5880 Verify/Modi fy SSO 700 STF controls to correspond to 2015 operational strategy 0% 30 02-Apr-16 01-May-16 A5810 9

A5890 Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October) 0% 15 02-May-16 16-May-16 A5880, A5810 9

A5900 Compare results to Telog and Flow Data 0% 15 16-May-16 30-May-16 A5890 9

A5910 Export data and provide to WQ modeling team 0% 5 31-May-16 04-Jun-16 A5900 9

498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response 170 28-Jan-16 A 10-Sep-16 670

A3050 Identify typical period for model application 100% 0 28-Jan-16 A 08-Apr-16 A

A3060 Agree upon SSO 700 STF operational strategy 90% 62 28-Jan-16 A 25-May-16 778

A3070 Prepare Models for Planning Period Evaluation 0% 10 08-Jul-16 17-Jul-16 A6700, A6710 0

A3120 Run models to characterize sources of each pollutant 0% 45 18-Jul-16 31-Aug-16 A3070 0

A3130 Summarize pollutant sources in tech memo and submit to MSDGC/County for review 0% 10 01-Sep-16 10-Sep-16 A3120 0

498759.4  Summary Report498759.4  Summary Report498759.4  Summary Report 47 11-Sep-16 27-Oct-16 623

A4000 Develop and Submit Draft Summary Report 0% 30 11-Sep-16 10-Oct-16 A3130 623

A4010 MSDGC/County Review of Summary Report 0% 10 11-Oct-16 20-Oct-16 A4000 623

A4020 Finish and Submit Final Summary Report 0% 7 21-Oct-16 27-Oct-16 A4010 623

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan 394 14-Jun-16 12-Jul-17 0

A4550 Potential Projects Identification and Selection 0% 209 14-Jun-16 08-Jan-17 A3130, A5990 0

A4560 Cost Estimating 0% 209 14-Jun-16 08-Jan-17 A4550, A5770 0

A4570 Final Project Suite Selection 0% 90 09-Jan-17 08-Apr-17 A4550, A4560 0

A4580 Finalize Plan and Seek BOCC Approval 0% 90 09-Apr-17 07-Jul-17 A4570 0

A5410 Submittal to Regulators 0% 5 08-Jul-17 12-Jul-17 A4580 0

498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval 365 13-Jul-17 12-Jul-18 0

A5420 Regulatory Review and Approval 0% 365 13-Jul-17 12-Jul-18 A5410 0

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2015 2016 2017

Submit final draft of TM to MSDGC/County for review

Present TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Address MSDGC/County comments

Submit Final TM to MSDGC/County
498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period

Verify/Modi fy SSO 700 STF controls to correspond to 2015 operational strategy

Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October)

Compare results to Telog and Flow Data

Export data and provide to WQ modeling team
498759.3  Identify Pollution Sources and Evaluate System Response

Identify typical period for model application

Agree upon SSO 700 STF operational strategy

Prepare Models for Planning Period Evaluation

Run models to characterize sources of each pollutant

Summarize pollutant sources in tech memo and submit to MSDGC/County for review
498759.4  Summary Report

Develop and Submit Draft Summary Report

MSDGC/County Review of Summary Report

Finish and Submit Final Summary Report
498759.5  Prepare Draft Integrated Watershed Action Plan

Potential Projects Identification and Selection

Cost Estimating

Final Project Suite Selection

Finalize Plan and Seek BOCC Approval

Submittal to Regulators
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