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Purpose: The purpose of this report is to document the progress of the SSO 700 Integrated Watershed 
Action Plan (IWAP) project from June 25, 2016 through July 29, 2016.  For each task, a summary of work 
performed during the reporting period and the work planned for the upcoming reporting period are 
presented.  A discussion of the project schedule and outstanding project issues is also presented. 

Overview: This reporting period for the SSO 700 IWAP project captures progress made on the collection 
system model calibration and validation and the water quality model development and calibration. 

With respect to the schedule, the project is behind schedule by approximately six weeks due to 
challenges associated with model calibration/validation and the delay in authorization to proceed with 
Part 21 tasks.  The final Part 2 milestone, delivery of the Final Integrated Watershed Action Plan to the 
Regulators by the end of June 2017, is unlikely to be achieved based on the current draft Part 2 scope 
previously reviewed with MSDGC and the County.  The timing of the delivery of the Final Integrated 
Watershed Action Plan to the Regulators is now highly dependent upon the authorization of the Part 2 
work. The detailed Part 2 scope will be provided in an updated baseline schedule when the Part 2 work 
is authorized.  

Section 1 - Work Progress 
This section summarizes project progress by CH2M during the reporting period and identifies work 
planned for the upcoming reporting period by task as listed in the Contract scope of work. A log of 
project deliverables is attached at the end of this progress report. 

Task 1.0: Project Administration 
1.1 Project Management 

Work completed during the reporting period: 

 Submission of June 2016 progress report. 

Work planned for the upcoming reporting period: 

 Submission of July 2016 progress report. 

                                                            
1 In previous progress reports, Part 2 was referred to Phase 2. The next phase of work is now referred to as Part 2 so as not to confuse the 
project phasing with the Phase 2 of the overall Wet Weather Improvement Plan. 
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1.2 Project Meetings 

Work completed during the reporting period: 

 Submission on July 8th of the meeting summary from the June 23rd meeting on Task 3.1 
Evaluation Tools Informational Technical Memorandum.  

 Submission on July 12th of responses to County comments on the meeting summary for 
April 18th Progress Meeting, as well as submittal of a revised meeting summary for said 
meeting. 

Work planned for the upcoming reporting period: 

 Schedule and attend meeting on the hydraulic model calibration and validation results. 

 Schedule and attend meeting on the water quality modeling development and calibration. 

1.3 Quality Assurance and Quality Control 

Initial planned work under this task is complete.  Update of the QA/QC plan will occur as project 
conditions warrant. 

1.4 Risk Management 

Initial planned work under this task is complete.  Update of the Risk Management Plan will occur 
as project conditions warrant. 

1.5 Schedule 

Work completed during the reporting period: 

 Prepared an updated project progress schedule with the June progress report. 

Work planned for the upcoming reporting period: 

 Prepare an updated schedule in conjunction with the July progress report.  

 Prepare an updated baseline schedule with detailed Part 2 tasks once Part 2 work is 
authorized. 

Task 2.0: Watershed and Source Characterization 

2.1 Watershed Selection and Delineation 

Task Complete. 

2.2 Data Collection 

Task Complete. 

2.3 Site Visits 

Task Complete. 

2.4 Inventory and Gap Analysis 

Task Complete. 

2.5 Water Quality Data Collection Program 

Work completed during the reporting period: 

No work completed on this task during this reporting period. 
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Work planned for the upcoming reporting period: 

 Develop water quality sampling results maps of the watershed in response to request 
from the County. 

2.6 Watershed Water Quality Models Update & Development 

Work completed during the reporting period: 

 Continued calibration and validation of watershed and surface water quality models. 

Work planned for the upcoming reporting period: 

 Proceed with calibration and validation of watershed and surface water quality models. 

 Schedule and attend meeting on the water quality modeling development and calibration. 

2.7 Hydraulic Model Update & Development 

Work completed during the reporting period: 

 Continued calibration and validation of the remainder of the SSO 700 IWAP sewershed. 

 Submittal on July 10th of responses to County comments on the meeting summary for the 
April 28th meeting on the collection system model validation approach.  

 Completed field verification of model‐calculated flooding manholes with MSDGC 
Collections Division. 

Work planned for the upcoming reporting period: 

 Receive report from MSDGC Collections on the field investigation of model‐predicted 
flooding manholes. 

 Complete calibration and validation of the hydraulic model. 

 Schedule and attend meeting on the hydraulic model calibration and validation results. 

Task 3.0: Identify Pollution Sources & Use Tools to Evaluate Collection System 
Response & Waterway Response 

3.1 Develop Evaluation Periods and Operational Strategy 

Work completed during the reporting period: 

 Follow‐up on action items from June 23rd meeting with MSDGC and the County. 

Work planned for the upcoming reporting period: 

 Reach resolution on the SSO 700 STF performance metrics to be used to represent existing 
conditions. 

 Revise and submit Task 3.1 SSO 700 IWAP Evaluation Tools Summary Technical 
Memorandum per comments received. 

3.2 Apply Collection System Model to Calculate Pollutant Source Contributions 

  No work has yet been performed under this task. 

3.3 Apply Watershed Models to Calculate Pollutant Source Contributions 

  No work has yet been performed under this task. 

3.4 Apply Surface Water Quality Models to Determine Overflow Impacts 

  No work has yet been performed under this task. 
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3.5 Allocate Pollutant Loadings 

  No work has yet been performed under this task. 

3.6 Rank & Compare Pollutant Sources 

  No work has yet been performed under this task. 

3.7 Identify Pollutants & Sources Causing Impairment 

  No work has yet been performed under this task. 

Task 4.0: Summary Report 
Work completed during the reporting period: 

 No work performed during this reporting period. 

Work planned for the upcoming reporting period: 

 Complete and submit draft outline for Summary Report. 

Section 2 - Schedule 
The progress schedule is attached to this progress report in four formats. The first schedule presents 
only the progress of the critical path tasks. The second schedule presents a high level overview of all the 
project tasks. The third schedule presents the 90‐day look ahead schedule of tasks in progress or 
scheduled to begin.  The fourth schedule presents the latest project schedule by each detailed task with 
the progress of the work by task shown versus the baseline schedule. 

Based on the current project schedule, the key tasks over the next 90 days are the completion of the 
water quality models, the completion of the collection system hydraulic model, and commencement 
with the Task 3 component analysis for the development of the pollutant pie charts.  During this period, 
the critical path is driven through the hydraulic model and water quality model development tasks. 

Per this month’s progress schedule, the project continues to be behind schedule by approximately six 
weeks due to the following: (1) challenges encountered with calibrating the hydraulic collection system 
model  and watershed runoff model to available flow data, (2) technical challenges associated with the 
EFDC‐WASP model linkage requiring trouble‐shooting, (3) new requirements for the validation of the 
collection system model, (4) addressing new comments on the water quality model calibration and 
validation approach, (5) technical challenges associated with calibrating to collected water quality data, 
and (6) delay in the contracting of the Part 2 work. Given the current draft Part 2 scope, this schedule 
deficit is unlikely to be fully recovered to the degree necessary to achieve the ultimate schedule 
milestone of submittal of the draft IWAP Plan to the Regulators by June 30, 2017.  The detailed Part 2 
scope will be provided in an updated baseline schedule when the Part 2 work is authorized.  

Section 3 – Project Issues 
Currently, the only project issue of note is schedule. The water quality modeling tasks have been behind 
schedule due to technical challenges. Recent questions and comments from the County on the project’s 
standards for validation of the collection system model and the calibration and validation approach for 
the water quality models have further impacted the project schedule. Additionally, because the Part 2 
work has not yet been authorized, the Part 2 work is now behind schedule as well. The final Part 2 
milestone, delivery of the draft Final Integrated Watershed Action Plan to the Regulators by June 2017, 
is unlikely to be achieved. The timing of the delivery of the Final Integrated Watershed Action Plan to 
the Regulators is highly dependent upon the authorization of the Part 2 work. 

No other project issues have been identified at this time.  



TASK 

NO.
TASK NAME DELIVERABLE NAME

ORIGINAL SUBMITTED 

DATE
STATUS FINAL VERSION DATE COMMENT

Task 1 ‐ Project Administration

1.1 Project Management Major Submittal Schedule Baseline Schedule 1/15/2015 Final 2/2/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 1, January 2015 2/5/2015 Final 2/5/2015 Format of progress report accepted by MSDGC.

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 2, February 2015 3/18/2015 Final 3/18/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 3, March 2015 4/8/2015 Final 4/8/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 4, April 2015 5/8/2015 Final 5/8/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 5, May 2015 6/17/2015 Final 6/17/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 6, June 2015 7/9/2015 Final 7/9/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 7, July 2015 8/25/2015 Final 8/24/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 8, August 2015 9/24/2015 Final 9/24/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 9, September 2015 10/19/2015 Final 10/19/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 10, October 2015 11/17/2015 Final 11/17/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 11, November/December 2015 1/15/2016 Final 1/15/2016

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 12, January 2016 2/12/2016 Final 2/12/2016

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 13, February 2016 3/13/2016 Final 3/13/2016

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 14, March 2016 4/20/2016 Final 4/20/2016

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 15, April 2016 5/20/2016 Final 5/20/2016

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 16, May 2016 6/13/2016 Final 6/13/2106

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 17, June 2016 7/20/2016 Final 7/20/2016

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 18, July 2016 8/17/2016 Final 8/17/2016

1.1 Project Management Major Submittal Plan Project Management Plan, including Quality Control Document and Risk Register 3/5/2015 Final 4/3/2015

1.1 Project Management Major Submittal Plan Project Management Plan (Rev 1), including Quality Control Document and Risk Register 4/12/2016 Final 4/12/2016 To be updated only as warranted after first draft is approved.

1.1 Project Management Informational Informational Technical Memorandum Phase 1B Scope Clarification Informational TM 1/18/2016 Final 4/19/2016

1.1 Project Management Informational Informational Technical Memorandum Phase 2 Tasks Scope of Work 2/26/2016 Final Draft 5/13/2106 Under review by MSDGC and County

1.1 Project Management Informational Informational Technical Memorandum Phase 2 Tasks Level of Effort To be determined once Phase 2 SOW finalized

1.2 Project Meetings Informational Meeting Summary Chartering Meeting Summary 12/17/2014 1/6/2015 Final 1/6/2015

1.2 Project Meetings Minor Submittal Charter Project Charter 2/19/2015 Final 4/3/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 2/19/2015 2/24/2015 Final 2/24/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 3/19/2015 3/30/2015 Final 3/30/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 4/27/2015 5/6/2015 Final 5/6/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 6/15/2015 7/16/2015 Final 7/16/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 9/14/2015 9/22/2015 Final 9/22/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 12/17/2015 1/4/2016 Final 1/4/2016

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 01/28/2016 2/4/2016 Final 2/4/2016

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 03/14/2016 3/17/2016 Final 3/17/2016

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 0418/2016 5/9/2016 Final 5/9/2016

MSDGC‐Hamilton County

SSO 700 IWAP

Project Nos. 11140010 , 498759

Project Deliverable Log as of 8/17/2016

DELIVERABLE TYPE



TASK 

NO.
TASK NAME DELIVERABLE NAME

ORIGINAL SUBMITTED 

DATE
STATUS FINAL VERSION DATE COMMENT

MSDGC‐Hamilton County

SSO 700 IWAP

Project Nos. 11140010 , 498759

Project Deliverable Log as of 8/17/2016

DELIVERABLE TYPE

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 0418/2016, Revision 1 7/12/2016 Final 7/12/2106

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 2/11/2015 2/16/2015 Final 2/16/2015

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 6/12/2015 6/23/2015 Final 7/17/2015

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 2/25/2016 3/17/2016 Final 3/17/2016

1.2 Project Meetings Informational Meeting Summary Phase 2 Scope of Work Meeting Summary 4/29/2016 5/11/2016 Final 5/11/2016

1.2 Project Meetings Informational Meeting Summary Hamilton County Project Website Meeting Summary 8/3/2016 8/5/2016 Draft

1.2 Jurisdictional Meetings Informational Meeting Summary City of Reading Meeting Summary 3/18/2015 4/2/2015 Final 4/2/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Sharonville Meeting Summary 4/8/2015 4/21/2015 Final 4/21/2015

1.2 Jurisdictional Meetings Informational Meeting Summary Village of Woodlawn Meeting Summary 4/15/2015 4/30/2015 Final 4/30/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Blue Ash Meeting Summary 5/11/2015 9/16/2015 Final 9/16/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Springdale Meeting Summary 5/22/2015 9/16/2015 Final 9/16/2015

1.2 Jurisdictional Meetings Informational Meeting Summary Village of Evendale Summary 8/12/2015 9/11/2015 Final 9/11/2015

1.2 Jurisdictional Meetings Informational Meeting Summary Lincoln Heights and Hamilton County Planning 4/7/2016 6/6/2016 Final 6/6/2016

1.3 Quality Assurance and Quality Control Major Submittal Plan Quality Control Document (included as part of PMP) 3/5/2015 Final 4/3/2015

1.4 Risk Management Major Submittal Plan Risk Management Plan (Risk Register), (included as part of PMP) 3/5/2015 Final 4/3/2015 Risk register discussed at 3/19 progress meeting.

Task 2 ‐ Watershed and Source Characterization

2.1 Watershed Selection and Delineation Major Submittal Shapefile SSO700_IWAP_StudyAreaBoundary.shp 1/30/2015 Final 1/30/2015

2.1 Watershed Selection and Delineation Major Submittal Shapefile EBMC_Sewershed.shp 1/30/2015 Final 1/30/2015

2.1 Watershed Selection and Delineation Major Submittal Shapefile EBMC_Watershed.shp 1/30/2015 Final 1/30/2015
May be further refined based on additional storm data 

received.

2.1 Watershed Selection and Delineation Informational Technical Memorandum SSO 700 Integrated Watershed Action Plan Study Area Boundary Development 1/30/2015 Final 1/30/2015
Unofficial submittal; to be included with Data Inventory TM; 

comments received to be included with Data Inventory TM

2.2 Data Collection Major Submittal Technical Memorandum SSO 700 Watershed Data Request 8/26/2014 Update as required Latest version 12/12/2014

2.3 Site Visits Major Submittal Technical Memorandum Watershed Site Conditions TM 5/18/2015 Final 7/7/2015

2.4 Inventory and Gap Analysis Informational Technical Memorandum Draft Outline Inventory and Gap Analysis Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo

2.4 Inventory and Gap Analysis Major Submittal Technical Memorandum Inventory and Gap Analysis draft 3/9/2015 Final 11/23/2015

2.5 Water Quality Data Collection Program Major Submittal Technical Memorandum Water Quality Data Collection Program Detailed SOW/LOE 4/17/2015 Final

Received authorization on 4/27/15 to begin initial 

documentation required for the Water Quality Sampling 

Program based on this TM; became Exh. C for WO Mod No. 1

2.5 Water Quality Data Collection Program Informational Meeting Summary MSDGC Lab and Sampling Group Meeting Summary 4/14/2015 4/30/2015 Final 4/30/2015

2.5 Water Quality Data Collection Program Major Submittal Plan Quality Assurance Project Plan (QAPP) 6/3/2015 Final 7/30/2015

2.5 Water Quality Data Collection Program Major Submittal Plan Sampling and Analysis Plan 6/3/2015 Final 7/30/2015

2.5 Water Quality Data Collection Program Informational Plan Health and Safety Plan Consultant Team use only.

2.5 Water Quality Data Collection Program Informational Technical Memorandum Recommendations Regarding Flow Metering of Outfalls/Overflows TM 6/18/2015 Final 6/18/2015

2.5 Water Quality Data Collection Program Informational Task Scope and Level of Effort Meeting Summary for CSO/SSO Flow Monitor Discussion Meeting 6/30/2015 7/2/2015 Final 7/2/2015

2.5 Water Quality Data Collection Program Major Submittal Technical Memorandum Water Quality Data Collection Program Summary Technical Memorandum 1/25/2016 Final 5/9/2016

2.6.1 Existing Watershed Water Quality Models Assessment Informational Technical Memorandum Draft Outline Watershed Water Quality Models Gap Analysis and Update Assessment Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo
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NO.
TASK NAME DELIVERABLE NAME
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MSDGC‐Hamilton County

SSO 700 IWAP

Project Nos. 11140010 , 498759

Project Deliverable Log as of 8/17/2016

DELIVERABLE TYPE

2.6.1 Existing Watershed Water Quality Models Assessment Major Submittal Technical Memorandum Watershed Water Quality Models Gap Analysis and Update Assessment 3/12/2015 Final 5/18/2015

2.6.1 Existing Watershed Water Quality Models Assessment Informational Meeting Summary Meeting Summary for Water Quality Framework Meeting 3/19/2015 3/30/2015 Final 4/6/2015

2.6.1 Existing Watershed Water Quality Models Assessment Informational Meeting Summary Meeting Summary for Water Quality Sampling Program and Model Development Meeting 4/27/2015 5/6/2015 Final 5/6/2015

2.6.2 Watershed Water Quality Models Development Major Submittal Technical Memorandum Water Quality Model Development Detailed SOW/LOE 4/17/2015 Final 4/27/2015 Finalized as part of work order modification.

2.6.2 Watershed Water Quality Models Development Informational Technical Memorandum Watershed and Surface Water Quality Model Calibration Approach TM 5/18/2015 Final 9/14/2015 Finalized as part of work order modification.

2.6.2 Watershed Water Quality Models Development Informational Technical Memorandum Watershed and Surface Water Quality Model Calibration Approach TM, Revision 1 5/27/2016 Final 5/27/2016
Comments will be addressed in the draft Watershed and 

Surface Water Quality Model Development and Calibration TM

2.6.2 Watershed Water Quality Models Development Informational Informational Technical Memorandum Watershed Model Subcatchment Delineation for the SSO 700 IWAP Project Area TM 9/4/2015 Final 9/4/2015
Comments will be addressed in the draft Watershed and 

Surface Water Quality Model Development and Calibration TM

2.6.2 Watershed Water Quality Models Development Informational Informational Technical Memorandum Task 2.6.2.3 EFDC Surface Water Quality Model Expansion and Update Informational TM 2/8/2016 Final 2/8/2016
Comments will be addressed in the draft Watershed and 

Surface Water Quality Model Development and Calibration TM

2.6.2 Watershed Water Quality Models Development Informational Informational Technical Memorandum
Selection of Initial Event Mean Concentrations for the SSO 700 IWAP Project Area Informational Technical 

Memorandum
5/26/2016 Final 5/26/2016

Comments will be addressed in the draft Watershed and 

Surface Water Quality Model Development and Calibration TM

2.7.1 Existing Hydraulic Model Assessment Informational Meeting Summary Meeting Summary for Model Validation and Calibration Meeting 1/13/3015 1/20/2015 Final 1/20/2015

2.7.1 Existing Hydraulic Model Assessment Informational Technical Memorandum Draft Outline Watershed Collection System Hydraulic Models Gap Analysis and Update Assessment Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo

2.7.1 Existing Hydraulic Model Assessment Minor Submittal Technical Memorandum Hydraulic Model Validation Period Selection 2/27/2015 Final 2/27/2015

Comments will be addressed in Watershed Collection System 

Hydraulic Models Gap Analysis and Update Assessment TM. 

Approval to proceed with model validation received on 

3/9/2015.

2.7.1 Existing Hydraulic Model Assessment Informational Meeting Summary Meeting Summary for Model Calibration Meeting 3/9/2015 3/16/2015 Final 3/16/2015

2.7.1 Existing Hydraulic Model Assessment Major Submittal Technical Memorandum Watershed Collection System Hydraulic Models Gap Analysis and Update Assessment 4/20/2015 Final 8/24/2015

2.7.2 Hydraulic Model Development Major Submittal Task Scope and Level of Effort Hydraulic Model Development SOW/LOE ‐ final 5/28/2015 Final 9/14/2015

2.7.2 Hydraulic Model Development Major Submittal Task Scope and Level of Effort Hydraulic Model Development SOW/LOE ‐ Rev 1 12/17/2015 Final 12/17/2015

2.7.2 Hydraulic Model Development Major Submittal Task Scope and Level of Effort Hydraulic Model Development SOW/LOE ‐ Rev 2 4/26/2016 Final 5/11/2016

2.7.2 Hydraulic Model Development Informational Meeting Summary Meeting Summary for Collection System Hydraulic Model Recalibration SOW/LOE 6/22/2015 7/7/2015 Final 7/7/2015

2.7.2 Hydraulic Model Development Informational Meeting Summary Meeting Summary for Hydraulic Model Pilot Metershed Review Meeting 3/14/2016 3/25/2016 Final 3/25/2016

2.7.2 Hydraulic Model Development Informational Meeting Summary Meeting Summary for Hydraulic Model Pilot Metershed Review Meeting 3/14/2016, Rev 1 6/10/2016 Final 6/10/2016

2.7.2 Hydraulic Model Development Informational Informational Technical Memorandum Hydraulic Model Calibration and Validation Criteria Comparison 3/25/2016 Final 3/25/2016

2.7.2 Hydraulic Model Development Informational Informational Technical Memorandum Hydraulic Model Calibration and Validation Criteria Comparison, Revision 1 6/10/2016 Final 6/10/2016

2.7.2 Hydraulic Model Development Informational Meeting Summary Meeting Summary for Hydraulic Model Calibration and Validation Meeting 4/28/216 5/10/2106 Final 5/10/2016

2.7.3 Flow Monitoring Data Collection Program (OPTIONAL TASK) Task Scope and Level of Effort Detailed scope of work and level of effort ‐ if required

Task 3 ‐ Identify Pollution Sources & Evaluate System Response

3.1 Develop Evaluation Periods and Operational Strategy Major Submittal Technical Memorandum SSO 700 IWAP Evaluation Tools Summary  4/7/2016 Draft Comments have been received.

3.1 Develop Evaluation Periods and Operational Strategy Informational Meeting Summary Meeting Summary for Task 3.1 Evaluation Tools Summary Meeting 6/23/2106 7/8/2016 Draft

3.7 Identify Pollutants and Sources Causing Impairment Major Submittal Technical Memorandum Characterization of Relative Impacts of Pollutant Sources on Water Quality

Task 4 ‐ Summary Report Compliance

4 Summary report Major Submittal Report IWAP Phase 1 Summary Report



Activity ID Activity Name Remaining
 Duration

Start Finish

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan 743 15-Mar-16 A 10-Aug-18

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization 35 15-Mar-16 A 01-Sep-16

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development 35 05-May-16 A 01-Sep-16

498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development 35 05-May-16 A 01-Sep-16

498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model 35 17-Jun-16 A 01-Sep-16

A5980 Validate EFDC model 22 17-Jun-16 A 19-Aug-16

A6700 Check Calibration/Validation with Hydraulic Model 10 23-Aug-16 01-Sep-16

498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model 34 05-May-16 A 01-Sep-16

A5770 Calibrate WASP7 model using 2015 WQ data 21 05-May-16 A 19-Aug-16

A5990 Validate WASP7 model 10 01-Aug-16 A 22-Aug-16

A6710 Check Calibration/Validation with Hydraulic Model 10 23-Aug-16 01-Sep-16

498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development 25 15-Mar-16 A 22-Aug-16

498759.2.7.2  Hydraulic Model Development498759.2.7.2  Hydraulic Model Development 25 15-Mar-16 A 22-Aug-16

498759.2.7.2.2  Model Updates and Calibration498759.2.7.2.2  Model Updates and Calibration 13 15-Mar-16 A 10-Aug-16

A5810 Calibrate model (including field verification of flooding manholes) 13 15-Mar-16 A 10-Aug-16

498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period 18 23-Jul-16 A 22-Aug-16

A5890 Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October) 10 23-Jul-16 A 15-Aug-16

A5900 Compare results to Telog and Flow Data 15 02-Aug-16 A 19-Aug-16

A5910 Export data and provide to WQ modeling team 2 05-Aug-16 A 22-Aug-16

498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response 10 02-Sep-16 11-Sep-16

A3070 Prepare Models for Planning Period Evaluation 10 02-Sep-16 11-Sep-16

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan 353 23-Aug-16 10-Aug-17

A4550 Potential Projects Identification and Selection 202 23-Aug-16 12-Mar-17

A4560 Cost Estimating 202 23-Aug-16 12-Mar-17

A4570 Final Project Suite Selection 90 13-Mar-17 10-Jun-17

A4580 Finalize Plan and Seek BOCC Approval 60 11-Jun-17 09-Aug-17

A5410 Submittal to Regulators 1 10-Aug-17 10-Aug-17

498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval 365 11-Aug-17 10-Aug-18

A5420 Regulatory Review and Approval 365 11-Aug-17 10-Aug-18

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2016 2017 2018 2019

498759  SSO 700 Watershed Integrated Watershed Action Plan

498759.2  Watershed and Source Characterization

498759.2.6  Watershed Water Quality Model Development

498759.2.6.2  Water Quality Model Development

498759.2.6.2.3  Expand and Update EFDC Surface Water Model

Validate EFDC model

Check Calibration/Validation with Hydraulic Model
498759.2.6.2.4  Build WASP Surface Water Quality Model

Calibrate WASP7 model using 2015 WQ data

Validate WASP7 model

Check Calibration/Validation with Hydraulic Model
498759.2.7  Watershed Hydraulic Model Development

498759.2.7.2  Hydraulic Model Development

498759.2.7.2.2  Model Updates and Calibration

Calibrate model (including field verification of flooding manholes)
498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period

Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October)

Compare results to Telog and Flow Data

Export data and provide to WQ modeling team
498759.3  Identify Pollution Sources and Evaluate System Response

Prepare Models for Planning Period Evaluation
498759.5  Prepare Draft Integrated Watershed Action Plan

Potential Projects Identification and Selection

Cost Estimating

Final Project Suite Selection

Finalize Plan and Seek BOCC Approval

Submittal to Regulators
498759.6  Regulatory Review and Approval

Regulatory Review and Approval
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Actual Work

Remaining Work

Critical Remaining Work

Primary Baseline

Milestone

Summary
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Activity ID Activity Name

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan

498759.1  Project Administration498759.1  Project Administration

498759.1.1  Project Management498759.1.1  Project Management

498759.1.2  Project Meetings498759.1.2  Project Meetings

498759.1.2.0  Kickoff Meeting498759.1.2.0  Kickoff Meeting

498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings

498759.1.2.2  Jurisdictional Meetings498759.1.2.2  Jurisdictional Meetings

498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting

498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings

498759.1.3  QA/QC498759.1.3  QA/QC

498759.1.4  Risk Management498759.1.4  Risk Management

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization

498759.2.1  Watershed Selection and Delineation498759.2.1  Watershed Selection and Delineation

498759.2.2  Data Collection498759.2.2  Data Collection

498759.2.3  Site Visits498759.2.3  Site Visits

498759.2.4  Inventory and Gap Analysis498759.2.4  Inventory and Gap Analysis

498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development

498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development

498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response

A3050 Identify typical period for model application

A3060 Agree upon SSO 700 STF operational strategy

A3070 Prepare Models for Planning Period Evaluation

A3120 Run models to characterize sources of each pollutant

A3130 Summarize pollutant sources in tech memo and submit to MSDGC/County for review

498759.4  Summary Report498759.4  Summary Report

A4000 Develop and Submit Draft Summary Report

A4010 MSDGC/County Review of Summary Report

A4020 Finish and Submit Final Summary Report

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan

A4550 Potential Projects Identification and Selection

A4560 Cost Estimating

A4570 Final Project Suite Selection

A4580 Finalize Plan and Seek BOCC Approval

A5410 Submittal to Regulators

498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018
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Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 1 of 1 TASK filter: All Activities
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Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan 227 28-Jan-16 A 12-Mar-17 516

498759.1  Project Administration498759.1  Project Administration498759.1  Project Administration 76 16-Aug-16 30-Oct-16 649

498759.1.2  Project Meetings498759.1.2  Project Meetings498759.1.2  Project Meetings 76 16-Aug-16 30-Oct-16 649

498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings 57 31-Aug-16 26-Oct-16 653
498759.1.2.1.20  Aug 2016498759.1.2.1.20  Aug 2016498759.1.2.1.20  Aug 2016 20 31-Aug-16 19-Sep-16 690

A6500 Meeting - Date TBD 0% 1 31-Aug-16* 31-Aug-16 690

A6510 Prepare and Submit Meeting Summary 0% 7 01-Sep-16 07-Sep-16 A6500 690

A6520 MSDGC/County Review Meeting Summary 0% 7 08-Sep-16 14-Sep-16 A6510 690

A6530 Finish and Submit Meeting Summary 0% 5 15-Sep-16 19-Sep-16 A6520 690

498759.1.2.1.21  Sep 2016498759.1.2.1.21  Sep 2016498759.1.2.1.21  Sep 2016 20 28-Sep-16 17-Oct-16 662

A6540 Meeting - Date TBD 0% 1 28-Sep-16* 28-Sep-16 662

A6550 Prepare and Submit Meeting Summary 0% 7 29-Sep-16 05-Oct-16 A6540 662

A6560 MSDGC/County Review Meeting Summary 0% 7 06-Oct-16 12-Oct-16 A6550 662

A6570 Finish and Submit Meeting Summary 0% 5 13-Oct-16 17-Oct-16 A6560 662

498759.1.2.1.22  Oct 2016498759.1.2.1.22  Oct 2016498759.1.2.1.22  Oct 2016 1 26-Oct-16 26-Oct-16 634

A6580 Meeting - Date TBD 0% 1 26-Oct-16* 26-Oct-16 634

498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting 76 16-Aug-16 30-Oct-16 649

498759.1.2.3.7  Qtr 3 - 2016498759.1.2.3.7  Qtr 3 - 2016498759.1.2.3.7  Qtr 3 - 2016 20 16-Aug-16 04-Sep-16 705

A6040 Meeting - Date TBD 0% 1 16-Aug-16* 16-Aug-16 698

A6050 Prepare and Submit Meeting Summary 0% 7 17-Aug-16 23-Aug-16 A6040 705

A6060 MSDGC/County Review Meeting Summary 0% 7 24-Aug-16 30-Aug-16 A6050 705

A6070 Finish and Submit Meeting Summary 0% 5 31-Aug-16 04-Sep-16 A6060 705

498759.1.2.3.8  Qtr 4 - 2016498759.1.2.3.8  Qtr 4 - 2016498759.1.2.3.8  Qtr 4 - 2016 20 11-Oct-16 30-Oct-16 649
A6080 Meeting - Date TBD 0% 1 11-Oct-16* 11-Oct-16 649

A6090 Prepare and Submit Meeting Summary 0% 7 12-Oct-16 18-Oct-16 A6080 649

A6100 MSDGC/County Review Meeting Summary 0% 7 19-Oct-16 25-Oct-16 A6090 649

A6110 Finish and Submit Meeting Summary 0% 5 26-Oct-16 30-Oct-16 A6100 649

498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings 69 23-Aug-16 30-Oct-16 649
498759.1.2.4.7  Qtr 3 - 2016498759.1.2.4.7  Qtr 3 - 2016498759.1.2.4.7  Qtr 3 - 2016 20 23-Aug-16 11-Sep-16 698

A6160 Meeting - Date TBD 0% 1 23-Aug-16 23-Aug-16 A6040 698

A6170 Prepare and Submit Meeting Summary 0% 7 24-Aug-16 30-Aug-16 A6160 698

A6180 MSDGC/County Review Meeting Summary 0% 7 31-Aug-16 06-Sep-16 A6170 698

A6190 Finish and Submit Meeting Summary 0% 5 07-Sep-16 11-Sep-16 A6180 698

498759.1.2.4.8  Qtr 4 - 2016498759.1.2.4.8  Qtr 4 - 2016498759.1.2.4.8  Qtr 4 - 2016 20 11-Oct-16 30-Oct-16 649

A6200 Meeting - Date TBD 0% 1 11-Oct-16 11-Oct-16 A6080 649

A6210 Prepare and Submit Meeting Summary 0% 7 12-Oct-16 18-Oct-16 A6200 649

A6220 MSDGC/County Review Meeting Summary 0% 7 19-Oct-16 25-Oct-16 A6210 649

A6230 Finish and Submit Meeting Summary 0% 5 26-Oct-16 30-Oct-16 A6220 649

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization 76 15-Mar-16 A 12-Oct-16 667

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development 67 05-May-16 A 03-Oct-16 676

498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development 67 05-May-16 A 03-Oct-16 676
498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model 35 17-Jun-16 A 01-Sep-16 -42

A5980 Validate EFDC model 95% 22 17-Jun-16 A 19-Aug-16 A5720 -42

A6700 Check Calibration/Validation with Hydraulic Model 0% 10 23-Aug-16 01-Sep-16 A5910, A5980 -42

498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model 34 05-May-16 A 01-Sep-16 708
A5760 Present model framework to MSDGC/County in monthly progress meeting 0% 1 19-Aug-16 19-Aug-16 A5750, A5770 721

A5770 Calibrate WASP7 model using 2015 WQ data 70% 21 05-May-16 A 19-Aug-16 A5720, A5540, A5661, A5980-42

A5990 Validate WASP7 model 40% 10 01-Aug-16 A 22-Aug-16 A5770 -42

A6710 Check Calibration/Validation with Hydraulic Model 0% 10 23-Aug-16 01-Sep-16 A5990, A5910 -42

498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling 66 30-Jul-16 03-Oct-16 676

A5920 Prepare final draft TM describing all models and their calibrations 0% 45 30-Jul-16 12-Sep-16 A5990 676

A5930 Submit final draft TM to MSDGC/County for review 0% 0 12-Sep-16 A5920 676

A5940 Present TM to MSDGC/County in monthly progress meeting 0% 1 13-Sep-16 13-Sep-16 A5930 676

A5950 MSDGC/County review of TM 0% 10 14-Sep-16 23-Sep-16 A5940 676

A5960 Address MSDGC/County comments 0% 10 24-Sep-16 03-Oct-16 A5950 676

A5970 Submit Final TM to MSDGC/County 0% 0 03-Oct-16 A5960 676

498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development 76 15-Mar-16 A 12-Oct-16 667

498759.2.7.2  Hydraulic Model Development498759.2.7.2  Hydraulic Model Development498759.2.7.2  Hydraulic Model Development 76 15-Mar-16 A 12-Oct-16 667

Aug Sep Oct Nov

2016

498759.1  Project Administration

498759.1.2  Project Meetings

498759.1.2.1  Monthly Status Meetings

498759.1.2.1.20  Aug 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.21  Sep 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.22  Oct 2016

Meeting - Date TBD
498759.1.2.3  Stakeholder Steering Committee Meeting

498759.1.2.3.7  Qtr 3 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3.8  Qtr 4 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.4  Regulatory Meetings

498759.1.2.4.7  Qtr 3 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.4.8  Qtr 4 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.2  Watershed and Source Characterization

498759.2.6  Watershed Water Quality Model Development

498759.2.6.2  Water Quality Model Development
498759.2.6.2.3  Expand and Update EFDC Surface Water Model

Validate EFDC model

Check Calibration/Validation with Hydraulic Model
498759.2.6.2.4  Build WASP Surface Water Quality Model

Present model framework to MSDGC/County in monthly progress meeting

Calibrate WASP7 model using 2015 WQ data

Validate WASP7 model

Check Calibration/Validation with Hydraulic Model
498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling

Prepare final draft TM describing all models and their calibrations
Submit final draft TM to MSDGC/County for review

Present TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Address MSDGC/County comments
Submit Final TM to MSDGC/County

498759.2.7  Watershed Hydraulic Model Development

498759.2.7.2  Hydraulic Model Development
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Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

Page 1 of 2 TASK filters: 90-Day Look Ahead, In Progress.
90-Day Look-ahead



Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

498759.2.7.2.2  Model Updates and Calibration498759.2.7.2.2  Model Updates and Calibration498759.2.7.2.2  Model Updates and Calibration 13 15-Mar-16 A 10-Aug-16 -16

A5810 Calibrate model (including field verification of flooding manholes) 98% 13 15-Mar-16 A 10-Aug-16 A6250 -16

498759.2.7.2.3  Document Hydraulic Model Calibration498759.2.7.2.3  Document Hydraulic Model Calibration498759.2.7.2.3  Document Hydraulic Model Calibration 70 25-Mar-16 A 12-Oct-16 667
A5820 Develop final draft of Hydraulic Model Calibration TM 20% 30 25-Mar-16 A 02-Sep-16 A5810, A5900 667

A5830 Submit final draft of TM to MSDGC/County for review 0% 0 02-Sep-16 A5820 682

A5840 Present TM to MSDGC/County in monthly progress meeting 0% 15 03-Sep-16 17-Sep-16 A5820 667

A5850 MSDGC/County review of TM 0% 10 18-Sep-16 27-Sep-16 A5830, A5840 667

A5860 Address MSDGC/County comments 0% 10 28-Sep-16 07-Oct-16 A5850 667

A5870 Submit Final TM to MSDGC/County 0% 5 08-Oct-16 12-Oct-16 A5860 667

498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period 18 23-Jul-16 A 22-Aug-16 -19

A5890 Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October)50% 10 23-Jul-16 A 15-Aug-16 A5880, A5810 -16

A5900 Compare results to Telog and Flow Data 50% 15 02-Aug-16 A 19-Aug-16 A5890 -16

A5910 Export data and provide to WQ modeling team 10% 2 05-Aug-16 A 22-Aug-16 A5900 -42

498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response 83 28-Jan-16 A 26-Oct-16 653

A3060 Agree upon SSO 700 STF operational strategy 90% 22 28-Jan-16 A 26-Aug-16 A5900 714

A3070 Prepare Models for Planning Period Evaluation 0% 10 02-Sep-16 11-Sep-16 A6700, A6710 -42

A3120 Run models to characterize sources of each pollutant 5% 45 01-Aug-16 A 26-Oct-16 A3070 13

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan 202 23-Aug-16 12-Mar-17 0

A4550 Potential Projects Identification and Selection 0% 202 23-Aug-16 12-Mar-17 A3130, A5990 0

A4560 Cost Estimating 0% 202 23-Aug-16 12-Mar-17 A4550, A5770 0

Aug Sep Oct Nov

2016

498759.2.7.2.2  Model Updates and Calibration

Calibrate model (including field verification of flooding manholes)
498759.2.7.2.3  Document Hydraulic Model Calibration

Develop final draft of Hydraulic Model Calibration TM
Submit final draft of TM to MSDGC/County for review

Present TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Address MSDGC/County comments

Submit Final TM to MSDGC/County
498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period

Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October)

Compare results to Telog and Flow Data

Export data and provide to WQ modeling team
498759.3  Identify Pollution Sources and Evaluate System Response

Agree upon SSO 700 STF operational strategy

Prepare Models for Planning Period Evaluation

Run models to characterize sources of each pollutant
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Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

Page 2 of 2 TASK filters: 90-Day Look Ahead, In Progress.
90-Day Look-ahead



Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan 743 09-Dec-14 A 10-Aug-18 0

498759.1  Project Administration498759.1  Project Administration498759.1  Project Administration 154 09-Dec-14 A 16-Jan-17 571

498759.1.1  Project Management498759.1.1  Project Management498759.1.1  Project Management 0 18-Dec-14 A 03-Apr-15 A

A1000 Develop and Submit Project Management Plan 100% 0 18-Dec-14 A 05-Mar-15 A A1030, A1060, A1100

A1010 MSDGC/County Review of PMP 100% 0 05-Mar-15 A 16-Mar-15 A A1000

A1020 Finish and Submit PMP 100% 0 17-Mar-15 A 03-Apr-15 A A1010, A1050, A1080

498759.1.2  Project Meetings498759.1.2  Project Meetings498759.1.2  Project Meetings 154 09-Dec-14 A 16-Jan-17 571

498759.1.2.0  Kickoff Meeting498759.1.2.0  Kickoff Meeting498759.1.2.0  Kickoff Meeting 0 09-Dec-14 A 05-Jan-15 A

A1100 Kickoff Meeting 100% 0 09-Dec-14 A 09-Dec-14 A

A1110 Prepare and Submit Meeting Summary 100% 0 18-Dec-14 A 24-Dec-14 A A1100

A1120 MSDGC/County Review Meeting Summary 100% 0 25-Dec-14 A 31-Dec-14 A A1110

A1130 Finish and Submit Meeting Summary 100% 0 01-Jan-15 A 05-Jan-15 A A1120

498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings 139 19-Feb-15 A 16-Jan-17 571

498759.1.2.1.2  Feb 2015498759.1.2.1.2  Feb 2015498759.1.2.1.2  Feb 2015 0 19-Feb-15 A 06-Mar-15 A

A4070 Meeting 100% 0 19-Feb-15 A 19-Feb-15 A

A4080 Prepare and Submit Meeting Summary 100% 0 20-Feb-15 A 24-Feb-15 A A4070

A4090 MSDGC/County Review Meeting Summary 100% 0 24-Feb-15 A 06-Mar-15 A A4080

A4100 Finish and Submit Meeting Summary 100% 0 06-Mar-15 A 06-Mar-15 A A4090

498759.1.2.1.3  Mar 2015498759.1.2.1.3  Mar 2015498759.1.2.1.3  Mar 2015 0 19-Mar-15 A 07-Apr-15 A

A4110 Meeting 100% 0 19-Mar-15 A 19-Mar-15 A

A4120 Prepare and Submit Meeting Summary 100% 0 20-Mar-15 A 26-Mar-15 A A4110

A4130 MSDGC/County Review Meeting Summary 100% 0 27-Mar-15 A 02-Apr-15 A A4120

A4140 Finish and Submit Meeting Summary 100% 0 03-Apr-15 A 07-Apr-15 A A4130

498759.1.2.1.4  Apr 2015498759.1.2.1.4  Apr 2015498759.1.2.1.4  Apr 2015 0 27-Apr-15 A 17-May-15 A

A4150 Meeting 100% 0 27-Apr-15 A 27-Apr-15 A

A4160 Prepare and Submit Meeting Summary 100% 0 28-Apr-15 A 06-May-15 A A4150

A4170 MSDGC/County Review Meeting Summary 100% 0 06-May-15 A 12-May-15 A A4160

A4180 Finish and Submit Meeting Summary 100% 0 13-May-15 A 17-May-15 A A4170

498759.1.2.1.6  June 2015498759.1.2.1.6  June 2015498759.1.2.1.6  June 2015 0 15-Jun-15 A 28-Jul-15 A

A4230 Meeting 100% 0 15-Jun-15 A 15-Jun-15 A

A4240 Prepare and Submit Meeting Summary 100% 0 16-Jun-15 A 16-Jul-15 A A4230

A4250 MSDGC/County Review Meeting Summary 100% 0 17-Jul-15 A 23-Jul-15 A A4240

A4260 Finish and Submit Meeting Summary 100% 0 24-Jul-15 A 28-Jul-15 A A4250

498759.1.2.1.9  Sep 2015498759.1.2.1.9  Sep 2015498759.1.2.1.9  Sep 2015 0 14-Sep-15 A 04-Oct-15 A

A4350 Meeting 100% 0 14-Sep-15 A 14-Sep-15 A

A4360 Prepare and Submit Meeting Summary 100% 0 15-Sep-15 A 22-Sep-15 A A4350

A4370 MSDGC/County Review Meeting Summary 100% 0 23-Sep-15 A 29-Sep-15 A A4360

A4380 Finish and Submit Meeting Summary 100% 0 30-Sep-15 A 04-Oct-15 A A4370

498759.1.2.1.12  Dec 2015498759.1.2.1.12  Dec 2015498759.1.2.1.12  Dec 2015 0 17-Dec-15 A 16-Jan-16 A

A4470 Meeting 100% 0 17-Dec-15 A 17-Dec-15 A

A4480 Prepare and Submit Meeting Summary 100% 0 18-Dec-15 A 04-Jan-16 A A4470

A4490 MSDGC/County Review Meeting Summary 100% 0 05-Jan-16 A 11-Jan-16 A A4480

A4500 Finish and Submit Meeting Summary 100% 0 12-Jan-16 A 16-Jan-16 A A4490

498759.1.2.1.13  Jan 2016498759.1.2.1.13  Jan 2016498759.1.2.1.13  Jan 2016 0 28-Jan-16 A 15-Feb-16 A

A4510 Meeting 100% 0 28-Jan-16 A 28-Jan-16 A

A4520 Prepare and Submit Meeting Summary 100% 0 29-Jan-16 A 04-Feb-16 A A4510

A4530 MSDGC/County Review Meeting Summary 100% 0 05-Feb-16 A 10-Feb-16 A A4520

A4540 Finish and Submit Meeting Summary 100% 0 11-Feb-16 A 15-Feb-16 A A4530

498759.1.2.1.15  Mar 2016498759.1.2.1.15  Mar 2016498759.1.2.1.15  Mar 2016 0 14-Mar-16 A 29-Mar-16 A

A6300 Meeting 100% 0 14-Mar-16 A 14-Mar-16 A

A6310 Prepare and Submit Meeting Summary 100% 0 15-Mar-16 A 17-Mar-16 A A6300

A6320 MSDGC/County Review Meeting Summary 100% 0 18-Mar-16 A 28-Mar-16 A A6310

A6330 Finish and Submit Meeting Summary 100% 0 25-Mar-16 A 29-Mar-16 A A6320

498759.1.2.1.16  Apr 2016498759.1.2.1.16  Apr 2016498759.1.2.1.16  Apr 2016 0 18-Apr-16 A 24-May-16 A

A6340 Meeting 100% 0 18-Apr-16 A 18-Apr-16 A

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A
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498759.1  Project Administration

498759.1.1  Project Management

Develop and Submit Project Management Plan

MSDGC/County Review of PMP

Finish and Submit PMP
498759.1.2  Project Meetings

498759.1.2.0  Kickoff Meeting

Kickoff Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1  Monthly Status Meetings

498759.1.2.1.2  Feb 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.3  Mar 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.4  Apr 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.6  June 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.9  Sep 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.12  Dec 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.13  Jan 2016

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.15  Mar 2016

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.16  Apr 2016

Meeting
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A6350 Prepare and Submit Meeting Summary 100% 0 19-Apr-16 A 09-May-16 A A6340

A6360 MSDGC/County Review Meeting Summary 100% 0 09-May-16 A 19-May-16 A A6350

A6370 Finish and Submit Meeting Summary 100% 0 20-May-16 A 24-May-16 A A6360

498759.1.2.1.20  Aug 2016498759.1.2.1.20  Aug 2016498759.1.2.1.20  Aug 2016 20 31-Aug-16 19-Sep-16 690

A6500 Meeting - Date TBD 0% 1 31-Aug-16* 31-Aug-16 690

A6510 Prepare and Submit Meeting Summary 0% 7 01-Sep-16 07-Sep-16 A6500 690

A6520 MSDGC/County Review Meeting Summary 0% 7 08-Sep-16 14-Sep-16 A6510 690

A6530 Finish and Submit Meeting Summary 0% 5 15-Sep-16 19-Sep-16 A6520 690

498759.1.2.1.21  Sep 2016498759.1.2.1.21  Sep 2016498759.1.2.1.21  Sep 2016 20 28-Sep-16 17-Oct-16 662

A6540 Meeting - Date TBD 0% 1 28-Sep-16* 28-Sep-16 662

A6550 Prepare and Submit Meeting Summary 0% 7 29-Sep-16 05-Oct-16 A6540 662

A6560 MSDGC/County Review Meeting Summary 0% 7 06-Oct-16 12-Oct-16 A6550 662

A6570 Finish and Submit Meeting Summary 0% 5 13-Oct-16 17-Oct-16 A6560 662

498759.1.2.1.22  Oct 2016498759.1.2.1.22  Oct 2016498759.1.2.1.22  Oct 2016 20 26-Oct-16 14-Nov-16 634

A6580 Meeting - Date TBD 0% 1 26-Oct-16* 26-Oct-16 634

A6590 Prepare and Submit Meeting Summary 0% 7 27-Oct-16 02-Nov-16 A6580 634

A6600 MSDGC/County Review Meeting Summary 0% 7 03-Nov-16 09-Nov-16 A6590 634

A6610 Finish and Submit Meeting Summary 0% 5 10-Nov-16 14-Nov-16 A6600 634

498759.1.2.1.23  Nov 2016498759.1.2.1.23  Nov 2016498759.1.2.1.23  Nov 2016 20 30-Nov-16 19-Dec-16 599

A6620 Meeting - Date TBD 0% 1 30-Nov-16* 30-Nov-16 599

A6630 Prepare and Submit Meeting Summary 0% 7 01-Dec-16 07-Dec-16 A6620 599

A6640 MSDGC/County Review Meeting Summary 0% 7 08-Dec-16 14-Dec-16 A6630 599

A6650 Finish and Submit Meeting Summary 0% 5 15-Dec-16 19-Dec-16 A6640 599

498759.1.2.1.24  Dec 2016498759.1.2.1.24  Dec 2016498759.1.2.1.24  Dec 2016 20 28-Dec-16 16-Jan-17 571

A6660 Meeting - Date TBD 0% 1 28-Dec-16* 28-Dec-16 571

A6670 Prepare and Submit Meeting Summary 0% 7 29-Dec-16 04-Jan-17 A6660 571

A6680 MSDGC/County Review Meeting Summary 0% 7 05-Jan-17 11-Jan-17 A6670 571

A6690 Finish and Submit Meeting Summary 0% 5 12-Jan-17 16-Jan-17 A6680 571

498759.1.2.2  Jurisdictional Meetings498759.1.2.2  Jurisdictional Meetings498759.1.2.2  Jurisdictional Meetings 0 18-Mar-15 A 29-Sep-15 A

498759.1.2.2.1  Mtg 1498759.1.2.2.1  Mtg 1498759.1.2.2.1  Mtg 1 0 18-Mar-15 A 06-Apr-15 A

A4590 Meeting - Reading 100% 0 18-Mar-15 A 18-Mar-15 A

A4600 Prepare and Submit Meeting Summary 100% 0 19-Mar-15 A 25-Mar-15 A A4590

A4610 MSDGC/County Review Meeting Summary 100% 0 26-Mar-15 A 01-Apr-15 A A4600

A4620 Finish and Submit Meeting Summary 100% 0 02-Apr-15 A 06-Apr-15 A A4610

498759.1.2.2.2  Mtg 2498759.1.2.2.2  Mtg 2498759.1.2.2.2  Mtg 2 0 08-Apr-15 A 27-Apr-15 A

A4630 Meeting - Sharonville 100% 0 08-Apr-15 A 08-Apr-15 A A4590

A4640 Prepare and Submit Meeting Summary 100% 0 09-Apr-15 A 15-Apr-15 A A4630

A4650 MSDGC/County Review Meeting Summary 100% 0 16-Apr-15 A 22-Apr-15 A A4640

A4660 Finish and Submit Meeting Summary 100% 0 23-Apr-15 A 27-Apr-15 A A4650

498759.1.2.2.3  Mtg 3498759.1.2.2.3  Mtg 3498759.1.2.2.3  Mtg 3 0 15-Apr-15 A 04-May-15 A

A4670 Meeting - Woodlawn 100% 0 15-Apr-15 A 15-Apr-15 A A4630

A4680 Prepare and Submit Meeting Summary 100% 0 16-Apr-15 A 22-Apr-15 A A4670

A4690 MSDGC/County Review Meeting Summary 100% 0 23-Apr-15 A 29-Apr-15 A A4680

A4700 Finish and Submit Meeting Summary 100% 0 30-Apr-15 A 04-May-15 A A4690

498759.1.2.2.4  Mtg 4498759.1.2.2.4  Mtg 4498759.1.2.2.4  Mtg 4 0 11-May-15 A 29-Sep-15 A

A4710 Meeting - Blue Ash 100% 0 11-May-15 A 11-May-15 A A4670

A4720 Prepare and Submit Meeting Summary 100% 0 12-May-15 A 16-Sep-15 A A4710

A4730 MSDGC/County Review Meeting Summary 100% 0 17-Sep-15 A 23-Sep-15 A A4720

A4740 Finish and Submit Meeting Summary 100% 0 24-Sep-15 A 29-Sep-15 A A4730

498759.1.2.2.5  Mtg 5498759.1.2.2.5  Mtg 5498759.1.2.2.5  Mtg 5 0 22-May-15 A 28-Sep-15 A

A4750 Meeting - Springdale 100% 0 22-May-15 A 22-May-15 A A4710

A4760 Prepare and Submit Meeting Summary 100% 0 23-May-15 A 16-Sep-15 A A4750

A4770 MSDGC/County Review Meeting Summary 100% 0 17-Sep-15 A 23-Sep-15 A A4760

A4780 Finish and Submit Meeting Summary 100% 0 24-Sep-15 A 28-Sep-15 A A4770

498759.1.2.2.6  Mtg 6498759.1.2.2.6  Mtg 6498759.1.2.2.6  Mtg 6 0 12-Aug-15 A 23-Sep-15 A

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A
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Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.20  Aug 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.21  Sep 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.22  Oct 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.23  Nov 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.1.24  Dec 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2  Jurisdictional Meetings

498759.1.2.2.1  Mtg 1

Meeting - Reading

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2.2  Mtg 2

Meeting - Sharonville

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2.3  Mtg 3

Meeting - Woodlawn

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2.4  Mtg 4

Meeting - Blue Ash

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2.5  Mtg 5

Meeting - Springdale

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.2.6  Mtg 6
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A4790 Meeting - Evendale 100% 0 12-Aug-15 A 12-Aug-15 A A4750

A4800 Prepare and Submit Meeting Summary 100% 0 12-Aug-15 A 11-Sep-15 A A4790

A4810 MSDGC/County Review Meeting Summary 100% 0 12-Sep-15 A 18-Sep-15 A A4800

A4820 Finish and Submit Meeting Summary 100% 0 19-Sep-15 A 23-Sep-15 A A4810

498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting 76 11-Feb-15 A 30-Oct-16 649

498759.1.2.3.1  Qtr 1498759.1.2.3.1  Qtr 1498759.1.2.3.1  Qtr 1 0 11-Feb-15 A 13-Mar-15 A

A4990 Meeting 100% 0 11-Feb-15 A 11-Feb-15 A

A5000 Prepare and Submit Meeting Summary 100% 0 12-Feb-15 A 16-Feb-15 A A4990

A5010 MSDGC/County Review Meeting Summary 100% 0 16-Feb-15 A 12-Mar-15 A A5000

A5020 Finish and Submit Meeting Summary 100% 0 12-Mar-15 A 13-Mar-15 A A5010

498759.1.2.3.2  Qtr 2498759.1.2.3.2  Qtr 2498759.1.2.3.2  Qtr 2 0 12-Jun-15 A 17-Jul-15 A

A5030 Meeting 100% 0 12-Jun-15 A 12-Jun-15 A

A5040 Prepare and Submit Meeting Summary 100% 0 13-Jun-15 A 19-Jun-15 A A5030

A5050 MSDGC/County Review Meeting Summary 100% 0 20-Jun-15 A 10-Jul-15 A A5040

A5060 Finish and Submit Meeting Summary 100% 0 11-Jul-15 A 17-Jul-15 A A5050

498759.1.2.3.5  Qtr 1 - 2016498759.1.2.3.5  Qtr 1 - 2016498759.1.2.3.5  Qtr 1 - 2016 0 25-Feb-16 A 17-Mar-16 A

A5330 Meeting 100% 0 25-Feb-16 A 25-Feb-16 A

A5340 Prepare and Submit Meeting Summary 100% 0 26-Feb-16 A 03-Mar-16 A A5330

A5350 MSDGC/County Review Meeting Summary 100% 0 04-Mar-16 A 10-Mar-16 A A5340

A5360 Finish and Submit Meeting Summary 100% 0 11-Mar-16 A 17-Mar-16 A A5350

498759.1.2.3.7  Qtr 3 - 2016498759.1.2.3.7  Qtr 3 - 2016498759.1.2.3.7  Qtr 3 - 2016 20 16-Aug-16 04-Sep-16 705

A6040 Meeting - Date TBD 0% 1 16-Aug-16* 16-Aug-16 698

A6050 Prepare and Submit Meeting Summary 0% 7 17-Aug-16 23-Aug-16 A6040 705

A6060 MSDGC/County Review Meeting Summary 0% 7 24-Aug-16 30-Aug-16 A6050 705

A6070 Finish and Submit Meeting Summary 0% 5 31-Aug-16 04-Sep-16 A6060 705

498759.1.2.3.8  Qtr 4 - 2016498759.1.2.3.8  Qtr 4 - 2016498759.1.2.3.8  Qtr 4 - 2016 20 11-Oct-16 30-Oct-16 649

A6080 Meeting - Date TBD 0% 1 11-Oct-16* 11-Oct-16 649

A6090 Prepare and Submit Meeting Summary 0% 7 12-Oct-16 18-Oct-16 A6080 649

A6100 MSDGC/County Review Meeting Summary 0% 7 19-Oct-16 25-Oct-16 A6090 649

A6110 Finish and Submit Meeting Summary 0% 5 26-Oct-16 30-Oct-16 A6100 649

498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings 69 23-Aug-16 30-Oct-16 649

498759.1.2.4.7  Qtr 3 - 2016498759.1.2.4.7  Qtr 3 - 2016498759.1.2.4.7  Qtr 3 - 2016 20 23-Aug-16 11-Sep-16 698

A6160 Meeting - Date TBD 0% 1 23-Aug-16 23-Aug-16 A6040 698

A6170 Prepare and Submit Meeting Summary 0% 7 24-Aug-16 30-Aug-16 A6160 698

A6180 MSDGC/County Review Meeting Summary 0% 7 31-Aug-16 06-Sep-16 A6170 698

A6190 Finish and Submit Meeting Summary 0% 5 07-Sep-16 11-Sep-16 A6180 698

498759.1.2.4.8  Qtr 4 - 2016498759.1.2.4.8  Qtr 4 - 2016498759.1.2.4.8  Qtr 4 - 2016 20 11-Oct-16 30-Oct-16 649

A6200 Meeting - Date TBD 0% 1 11-Oct-16 11-Oct-16 A6080 649

A6210 Prepare and Submit Meeting Summary 0% 7 12-Oct-16 18-Oct-16 A6200 649

A6220 MSDGC/County Review Meeting Summary 0% 7 19-Oct-16 25-Oct-16 A6210 649

A6230 Finish and Submit Meeting Summary 0% 5 26-Oct-16 30-Oct-16 A6220 649

498759.1.3  QA/QC498759.1.3  QA/QC498759.1.3  QA/QC 0 18-Dec-14 A 03-Apr-15 A

A1030 Develop and Submit Quality Control Document 100% 0 18-Dec-14 A 05-Mar-15 A A1100

A1040 MSDGC/County Review of QCD 100% 0 05-Mar-15 A 26-Mar-15 A A1030

A1050 Finish and Submit QCD 100% 0 26-Mar-15 A 03-Apr-15 A A1040

498759.1.4  Risk Management498759.1.4  Risk Management498759.1.4  Risk Management 0 18-Dec-14 A 03-Apr-15 A

A1060 Develop and Submit Risk Management Plan 100% 0 18-Dec-14 A 05-Mar-15 A A1100

A1070 MSDGC/County Review of RMP 100% 0 05-Mar-15 A 26-Mar-15 A A1060

A1080 Finish and Submit RMP 100% 0 26-Mar-15 A 03-Apr-15 A A1070

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization 76 09-Dec-14 A 12-Oct-16 667

498759.2.1  Watershed Selection and Delineation498759.2.1  Watershed Selection and Delineation498759.2.1  Watershed Selection and Delineation 0 12-Jan-15 A 09-Mar-15 A

A2000 Develop and Submit GIS File of Study Area Boundary 100% 0 12-Jan-15 A 30-Jan-15 A A2040

A2010 MSDGC/County Review of Study Area Boundary 100% 0 30-Jan-15 A 24-Feb-15 A A2000

A2020 Finish and Submit Study Area Boundary 100% 0 24-Feb-15 A 09-Mar-15 A A2010

498759.2.2  Data Collection498759.2.2  Data Collection498759.2.2  Data Collection 0 09-Dec-14 A 27-Feb-15 A
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2015 2016 2017 2018

Meeting - Evendale

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3  Stakeholder Steering Committee Meeting

498759.1.2.3.1  Qtr 1

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3.2  Qtr 2

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3.5  Qtr 1 - 2016

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3.7  Qtr 3 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.3.8  Qtr 4 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.4  Regulatory Meetings

498759.1.2.4.7  Qtr 3 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.2.4.8  Qtr 4 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
498759.1.3  QA/QC

Develop and Submit Quality Control Document

MSDGC/County Review of QCD

Finish and Submit QCD
498759.1.4  Risk Management

Develop and Submit Risk Management Plan

MSDGC/County Review of RMP

Finish and Submit RMP
498759.2  Watershed and Source Characterization

498759.2.1  Watershed Selection and Delineation

Develop and Submit GIS File of Study Area Boundary

MSDGC/County Review of Study Area Boundary

Finish and Submit Study Area Boundary
498759.2.2  Data Collection

SSO 700 Watershed Integrated Watershed Action Plan Schedule Progress Report - 07/29/2016 10-Aug-16 10:40

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

Page 3 of 6 TASK filter: All Activities
WBS-Phase1 Focused



Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

A2030 Develop and Submit Data Request Memo 100% 0 09-Dec-14 A 12-Dec-14 A

A2040 Receive Requested Data from MSDGC 100% 0 13-Dec-14 A 26-Jan-15 A A2030

A2050 Develop SP Library of Received Data 100% 0 27-Jan-15 A 27-Feb-15 A A2040

498759.2.3  Site Visits498759.2.3  Site Visits498759.2.3  Site Visits 0 11-Mar-15 A 07-Jul-15 A

A2060 Visit Waters hed Area and Submit Technical Memo 100% 0 11-Mar-15 A 13-May-15 A

A5310 MSDGC/County Review of Watershed Conditions TM 100% 0 14-May-15 A 15-Jun-15 A A2060

A5320 Finish and Submit Watershed Conditions TM 100% 0 16-Jun-15 A 07-Jul-15 A A5310

498759.2.4  Inventory and Gap Analysis498759.2.4  Inventory and Gap Analysis498759.2.4  Inventory and Gap Analysis 0 18-Feb-15 A 23-Nov-15 A

A2070 Develop and Submit Data Inventory TM 100% 0 18-Feb-15 A 28-Aug-15 A A2000, A2040

A2080 MSDGC/County Review of Data Inventory TM 100% 0 09-Mar-15 A 14-Sep-15 A A2070

A2090 Finish and Submit Data Inventory TM 100% 0 15-Sep-15 A 23-Nov-15 A A2080

498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program 0 20-Mar-15 A 09-May-16 A

A2100 Develop and Submit WQ Data Collection Program Scope and LOE 100% 0 20-Mar-15 A 17-Apr-15 A A2130

A2110 MSDGC/County Authorize WQ data Collection Program 100% 0 18-Apr-15 A 04-Jun-15 A A2100

A5435 Dry Weather Event #1 100% 0 26-Jun-15 A 30-Jun-15 A

A2255 Wet Weather Event #1 100% 0 06-Aug-15 A 07-Aug-15 A

A5445 Dry Weather Event #2 100% 0 24-Aug-15 A 28-Aug-15 A

A5665 Wet Weather Event #2 100% 0 29-Sep-15 A 30-Sep-15 A

A5455 Dry weather Event #3 100% 0 05-Oct-15 A 09-Oct-15 A

A5470 Wet Weather Event #3 100% 0 27-Oct-15 A 28-Oct-15 A A5665

A5480 Wet Weather Event #4 100% 0 06-Nov-15 A 07-Nov-15 A A5470

A2265 Flow Characterization 100% 0 01-Aug-15 A 18-Nov-15 A

A2275 Submit final draft of Sampling Program Summary TM to MSDGC/County 100% 0 25-Jan-16 A A2330

A2330 Prepare Sampling Program Summary 100% 0 18-Dec-15 A 25-Jan-16 A A2265, A5455

A2290 Present Findings of TM to MSDGC/County in monthly progress meeting 100% 0 28-Jan-16 A 28-Jan-16 A A2275

A2300 MSDGC/County review of TM 100% 0 29-Jan-16 A 29-Feb-16 A A2290, A2275

A2310 Revise per Comments received 100% 0 01-Mar-16 A 09-May-16 A A2300

A2320 Submit Final Sampling Program Summary TM 100% 0 09-May-16 A A2310

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development 67 23-Jan-15 A 03-Oct-16 676

A2125 Receive Water Quality Data from MSDGC 100% 0 23-Jan-15 A 06-Feb-15 A

A2130 Develop and Submit Draft WQ Model Assessment TM 100% 0 07-Feb-15 A 12-Mar-15 A A2125, A2040

A2135 Develop and Submit Final Draft WQ Model Ass essment TM 100% 0 12-Mar-15 A 12-Mar-15 A A2130, A4590

A2160 Submit WQ Model Update Plan and LOE 100% 0 20-Mar-15 A 17-Apr-15 A A2130

A2140 MSDGC/County Review of WQ Model Assessment TM 100% 0 24-Apr-15 A 08-May-15 A A2130, A2135

A2150 Finish and Submit WQ Model Assessment TM 100% 0 09-May-15 A 18-May-15 A A2140

A2170 MSDGC/County Approve WQ Model Plan 100% 0 24-Apr-15 A 15-Jun-15 A A2160

498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development 67 15-Jul-15 A 03-Oct-16 676

498759.2.6.2.1  Update Headwater Flow and Load Calculations498759.2.6.2.1  Update Headwater Flow and Load Calculations498759.2.6.2.1  Update Headwater Flow and Load Calculations 0 23-Jan-16 A 02-May-16 A

A5500 Headwater Flow Re-calculation 100% 0 23-Jan-16 A 08-Feb-16 A

A5510 Compile/analyze historical water quality data at boundary 100% 0 23-Jan-16 A 08-Feb-16 A A5500

A5520 Compile/analyze new (2015) water quality data at boundary 100% 0 08-Feb-16 A 19-Mar-16 A A5510

A5530 Statistically derive concentrations of Conservative Substances 100% 0 22-Feb-16 A 02-May-16 A A5510, A5520

A5540 Statistically derive concentrations of Remaining Substances 100% 0 22-Feb-16 A 02-May-16 A A5510, A5520, A5530, A5455

498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model 0 15-Jul-15 A 19-May-16 A

A5550 Delineate model subcatchments 100% 0 15-Jul-15 A 13-Aug-15 A

A5560 Prepare a description of the recommended delineation of the 
subcatchments and their linkages to surface water models

100% 0 13-Aug-15 A 04-Sep-15 A A5550

A5570 Submit description in informational TM to MSDGC/County 100% 0 04-Sep-15 A A5560

A5580 Present model framework to MSDGC/County in monthly progress meeting 100% 0 17-Dec-15 A 17-Dec-15 A A5570

A5590 Quantify land use and impervious area by subcatchment 100% 0 06-Jan-16 A 20-Jan-16 A A5580

A5610 Review EMCs used by MSDGC and EMCs found in literature 100% 0 04-Jan-16 A 11-Feb-16 A A5580

A5600 Construct watershed SWMM and test hydrology 100% 0 21-Jan-16 A 26-Feb-16 A A5590

A5650 Calibrate/validate flow model using Instream Flow Data From 2015 100% 0 07-Feb-16 A 11-Mar-16 A A5600, A2265

A5630 Select representative EMCs from literature values using 2015 WQ data as guide 100% 0 12-Feb-16 A 12-May-16 A A5610

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A
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Develop and Submit Data Request Memo

Receive Requested Data from MSDGC

Develop SP Library of Received Data
498759.2.3  Site Visits

Visit Waters hed Area and Submit Technical Memo

MSDGC/County Review of Watershed Conditions TM

Finish and Submit Watershed Conditions TM
498759.2.4  Inventory and Gap Analysis

Develop and Submit Data Inventory TM

MSDGC/County Review of Data Inventory TM

Finish and Submit Data Inventory TM
498759.2.5  Water Quality Data Collection Program

Develop and Submit WQ Data Collection Program Scope and LOE

MSDGC/County Authorize WQ data Collection Program
Dry Weather Event #1

Wet Weather Event #1

Dry Weather Event #2

Wet Weather Event #2

Dry weather Event #3

Wet Weather Event #3

Wet Weather Event #4

Flow Characterization

Submit final draft of Sampling Program Summary TM to MSDGC/County

Prepare Sampling Program Summary

Present Findings of TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Revise per Comments received
Submit Final Sampling Program Summary TM

498759.2.6  Watershed Water Quality Model Development

Receive Water Quality Data from MSDGC

Develop and Submit Draft WQ Model Assessment TM

Develop and Submit Final Draft WQ Model Ass essment TM

Submit WQ Model Update Plan and LOE

MSDGC/County Review of WQ Model Assessment TM

Finish and Submit WQ Model Assessment TM

MSDGC/County Approve WQ Model Plan
498759.2.6.2  Water Quality Model Development

498759.2.6.2.1  Update Headwater Flow and Load Calculations

Headwater Flow Re-calculation

Compile/analyze historical water quality data at boundary

Compile/analyze new (2015) water quality data at boundary

Statistically derive concentrations of Conservative Substances

Statistically derive concentrations of Remaining Substances
498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model

Delineate model subcatchments

Prepare a description of the recommended delineation of the subcatchments and their linkages to surface water models

Submit description in informational TM to MSDGC/County

Present model framework to MSDGC/County in monthly progress meeting

Quantify land use and impervious area by subcatchment

Review EMCs used by MSDGC and EMCs found in literature

Construct watershed SWMM and test hydrology

Calibrate/validate flow model using Instream Flow Data From 2015

Select representative EMCs from literature values using 2015 WQ data as guide
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A5640 Apply selected EMCs to existing land uses 100% 0 19-Mar-16 A 12-May-16 A A5630

A5661 Calibrate/validate Remaining pollutant loading 100% 0 06-Apr-16 A 19-May-16 A A5650, A5640, 
A5660

A5660 Calibrate/validate Conservative pollutant loading using historical data and 
2015 WQ data

100% 0 06-Apr-16 A 19-May-16 A A5650, A5640

498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model 35 30-Jul-15 A 01-Sep-16 -42

A5680 Expand EFDC model grid to tributaries 100% 0 30-Jul-15 A 14-Sep-15 A

A5705 Present model framework to MSDGC/County in monthly progress meeting 100% 0 27-Jan-16 A 28-Jan-16 A

A5690 Prepare description/visualization of expanded EFDC grid segmentation and 
linkages to upstream, watershed, and collection

100% 0 01-Dec-15 A 08-Feb-16 A A5680

A5700 Submit description in informational TM to MSDGC/County for review 100% 0 08-Feb-16 A A5690

A5710 Re-calibrate EFDC model hydraulics using 2014-2015 USGS data 100% 0 20-Feb-16 A 22-Apr-16 A A5705, A5650, A5680, A5500

A5720 Re-calibrate EFDC model using 2015 WQ data 100% 0 25-Apr-16 A 15-Jul-16 A A5660, A5710, A5530, A5661

A5980 Validate EFDC model 95% 22 17-Jun-16 A 19-Aug-16 A5720 -42

A6700 Check Calibration/Validation with Hydraulic Model 0% 10 23-Aug-16 01-Sep-16 A5910, A5980 -42

498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model 34 19-Jan-16 A 01-Sep-16 708

A5730 Build a WASP model and link  to EFDC 100% 0 19-Jan-16 A 20-Mar-16 A

A5740 Prepare a description of the new WASP7 kinetic systems model 100% 0 21-Mar-16 A 10-Jun-16 A A5730

A5750 Submit description in informational TM to MSDGC/County for review 100% 0 10-Jun-16 A A5740

A5760 Present model framework to MSDGC/County in monthly progress meeting 0% 1 19-Aug-16 19-Aug-16 A5750, A5770 721

A5770 Calibrate WASP7 model using 2015 WQ data 70% 21 05-May-16 A 19-Aug-16 A5720, A5540, A5661, A5980-42

A5990 Validate WASP7 model 40% 10 01-Aug-16 A 22-Aug-16 A5770 -42

A6710 Check Calibration/Validation with Hydraulic Model 0% 10 23-Aug-16 01-Sep-16 A5990, A5910 -42

498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling 66 30-Jul-16 03-Oct-16 676

A5920 Prepare final draft TM describing all models and their calibrations 0% 45 30-Jul-16 12-Sep-16 A5990 676

A5930 Submit final draft TM to MSDGC/County for review 0% 0 12-Sep-16 A5920 676

A5940 Present TM to MSDGC/County in monthly progress meeting 0% 1 13-Sep-16 13-Sep-16 A5930 676

A5950 MSDGC/County review of TM 0% 10 14-Sep-16 23-Sep-16 A5940 676

A5960 Address MSDGC/County comments 0% 10 24-Sep-16 03-Oct-16 A5950 676

A5970 Submit Final TM to MSDGC/County 0% 0 03-Oct-16 A5960 676

498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development 76 27-Jan-15 A 12-Oct-16 667

498759.2.7.1  Watershed Hydraulic Model Assessment498759.2.7.1  Watershed Hydraulic Model Assessment498759.2.7.1  Watershed Hydraulic Model Assessment 0 27-Jan-15 A 14-Sep-15 A

498759.2.7.1.1  Watershed Hydraulic Model Assessment498759.2.7.1.1  Watershed Hydraulic Model Assessment498759.2.7.1.1  Watershed Hydraulic Model Assessment 0 27-Jan-15 A 14-Sep-15 A

A2195 Develop and Submit Final Draft Hydraulic Model Ass essment TM 100% 0 20-Apr-15 A 20-Apr-15 A A2190

A2190 Develop and Submit Draft Hydraulic Model Assessment TM 100% 0 27-Jan-15 A 20-Apr-15 A A2040

A2220 Submit Hydraulic Model Update Plan and LOE 100% 0 28-Apr-15 A 28-May-15 A A4150

A2200 MSDGC/County Review of Hydraulic Model Assessment TM 100% 0 24-Apr-15 A 22-Jun-15 A A2190, A2195

A2210 Finish and Submit Hydraulic Model Assessment TM 100% 0 14-May-15 A 25-Aug-15 A A2200

A2230 MSDGC/County Approve Hydraulic Model Plan 100% 0 28-May-15 A 14-Sep-15 A A2220

498759.2.7.2  Hydraulic Model Development498759.2.7.2  Hydraulic Model Development498759.2.7.2  Hydraulic Model Development 76 15-Jul-15 A 12-Oct-16 667

498759.2.7.2.1  Data Review and Processing498759.2.7.2.1  Data Review and Processing498759.2.7.2.1  Data Review and Processing 0 15-Jul-15 A 12-Jan-16 A

A5780 Review 2012 data 100% 0 15-Jul-15 A 29-Jul-15 A

A5790 Import data into SSOAP and develop dry weather flow patterns and RTK sets 100% 0 15-Jul-15 A 12-Jan-16 A A5780

498759.2.7.2.2  Model Updates and Calibration498759.2.7.2.2  Model Updates and Calibration498759.2.7.2.2  Model Updates and Calibration 13 13-Jan-16 A 10-Aug-16 -16

A5800 Load DWF, initial RTKs and Initial Abstractions into model 100% 0 13-Jan-16 A 27-Jan-16 A A5780, A5790

A6240 Perform Pilot Study 100% 0 28-Jan-16 A 24-Feb-16 A A5800

A6250 MSDGC/County Approval 100% 0 25-Feb-16 A 14-Mar-16 A A6240

A5810 Calibrate model (including field verification of flooding manholes) 98% 13 15-Mar-16 A 10-Aug-16 A6250 -16

498759.2.7.2.3  Document Hydraulic Model Calibration498759.2.7.2.3  Document Hydraulic Model Calibration498759.2.7.2.3  Document Hydraulic Model Calibration 70 25-Mar-16 A 12-Oct-16 667

A5820 Develop final draft of Hydraulic Model Calibration TM 20% 30 25-Mar-16 A 02-Sep-16 A5810, A5900 667

A5830 Submit final draft of TM to MSDGC/County for review 0% 0 02-Sep-16 A5820 682

A5840 Present TM to MSDGC/County in monthly progress meeting 0% 15 03-Sep-16 17-Sep-16 A5820 667

A5850 MSDGC/County review of TM 0% 10 18-Sep-16 27-Sep-16 A5830, A5840 667

A5860 Address MSDGC/County comments 0% 10 28-Sep-16 07-Oct-16 A5850 667

A5870 Submit Final TM to MSDGC/County 0% 5 08-Oct-16 12-Oct-16 A5860 667
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2015 2016 2017 2018

Apply selected EMCs to existing land uses

Calibrate/validate Remaining pollutant loading

Calibrate/validate Conservative pollutant loading using historical data and 2015 WQ data

498759.2.6.2.3  Expand and Update EFDC Surface Water Model

Expand EFDC model grid to tributaries

Present model framework to MSDGC/County in monthly progress meeting

Prepare description/visualization of expanded EFDC grid segmentation and linkages to upstream, watershed, and collection

Submit description in informational TM to MSDGC/County for review

Re-calibrate EFDC model hydraulics using 2014-2015 USGS data

Re-calibrate EFDC model using 2015 WQ data

Validate EFDC model

Check Calibration/Validation with Hydraulic Model
498759.2.6.2.4  Build WASP Surface Water Quality Model

Build a WASP model and link  to EFDC

Prepare a description of the new WASP7 kinetic systems model
Submit description in informational TM to MSDGC/County for review

Present model framework to MSDGC/County in monthly progress meeting

Calibrate WASP7 model using 2015 WQ data

Validate WASP7 model

Check Calibration/Validation with Hydraulic Model
498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling

Prepare final draft TM describing all models and their calibrations
Submit final draft TM to MSDGC/County for review

Present TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Address MSDGC/County comments
Submit Final TM to MSDGC/County

498759.2.7  Watershed Hydraulic Model Development

498759.2.7.1  Watershed Hydraulic Model Assessment

498759.2.7.1.1  Watershed Hydraulic Model Assessment

Develop and Submit Final Draft Hydraulic Model Ass essment TM

Develop and Submit Draft Hydraulic Model Assessment TM

Submit Hydraulic Model Update Plan and LOE

MSDGC/County Review of Hydraulic Model Assessment TM

Finish and Submit Hydraulic Model Assessment TM

MSDGC/County Approve Hydraulic Model Plan
498759.2.7.2  Hydraulic Model Development

498759.2.7.2.1  Data Review and Processing

Review 2012 data

Import data into SSOAP and develop dry weather flow patterns and RTK sets
498759.2.7.2.2  Model Updates and Calibration

Load DWF, initial RTKs and Initial Abstractions into model

Perform Pilot Study

MSDGC/County Approval

Calibrate model (including field verification of flooding manholes)
498759.2.7.2.3  Document Hydraulic Model Calibration

Develop final draft of Hydraulic Model Calibration TM
Submit final draft of TM to MSDGC/County for review

Present TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Address MSDGC/County comments

Submit Final TM to MSDGC/County
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498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period 18 22-May-16 A 22-Aug-16 -19

A5880 Verify/Modify SSO 700 STF controls  to correspond to 2015 operational strategy 100% 0 22-May-16 A 04-Aug-16 A A5810

A5890 Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October)50% 10 23-Jul-16 A 15-Aug-16 A5880, A5810 -16

A5900 Compare results to Telog and Flow Data 50% 15 02-Aug-16 A 19-Aug-16 A5890 -16

A5910 Export data and provide to WQ modeling team 10% 2 05-Aug-16 A 22-Aug-16 A5900 -42

498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response 93 28-Jan-16 A 05-Nov-16 643

A3050 Identify typical period for model application 100% 0 28-Jan-16 A 08-Apr-16 A

A3060 Agree upon SSO 700 STF operational strategy 90% 22 28-Jan-16 A 26-Aug-16 A5900 714

A3070 Prepare Models for Planning Period Evaluation 0% 10 02-Sep-16 11-Sep-16 A6700, A6710 -42

A3120 Run models to characterize sources of each pollutant 5% 45 01-Aug-16 A 26-Oct-16 A3070 13

A3130 Summarize pollutant sources in tech memo and submit to MSDGC/County for review 0% 10 27-Oct-16 05-Nov-16 A3120 13

498759.4  Summary Report498759.4  Summary Report498759.4  Summary Report 47 06-Nov-16 22-Dec-16 596

A4000 Develop and Submit Draft Summary Report 0% 30 06-Nov-16 05-Dec-16 A3130 596

A4010 MSDGC/County Review of Summary Report 0% 10 06-Dec-16 15-Dec-16 A4000 596

A4020 Finish and Submit Final Summary Report 0% 7 16-Dec-16 22-Dec-16 A4010 596

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan 353 23-Aug-16 10-Aug-17 0

A4550 Potential Projects Identification and Selection 0% 202 23-Aug-16 12-Mar-17 A3130, A5990 0

A4560 Cost Estimating 0% 202 23-Aug-16 12-Mar-17 A4550, A5770 0

A4570 Final Project Suite Selection 0% 90 13-Mar-17 10-Jun-17 A4550, A4560 0

A4580 Finalize Plan and Seek BOCC Approval 0% 60 11-Jun-17 09-Aug-17 A4570 0

A5410 Submittal to Regulators 0% 1 10-Aug-17 10-Aug-17 A4580 0

498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval 365 11-Aug-17 10-Aug-18 0

A5420 Regulatory Review and Approval 0% 365 11-Aug-17 10-Aug-18 A5410 0

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A
2015 2016 2017 2018

498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period

Verify/Modify SSO 700 STF controls  to correspond to 2015 operational strategy

Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October)

Compare results to Telog and Flow Data

Export data and provide to WQ modeling team
498759.3  Identify Pollution Sources and Evaluate System Response

Identify typical period for model application

Agree upon SSO 700 STF operational strategy

Prepare Models for Planning Period Evaluation

Run models to characterize sources of each pollutant

Summarize pollutant sources in tech memo and submit to MSDGC/County for review
498759.4  Summary Report

Develop and Submit Draft Summary Report

MSDGC/County Review of Summary Report

Finish and Submit Final Summary Report
498759.5  Prepare Draft Integrated Watershed Action Plan

Potential Projects Identification and Selection

Cost Estimating

Final Project Suite Selection

Finalize Plan and Seek BOCC Approval

Submittal to Regulators
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