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Purpose: The purpose of this report is to document the progress of the SSO 700 Integrated Watershed 
Action Plan (IWAP) project from June 27, 2015 through July 31, 2015.  For each task, a summary of work 
performed during the reporting period and the work planned for the upcoming reporting period are 
presented.  A discussion of the project schedule and outstanding project issues is also presented. 

Overview: This reporting period for the SSO 700 IWAP project captures submittal of the final site visit 
technical memorandum; finalization of autosampler and pressure transducer locations and installation 
of both sets of equipment; performance of the wet weather sampling event practice run; submittal of 
the final water quality sampling program documents; completion of initial modeling tasks for both the 
water quality modeling and the hydraulic modeling. 

At this time, three issues have the potential to negatively affect project schedule or progress: (1) 
scheduling of meetings with political jurisdictions, (2) agreement on the scope of work and level of effort 
for the collection system model recalibration task, and (3) determination of the funding mechanism for 
the remaining IWAP Phase 1 tasks, in particular the Water Quality Model Development task and 
Hydraulic Model Development task. The project is now approximately seven weeks behind schedule. 
Once the water quality model and hydraulic model development tasks are authorized in full, a schedule 
correction plan will be developed though the original SSO 700 IWAP Phase 1 project schedule milestones 
may not be met.  However, the overall SSO 700 IWAP project (completion of Phase 2 by June 2017) is 
still on schedule. 

Section 1 - Work Progress 
This section summarizes project progress by CH2M during the reporting period and identifies work 
planned for the upcoming reporting period by task as listed in the Contract scope of work. A log of 
project deliverables is attached at the end of this progress report. 

Task 1.0: Project Administration 
1.1 Project Management 

Work completed during the reporting period: 

 Submission of June 2015 progress report. 

Work planned for the upcoming reporting period: 

 Submission of July 2015 progress report. 
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1.2 Project Meetings 

Work completed during the reporting period: 

 Submission on July 16th of final meeting summary for June project progress meeting. 

 Submission and distribution on July 17th of final meeting summary for June Steering 
Committee Meeting. 

Work planned for the upcoming reporting period: 

 Submission of final meeting summary for political jurisdiction meeting with City of Blue 
Ash. 

 Submission of final meeting summary for political jurisdiction meeting with City of 
Springdale. 

 Attend meeting with Village of Evendale.  

 Submission of final meeting summary for political jurisdiction meeting with Village of 
Evendale. 

 Additional meetings with political jurisdictions will be scheduled and held. 

1.3 Quality Assurance and Quality Control 

Initial planned work under this task is complete.  Update of the QA/QC plan will occur as project 
conditions warrant. 

1.4 Risk Management 

Initial planned work under this task is complete.  Update of the Risk Management Plan will occur 
as project conditions warrant. 

1.5 Schedule 

Work completed during the reporting period: 

 Progress schedule was developed and submitted with the June progress report. 

Work planned for the upcoming reporting period: 

 Development of monthly progress schedule. 

Task 2.0: Watershed and Source Characterization 
2.1 Watershed Selection and Delineation 

Task Complete. 

2.2 Data Collection 

Task is complete other than perhaps some remaining miscellaneous data collection efforts. 

2.3 Site Visits 

Work completed during the reporting period: 

 Submission of final Watershed Site Conditions Technical Memorandum on July 7th.  

Work planned for the upcoming reporting period: 

 No additional work planned under this task. 
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2.4  Inventory and Gap Analysis 

Work completed during the reporting period: 

 No work completed under this task. 

Work planned for the upcoming reporting period: 

 Completion and submission of final Inventory and Gap Analysis Technical Memorandum 
once final data is received from political jurisdictions per the political jurisdiction 
meetings. 

2.5 Water Quality Data Collection Program 

Work completed during the reporting period: 

 Held CSO/SSO Flow Monitor Discussion Meeting on June 30th and submitted meeting 
summary on July 2nd.  

 Completed identification of autosampler locations, approvals to install autosamplers from 
private property owners, and installation of autosamplers.  

 Performed practice wet weather sampling event on July 9th.  

 Completed identification of pressure transducer locations, approvals to install pressure 
transducers from private property owners and installation of pressure transducers on July 
29th.  Upon installation of the pressure transducers, the collection of data under the flow 
characterization subtask was begun.  

 Submitted on July 30th the final versions of the Quality Assurance Project Plan (QAPP) and 
Sampling and Analysis Plan (SAP).  

Work planned for the upcoming reporting period: 

 Perform first wet weather event.  

 Perform second dry weather event. 

 Perform dry and/or wet weather sampling events as conditions warrant. 

2.6 Watershed Water Quality Models Update & Development 

Work completed during the reporting period: 

 Received authorization from County and MSDGC to proceed with the Water Quality 
Model Development task. 

 Began initial model set‐up tasks.  

Work planned for the upcoming reporting period: 

 Finalize delineations of subcatchments for the stormwater watershed model and submit 
the Watershed Model Subcatchment Delineation Technical Memorandum to MSDGC and 
the County for review.  

 Complete EFDC grid extension into tributaries.  
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2.7 Hydraulic Model Update & Development 

Work completed during the reporting period: 

 Submitted on July 7th the final meeting summary for the Hydraulic Model Recalibration 
Meeting held on June 24th.  

 Held informal meeting to discuss proposed hydraulic model recalibration methodology 
with MSDGC Model Group on July 22nd.  

 Based on the June 22nd authorization from County and MSDGC to proceed with Subtask 

2.7.2.1 – Data Review and Processing as detailed in the Final Draft SSO 700 IWAP Task 
2.7.2 Hydraulic Model Development Detailed Scope of Work and Estimated Level 
of Effort Technical Memorandum (dated May 28, 2015), began performance of scope 
under Subtask 2.7.2.1. 

Work planned for the upcoming reporting period: 

 Submission of final Watershed Collection System Hydraulic Models Gap Analysis and 
Update Assessment Technical Memorandum. 

 Meet with MSDGC and County staff to review proposed hydraulic model recalibration 
process on August 4th 

 Review additional hydraulic model calibration documentation provided by MSDGC as it 
may pertain to the SSO 700 IWAP hydraulic model recalibration effort. 

 Receive authorization from County and MSDGC to proceed with the Hydraulic Model 
Recalibration and Development task in full. 

Task 3.0: Identify Pollution Sources & Use Tools to Evaluate Collection System 
Response & Waterway Response 

This task shall be funded and authorized through a task order modification. 

Task 4.0: Summary Report 
This task shall be funded and authorized through a task order modification. 

Section 2 - Schedule 
Attached to this progress report are three schedules representing the progress of the IWAP. The first 
schedule presents only the progress of the critical path tasks.  The second schedule presents a high level 
overview of all the project tasks.  The third schedule presents the latest project schedule by each 
detailed task with the progress of the work by task shown versus the baseline schedule. 

As in the previous progress report, there are two main critical path tasks under IWAP Project Phase 1 
Task 2, Water Quality Model Development (Task 2.6) and Hydraulic Model Development (Task 2.7), 
which are impacting the third IWAP Project Phase 1 critical path task, Task 3 – Identify Pollution Sources 
and Evaluate System Response, now scheduled to be completed on March 19, 2016, a forty‐eight day 
delay from the original project baseline schedule deadline of January 31, 2016. 

This overall project delay is occurring for three main reasons: (1) delay in the funding and authorization 
of Task 2.6 Water Quality Model Development (2) the need to achieve agreement to the scope of work 
and level of effort for hydraulic model recalibration, and (3) delay in the funding and full authorization of 
Task 2.7 Hydraulic Model Development. 
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For Task 2.6, MSDGC is actively pursuing a strategy to obtain funding and authorization.  For Task 2.7, 
the County and MSDGC authorized the project team to begin the first subtask under Task 2.7.2, Data 
Review and Processing at the June 22, 2015, Hydraulic Model Recalibration Meeting while the 
subsequent subtasks were still being reviewed and discussed.  This authorization was crucial to maintain 
project schedule and not fall further behind.  The consultant team is planning on achieving agreement 
on the remaining subtasks for the collection system model recalibration scope in August.  Once 
agreement is obtained, then a funding mechanism and authorization for the rest of Task 2.7 can be 
pursued. 

At this time, the consultant team believes that the original SSO 700 IWAP Phase 1 schedule will likely not 
be achieved. However, once the items discussed above are resolved, a schedule correction plan will be 
developed to place the IWAP project on a schedule that will reduce the schedule deficit, achieve primary 
project milestones, and maintain orderly completion of tasks.  Furthermore, the overall SSO 700 IWAP 
project (completion of Phase 2 by June 2017) is still on schedule. 

Also, the schedule for a few non‐critical path tasks have been adjusted in response to the scheduling of 
the meetings with political jurisdictions.  Political jurisdiction meetings are estimated to be completed 
by the end of September. The political jurisdiction meetings are a predecessor to the completion of the 
Task 2.4 deliverable, Data Inventory and Gap Analysis Technical Memorandum, which is now estimated 
to be completed at approximately the same time. 

Section 3 – Project Issues 
Three project issues have the potential to impede project progress and negatively impact project 
schedule:  

1. Scheduling of meetings with political jurisdictions 

2. Agreement on the scope of work and level of effort for the collection system hydraulic model 
recalibration task 

3. Determination of a funding mechanism for the remaining IWAP Phase 1 tasks, especially in the 
short‐term, the Water Quality Model Development task and Hydraulic Model Development task 

Scheduling of the meetings with political jurisdictions has begun and must be persistently pursued to 
achieve project goals. Discussions amongst the project team, MSDGC, and Hamilton County on the 
hydraulic model calibration method continue.  A final decision on the agreed upon methodology is 
anticipated before the end of August.  Finally, due to the urgency to begin the Water Quality Model 
Development task and the Hydraulic Model Development task, a final determination of the funding 
mechanism for these tasks, as well as the remaining IWAP Phase 1 tasks, must be made relatively quickly 
by MSDGC and the County to achieve key project milestones. 

No other project issues have been identified at this time.  



TASK 

NO.
TASK NAME DELIVERABLE NAME

ORIGINAL SUBMITTED 

DATE
STATUS FINAL VERSION DATE COMMENT

Task 1 ‐ Project Administration

1.1 Project Management Major Submittal Schedule Baseline Schedule 1/15/2015 Final 2/2/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 1, January 2015 2/5/2015 Final 2/5/2015 Format of progress report accepted by MSDGC.

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 2, February 2015 3/18/2015 Final 3/18/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 3, March 2015 4/8/2015 Final 4/8/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 4, April 2015 5/8/2015 Final 5/8/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 5, May 2015 6/17/2015 Final 6/17/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 6, June 2015 7/9/2015 Final 7/9/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 7, July 2015 8/25/2015 Final 8/24/2015

1.1 Project Management Major Submittal Plan Project Management Plan, including Quality Control Document and Risk Register 3/5/2015 Final 4/3/2015 To be updated only as warranted after first draft is approved.

1.2 Project Meetings Informational Meeting Summary Chartering Meeting Summary 12/17/2014 1/6/2015 Final 1/6/2015

1.2 Project Meetings Minor Submittal Charter Project Charter 2/19/2015 Final 4/3/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 2/19/2015 2/24/2015 Final 2/24/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 3/19/2015 3/30/2015 Final 3/30/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 4/27/2015 5/6/2015 Final 5/6/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 6/15/2015 7/16/2015 Final 7/16/2015

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 2/11/2015 2/16/2015 Final 2/16/2015

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 6/12/2015 6/23/2015 Final 7/17/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Reading Meeting Summary 3/18/2015 4/2/2015 Final 4/2/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Sharonville Meeting Summary 4/8/2015 4/21/2015 Final 4/21/2015

1.2 Jurisdictional Meetings Informational Meeting Summary Village of Woodlawn Meeting Summary 4/15/2015 4/30/2015 Final 4/30/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Blue Ash Meeting Summary 5/11/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Springdale Meeting Summary 5/22/2015

1.2 Jurisdictional Meetings Informational Meeting Summary Village of Evendale Summary 8/12/2015

1.3 Quality Assurance and Quality Control Major Submittal Plan Quality Control Document (included as part of PMP) 3/5/2015 Final 4/3/2015

1.4 Risk Management Major Submittal Plan Risk Management Plan (Risk Register), (included as part of PMP) 3/5/2015 Final 4/3/2015 Risk register discussed at 3/19 progress meeting.

Task 2 ‐ Watershed and Source Characterization

2.1 Watershed Selection and Delineation Major Submittal Shapefile SSO700_IWAP_StudyAreaBoundary.shp 1/30/2015 Final 1/30/2015

2.1 Watershed Selection and Delineation Major Submittal Shapefile EBMC_Sewershed.shp 1/30/2015 Final 1/30/2015

2.1 Watershed Selection and Delineation Major Submittal Shapefile EBMC_Watershed.shp 1/30/2015 Final 1/30/2015
May be further refined based on additional storm data 

received.

2.1 Watershed Selection and Delineation Informational Technical Memorandum SSO 700 Integrated Watershed Action Plan Study Area Boundary Development 1/30/2015 Final 1/30/2015
Unofficial submittal; to be included with Data Inventory TM; 

comments received to be included with Data Inventory TM

2.2 Data Collection Major Submittal Technical Memorandum SSO 700 Watershed Data Request 8/26/2014 Update as required Latest version 12/12/2014

2.3 Site Visits Major Submittal Technical Memorandum Watershed Site Conditions TM 5/18/2015 Final 7/7/2015

2.4 Inventory and Gap Analysis Informational Technical Memorandum Draft Outline Inventory and Gap Analysis Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo

MSDGC‐Hamilton County

SSO 700 IWAP

Project Nos. 11140010 , 498759

Project Deliverable Log as of 8/25/2015

DELIVERABLE TYPE



TASK 

NO.
TASK NAME DELIVERABLE NAME

ORIGINAL SUBMITTED 

DATE
STATUS FINAL VERSION DATE COMMENT

MSDGC‐Hamilton County

SSO 700 IWAP

Project Nos. 11140010 , 498759

Project Deliverable Log as of 8/25/2015

DELIVERABLE TYPE

2.4 Inventory and Gap Analysis Major Submittal Technical Memorandum Inventory and Gap Analysis draft 3/9/2015

Updating per comments received; 

awaiting completion of political 

jurisdictional meetings.

2.5 Water Quality Data Collection Program Major Submittal Technical Memorandum Water Quality Data Collection Program Detailed SOW/LOE 4/17/2015 Final

Received authorization on 4/27/15 to begin initial 

documentation required for the Water Quality Sampling 

Program based on this TM; became Exh. C for WO Mod No. 1

2.5 Water Quality Data Collection Program Informational Meeting Summary MSDGC Lab and Sampling Group Meeting Summary 4/14/2015 4/30/2015 Final 4/30/2015

2.5 Water Quality Data Collection Program Major Submittal Plan Quality Assurance Project Plan (QAPP) 6/3/2015 Final 7/30/2015

2.5 Water Quality Data Collection Program Major Submittal Plan Sampling and Analysis Plan 6/3/2015 Final 7/30/2015

2.5 Water Quality Data Collection Program Informational Plan Health and Safety Plan

2.5 Water Quality Data Collection Program Informational Technical Memorandum Recommendations Regarding Flow Metering of Outfalls/Overflows TM 6/18/2015 Final 6/18/2015

2.5 Water Quality Data Collection Program Informational Task Scope and Level of Effort Meeting Summary for CSO/SSO Flow Monitor Discussion Meeting 6/30/2015 7/2/2015 Final 7/2/2015

2.6.1 Existing Watershed Water Quality Models Assessment Informational Technical Memorandum Draft Outline Watershed Water Quality Models Gap Analysis and Update Assessment Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo

2.6.1 Existing Watershed Water Quality Models Assessment Major Submittal Technical Memorandum Watershed Water Quality Models Gap Analysis and Update Assessment 3/12/2015 Final 5/18/2015

2.6.1 Existing Watershed Water Quality Models Assessment Informational Meeting Summary Meeting Summary for Water Quality Framework Meeting 3/19/2015 3/30/2015 Final 4/6/2015

2.6.1 Existing Watershed Water Quality Models Assessment Informational Meeting Summary Meeting Summary for Water Quality Sampling Program and Model Development Meeting 4/27/2015 5/6/2015 Final 5/6/2015

2.6.2 Watershed Water Quality Models Development Major Submittal Technical Memorandum Water Quality Model Development Detailed SOW/LOE 4/17/2015 Final Draft

2.6.2 Watershed Water Quality Models Development Informational Technical Memorandum Watershed and Surface Water Quality Model Calibration Approach TM 5/18/2015 Final 5/18/2015

2.7.1 Existing Hydraulic Model Assessment Informational Meeting Summary Meeting Summary for Model Validation and Calibration Meeting 1/13/3015 1/20/2015 Final 1/20/2015

2.7.1 Existing Hydraulic Model Assessment Informational Technical Memorandum Draft Outline Watershed Collection System Hydraulic Models Gap Analysis and Update Assessment Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo

2.7.1 Existing Hydraulic Model Assessment Minor Submittal Technical Memorandum Hydraulic Model Validation Period Selection 2/27/2015 Final 2/27/2015

Comments will be addressed in Watershed Collection System 

Hydraulic Models Gap Analysis and Update Assessment TM. 

Approval to proceed with model validation received on 

3/9/2015.

2.7.1 Existing Hydraulic Model Assessment Informational Meeting Summary Meeting Summary for Model Calibration Meeting 3/9/2015 3/16/2015 Final 3/16/2015

2.7.1 Existing Hydraulic Model Assessment Major Submittal Technical Memorandum Watershed Collection System Hydraulic Models Gap Analysis and Update Assessment 4/20/2015 Final Draft

2.7.2 Hydraulic Model Development Major Submittal Task Scope and Level of Effort Hydraulic Model Development SOW/LOE 5/28/2015 Final Draft

2.7.2 Hydraulic Model Development Informational Task Scope and Level of Effort Meeting Summary for Collection System Hydraulic Model Recalibration SOW/LOE 6/22/2015 7/7/2015 Final 7/7/2015

2.7.3 Flow Monitoring Data Collection Program (OPTIONAL TASK) Task Scope and Level of Effort Detailed scope of work and level of effort ‐ if required



Activity ID Activity Name Remaining
 Duration

Start Finish

498759A  SSO 700 Watershed Integrated Watershed Action Plan498759A  SSO 700 Watershed Integrated Watershed Action Plan 1065 28-May-15 A 29-Jun-18

498759A.2  Watershed and Source Characterization498759A.2  Watershed and Source Characterization 173 28-May-15 A 19-Jan-16

498759A.2.6  Watershed Water Quality Model Development498759A.2.6  Watershed Water Quality Model Development 140 14-Aug-15 A 19-Jan-16

A2180 Develop Updated WQ Model 140 14-Aug-15 A 19-Jan-16

498759A.2.7  Watershed Hydraulic Model Development498759A.2.7  Watershed Hydraulic Model Development 143 28-May-15 A 20-Dec-15

498759A.2.7.1  Watershed Hydraulic Model Assessment498759A.2.7.1  Watershed Hydraulic Model Assessment 143 28-May-15 A 20-Dec-15

498759A.2.7.1.1  Watershed Hydraulic Model Assessment498759A.2.7.1.1  Watershed Hydraulic Model Assessment 143 28-May-15 A 20-Dec-15

A2230 MSDGC/County Approve Hydraulic Model Plan 25 28-May-15 A 24-Aug-15

A2240 Develop Updated Hydraulic Model 118 09-Jul-15 A 20-Dec-15

498759A.3  Identify Pollution Sources and Evaluate System Resonse498759A.3  Identify Pollution Sources and Evaluate System Resonse 60 20-Jan-16 19-Mar-16

A3000 Identify Pollution Sources and Evaluate System Response 60 20-Jan-16 19-Mar-16

498759A.5  Prepare Draft Integrated Watershed Action Plan498759A.5  Prepare Draft Integrated Watershed Action Plan 467 20-Mar-16 29-Jun-17

A4550 Potential Projects Identification and Selection 260 20-Mar-16 04-Dec-16

A4570 Final Project Suite Selection 112 05-Dec-16 26-Mar-17

A4580 Finalize Plan and Seek BOCC Approval 90 27-Mar-17 24-Jun-17

A5410 Submittal to Regulators 5 25-Jun-17 29-Jun-17

498759A.6  Regulatory Review and Approval498759A.6  Regulatory Review and Approval 365 30-Jun-17 29-Jun-18

A5420 Regulatory Review and Approval 365 30-Jun-17 29-Jun-18

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018

498759A  SSO 700 Watershed Integrated Watershed Action Plan

498759A.2  Watershed and Source Characterization

498759A.2.6  Watershed Water Quality Model Development

Develop Updated WQ Model
498759A.2.7  Watershed Hydraulic Model Development

498759A.2.7.1  Watershed Hydraulic Model Assessment

498759A.2.7.1.1  Watershed Hydraulic Model Assessment

MSDGC/County Approve Hydraulic Model Plan

Develop Updated Hydraulic Model
498759A.3  Identify Pollution Sources and Evaluate System Resonse

Identify Pollution Sources and Evaluate System Response
498759A.5  Prepare Draft Integrated Watershed Action Plan

Potential Projects Identification and Selection

Final Project Suite Selection

Finalize Plan and Seek BOCC Approval

Submittal to Regulators
498759A.6  Regulatory Review and Approval

Regulatory Review and Approval
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Critical Remaining Work
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Milestone

Summary
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Activity ID Activity Name

498759A  SSO 700 Watershed Integrated Watershed Action Plan498759A  SSO 700 Watershed Integrated Watershed Action Plan

498759A.1  Project Administration498759A.1  Project Administration

498759A.1.1  Project Management498759A.1.1  Project Management

498759A.1.2  Project Meetings498759A.1.2  Project Meetings

498759A.1.2.0  Kickoff Meeting498759A.1.2.0  Kickoff Meeting

498759A.1.2.1  Monthly Status Meetings498759A.1.2.1  Monthly Status Meetings

498759A.1.2.2  Jurisdictional Meetings498759A.1.2.2  Jurisdictional Meetings

498759A.1.2.3  Stakeholder Steering Committee Meeting498759A.1.2.3  Stakeholder Steering Committee Meeting

498759A.1.2.4  Regulatory Meetings498759A.1.2.4  Regulatory Meetings

498759A.1.3  QA/QC498759A.1.3  QA/QC

498759A.1.4  Risk Management498759A.1.4  Risk Management

498759A.2  Watershed and Source Characterization498759A.2  Watershed and Source Characterization

498759A.2.1  Watershed Selection and Delineation498759A.2.1  Watershed Selection and Delineation

498759A.2.2  Data Collection498759A.2.2  Data Collection

498759A.2.3  Site Visits498759A.2.3  Site Visits

498759A.2.4  Inventory and Gap Analysis498759A.2.4  Inventory and Gap Analysis

498759A.2.5  Water Quality Data Collection Program498759A.2.5  Water Quality Data Collection Program

498759A.2.6  Watershed Water Quality Model Development498759A.2.6  Watershed Water Quality Model Development

498759A.2.7  Watershed Hydraulic Model Development498759A.2.7  Watershed Hydraulic Model Development

498759A.3  Identify Pollution Sources and Evaluate System Resonse498759A.3  Identify Pollution Sources and Evaluate System Resonse

498759A.4  Summary Report498759A.4  Summary Report

498759A.5  Prepare Draft Integrated Watershed Action Plan498759A.5  Prepare Draft Integrated Watershed Action Plan

A4560 Cost Estimating

A4550 Potential Projects Identification and Selection

A4570 Final Project Suite Selection

A4580 Finalize Plan and Seek BOCC Approval

A5410 Submittal to Regulators

498759A.6  Regulatory Review and Approval498759A.6  Regulatory Review and Approval

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018
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Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

498759A  SSO 700 Watershed Integrated Watershed Action Plan498759A  SSO 700 Watershed Integrated Watershed Action Plan498759A  SSO 700 Watershed Integrated Watershed Action Plan 1065 09-Dec-14 A 29-Jun-18 0

498759A.1  Project Administration498759A.1  Project Administration498759A.1  Project Administration 215 09-Dec-14 A 01-Mar-16 850

498759A.1.1  Project Management498759A.1.1  Project Management498759A.1.1  Project Management 0 18-Dec-14 A 03-Apr-15 A

A1000 Develop and Submit Project Management Plan 100% 0 18-Dec-14 A 05-Mar-15 A A1030, A1060, A1100

A1010 MSDGC/County Review of PMP 100% 0 05-Mar-15 A 16-Mar-15 A A1000

A1020 Finish and Submit PMP 100% 0 17-Mar-15 A 03-Apr-15 A A1010, A1050, A1080

498759A.1.2  Project Meetings498759A.1.2  Project Meetings498759A.1.2  Project Meetings 215 09-Dec-14 A 01-Mar-16 850

498759A.1.2.0  Kickoff Meeting498759A.1.2.0  Kickoff Meeting498759A.1.2.0  Kickoff Meeting 0 09-Dec-14 A 05-Jan-15 A

A1100 Kickoff Meeting 100% 0 09-Dec-14 A 09-Dec-14 A

A1110 Prepare and Submit Meeting Summary 100% 0 18-Dec-14 A 24-Dec-14 A A1100

A1120 MSDGC/County Review Meeting Summary 100% 0 25-Dec-14 A 31-Dec-14 A A1110

A1130 Finish and Submit Meeting Summary 100% 0 01-Jan-15 A 05-Jan-15 A A1120

498759A.1.2.1  Monthly Status Meetings498759A.1.2.1  Monthly Status Meetings498759A.1.2.1  Monthly Status Meetings 159 19-Feb-15 A 15-Feb-16 865

498759A.1.2.1.2  Feb 2015498759A.1.2.1.2  Feb 2015498759A.1.2.1.2  Feb 2015 0 19-Feb-15 A 06-Mar-15 A

A4070 Meeting 100% 0 19-Feb-15 A 19-Feb-15 A

A4080 Prepare and Submit Meeting Summary 100% 0 20-Feb-15 A 24-Feb-15 A A4070

A4090 MSDGC/County Review Meeting Summary 100% 0 24-Feb-15 A 06-Mar-15 A A4080

A4100 Finish and Submit Meeting Summary 100% 0 06-Mar-15 A 06-Mar-15 A A4090

498759A.1.2.1.3  Mar 2015498759A.1.2.1.3  Mar 2015498759A.1.2.1.3  Mar 2015 0 19-Mar-15 A 07-Apr-15 A

A4110 Meeting 100% 0 19-Mar-15 A 19-Mar-15 A

A4120 Prepare and Submit Meeting Summary 100% 0 20-Mar-15 A 26-Mar-15 A A4110

A4130 MSDGC/County Review Meeting Summary 100% 0 27-Mar-15 A 02-Apr-15 A A4120

A4140 Finish and Submit Meeting Summary 100% 0 03-Apr-15 A 07-Apr-15 A A4130

498759A.1.2.1.4  Apr 2015498759A.1.2.1.4  Apr 2015498759A.1.2.1.4  Apr 2015 0 27-Apr-15 A 17-May-15 A

A4150 Meeting 100% 0 27-Apr-15 A 27-Apr-15 A

A4160 Prepare and Submit Meeting Summary 100% 0 28-Apr-15 A 06-May-15 A A4150

A4170 MSDGC/County Review Meeting Summary 100% 0 06-May-15 A 12-May-15 A A4160

A4180 Finish and Submit Meeting Summary 100% 0 13-May-15 A 17-May-15 A A4170

498759A.1.2.1.6  June 2015498759A.1.2.1.6  June 2015498759A.1.2.1.6  June 2015 0 15-Jun-15 A 28-Jul-15 A

A4230 Meeting 100% 0 15-Jun-15 A 15-Jun-15 A

A4240 Prepare and Submit Meeting Summary 100% 0 16-Jun-15 A 16-Jul-15 A A4230

A4250 MSDGC/County Review Meeting Summary 100% 0 17-Jul-15 A 23-Jul-15 A A4240

A4260 Finish and Submit Meeting Summary 100% 0 24-Jul-15 A 28-Jul-15 A A4250

498759A.1.2.1.9  Sep 2015498759A.1.2.1.9  Sep 2015498759A.1.2.1.9  Sep 2015 20 10-Sep-15 29-Sep-15 1004

A4350 Meeting - Date TBD 0% 1 10-Sep-15* 10-Sep-15 1004

A4360 Prepare and Submit Meeting Summary 0% 7 11-Sep-15 17-Sep-15 A4350 1004

A4370 MSDGC/County Review Meeting Summary 0% 7 18-Sep-15 24-Sep-15 A4360 1004

A4380 Finish and Submit Meeting Summary 0% 5 25-Sep-15 29-Sep-15 A4370 1004

498759A.1.2.1.10  Oct 2015498759A.1.2.1.10  Oct 2015498759A.1.2.1.10  Oct 2015 20 28-Oct-15 16-Nov-15 956

A4390 Meeting - Date TBD 0% 1 28-Oct-15* 28-Oct-15 956

A4400 Prepare and Submit Meeting Summary 0% 7 29-Oct-15 04-Nov-15 A4390 956

A4410 MSDGC/County Review Meeting Summary 0% 7 05-Nov-15 11-Nov-15 A4400 956

A4420 Finish and Submit Meeting Summary 0% 5 12-Nov-15 16-Nov-15 A4410 956

498759A.1.2.1.11  Nov 2015498759A.1.2.1.11  Nov 2015498759A.1.2.1.11  Nov 2015 20 25-Nov-15 14-Dec-15 928

A4430 Meeting - Date TBD 0% 1 25-Nov-15* 25-Nov-15 928

A4440 Prepare and Submit Meeting Summary 0% 7 26-Nov-15 02-Dec-15 A4430 928

A4450 MSDGC/County Review Meeting Summary 0% 7 03-Dec-15 09-Dec-15 A4440 928

A4460 Finish and Submit Meeting Summary 0% 5 10-Dec-15 14-Dec-15 A4450 928

498759A.1.2.1.12  Dec 2015498759A.1.2.1.12  Dec 2015498759A.1.2.1.12  Dec 2015 20 23-Dec-15 11-Jan-16 900

A4470 Meeting - Date TBD 0% 1 23-Dec-15* 23-Dec-15 900

A4480 Prepare and Submit Meeting Summary 0% 7 24-Dec-15 30-Dec-15 A4470 900

A4490 MSDGC/County Review Meeting Summary 0% 7 31-Dec-15 06-Jan-16 A4480 900

A4500 Finish and Submit Meeting Summary 0% 5 07-Jan-16 11-Jan-16 A4490 900

498759A.1.2.1.13  Jan 2016498759A.1.2.1.13  Jan 2016498759A.1.2.1.13  Jan 2016 20 27-Jan-16 15-Feb-16 865

A4510 Meeting - Date TBD 0% 1 27-Jan-16* 27-Jan-16 865

A4520 Prepare and Submit Meeting Summary 0% 7 28-Jan-16 03-Feb-16 A4510 865

A4530 MSDGC/County Review Meeting Summary 0% 7 04-Feb-16 10-Feb-16 A4520 865

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

2015 2016

498759A.1  Project Administration

498759A.1.1  Project Management

Develop and Submit Project Management Plan

MSDGC/County Review of PMP

Finish and Submit PMP

498759A.1.2  Project Meetings

498759A.1.2.0  Kickoff Meeting

Kickoff Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.1  Monthly Status Meetings

498759A.1.2.1.2  Feb 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.1.3  Mar 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.1.4  Apr 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.1.6  June 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.1.9  Sep 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.1.10  Oct 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.1.11  Nov 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.1.12  Dec 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.1.13  Jan 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary
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Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

A4540 Finish and Submit Meeting Summary 0% 5 11-Feb-16 15-Feb-16 A4530 865

498759A.1.2.2  Jurisdictional Meetings498759A.1.2.2  Jurisdictional Meetings498759A.1.2.2  Jurisdictional Meetings 61 18-Mar-15 A 29-Sep-15 1004

498759A.1.2.2.1  Mtg 1498759A.1.2.2.1  Mtg 1498759A.1.2.2.1  Mtg 1 0 18-Mar-15 A 06-Apr-15 A

A4590 Meeting - Reading 100% 0 18-Mar-15 A 18-Mar-15 A

A4600 Prepare and Submit Meeting Summary 100% 0 19-Mar-15 A 25-Mar-15 A A4590

A4610 MSDGC/County Review Meeting Summary 100% 0 26-Mar-15 A 01-Apr-15 A A4600

A4620 Finish and Submit Meeting Summary 100% 0 02-Apr-15 A 06-Apr-15 A A4610

498759A.1.2.2.2  Mtg 2498759A.1.2.2.2  Mtg 2498759A.1.2.2.2  Mtg 2 0 08-Apr-15 A 27-Apr-15 A

A4630 Meeting - Sharonville 100% 0 08-Apr-15 A 08-Apr-15 A A4590

A4640 Prepare and Submit Meeting Summary 100% 0 09-Apr-15 A 15-Apr-15 A A4630

A4650 MSDGC/County Review Meeting Summary 100% 0 16-Apr-15 A 22-Apr-15 A A4640

A4660 Finish and Submit Meeting Summary 100% 0 23-Apr-15 A 27-Apr-15 A A4650

498759A.1.2.2.3  Mtg 3498759A.1.2.2.3  Mtg 3498759A.1.2.2.3  Mtg 3 0 15-Apr-15 A 04-May-15 A

A4670 Meeting - Woodlawn 100% 0 15-Apr-15 A 15-Apr-15 A A4630

A4680 Prepare and Submit Meeting Summary 100% 0 16-Apr-15 A 22-Apr-15 A A4670

A4690 MSDGC/County Review Meeting Summary 100% 0 23-Apr-15 A 29-Apr-15 A A4680

A4700 Finish and Submit Meeting Summary 100% 0 30-Apr-15 A 04-May-15 A A4690

498759A.1.2.2.4  Mtg 4498759A.1.2.2.4  Mtg 4498759A.1.2.2.4  Mtg 4 38 11-May-15 A 06-Sep-15 1027

A4710 Meeting - Blue Ash 100% 0 11-May-15 A 11-May-15 A A4670

A4720 Prepare and Submit Meeting Summary 0% 26 12-May-15 A 25-Aug-15 A4710 1027

A4730 MSDGC/County Review Meeting Summary 0% 7 26-Aug-15 01-Sep-15 A4720 1027

A4740 Finish and Submit Meeting Summary 0% 5 02-Sep-15 06-Sep-15 A4730 1027

498759A.1.2.2.5  Mtg 5498759A.1.2.2.5  Mtg 5498759A.1.2.2.5  Mtg 5 38 22-May-15 A 06-Sep-15 1027

A4750 Meeting - Springdale 100% 0 22-May-15 A 22-May-15 A A4710

A4760 Prepare and Submit Meeting Summary 0% 26 23-May-15 A 25-Aug-15 A4750 1027

A4770 MSDGC/County Review Meeting Summary 0% 7 26-Aug-15 01-Sep-15 A4760 1027

A4780 Finish and Submit Meeting Summary 0% 5 02-Sep-15 06-Sep-15 A4770 1027

498759A.1.2.2.6  Mtg 6498759A.1.2.2.6  Mtg 6498759A.1.2.2.6  Mtg 6 26 12-Aug-15 06-Sep-15 1027

A4790 Meeting - Evendale 0% 1 12-Aug-15* 12-Aug-15 A4750 1020

A4800 Prepare and Submit Meeting Summary 0% 13 13-Aug-15 25-Aug-15 A4790 1027

A4810 MSDGC/County Review Meeting Summary 0% 7 26-Aug-15 01-Sep-15 A4800 1027

A4820 Finish and Submit Meeting Summary 0% 5 02-Sep-15 06-Sep-15 A4810 1027

498759A.1.2.2.7  Mtg 7498759A.1.2.2.7  Mtg 7498759A.1.2.2.7  Mtg 7 20 01-Sep-15 20-Sep-15 1013

A4830 Meeting - Date TBD 0% 1 01-Sep-15* 01-Sep-15 A4790 1004

A4840 Prepare and Submit Meeting Summary 0% 7 02-Sep-15 08-Sep-15 A4830 1013

A4850 MSDGC/County Review Meeting Summary 0% 7 09-Sep-15 15-Sep-15 A4840 1013

A4860 Finish and Submit Meeting Summary 0% 5 16-Sep-15 20-Sep-15 A4850 1013

498759A.1.2.2.8  Mtg 8498759A.1.2.2.8  Mtg 8498759A.1.2.2.8  Mtg 8 20 02-Sep-15 21-Sep-15 1012

A4870 Meeting - Date TBD 0% 1 02-Sep-15 02-Sep-15 A4830 1004

A4880 Prepare and Submit Meeting Summary 0% 7 03-Sep-15 09-Sep-15 A4870 1012

A4890 MSDGC/County Review Meeting Summary 0% 7 10-Sep-15 16-Sep-15 A4880 1012

A4900 Finish and Submit Meeting Summary 0% 5 17-Sep-15 21-Sep-15 A4890 1012

498759A.1.2.2.9  Mtg 9498759A.1.2.2.9  Mtg 9498759A.1.2.2.9  Mtg 9 20 03-Sep-15 22-Sep-15 1011

A4910 Meeting - Date TBD 0% 1 03-Sep-15 03-Sep-15 A4870 1004

A4920 Prepare and Submit Meeting Summary 0% 7 04-Sep-15 10-Sep-15 A4910 1011

A4930 MSDGC/County Review Meeting Summary 0% 7 11-Sep-15 17-Sep-15 A4920 1011

A4940 Finish and Submit Meeting Summary 0% 5 18-Sep-15 22-Sep-15 A4930 1011

498759A.1.2.2.10  Mtg 10498759A.1.2.2.10  Mtg 10498759A.1.2.2.10  Mtg 10 20 10-Sep-15 29-Sep-15 1004

A4950 Meeting - Date TBD 0% 1 10-Sep-15 10-Sep-15 A4910 1004

A4960 Prepare and Submit Meeting Summary 0% 7 11-Sep-15 17-Sep-15 A4950 1004

A4970 MSDGC/County Review Meeting Summary 0% 7 18-Sep-15 24-Sep-15 A4960 1004

A4980 Finish and Submit Meeting Summary 0% 5 25-Sep-15 29-Sep-15 A4970 1004

498759A.1.2.3  Stakeholder Steering Committee Meeting498759A.1.2.3  Stakeholder Steering Committee Meeting498759A.1.2.3  Stakeholder Steering Committee Meeting 167 11-Feb-15 A 01-Mar-16 850

498759A.1.2.3.1  Qtr 1498759A.1.2.3.1  Qtr 1498759A.1.2.3.1  Qtr 1 0 11-Feb-15 A 13-Mar-15 A

A4990 Meeting 100% 0 11-Feb-15 A 11-Feb-15 A

A5000 Prepare and Submit Meeting Summary 100% 0 12-Feb-15 A 16-Feb-15 A A4990

A5010 MSDGC/County Review Meeting Summary 100% 0 16-Feb-15 A 12-Mar-15 A A5000

A5020 Finish and Submit Meeting Summary 100% 0 12-Mar-15 A 13-Mar-15 A A5010

498759A.1.2.3.2  Qtr 2498759A.1.2.3.2  Qtr 2498759A.1.2.3.2  Qtr 2 0 12-Jun-15 A 17-Jul-15 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

2015 2016

Finish and Submit Meeting Summary

498759A.1.2.2  Jurisdictional Meetings

498759A.1.2.2.1  Mtg 1

Meeting - Reading

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.2.2  Mtg 2

Meeting - Sharonville

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.2.3  Mtg 3

Meeting - Woodlawn

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.2.4  Mtg 4

Meeting - Blue Ash

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.2.5  Mtg 5

Meeting - Springdale

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.2.6  Mtg 6

Meeting - Evendale

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.2.7  Mtg 7

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.2.8  Mtg 8

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.2.9  Mtg 9

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.2.10  Mtg 10

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.3  Stakeholder Steering Committee Meeting

498759A.1.2.3.1  Qtr 1

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.3.2  Qtr 2
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Critical Remaining Work

Milestone
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Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

A5030 Meeting 100% 0 12-Jun-15 A 12-Jun-15 A

A5040 Prepare and Submit Meeting Summary 100% 0 13-Jun-15 A 19-Jun-15 A A5030

A5050 MSDGC/County Review Meeting Summary 100% 0 20-Jun-15 A 10-Jul-15 A A5040

A5060 Finish and Submit Meeting Summary 100% 0 11-Jul-15 A 17-Jul-15 A A5050

498759A.1.2.3.3  Qtr 3498759A.1.2.3.3  Qtr 3498759A.1.2.3.3  Qtr 3 20 17-Sep-15 06-Oct-15 997

A5070 Meeting - Date TBD 0% 1 17-Sep-15* 17-Sep-15 997

A5080 Prepare and Submit Meeting Summary 0% 7 18-Sep-15 24-Sep-15 A5070 997

A5090 MSDGC/County Review Meeting Summary 0% 7 25-Sep-15 01-Oct-15 A5080 997

A5100 Finish and Submit Meeting Summary 0% 5 02-Oct-15 06-Oct-15 A5090 997

498759A.1.2.3.4  Qtr 4498759A.1.2.3.4  Qtr 4498759A.1.2.3.4  Qtr 4 20 12-Nov-15 01-Dec-15 941

A5110 Meeting - Date TBD 0% 1 12-Nov-15* 12-Nov-15 941

A5120 Prepare and Submit Meeting Summary 0% 7 13-Nov-15 19-Nov-15 A5110 941

A5130 MSDGC/County Review Meeting Summary 0% 7 20-Nov-15 26-Nov-15 A5120 941

A5140 Finish and Submit Meeting Summary 0% 5 27-Nov-15 01-Dec-15 A5130 941

498759A.1.2.3.5  Qtr 1 - 2016498759A.1.2.3.5  Qtr 1 - 2016498759A.1.2.3.5  Qtr 1 - 2016 20 11-Feb-16 01-Mar-16 850

A5330 Meeting - Date TBD 0% 1 11-Feb-16* 11-Feb-16 850

A5340 Prepare and Submit Meeting Summary 0% 7 12-Feb-16 18-Feb-16 A5330 850

A5350 MSDGC/County Review Meeting Summary 0% 7 19-Feb-16 25-Feb-16 A5340 850

A5360 Finish and Submit Meeting Summary 0% 5 26-Feb-16 01-Mar-16 A5350 850

498759A.1.2.4  Regulatory Meetings498759A.1.2.4  Regulatory Meetings498759A.1.2.4  Regulatory Meetings 167 17-Sep-15 01-Mar-16 850

498759A.1.2.4.3  Qtr 3498759A.1.2.4.3  Qtr 3498759A.1.2.4.3  Qtr 3 20 17-Sep-15 06-Oct-15 997

A5230 Meeting - Date TBD 0% 1 17-Sep-15 17-Sep-15 A5070 997

A5240 Prepare and Submit Meeting Summary 0% 7 18-Sep-15 24-Sep-15 A5230 997

A5250 MSDGC/County Review Meeting Summary 0% 7 25-Sep-15 01-Oct-15 A5240 997

A5260 Finish and Submit Meeting Summary 0% 5 02-Oct-15 06-Oct-15 A5250 997

498759A.1.2.4.4  Qtr 4498759A.1.2.4.4  Qtr 4498759A.1.2.4.4  Qtr 4 20 12-Nov-15 01-Dec-15 941

A5270 Meeting - Date TBD 0% 1 12-Nov-15 12-Nov-15 A5110 941

A5280 Prepare and Submit Meeting Summary 0% 7 13-Nov-15 19-Nov-15 A5270 941

A5290 MSDGC/County Review Meeting Summary 0% 7 20-Nov-15 26-Nov-15 A5280 941

A5300 Finish and Submit Meeting Summary 0% 5 27-Nov-15 01-Dec-15 A5290 941

498759A.1.2.4.5  Qtr 1 - 2016498759A.1.2.4.5  Qtr 1 - 2016498759A.1.2.4.5  Qtr 1 - 2016 20 11-Feb-16 01-Mar-16 850

A5370 Meeting - Date TBD 0% 1 11-Feb-16 11-Feb-16 A5330 850

A5380 Prepare and Submit Meeting Summary 0% 7 12-Feb-16 18-Feb-16 A5370 850

A5390 MSDGC/County Review Meeting Summary 0% 7 19-Feb-16 25-Feb-16 A5380 850

A5400 Finish and Submit Meeting Summary 0% 5 26-Feb-16 01-Mar-16 A5390 850

498759A.1.3  QA/QC498759A.1.3  QA/QC498759A.1.3  QA/QC 0 18-Dec-14 A 03-Apr-15 A

A1030 Develop and Submit Quality Control Document 100% 0 18-Dec-14 A 05-Mar-15 A A1100

A1040 MSDGC/County Review of QCD 100% 0 05-Mar-15 A 26-Mar-15 A A1030

A1050 Finish and Submit QCD 100% 0 26-Mar-15 A 03-Apr-15 A A1040

498759A.1.4  Risk Management498759A.1.4  Risk Management498759A.1.4  Risk Management 0 18-Dec-14 A 03-Apr-15 A

A1060 Develop and Submit Risk Management Plan 100% 0 18-Dec-14 A 05-Mar-15 A A1100

A1070 MSDGC/County Review of RMP 100% 0 05-Mar-15 A 26-Mar-15 A A1060

A1080 Finish and Submit RMP 100% 0 26-Mar-15 A 03-Apr-15 A A1070

498759A.2  Watershed and Source Characterization498759A.2  Watershed and Source Characterization498759A.2  Watershed and Source Characterization 173 09-Dec-14 A 19-Jan-16 892

498759A.2.1  Watershed Selection and Delineation498759A.2.1  Watershed Selection and Delineation498759A.2.1  Watershed Selection and Delineation 0 12-Jan-15 A 09-Mar-15 A

A2000 Develop and Submit GIS File of Study Area Boundary 100% 0 12-Jan-15 A 30-Jan-15 A A2040

A2010 MSDGC/County Review of Study Area Boundary 100% 0 30-Jan-15 A 24-Feb-15 A A2000

A2020 Finish and Submit Study Area Boundary 100% 0 24-Feb-15 A 09-Mar-15 A A2010

498759A.2.2  Data Collection498759A.2.2  Data Collection498759A.2.2  Data Collection 0 09-Dec-14 A 27-Feb-15 A

A2030 Develop and Submit Data Request Memo 100% 0 09-Dec-14 A 12-Dec-14 A

A2040 Receive Requested Data from MSDGC 100% 0 13-Dec-14 A 26-Jan-15 A A2030

A2050 Develop SP Library of Received Data 100% 0 27-Jan-15 A 27-Feb-15 A A2040

498759A.2.3  Site Visits498759A.2.3  Site Visits498759A.2.3  Site Visits 0 11-Mar-15 A 07-Jul-15 A

A2060 Visit Watershed Area and Submit Techni cal Memo 100% 0 11-Mar-15 A 13-May-15 A

A5310 MSDGC/County Review of Watershed Conditions TM 100% 0 14-May-15 A 15-Jun-15 A A2060

A5320 Finish and Submit Watershed Conditions TM 100% 0 16-Jun-15 A 07-Jul-15 A A5310

498759A.2.4  Inventory and Gap Analysis498759A.2.4  Inventory and Gap Analysis498759A.2.4  Inventory and Gap Analysis 22 18-Feb-15 A 28-Sep-15 1005

A2070 Develop and Submit Data Inventory TM 90% 5 18-Feb-15 A 11-Sep-15 A2000, A2040, A4950 1005

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

2015 2016

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.3.3  Qtr 3

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.3.4  Qtr 4

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.3.5  Qtr 1 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.4  Regulatory Meetings

498759A.1.2.4.3  Qtr 3

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.4.4  Qtr 4

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.2.4.5  Qtr 1 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759A.1.3  QA/QC

Develop and Submit Quality Control Document

MSDGC/County Review of QCD

Finish and Submit QCD

498759A.1.4  Risk Management

Develop and Submit Risk Management Plan

MSDGC/County Review of RMP

Finish and Submit RMP

498759A.2  Watershed and Source Characterization

498759A.2.1  Watershed Selection and Delineation

Develop and Submit GIS File of Study Area Boundary

MSDGC/County Review of Study Area Boundary

Finish and Submit Study Area Boundary

498759A.2.2  Data Collection

Develop and Submit Data Request Memo

Receive Requested Data from MSDGC

Develop SP Library of Received Data

498759A.2.3  Site Visits

Visit Watershed Area and Submit Techni cal Memo

MSDGC/County Review of Watershed Conditions TM

Finish and Submit Watershed Conditions TM

498759A.2.4  Inventory and Gap Analysis

Develop and Submit Data Inventory TM
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Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

A2080 MSDGC/County Review of Data Inventory TM 90% 10 09-Mar-15 A 21-Sep-15 A2070 1005

A2090 Finish and Submit Data Inventory TM 0% 7 22-Sep-15 28-Sep-15 A2080 1005

498759A.2.5  Water Quality Data Collection Program498759A.2.5  Water Quality Data Collection Program498759A.2.5  Water Quality Data Collection Program 93 20-Mar-15 A 31-Oct-15 35

A2100 Develop and Submit WQ Data Collection Program Scope and LOE 100% 0 20-Mar-15 A 17-Apr-15 A A2130

A2110 MSDGC/County Authorize WQ data Collection Program 100% 0 18-Apr-15 A 04-Jun-15 A A2100

A2120 Obtain WQ Data 40% 93 27-Apr-15 A 31-Oct-15 A2110 35

498759A.2.6  Watershed Water Quality Model Development498759A.2.6  Watershed Water Quality Model Development498759A.2.6  Watershed Water Quality Model Development 140 23-Jan-15 A 19-Jan-16 0

A2125 Receive Water Quality Data from MSDGC 100% 0 23-Jan-15 A 06-Feb-15 A

A2130 Develop and Submit Draft WQ Model Assessment TM 100% 0 07-Feb-15 A 12-Mar-15 A A2125, A2040

A2135 Develop and Submit Final Draft WQ Model Assessment TM 100% 0 12-Mar-15 A 12-Mar-15 A A2130, A4590

A2160 Submit WQ Model Update Plan and LOE 100% 0 20-Mar-15 A 17-Apr-15 A A2130

A2140 MSDGC/County Review of WQ Model Assessment TM 100% 0 24-Apr-15 A 08-May-15 A A2130, A2135

A2150 Finish and Submit WQ Model Assessment TM 100% 0 09-May-15 A 18-May-15 A A2140

A2170 MSDGC/County Approve WQ Model Plan 100% 0 24-Apr-15 A 15-Jun-15 A A2160

A2180 Develop Updated WQ Model 10% 140 14-Aug-15 A 19-Jan-16 A2170, A2120, A2240, A2150, A53200

498759A.2.7  Watershed Hydraulic Model Development498759A.2.7  Watershed Hydraulic Model Development498759A.2.7  Watershed Hydraulic Model Development 143 27-Jan-15 A 20-Dec-15 922

498759A.2.7.1  Watershed Hydraulic Model Assessment498759A.2.7.1  Watershed Hydraulic Model Assessment498759A.2.7.1  Watershed Hydraulic Model Assessment 143 27-Jan-15 A 20-Dec-15 922

498759A.2.7.1.1  Watershed Hydraulic Model Assessment498759A.2.7.1.1  Watershed Hydraulic Model Assessment498759A.2.7.1.1  Watershed Hydraulic Model Assessment 143 27-Jan-15 A 20-Dec-15 922

A2195 Develop and Submit Final Draft Hydraulic Model Assessment TM 100% 0 20-Apr-15 A 20-Apr-15 A A2190

A2190 Develop and Submit Draft Hydraulic Model Assessment TM 100% 0 27-Jan-15 A 20-Apr-15 A A2040

A2220 Submit Hydraulic Model Update Plan and LOE 100% 0 28-Apr-15 A 28-May-15 A A4150

A2200 MSDGC/County Review of Hydraulic Model Assessment TM 100% 0 24-Apr-15 A 22-Jun-15 A A2190, A2195

A2210 Finish and Submit Hydraulic Model Assessment TM 90% 25 14-May-15 A 24-Aug-15 A2200 1040

A2230 MSDGC/County Approve Hydrauli c Model Plan 90% 25 28-May-15 A 24-Aug-15 A2220 -47

A2240 Develop Updated Hydraulic Model 10% 118 09-Jul-15 A 20-Dec-15 A2230, A2230 0

498759A.3  Identify Pollution Sources and Evaluate System Resonse498759A.3  Identify Pollution Sources and Evaluate System Resonse498759A.3  Identify Pollution Sources and Evaluate System Resonse 60 20-Jan-16 19-Mar-16 0

A3000 Identify Pollution Sources and Evaluate System Response 0% 60 20-Jan-16 19-Mar-16 A2240, A2180 0

498759A.4  Summary Report498759A.4  Summary Report498759A.4  Summary Report 47 05-Mar-16 20-Apr-16 800

A4000 Develop and Submit Draft Summary Report 0% 30 05-Mar-16 03-Apr-16 A3000 800

A4010 MSDGC/County Review of Summary Report 0% 10 04-Apr-16 13-Apr-16 A4000 800

A4020 Finish and Submit Final Summary Report 0% 7 14-Apr-16 20-Apr-16 A4010 800

498759A.5  Prepare Draft Integrated Watershed Action Plan498759A.5  Prepare Draft Integrated Watershed Action Plan498759A.5  Prepare Draft Integrated Watershed Action Plan 467 20-Mar-16 29-Jun-17 0

A4560 Cost Estimating 0% 240 20-Mar-16 14-Nov-16 A3000 20

A4550 Potential Projects Identification and Selection 0% 260 20-Mar-16 04-Dec-16 A3000 0

A4570 Final Project Suite Selection 0% 112 05-Dec-16 26-Mar-17 A4550, A4560 0

A4580 Finalize Plan and Seek BOCC Approval 0% 90 27-Mar-17 24-Jun-17 A4570 0

A5410 Submittal to Regulators 0% 5 25-Jun-17 29-Jun-17 A4580 0

498759A.6  Regulatory Review and Approval498759A.6  Regulatory Review and Approval498759A.6  Regulatory Review and Approval 365 30-Jun-17 29-Jun-18 0

A5420 Regulatory Review and Approval 0% 365 30-Jun-17 29-Jun-18 A5410 0

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

2015 2016

MSDGC/County Review of Data Inventory TM

Finish and Submit Data Inventory TM

498759A.2.5  Water Quality Data Collection Program

Develop and Submit WQ Data Collection Program Scope and LOE

MSDGC/County Authorize WQ data Collection Program

Obtain WQ Data

498759A.2.6  Watershed Water Quality Model Development

Receive Water Quality Data from MSDGC

Develop and Submit Draft WQ Model Assessment TM

Develop and Submit Final Draft WQ Model Assessment TM

Submit WQ Model Update Plan and LOE

MSDGC/County Review of WQ Model Assessment TM

Finish and Submit WQ Model Assessment TM

MSDGC/County Approve WQ Model Plan

Develop Updated WQ Model

498759A.2.7  Watershed Hydraulic Model Development

498759A.2.7.1  Watershed Hydraulic Model Assessment

498759A.2.7.1.1  Watershed Hydraulic Model Assessment

Develop and Submit Final Draft Hydraulic Model Assessment TM

Develop and Submit Draft Hydraulic Model Assessment TM

Submit Hydraulic Model Update Plan and LOE

MSDGC/County Review of Hydraulic Model Assessment TM

Finish and Submit Hydraulic Model Assessment TM

MSDGC/County Approve Hydrauli c Model Plan

Develop Updated Hydraulic Model

498759A.3  Identify Pollution Sources and Evaluate System Resonse

Identify Pollution Sources and Evaluate System Response

Develop and Submit Draft Summary Report
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