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Progress Report No. 9 
September 2015 

 

 

Purpose: The purpose of this report is to document the progress of the SSO 700 Integrated Watershed 
Action Plan (IWAP) project from August 29, 2015 through September 25, 2015.  For each task, a 
summary of work performed during the reporting period and the work planned for the upcoming 
reporting period are presented.  A discussion of the project schedule and outstanding project issues is 
also presented. 

Overview: This reporting period for the SSO 700 IWAP project captures completion of initial modeling 
tasks for both the water quality modeling and the hydraulic modeling; collection of flow characterization 
measurements at seven pressure transducers; submittal of Watershed Model Subcatchment Delineation 
Informational Technical Memorandum; submittal of revised Task 2.7.2 Hydraulic Model Development 
Detailed Scope of Work and Estimated Level of Effort Technical Memorandum; and achievement of 
agreement with MSDGC and the County on the method of model recalibration for the collection system 
model.  

At this time, two issues have negatively affected project schedule or progress: (1) funding for the 
remaining IWAP Phase 1 tasks, in particular the Water Quality Model Development task and Hydraulic 
Model Development task, and (2) diminishing available funding to complete the Water Quality Data 
Collection Program. The project is now approximately seventeen weeks behind schedule. Once the 
water quality model and hydraulic model development tasks are authorized in full, a schedule correction 
plan will be developed, though the original baseline SSO 700 IWAP Phase 1 completion milestone will 
not be met.  However, the overall SSO 700 IWAP project (completion of Phase 2 by June 2017) is still on 
schedule. 

Section 1 - Work Progress 
This section summarizes project progress by CH2M during the reporting period and identifies work 
planned for the upcoming reporting period by task as listed in the Contract scope of work. A log of 
project deliverables is attached at the end of this progress report. 

Task 1.0: Project Administration 
1.1 Project Management 

Work completed during the reporting period: 

 Submission of August 2015 progress report. 
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Work planned for the upcoming reporting period: 

 Submission of September 2015 progress report. 

1.2 Project Meetings 

Work completed during the reporting period: 

 Held September Progress Meeting on September 14th  

 Submission the final meeting summary for the September Progress Meeting. 

 Submission of final meeting summary for political jurisdiction meeting with City of Blue 
Ash. 

 Submission of final meeting summary for political jurisdiction meeting with City of 
Springdale. 

 Submission of final meeting summary for political jurisdiction meeting with Village of 
Evendale. 

 Developed draft email newsletter for Steering Committee updating on project progress; 
submitted to County and MSDGC for review. 

Work planned for the upcoming reporting period: 

 Issue email newsletter for Steering Committee updating on project progress upon receipt 
of comments and direction from County and MSDGC 

 Additional meetings with political jurisdictions (if scheduled). 

1.3 Quality Assurance and Quality Control 

Initial planned work under this task is complete.  Update of the QA/QC plan will occur as project 
conditions warrant. 

1.4 Risk Management 

Initial planned work under this task is complete.  Update of the Risk Management Plan will occur 
as project conditions warrant. 

1.5 Schedule 

Work completed during the reporting period: 

 Progress schedule was developed and submitted with the August progress report. 

Work planned for the upcoming reporting period: 

 Development of monthly progress schedule. 

Task 2.0: Watershed and Source Characterization 

2.1 Watershed Selection and Delineation 

Task Complete. 

2.2 Data Collection 

Task is complete other than perhaps some remaining miscellaneous data collection efforts. 

2.3 Site Visits 

Task Complete. 
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2.4  Inventory and Gap Analysis 

Work completed during the reporting period: 

 Began preparation of final Inventory and Gap Analysis Technical Memorandum, including 
revisions per MSDGC/County comments and incorporation of data from political 
jurisdiction meetings.  

Work planned for the upcoming reporting period: 

 Completion and submission of final Inventory and Gap Analysis Technical Memorandum. 

2.5 Water Quality Data Collection Program 

Work completed during the reporting period: 

 Initiation of a Wet Weather Event that resulted in a false start on September 9th. 

 Collection of flow characterization data at pressure transducer locations. 

Work planned for the upcoming reporting period: 

 Perform Wet Weather Event #2 on September 29th and 30th. 

 Perform Dry Weather Event #3 on October 5th through 9th.  

 Collection of flow characterization data at pressure transducer locations.  

2.6 Watershed Water Quality Models Update & Development 

Work completed during the reporting period: 

 Submission of the Watershed Model Subcatchment Delineation Informational Technical 
Memorandum to MSDGC and the County for review on September 4th. 

 Completion of extension of EFDC grid into tributaries. 

 No additional work was completed during this reporting period pending approval of 
legislation for funding of the remainder of Phase 1 tasks. 

Work planned for the upcoming reporting period: 

 Submit a technical memorandum summarizing the EFDC modeling framework to MSDGC 
and the County for review, pending approval of legislation for funding of the remainder 
of Phase 1 tasks. 

2.7 Hydraulic Model Update & Development 

Work completed during the reporting period: 

 Performance of initial recalibration data processing tasks. 

 Submission of revised Task 2.7.2 Hydraulic Model Development Detailed Scope of Work 
and Estimated Level of Effort Technical Memorandum on September 1st.  

 Received agreement from County and MSDGC on the calibration method. 

 No additional work was completed during this reporting period pending approval of 
legislation for funding of the remainder of Phase 1 tasks. 

Work planned for the upcoming reporting period: 

 Commencement of hydraulic model recalibration upon approval of legislation for funding 
of the remainder of Phase 1 tasks.  
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Task 3.0: Identify Pollution Sources & Use Tools to Evaluate Collection System 
Response & Waterway Response 

This task shall be funded and authorized through a task order modification. 

Task 4.0: Summary Report 
This task shall be funded and authorized through a task order modification. 

Section 2 - Schedule 
Attached to this progress report are three schedules representing the progress of the IWAP. The first 
schedule presents only the progress of the critical path tasks.  The second schedule presents a high level 
overview of all the project tasks.  The third schedule presents the latest project schedule by each 
detailed task with the progress of the work by task shown versus the baseline schedule. 

There are two main tasks under IWAP Project Phase 1 Task 2, Water Quality Model Development (Task 
2.6) and Hydraulic Model Development (Task 2.7), which are impacting another IWAP Project Phase 1 
critical path task, Task 3 – Identify Pollution Sources and Evaluate System Response, now scheduled to 
be completed on May 25, 2016.  This represents a 115‐day delay from the original project baseline 
schedule deadline for IWAP Phase 1 Task 3 of January 31, 2016. This expanded baseline schedule was 
developed near the end of August, and dates were established based on assumptions at that time 
regarding the timing of approval of funds for the remainder of Phase 1. Several tasks on this schedule 
already appear as late based on these original assumptions.  Additionally, on the current schedule, Task 
2.7 is not shown on the critical path; however, it has only 3 days of float and will likely reappear on the 
critical path under the next schedule update. The schedule update to be prepared for the October 
Progress Report will reflect a more accurate initiation of critical Phase 1 tasks based on when funding 
becomes available. 

This overall project delay is occurring for two main reasons: (1) delay in the funding and full 
authorization of Task 2.6 Water Quality Model Development and (2) delay in the funding and full 
authorization of Task 2.7 Hydraulic Model Development. Additional delay has occurred as a result of 
expanding the schedule for the water quality modeling and hydraulic modeling tasks to fully reflect 
modeling dependencies under the approved IWAP modeling framework. 

For both Task 2.6 and Task 2.7, MSDGC is actively pursuing a strategy to obtain funding and 
authorization.   

At this time, the original SSO 700 IWAP Phase 1 schedule will not be achieved. However, once the items 
discussed above are resolved, a schedule correction plan will be developed to place the overall IWAP 
project on a schedule that will reduce the schedule deficit, achieve primary project milestones, and 
maintain orderly completion of tasks.  Furthermore, the overall SSO 700 IWAP project (completion of 
Phase 2 by June 2017) is still on schedule. 

Section 3 – Project Issues 
Two project issues have impeded project progress and negatively impact project schedule:  

1. Funding for the remaining IWAP Phase 1 tasks, especially in the short‐term, the Water Quality 
Model Development task and Hydraulic Model Development task. 

2. Diminishing available funds to complete the Water Quality Data Collection Program. 

A final decision on the agreed upon hydraulic model calibration methodology was achieved September.  
Due to the urgency to complete the Water Quality Data Collection Program and begin the Water Quality 
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Model Development and the Hydraulic Model Development tasks, funding for these tasks, as well as the 
remaining IWAP Phase 1 tasks, must be secured quickly by MSDGC and the County to achieve key 
project milestones.  

No other project issues have been identified at this time.  



TASK 

NO.
TASK NAME DELIVERABLE NAME

ORIGINAL SUBMITTED 

DATE
STATUS FINAL VERSION DATE COMMENT

Task 1 ‐ Project Administration

1.1 Project Management Major Submittal Schedule Baseline Schedule 1/15/2015 Final 2/2/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 1, January 2015 2/5/2015 Final 2/5/2015 Format of progress report accepted by MSDGC.

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 2, February 2015 3/18/2015 Final 3/18/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 3, March 2015 4/8/2015 Final 4/8/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 4, April 2015 5/8/2015 Final 5/8/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 5, May 2015 6/17/2015 Final 6/17/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 6, June 2015 7/9/2015 Final 7/9/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 7, July 2015 8/25/2015 Final 8/24/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 8, August 2015 9/24/2015 Final 9/24/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No.. 9, September 2015 10/19/2015 Final 10/19/2015

1.1 Project Management Major Submittal Plan Project Management Plan, including Quality Control Document and Risk Register 3/5/2015 Final 4/3/2015 To be updated only as warranted after first draft is approved.

1.2 Project Meetings Informational Meeting Summary Chartering Meeting Summary 12/17/2014 1/6/2015 Final 1/6/2015

1.2 Project Meetings Minor Submittal Charter Project Charter 2/19/2015 Final 4/3/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 2/19/2015 2/24/2015 Final 2/24/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 3/19/2015 3/30/2015 Final 3/30/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 4/27/2015 5/6/2015 Final 5/6/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 6/15/2015 7/16/2015 Final 7/16/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 9/14/2015 9/22/2015 Final 9/22/2015

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 2/11/2015 2/16/2015 Final 2/16/2015

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 6/12/2015 6/23/2015 Final 7/17/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Reading Meeting Summary 3/18/2015 4/2/2015 Final 4/2/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Sharonville Meeting Summary 4/8/2015 4/21/2015 Final 4/21/2015

1.2 Jurisdictional Meetings Informational Meeting Summary Village of Woodlawn Meeting Summary 4/15/2015 4/30/2015 Final 4/30/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Blue Ash Meeting Summary 5/11/2015 9/16/2015 Final 9/16/2015

1.2 Jurisdictional Meetings Informational Meeting Summary City of Springdale Meeting Summary 5/22/2015 9/16/2015 Final 9/16/2015

1.2 Jurisdictional Meetings Informational Meeting Summary Village of Evendale Summary 8/12/2015 9/11/2015 Final 9/11/2015

1.3 Quality Assurance and Quality Control Major Submittal Plan Quality Control Document (included as part of PMP) 3/5/2015 Final 4/3/2015

1.4 Risk Management Major Submittal Plan Risk Management Plan (Risk Register), (included as part of PMP) 3/5/2015 Final 4/3/2015 Risk register discussed at 3/19 progress meeting.

Task 2 ‐ Watershed and Source Characterization

2.1 Watershed Selection and Delineation Major Submittal Shapefile SSO700_IWAP_StudyAreaBoundary.shp 1/30/2015 Final 1/30/2015

2.1 Watershed Selection and Delineation Major Submittal Shapefile EBMC_Sewershed.shp 1/30/2015 Final 1/30/2015

2.1 Watershed Selection and Delineation Major Submittal Shapefile EBMC_Watershed.shp 1/30/2015 Final 1/30/2015
May be further refined based on additional storm data 

received.

2.1 Watershed Selection and Delineation Informational Technical Memorandum SSO 700 Integrated Watershed Action Plan Study Area Boundary Development 1/30/2015 Final 1/30/2015
Unofficial submittal; to be included with Data Inventory TM; 

comments received to be included with Data Inventory TM

MSDGC‐Hamilton County

SSO 700 IWAP

Project Nos. 11140010 , 498759

Project Deliverable Log as of 10/9/2015

DELIVERABLE TYPE



TASK 

NO.
TASK NAME DELIVERABLE NAME

ORIGINAL SUBMITTED 

DATE
STATUS FINAL VERSION DATE COMMENT

MSDGC‐Hamilton County

SSO 700 IWAP

Project Nos. 11140010 , 498759

Project Deliverable Log as of 10/9/2015

DELIVERABLE TYPE

2.2 Data Collection Major Submittal Technical Memorandum SSO 700 Watershed Data Request 8/26/2014 Update as required Latest version 12/12/2014

2.3 Site Visits Major Submittal Technical Memorandum Watershed Site Conditions TM 5/18/2015 Final 7/7/2015

2.4 Inventory and Gap Analysis Informational Technical Memorandum Draft Outline Inventory and Gap Analysis Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo

2.4 Inventory and Gap Analysis Major Submittal Technical Memorandum Inventory and Gap Analysis draft 3/9/2015

Updating per comments received; 

awaiting completion of political 

jurisdictional meetings.

2.5 Water Quality Data Collection Program Major Submittal Technical Memorandum Water Quality Data Collection Program Detailed SOW/LOE 4/17/2015 Final

Received authorization on 4/27/15 to begin initial 

documentation required for the Water Quality Sampling 

Program based on this TM; became Exh. C for WO Mod No. 1

2.5 Water Quality Data Collection Program Informational Meeting Summary MSDGC Lab and Sampling Group Meeting Summary 4/14/2015 4/30/2015 Final 4/30/2015

2.5 Water Quality Data Collection Program Major Submittal Plan Quality Assurance Project Plan (QAPP) 6/3/2015 Final 7/30/2015

2.5 Water Quality Data Collection Program Major Submittal Plan Sampling and Analysis Plan 6/3/2015 Final 7/30/2015

2.5 Water Quality Data Collection Program Informational Plan Health and Safety Plan Consultant Team use only.

2.5 Water Quality Data Collection Program Informational Technical Memorandum Recommendations Regarding Flow Metering of Outfalls/Overflows TM 6/18/2015 Final 6/18/2015

2.5 Water Quality Data Collection Program Informational Task Scope and Level of Effort Meeting Summary for CSO/SSO Flow Monitor Discussion Meeting 6/30/2015 7/2/2015 Final 7/2/2015

2.6.1 Existing Watershed Water Quality Models Assessment Informational Technical Memorandum Draft Outline Watershed Water Quality Models Gap Analysis and Update Assessment Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo

2.6.1 Existing Watershed Water Quality Models Assessment Major Submittal Technical Memorandum Watershed Water Quality Models Gap Analysis and Update Assessment 3/12/2015 Final 5/18/2015

2.6.1 Existing Watershed Water Quality Models Assessment Informational Meeting Summary Meeting Summary for Water Quality Framework Meeting 3/19/2015 3/30/2015 Final 4/6/2015

2.6.1 Existing Watershed Water Quality Models Assessment Informational Meeting Summary Meeting Summary for Water Quality Sampling Program and Model Development Meeting 4/27/2015 5/6/2015 Final 5/6/2015

2.6.2 Watershed Water Quality Models Development Major Submittal Technical Memorandum Water Quality Model Development Detailed SOW/LOE 4/17/2015 Final Draft

2.6.2 Watershed Water Quality Models Development Informational Technical Memorandum Watershed and Surface Water Quality Model Calibration Approach TM 5/18/2015 Final 5/18/2015

2.6.2 Watershed Water Quality Models Development Informational Informational Technical Memorandum Watershed Model Subcatchment Delineation for the SSO 700 IWAP Project Area TM 9/4/2015 Final 9/4/2015

Comments will be addressed in the draft Watershed and 

Surface Water Quality Model Development and Calibration 

TM

2.7.1 Existing Hydraulic Model Assessment Informational Meeting Summary Meeting Summary for Model Validation and Calibration Meeting 1/13/3015 1/20/2015 Final 1/20/2015

2.7.1 Existing Hydraulic Model Assessment Informational Technical Memorandum Draft Outline Watershed Collection System Hydraulic Models Gap Analysis and Update Assessment Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo

2.7.1 Existing Hydraulic Model Assessment Minor Submittal Technical Memorandum Hydraulic Model Validation Period Selection 2/27/2015 Final 2/27/2015

Comments will be addressed in Watershed Collection System 

Hydraulic Models Gap Analysis and Update Assessment TM. 

Approval to proceed with model validation received on 

3/9/2015.

2.7.1 Existing Hydraulic Model Assessment Informational Meeting Summary Meeting Summary for Model Calibration Meeting 3/9/2015 3/16/2015 Final 3/16/2015

2.7.1 Existing Hydraulic Model Assessment Major Submittal Technical Memorandum Watershed Collection System Hydraulic Models Gap Analysis and Update Assessment 4/20/2015 Final 8/24/2015

2.7.2 Hydraulic Model Development Major Submittal Task Scope and Level of Effort Hydraulic Model Development SOW/LOE 5/28/2015 Final 9/1/2015

2.7.2 Hydraulic Model Development Informational Task Scope and Level of Effort Meeting Summary for Collection System Hydraulic Model Recalibration SOW/LOE 6/22/2015 7/7/2015 Final 7/7/2015

2.7.3 Flow Monitoring Data Collection Program (OPTIONAL TASK) Task Scope and Level of Effort Detailed scope of work and level of effort ‐ if required



Activity ID Activity Name Remaining
 Duration

Start Finish

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan 1009 25-Sep-15 29-Jun-18

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization 164 25-Sep-15 06-Mar-16

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development 164 25-Sep-15 06-Mar-16

498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development 164 25-Sep-15 06-Mar-16

498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model 80 25-Sep-15 13-Dec-15

A5580 Present model framework to MSDGC/County in monthly progress meeting 16 25-Sep-15 10-Oct-15

A5590 Quantify land use and impervious are by subcatchment 15 11-Oct-15 25-Oct-15

A5600 Construct watershed SWMM and test hydrology 17 26-Oct-15 11-Nov-15

A5650 Calibrate/validate flow model using data collected under task 2.5.5 32 12-Nov-15 13-Dec-15

498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model 60 14-Dec-15 11-Feb-16

A5710 Re-calibrate EFDC model hydraulics using 2014-2015 USGS data 30 14-Dec-15 12-Jan-16

A5720 Re-calibrate EFDC model using 2015 WQ data 30 13-Jan-16 11-Feb-16

498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model 40 27-Jan-16 06-Mar-16

A5770 Calibrate WASP7 model using 2015 WQ data 30 27-Jan-16 25-Feb-16

A5990 Validate WASP7 model 10 26-Feb-16 06-Mar-16

498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response 80 07-Mar-16 25-May-16

A3080 Develop baseline water quality model 15 07-Mar-16 21-Mar-16

A3090 Prepare TM summarizing baseline model development 10 12-Mar-16 21-Mar-16

A3100 Submit TM to MSDGC/County for review 0 21-Mar-16

A3110 Present to MSDGC/County 10 22-Mar-16 31-Mar-16

A3120 Run models to characterize sources of each pollutant 45 01-Apr-16 15-May-16

A3130 Summarize pollutant sources in tech memo and submit to MSDGC/County for review 10 16-May-16 25-May-16

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan 400 26-May-16 29-Jun-17

A4550 Potential Projects Identification and Selection 215 26-May-16 26-Dec-16

A4570 Final Project Suite Selection 90 27-Dec-16 26-Mar-17

A4580 Finalize Plan and Seek BOCC Approval 90 27-Mar-17 24-Jun-17

A5410 Submittal to Regulators 5 25-Jun-17 29-Jun-17

498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval 365 30-Jun-17 29-Jun-18

A5420 Regulatory Review and Approval 365 30-Jun-17 29-Jun-18

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018

498759  SSO 700 Watershed Integrated Watershed Action Plan

498759.2  Watershed and Source Characterization

498759.2.6  Watershed Water Quality Model Development

498759.2.6.2  Water Quality Model Development

498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model

Present model framework to MSDGC/County in monthly progress meeting

Quantify land use and impervious are by subcatchment

Construct watershed SWMM and test hydrology

Calibrate/validate flow model using data collected under task 2.5.5

498759.2.6.2.3  Expand and Update EFDC Surface Water Model

Re-calibrate EFDC model hydraulics using 2014-2015 USGS data

Re-calibrate EFDC model using 2015 WQ data

498759.2.6.2.4  Build WASP Surface Water Quality Model

Calibrate WASP7 model using 2015 WQ data

Validate WASP7 model

498759.3  Identify Pollution Sources and Evaluate System Response

Develop baseline water quality model

Prepare TM summarizing baseline model development

Submit TM to MSDGC/County for review

Present to MSDGC/County

Run models to characterize sources of each pollutant

Summarize pollutant sources in tech memo and submit to MSDGC/County for review

498759.5  Prepare Draft Integrated Watershed Action Plan

Potential Projects Identification and Selection

Final Project Suite Selection

Finalize Plan and Seek BOCC Approval

Submittal to Regulators
498759.6  Regulatory Review and Approval

Regulatory Review and Approval
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Actual Work

Remaining Work

Critical Remaining Work

Primary Baseline

Milestone

Summary
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Activity ID Activity Name

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan

498759.1  Project Administration498759.1  Project Administration

498759.1.1  Project Management498759.1.1  Project Management

498759.1.2  Project Meetings498759.1.2  Project Meetings

498759.1.2.0  Kickoff Meeting498759.1.2.0  Kickoff Meeting

498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings

498759.1.2.2  Jurisdictional Meetings498759.1.2.2  Jurisdictional Meetings

498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting

498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings

498759.1.3  QA/QC498759.1.3  QA/QC

498759.1.4  Risk Management498759.1.4  Risk Management

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization

498759.2.1  Watershed Selection and Delineation498759.2.1  Watershed Selection and Delineation

498759.2.2  Data Collection498759.2.2  Data Collection

498759.2.3  Site Visits498759.2.3  Site Visits

498759.2.4  Inventory and Gap Analysis498759.2.4  Inventory and Gap Analysis

498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development

498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development

498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response

498759.4  Summary Report498759.4  Summary Report

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan

A4560 Cost Estimating

A4550 Potential Projects Identification and Selection

A4570 Final Project Suite Selection

A4580 Finalize Plan and Seek BOCC Approval

A5410 Submittal to Regulators

498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2015 2016 2017 2018
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Remaining Work

Critical Remaining Work
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Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan 1009 09-Dec-14 A 29-Jun-18 0

498759.1  Project Administration498759.1  Project Administration498759.1  Project Administration 126 09-Dec-14 A 01-Mar-16 850

498759.1.1  Project Management498759.1.1  Project Management498759.1.1  Project Management 0 18-Dec-14 A 03-Apr-15 A

A1000 Develop and Submit Project Management Plan 100% 0 18-Dec-14 A 05-Mar-15 A A1030, A1060, A1100

A1010 MSDGC/County Review of PMP 100% 0 05-Mar-15 A 16-Mar-15 A A1000

A1020 Finish and Submit PMP 100% 0 17-Mar-15 A 03-Apr-15 A A1010, A1050, A1080

498759.1.2  Project Meetings498759.1.2  Project Meetings498759.1.2  Project Meetings 126 09-Dec-14 A 01-Mar-16 850

498759.1.2.0  Kickoff Meeting498759.1.2.0  Kickoff Meeting498759.1.2.0  Kickoff Meeting 0 09-Dec-14 A 05-Jan-15 A

A1100 Kickoff Meeting 100% 0 09-Dec-14 A 09-Dec-14 A

A1110 Prepare and Submit Meeting Summary 100% 0 18-Dec-14 A 24-Dec-14 A A1100

A1120 MSDGC/County Review Meeting Summary 100% 0 25-Dec-14 A 31-Dec-14 A A1110

A1130 Finish and Submit Meeting Summary 100% 0 01-Jan-15 A 05-Jan-15 A A1120

498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings 111 19-Feb-15 A 15-Feb-16 865

498759.1.2.1.2  Feb 2015498759.1.2.1.2  Feb 2015498759.1.2.1.2  Feb 2015 0 19-Feb-15 A 06-Mar-15 A

A4070 Meeting 100% 0 19-Feb-15 A 19-Feb-15 A

A4080 Prepare and Submit Meeting Summary 100% 0 20-Feb-15 A 24-Feb-15 A A4070

A4090 MSDGC/County Review Meeting Summary 100% 0 24-Feb-15 A 06-Mar-15 A A4080

A4100 Finish and Submit Meeting Summary 100% 0 06-Mar-15 A 06-Mar-15 A A4090

498759.1.2.1.3  Mar 2015498759.1.2.1.3  Mar 2015498759.1.2.1.3  Mar 2015 0 19-Mar-15 A 07-Apr-15 A

A4110 Meeting 100% 0 19-Mar-15 A 19-Mar-15 A

A4120 Prepare and Submit Meeting Summary 100% 0 20-Mar-15 A 26-Mar-15 A A4110

A4130 MSDGC/County Review Meeting Summary 100% 0 27-Mar-15 A 02-Apr-15 A A4120

A4140 Finish and Submit Meeting Summary 100% 0 03-Apr-15 A 07-Apr-15 A A4130

498759.1.2.1.4  Apr 2015498759.1.2.1.4  Apr 2015498759.1.2.1.4  Apr 2015 0 27-Apr-15 A 17-May-15 A

A4150 Meeting 100% 0 27-Apr-15 A 27-Apr-15 A

A4160 Prepare and Submit Meeting Summary 100% 0 28-Apr-15 A 06-May-15 A A4150

A4170 MSDGC/County Review Meeting Summary 100% 0 06-May-15 A 12-May-15 A A4160

A4180 Finish and Submit Meeting Summary 100% 0 13-May-15 A 17-May-15 A A4170

498759.1.2.1.6  June 2015498759.1.2.1.6  June 2015498759.1.2.1.6  June 2015 0 15-Jun-15 A 28-Jul-15 A

A4230 Meeting 100% 0 15-Jun-15 A 15-Jun-15 A

A4240 Prepare and Submit Meeting Summary 100% 0 16-Jun-15 A 16-Jul-15 A A4230

A4250 MSDGC/County Review Meeting Summary 100% 0 17-Jul-15 A 23-Jul-15 A A4240

A4260 Finish and Submit Meeting Summary 100% 0 24-Jul-15 A 28-Jul-15 A A4250

498759.1.2.1.9  Sep 2015498759.1.2.1.9  Sep 2015498759.1.2.1.9  Sep 2015 0 14-Sep-15 A 04-Oct-15 A

A4350 Meeting 100% 0 14-Sep-15 A 14-Sep-15 A

A4360 Prepare and Submit Meeting Summary 100% 0 15-Sep-15 A 22-Sep-15 A A4350

A4370 MSDGC/County Review Meeting Summary 100% 0 23-Sep-15 A 29-Sep-15 A A4360

A4380 Finish and Submit Meeting Summary 100% 0 30-Sep-15 A 04-Oct-15 A A4370

498759.1.2.1.10  Oct 2015498759.1.2.1.10  Oct 2015498759.1.2.1.10  Oct 2015 20 28-Oct-15 16-Nov-15 956

A4390 Meeting - Date TBD 0% 1 28-Oct-15* 28-Oct-15 956

A4400 Prepare and Submit Meeting Summary 0% 7 29-Oct-15 04-Nov-15 A4390 956

A4410 MSDGC/County Review Meeting Summary 0% 7 05-Nov-15 11-Nov-15 A4400 956

A4420 Finish and Submit Meeting Summary 0% 5 12-Nov-15 16-Nov-15 A4410 956

498759.1.2.1.11  Nov 2015498759.1.2.1.11  Nov 2015498759.1.2.1.11  Nov 2015 20 25-Nov-15 14-Dec-15 928

A4430 Meeting - Date TBD 0% 1 25-Nov-15* 25-Nov-15 928

A4440 Prepare and Submit Meeting Summary 0% 7 26-Nov-15 02-Dec-15 A4430 928

A4450 MSDGC/County Review Meeting Summary 0% 7 03-Dec-15 09-Dec-15 A4440 928

A4460 Finish and Submit Meeting Summary 0% 5 10-Dec-15 14-Dec-15 A4450 928

498759.1.2.1.12  Dec 2015498759.1.2.1.12  Dec 2015498759.1.2.1.12  Dec 2015 20 23-Dec-15 11-Jan-16 900

A4470 Meeting - Date TBD 0% 1 23-Dec-15* 23-Dec-15 900

A4480 Prepare and Submit Meeting Summary 0% 7 24-Dec-15 30-Dec-15 A4470 900

A4490 MSDGC/County Review Meeting Summary 0% 7 31-Dec-15 06-Jan-16 A4480 900

A4500 Finish and Submit Meeting Summary 0% 5 07-Jan-16 11-Jan-16 A4490 900

498759.1.2.1.13  Jan 2016498759.1.2.1.13  Jan 2016498759.1.2.1.13  Jan 2016 20 27-Jan-16 15-Feb-16 865

A4510 Meeting - Date TBD 0% 1 27-Jan-16* 27-Jan-16 865

A4520 Prepare and Submit Meeting Summary 0% 7 28-Jan-16 03-Feb-16 A4510 865

A4530 MSDGC/County Review Meeting Summary 0% 7 04-Feb-16 10-Feb-16 A4520 865

A4540 Finish and Submit Meeting Summary 0% 5 11-Feb-16 15-Feb-16 A4530 865

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2015 2016

498759.1  Project Administration

498759.1.1  Project Management

Develop and Submit Project Management Plan

MSDGC/County Review of PMP

Finish and Submit PMP

498759.1.2  Project Meetings

498759.1.2.0  Kickoff Meeting

Kickoff Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1  Monthly Status Meetings

498759.1.2.1.2  Feb 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.3  Mar 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.4  Apr  2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.6  June 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.9  Sep 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.10  Oct 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.11  Nov 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.12  Dec 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.13  Jan 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
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Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

498759.1.2.2  Jurisdictional Meetings498759.1.2.2  Jurisdictional Meetings498759.1.2.2  Jurisdictional Meetings 29 18-Mar-15 A 26-Nov-15 946

498759.1.2.2.1  Mtg 1498759.1.2.2.1  Mtg 1498759.1.2.2.1  Mtg 1 0 18-Mar-15 A 06-Apr-15 A

A4590 Meeting - Reading 100% 0 18-Mar-15 A 18-Mar-15 A

A4600 Prepare and Submit Meeting Summary 100% 0 19-Mar-15 A 25-Mar-15 A A4590

A4610 MSDGC/County Review Meeting Summary 100% 0 26-Mar-15 A 01-Apr-15 A A4600

A4620 Finish and Submit Meeting Summary 100% 0 02-Apr-15 A 06-Apr-15 A A4610

498759.1.2.2.2  Mtg 2498759.1.2.2.2  Mtg 2498759.1.2.2.2  Mtg 2 0 08-Apr-15 A 27-Apr-15 A

A4630 Meeting - Sharonville 100% 0 08-Apr-15 A 08-Apr-15 A A4590

A4640 Prepare and Submit Meeting Summary 100% 0 09-Apr-15 A 15-Apr-15 A A4630

A4650 MSDGC/County Review Meeting Summary 100% 0 16-Apr-15 A 22-Apr-15 A A4640

A4660 Finish and Submit Meeting Summary 100% 0 23-Apr-15 A 27-Apr-15 A A4650

498759.1.2.2.3  Mtg 3498759.1.2.2.3  Mtg 3498759.1.2.2.3  Mtg 3 0 15-Apr-15 A 04-May-15 A

A4670 Meeting - Woodlawn 100% 0 15-Apr-15 A 15-Apr-15 A A4630

A4680 Prepare and Submit Meeting Summary 100% 0 16-Apr-15 A 22-Apr-15 A A4670

A4690 MSDGC/County Review Meeting Summary 100% 0 23-Apr-15 A 29-Apr-15 A A4680

A4700 Finish and Submit Meeting Summary 100% 0 30-Apr-15 A 04-May-15 A A4690

498759.1.2.2.4  Mtg 4498759.1.2.2.4  Mtg 4498759.1.2.2.4  Mtg 4 0 11-May-15 A 29-Sep-15 A

A4710 Meeting - Blue Ash 100% 0 11-May-15 A 11-May-15 A A4670

A4720 Prepare and Submit Meeting Summary 100% 0 12-May-15 A 16-Sep-15 A A4710

A4730 MSDGC/County Review Meeting Summary 100% 0 17-Sep-15 A 23-Sep-15 A A4720

A4740 Finish and Submit Meeting Summary 100% 0 24-Sep-15 A 29-Sep-15 A A4730

498759.1.2.2.5  Mtg 5498759.1.2.2.5  Mtg 5498759.1.2.2.5  Mtg 5 0 22-May-15 A 28-Sep-15 A

A4750 Meeting - Springdale 100% 0 22-May-15 A 22-May-15 A A4710

A4760 Prepare and Submit Meeting Summary 100% 0 23-May-15 A 16-Sep-15 A A4750

A4770 MSDGC/County Review Meeting Summary 100% 0 17-Sep-15 A 23-Sep-15 A A4760

A4780 Finish and Submit Meeting Summary 100% 0 24-Sep-15 A 28-Sep-15 A A4770

498759.1.2.2.6  Mtg 6498759.1.2.2.6  Mtg 6498759.1.2.2.6  Mtg 6 0 12-Aug-15 A 23-Sep-15 A

A4790 Meeting - Evendale 100% 0 12-Aug-15 A 12-Aug-15 A A4750

A4800 Prepare and Submit Meeting Summary 100% 0 12-Aug-15 A 11-Sep-15 A A4790

A4810 MSDGC/County Review Meeting Summary 100% 0 12-Sep-15 A 18-Sep-15 A A4800

A4820 Finish and Submit Meeting Summary 100% 0 19-Sep-15 A 23-Sep-15 A A4810

498759.1.2.2.7  Mtg 7498759.1.2.2.7  Mtg 7498759.1.2.2.7  Mtg 7 20 29-Oct-15 17-Nov-15 955

A4830 Meeting - Date TBD 0% 1 29-Oct-15* 29-Oct-15 A4790 946

A4840 Prepare and Submit Meeting Summary 0% 7 30-Oct-15 05-Nov-15 A4830 955

A4850 MSDGC/County Review Meeting Summary 0% 7 06-Nov-15 12-Nov-15 A4840 955

A4860 Finish and Submit Meeting Summary 0% 5 13-Nov-15 17-Nov-15 A4850 955

498759.1.2.2.8  Mtg 8498759.1.2.2.8  Mtg 8498759.1.2.2.8  Mtg 8 20 30-Oct-15 18-Nov-15 954

A4870 Meeting - Date TBD 0% 1 30-Oct-15 30-Oct-15 A4830 946

A4880 Prepare and Submit Meeting Summary 0% 7 31-Oct-15 06-Nov-15 A4870 954

A4890 MSDGC/County Review Meeting Summary 0% 7 07-Nov-15 13-Nov-15 A4880 954

A4900 Finish and Submit Meeting Summary 0% 5 14-Nov-15 18-Nov-15 A4890 954

498759.1.2.2.9  Mtg 9498759.1.2.2.9  Mtg 9498759.1.2.2.9  Mtg 9 20 31-Oct-15 19-Nov-15 953

A4910 Meeting - Date TBD 0% 1 31-Oct-15 31-Oct-15 A4870 946

A4920 Prepare and Submit Meeting Summary 0% 7 01-Nov-15 07-Nov-15 A4910 953

A4930 MSDGC/County Review Meeting Summary 0% 7 08-Nov-15 14-Nov-15 A4920 953

A4940 Finish and Submit Meeting Summary 0% 5 15-Nov-15 19-Nov-15 A4930 953

498759.1.2.2.10  Mtg 10498759.1.2.2.10  Mtg 10498759.1.2.2.10  Mtg 10 20 07-Nov-15 26-Nov-15 946

A4950 Meeting - Date TBD 0% 1 07-Nov-15 07-Nov-15 A4910 946

A4960 Prepare and Submit Meeting Summary 0% 7 08-Nov-15 14-Nov-15 A4950 946

A4970 MSDGC/County Review Meeting Summary 0% 7 15-Nov-15 21-Nov-15 A4960 946

A4980 Finish and Submit Meeting Summary 0% 5 22-Nov-15 26-Nov-15 A4970 946

498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting 111 11-Feb-15 A 01-Mar-16 850

498759.1.2.3.1  Qtr 1498759.1.2.3.1  Qtr 1498759.1.2.3.1  Qtr 1 0 11-Feb-15 A 13-Mar-15 A

A4990 Meeting 100% 0 11-Feb-15 A 11-Feb-15 A

A5000 Prepare and Submit Meeting Summary 100% 0 12-Feb-15 A 16-Feb-15 A A4990

A5010 MSDGC/County Review Meeting Summary 100% 0 16-Feb-15 A 12-Mar-15 A A5000

A5020 Finish and Submit Meeting Summary 100% 0 12-Mar-15 A 13-Mar-15 A A5010

498759.1.2.3.2  Qtr 2498759.1.2.3.2  Qtr 2498759.1.2.3.2  Qtr 2 0 12-Jun-15 A 17-Jul-15 A

A5030 Meeting 100% 0 12-Jun-15 A 12-Jun-15 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2015 2016

498759.1.2.2  Jurisdictional Meetings

498759.1.2.2.1  Mtg 1

Meeting - Reading

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.2  Mtg 2

Meeting - Sharonville

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.3  Mtg 3

Meeting - Woodlawn

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.4  Mtg 4

Meeting - Blue Ash

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.5  Mtg 5

Meeting - Springdale

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.6  Mtg 6

Meeting - Evendale

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.7  Mtg 7

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.8  Mtg 8

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.9  Mtg 9

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.10  Mtg 10

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.3  Stakeholder Steering Committee Meeting

498759.1.2.3.1  Qtr 1

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.3.2  Qtr 2

Meeting
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Activity ID Activity Name Physical %
Complete

Remaining
 Duration

Start Finish Predecessors Total
Float

A5040 Prepare and Submit Meeting Summary 100% 0 13-Jun-15 A 19-Jun-15 A A5030

A5050 MSDGC/County Review Meeting Summary 100% 0 20-Jun-15 A 10-Jul-15 A A5040

A5060 Finish and Submit Meeting Summary 100% 0 11-Jul-15 A 17-Jul-15 A A5050

498759.1.2.3.4  Qtr 4498759.1.2.3.4  Qtr 4498759.1.2.3.4  Qtr 4 20 12-Nov-15 01-Dec-15 941

A5110 Meeting - Date TBD 0% 1 12-Nov-15* 12-Nov-15 941

A5120 Prepare and Submit Meeting Summary 0% 7 13-Nov-15 19-Nov-15 A5110 941

A5130 MSDGC/County Review Meeting Summary 0% 7 20-Nov-15 26-Nov-15 A5120 941

A5140 Finish and Submit Meeting Summary 0% 5 27-Nov-15 01-Dec-15 A5130 941

498759.1.2.3.5  Qtr 1 - 2016498759.1.2.3.5  Qtr 1 - 2016498759.1.2.3.5  Qtr 1 - 2016 20 11-Feb-16 01-Mar-16 850

A5330 Meeting - Date TBD 0% 1 11-Feb-16* 11-Feb-16 850

A5340 Prepare and Submit Meeting Summary 0% 7 12-Feb-16 18-Feb-16 A5330 850

A5350 MSDGC/County Review Meeting Summary 0% 7 19-Feb-16 25-Feb-16 A5340 850

A5360 Finish and Submit Meeting Summary 0% 5 26-Feb-16 01-Mar-16 A5350 850

498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings 111 12-Nov-15 01-Mar-16 850

498759.1.2.4.4  Qtr 4498759.1.2.4.4  Qtr 4498759.1.2.4.4  Qtr 4 20 12-Nov-15 01-Dec-15 941

A5270 Meeting - Date TBD 0% 1 12-Nov-15 12-Nov-15 A5110 941

A5280 Prepare and Submit Meeting Summary 0% 7 13-Nov-15 19-Nov-15 A5270 941

A5290 MSDGC/County Review Meeting Summary 0% 7 20-Nov-15 26-Nov-15 A5280 941

A5300 Finish and Submit Meeting Summary 0% 5 27-Nov-15 01-Dec-15 A5290 941

498759.1.2.4.5  Qtr 1 - 2016498759.1.2.4.5  Qtr 1 - 2016498759.1.2.4.5  Qtr 1 - 2016 20 11-Feb-16 01-Mar-16 850

A5370 Meeting - Date TBD 0% 1 11-Feb-16 11-Feb-16 A5330 850

A5380 Prepare and Submit Meeting Summary 0% 7 12-Feb-16 18-Feb-16 A5370 850

A5390 MSDGC/County Review Meeting Summary 0% 7 19-Feb-16 25-Feb-16 A5380 850

A5400 Finish and Submit Meeting Summary 0% 5 26-Feb-16 01-Mar-16 A5390 850

498759.1.3  QA/QC498759.1.3  QA/QC498759.1.3  QA/QC 0 18-Dec-14 A 03-Apr-15 A

A1030 Develop and Submit Quality Control Document 100% 0 18-Dec-14 A 05-Mar-15 A A1100

A1040 MSDGC/County Review of QCD 100% 0 05-Mar-15 A 26-Mar-15 A A1030

A1050 Finish and Submit QCD 100% 0 26-Mar-15 A 03-Apr-15 A A1040

498759.1.4  Risk Management498759.1.4  Risk Management498759.1.4  Risk Management 0 18-Dec-14 A 03-Apr-15 A

A1060 Develop and Submit Risk Management Plan 100% 0 18-Dec-14 A 05-Mar-15 A A1100

A1070 MSDGC/County Review of RMP 100% 0 05-Mar-15 A 26-Mar-15 A A1060

A1080 Finish and Submit RMP 100% 0 26-Mar-15 A 03-Apr-15 A A1070

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization 244 09-Dec-14 A 25-May-16 765

498759.2.1  Watershed Selection and Delineation498759.2.1  Watershed Selection and Delineation498759.2.1  Watershed Selection and Delineation 0 12-Jan-15 A 09-Mar-15 A

A2000 Develop and Submit GIS File of Study Area Boundary 100% 0 12-Jan-15 A 30-Jan-15 A A2040

A2010 MSDGC/County Review of Study Area Boundary 100% 0 30-Jan-15 A 24-Feb-15 A A2000

A2020 Finish and Submit Study Area Boundary 100% 0 24-Feb-15 A 09-Mar-15 A A2010

498759.2.2  Data Collection498759.2.2  Data Collection498759.2.2  Data Collection 0 09-Dec-14 A 27-Feb-15 A

A2030 Develop and Submit Data Request Memo 100% 0 09-Dec-14 A 12-Dec-14 A

A2040 Receive Requested Data from MSDGC 100% 0 13-Dec-14 A 26-Jan-15 A A2030

A2050 Develop SP Library of Received Data 100% 0 27-Jan-15 A 27-Feb-15 A A2040

498759.2.3  Site Visits498759.2.3  Site Visits498759.2.3  Site Visits 0 11-Mar-15 A 07-Jul-15 A

A2060 Visit Watershed Area and Submit Techni cal Memo 100% 0 11-Mar-15 A 13-May-15 A

A5310 MSDGC/County Review of Watershed Conditions TM 100% 0 14-May-15 A 15-Jun-15 A A2060

A5320 Finish and Submit Watershed Conditions TM 100% 0 16-Jun-15 A 07-Jul-15 A A5310

498759.2.4  Inventory and Gap Analysis498759.2.4  Inventory and Gap Analysis498759.2.4  Inventory and Gap Analysis 35 18-Feb-15 A 29-Oct-15 974

A2070 Develop and Submit Data Inventory TM 100% 0 18-Feb-15 A 28-Aug-15 A A2000, A2040

A2080 MSDGC/County Review of Data Inventory TM 100% 0 09-Mar-15 A 14-Sep-15 A A2070

A2090 Finish and Submit Data Inventory TM 40% 35 15-Sep-15 A 29-Oct-15 A2080 974

498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program 96 20-Mar-15 A 29-Dec-15 913

A2100 Develop and Submit WQ Data Collection Program Scope and LOE 100% 0 20-Mar-15 A 17-Apr-15 A A2130

A2110 MSDGC/County Authorize WQ data Collection Program 100% 0 18-Apr-15 A 04-Jun-15 A A2100

A2120 Original Water Quality Data Collection task duration 100% 0 20-Jun-15 A 20-Jun-15 A

A5435 Dry Weather Event #1 100% 0 26-Jun-15 A 30-Jun-15 A

A2255 Wet Weather Event #1 100% 0 06-Aug-15 A 07-Aug-15 A

A5445 Dry Weather Event #2 100% 0 24-Aug-15 A 25-Sep-15 1009

A5665 Wet Weather Event #2 100% 0 29-Sep-15 A 30-Sep-15 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2015 2016

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.3.4  Qtr 4

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.3.5  Qtr 1 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.4  Regulatory Meetings

498759.1.2.4.4  Qtr 4

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.4.5  Qtr 1 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.3  QA/QC

Develop and Submit Quality Control Document

MSDGC/County Review of QCD

Finish and Submit QCD

498759.1.4  Risk Management

Develop and Submit Risk Management Plan

MSDGC/County Review of RMP

Finish and Submit RMP

498759.2  Watershed and Source Characterization

498759.2.1  Watershed Selection and Delineation

Develop and Submit GIS File of Study Area Boundary

MSDGC/County Review of Study Area Boundary

Finish and Submit Study Area Boundary

498759.2.2  Data Collection

Develop and Submit Data Request Memo

Receive Requested Data from MSDGC

Develop SP Library of Received Data

498759.2.3  Site Visits

Visit Watershed Area and Submit Techni cal Memo

MSDGC/County Review of Watershed Conditions TM

Finish and Submit Watershed Conditions TM

498759.2.4  Inventory and Gap Analysis

Develop and Submit Data Inventory TM

MSDGC/County Review of Data Inventory TM

Finish and Submit Data Inventory TM

498759.2.5  Water Quality Data Collection Program

Develop and Submit WQ Data Collection Program Scope and LOE

MSDGC/County Authorize WQ data Collection Program

Original Water Quality Data Collection task duration

Dry Weather Event #1

Wet Weather Event #1

Dry Weather Event #2

Wet Weather Event #2
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A5455 Dry weather Event #3 100% 0 05-Oct-15 A 09-Oct-15 A

A5470 Wet Weather Event #3 0% 2 20-Oct-15* 21-Oct-15 A5665 913

A5480 Wet Weather Event #4 0% 2 25-Oct-15 26-Oct-15 A5470 913

A2265 Flow Characterization 60% 34 01-Aug-15 A 28-Oct-15 32

A5490 Wet Weather Event #5 0% 2 30-Oct-15 31-Oct-15 A5480 913

A2330 Prepare Sampling Program Summary 0% 15 01-Nov-15 15-Nov-15 A2265, A5455, A5490 913

A2275 Submit final draft of Sampling Program Summary TM to MSDGC/County 0% 0 15-Nov-15 A2330 913

A2290 Present Findings of TM to MSDGC/County in monthly progress meeting 0% 15 16-Nov-15 30-Nov-15 A2275 913

A2300 MSDGC/County review of TM 0% 15 01-Dec-15 15-Dec-15 A2290, A2275 913

A2310 Revise per Comments received 0% 14 16-Dec-15 29-Dec-15 A2300 913

A2320 Submit Final Sampling Program Summary TM 0% 0 29-Dec-15 A2310 913

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development 244 23-Jan-15 A 25-May-16 765

A2125 Receive Water Quality Data from MSDGC 100% 0 23-Jan-15 A 06-Feb-15 A

A2130 Develop and Submit Draft WQ Model Assessment TM 100% 0 07-Feb-15 A 12-Mar-15 A A2125, A2040

A2135 Develop and Submit Final Draft WQ Model Assessment TM 100% 0 12-Mar-15 A 12-Mar-15 A A2130, A4590

A2160 Submit WQ Model Update Plan and LOE 100% 0 20-Mar-15 A 17-Apr-15 A A2130

A2140 MSDGC/County Review of WQ Model Assessment TM 100% 0 24-Apr-15 A 08-May-15 A A2130, A2135

A2150 Finish and Submit WQ Model Assessment TM 100% 0 09-May-15 A 18-May-15 A A2140

A2170 MSDGC/County Approve WQ Model Plan 100% 0 24-Apr-15 A 15-Jun-15 A A2160

498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development498759.2.6.2  Water Quality Model Development 244 15-Jul-15 A 25-May-16 765

A2180 Original Water Quality Model Development task duration 100% 0 31-Jul-15 A 31-Jul-15 A

498759.2.6.2.1  Update Headwater Flow and Load Calculations498759.2.6.2.1  Update Headwater Flow and Load Calculations498759.2.6.2.1  Update Headwater Flow and Load Calculations 91 25-Sep-15 24-Dec-15 33

A5500 Headwater Flow Re-calculation 0% 15 25-Sep-15* 09-Oct-15 19

A5510 Compile/analyze historical water quality data at boundary 0% 15 10-Oct-15 24-Oct-15 A5500 19

A5520 Compile/analyze new (2015) water quality data at boundary 0% 46 25-Oct-15 09-Dec-15 A5510 19

A5530 Statistically derive concentrations of Conservative Substances 0% 15 10-Dec-15 24-Dec-15 A5510, A5520 19

A5540 Statistically derive concentrations of Remaining Substances 0% 15 10-Dec-15 24-Dec-15 A5510, A5520, A5530, A5455 33

498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model 111 15-Jul-15 A 13-Jan-16 28

A5550 Delineate model subcatchments 100% 0 15-Jul-15 A 13-Aug-15 A

A5560 Prepare a description of the recommended delineation of the subcatchments and their linkages to surface water models100% 0 13-Aug-15 A 04-Sep-15 A A5550

A5570 Submit description in informational TM to MSDGC/County 100% 0 04-Sep-15 A A5560

A5580 Present model framework to MSDGC/County in monthly progress meeting 0% 16 25-Sep-15 10-Oct-15 A5570 0

A5590 Quantify land use and impervious are by subcatchment 0% 15 11-Oct-15 25-Oct-15 A5580 0

A5610 Review EMCs used by MSDGC and EMCs found in literature 0% 27 11-Oct-15 06-Nov-15 A5580 14

A5600 Construct watershed SWMM and test hydrology 0% 17 26-Oct-15 11-Nov-15 A5590 0

A5630 Select representative EMCs from literature values using 2015 WQ data as guide 0% 20 07-Nov-15 26-Nov-15 A5610 14

A5650 Calibrate/validate flow model using data collected under task 2.5.5 0% 32 12-Nov-15 13-Dec-15 A5600, A2265 0

A5640 Apply selected EMCs to existing land uses 0% 18 27-Nov-15 14-Dec-15 A5630 14

A5620 Calibrate/validate Remaining pollutant loading 0% 30 15-Dec-15 13-Jan-16 A5650, A5640, A5660 28

A5660 Calibrate/validate Conservative pollutant loading using historical data and 2015 WQ data0% 30 15-Dec-15 13-Jan-16 A5650, A5640 14

498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model498759.2.6.2.3  Expand and Update EFDC Surface Water Model 150 30-Jul-15 A 21-Feb-16 4

A5680 Expand EFDC model grid to tributaries 100% 0 30-Jul-15 A 14-Sep-15 A

A5690 Prepare description/visualization of expanded EFDC grid segmentation and linkages to upstream, watershed, and collection0% 30 25-Sep-15 24-Oct-15 A5680 37

A5700 Submit description in informational TM to MSDGC/County for review 0% 0 24-Oct-15 A5690 37

A5705 Present model framework to MSDGC/County in monthly progress meeting 0% 1 06-Nov-15 06-Nov-15 A5700 37

A5710 Re-calibrate EFDC model hydraulics using 2014-2015 USGS data 0% 30 14-Dec-15 12-Jan-16 A5705, A5650, A5680, A5500 0

A5720 Re-calibrate EFDC model using 2015 WQ data 0% 30 13-Jan-16 11-Feb-16 A5660, A5710, A5530, A5910 0

A5980 Validate EFDC model 0% 10 12-Feb-16 21-Feb-16 A5720 4

498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model498759.2.6.2.4  Build WASP Surface Water Quality Model 164 25-Sep-15 06-Mar-16 0

A5730 Build a WASP model and link to EFDC 0% 60 25-Sep-15* 23-Nov-15 19

A5740 Prepare a description of the new WASP7 kinetic systems model 0% 15 09-Dec-15 23-Dec-15 A5730 19

A5750 Submit description in informational TM to MSDGC/County for review 0% 0 23-Dec-15 A5740 19

A5760 Present model framework to MSDGC/County in monthly progress meeting 0% 15 24-Dec-15 07-Jan-16 A5750 19

A5770 Calibrate WASP7 model using 2015 WQ data 0% 30 27-Jan-16 25-Feb-16 A5760, A5720, A5540, A5620, A5910, A59800

A5990 Validate WASP7 model 0% 10 26-Feb-16 06-Mar-16 A5770 0

498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling 80 07-Mar-16 25-May-16 765

A5920 Prepare final draft TM describing all models and their calibrations 0% 45 07-Mar-16* 20-Apr-16 A5980, A5990 765

A5930 Submit final draft TM to MSDGC/County for review 0% 0 20-Apr-16 A5920 765

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2015 2016

Dry weather Event #3

Wet Weather Event #3

Wet Weather Event #4

Flow Characterization

Wet Weather Event #5

Prepare Sampling Program Summary

Submit final draft of Sampling Program Summary TM to MSDGC/County

Present Findings of TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Revise per Comments received

Submit Final Sampling Program Summary TM

498759.2.6  Watershed Water Quality Model Development

Receive Water Quality Data from MSDGC

Develop and Submit Draft WQ Model Assessment TM

Develop and Submit Final Draft WQ Model Assessment TM

Submit WQ Model Update Plan and LOE

MSDGC/County Review of WQ Model Assessment TM

Finish and Submit WQ Model Assessment TM

MSDGC/County Approve WQ Model Plan

498759.2.6.2  Water Quality Model Development

Original Water Quality Model Development task duration

498759.2.6.2.1  Update Headwater Flow and Load Calculations

Headwater Flow Re-calculation

Compile/analyze historical water quality data at boundary

Compile/analyze new (2015) water quality data at boundary

Statistically derive concentrations of Conservative Substances

Statistically derive concentrations of Remaining Substances

498759.2.6.2.2  Build Stormwater and Non-point Source Watershed Model

Delineate model subcatchments

Prepare a description of the recommended delineation of the subcatchments and their linkages to surface water models

Submit description in informational TM to MSDGC/County

Present model framework to MSDGC/County in monthly progress meeting

Quantify land use and impervious are by subcatchment

Review EMCs used by MSDGC and EMCs found in literature

Construct watershed SWMM and test hydrology

Select representative EMCs from literature values using 2015 WQ data as guide

Calibrate/validate flow model using data collected under task 2.5.5

Apply selected EMCs to existing land uses

Calibrate/validate Remaining pollutant loading

Calibrate/validate Conservative pollutant loading using historical data and 2015 WQ data

498759.2.6.2.3  Expand and Update EFDC Surface Water Model

Expand EFDC model grid to tributaries

Prepare description/visualization of expanded EFDC grid segmentation and linkages to upstream, watershed, and collection

Submit description in informational TM to MSDGC/County for review

Present model framework to MSDGC/County in monthly progress meeting

Re-calibrate EFDC model hydraulics using 2014-2015 USGS data

Re-calibrate EFDC model using 2015 WQ data

Validate EFDC model

498759.2.6.2.4  Build WASP Surface Water Quality Model

Build a WASP model and link to EFDC

Prepare a description of the new WASP7 kinetic systems model

Submit description in informational TM to MSDGC/County for review

Present model framework to MSDGC/County in monthly progress meeting

Calibrate WASP7 model using 2015 WQ data

Validate WASP7 model

498759.2.6.2.5  Document Watershed and Surface Water Quality Modeling

Prepare final draft TM describing all models and their calibrations

Submit final draft TM to MSDGC/County for review
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A5940 Present TM to MSDGC/County in monthly progress meeting 0% 15 21-Apr-16 05-May-16 A5930 765

A5950 MSDGC/County review of TM 0% 10 06-May-16 15-May-16 A5940 765

A5960 Address MSDGC/County comments 0% 10 16-May-16 25-May-16 A5950 765

A5970 Submit Final TM to MSDGC/County 0% 0 25-May-16 A5960 765

498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development 129 27-Jan-15 A 31-Jan-16 880

498759.2.7.1  Watershed Hydraulic Model Assessment498759.2.7.1  Watershed Hydraulic Model Assessment498759.2.7.1  Watershed Hydraulic Model Assessment 0 27-Jan-15 A 14-Sep-15 A

498759.2.7.1.1  Watershed Hydraulic Model Assessment498759.2.7.1.1  Watershed Hydraulic Model Assessment498759.2.7.1.1  Watershed Hydraulic Model Assessment 0 27-Jan-15 A 14-Sep-15 A

A2195 Develop and Submit Final Draft Hydraulic Model Assessment TM 100% 0 20-Apr-15 A 20-Apr-15 A A2190

A2190 Develop and Submit Draft Hydraulic Model Assessment TM 100% 0 27-Jan-15 A 20-Apr-15 A A2040

A2220 Submit Hydraulic Model Update Plan and LOE 100% 0 28-Apr-15 A 28-May-15 A A4150

A2200 MSDGC/County Review of Hydraulic Model Assessment TM 100% 0 24-Apr-15 A 22-Jun-15 A A2190, A2195

A2210 Finish and Submit Hydraulic Model Assessment TM 100% 0 14-May-15 A 25-Aug-15 A A2200

A2230 MSDGC/County Approve Hydrauli c Model Plan 100% 0 28-May-15 A 14-Sep-15 A A2220

498759.2.7.2  Hydraulic Model Development498759.2.7.2  Hydraulic Model Development498759.2.7.2  Hydraulic Model Development 129 15-Jul-15 A 31-Jan-16 880

A2240 Original Hydraulic Model Development task duration 100% 0 31-Jul-15 A 31-Jul-15 A

498759.2.7.2.1  Data Review and Processing498759.2.7.2.1  Data Review and Processing498759.2.7.2.1  Data Review and Processing 10 15-Jul-15 A 04-Oct-15 3

A5780 Review 2012 data 100% 0 15-Jul-15 A 29-Jul-15 A

A5790 Import data into SSOAP and develop dry weather flow patterns and RTK sets 70% 10 15-Jul-15 A 04-Oct-15 A5780 3

498759.2.7.2.2  Model Updates and Calibration498759.2.7.2.2  Model Updates and Calibration498759.2.7.2.2  Model Updates and Calibration 63 05-Oct-15 06-Dec-15 3

A5800 Load DWF, initial RTKs and Initial Abstractions into model 0% 15 05-Oct-15 19-Oct-15 A5780, A5790 3

A5810 Calibrate model (including field verification of flooding manholes) 0% 48 20-Oct-15 06-Dec-15 A5800 3

498759.2.7.2.3  Document Hydraulic Model Calibration498759.2.7.2.3  Document Hydraulic Model Calibration498759.2.7.2.3  Document Hydraulic Model Calibration 104 20-Oct-15 31-Jan-16 880

A5820 Develop final draft of Hydraulic Model Calibration TM 0% 64 20-Oct-15 22-Dec-15 A5810 880

A5830 Submit final draft of TM to MSDGC/County for review 0% 0 22-Dec-15 A5820 895

A5840 Present TM to MSDGC/County in monthly progress meeting 0% 15 23-Dec-15 06-Jan-16 A5820 880

A5850 MSDGC/County review of TM 0% 10 07-Jan-16 16-Jan-16 A5830, A5840 880

A5860 Address MSDGC/County comments 0% 10 17-Jan-16 26-Jan-16 A5850 880

A5870 Submit Final TM to MSDGC/County 0% 5 27-Jan-16 31-Jan-16 A5860 880

498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period 64 07-Nov-15 09-Jan-16 3

A5880 Verify/Modi fy SSO 700 STF controls to correspond to 2015 operational strategy 0% 30 07-Nov-15 06-Dec-15 A5810 3

A5890 Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October)0% 15 07-Dec-15 21-Dec-15 A5880, A5810 3

A5900 Compare results to Telog and Flow Data 0% 15 21-Dec-15 04-Jan-16 A5890 3

A5910 Export data and provide to WQ modeling team 0% 5 05-Jan-16 09-Jan-16 A5900 3

498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response498759.3  Identify Pollution Sources and Evaluate System Response 244 31-Jul-15 A 25-May-16 0

A3000 Original Identify Pollution Sources task duration 100% 0 31-Jul-15 A 31-Jul-15 A

A3040 Authorization to proceed with Task 3 and 4 0% 24 25-Sep-15* 18-Oct-15 28

A3050 Identify typical period for model application 0% 30 19-Oct-15 17-Nov-15 A3040 65

A3060 Agree upon SSO 700 STF operational strategy 0% 30 18-Nov-15 17-Dec-15 A3040, A3050 65

A3070 Develop baseline hydraulic model 0% 15 13-Jan-16 27-Jan-16 A3060, A5710, A5810 39

A3080 Develop baseline water quality model 0% 15 07-Mar-16 21-Mar-16 A5710, A3070, A5980, A5990 0

A3090 Prepare TM summarizing baseline model development 0% 10 12-Mar-16 21-Mar-16 A3080, A3070 0

A3100 Submit TM to MSDGC/County for review 0% 0 21-Mar-16 A3090 0

A3110 Present to MSDGC/County 0% 10 22-Mar-16 31-Mar-16 A3100 0

A3120 Run models to characterize sources of each pollutant 0% 45 01-Apr-16 15-May-16 A3110 0

A3130 Summarize pollutant sources in tech memo and submit to MSDGC/County for review0% 10 16-May-16 25-May-16 A3120 0

498759.4  Summary Report498759.4  Summary Report498759.4  Summary Report 47 26-May-16 11-Jul-16 718

A4000 Develop and Submit Draft Summary Report 0% 30 26-May-16 24-Jun-16 A3130 718

A4010 MSDGC/County Review of Summary Report 0% 10 25-Jun-16 04-Jul-16 A4000 718

A4020 Finish and Submit Final Summary Report 0% 7 05-Jul-16 11-Jul-16 A4010 718

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan 400 26-May-16 29-Jun-17 0

A4560 Cost Estimating 0% 210 26-May-16 21-Dec-16 A3130 5

A4550 Potential Projects Identification and Selection 0% 215 26-May-16 26-Dec-16 A3130 0

A4570 Final Project Suite Selection 0% 90 27-Dec-16 26-Mar-17 A4550, A4560 0

A4580 Finalize Plan and Seek BOCC Approval 0% 90 27-Mar-17 24-Jun-17 A4570 0

A5410 Submittal to Regulators 0% 5 25-Jun-17 29-Jun-17 A4580 0

498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval 365 30-Jun-17 29-Jun-18 0

A5420 Regulatory Review and Approval 0% 365 30-Jun-17 29-Jun-18 A5410 0

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2015 2016

Present TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Address MSDGC/County comments

Submit Final TM to MSDGC/County

498759.2.7  Watershed Hydraulic Model Development

498759.2.7.1  Watershed Hydraulic Model Assessment

498759.2.7.1.1  Watershed Hydraulic Model Assessment

Develop and Submit Final Draft Hydraulic Model Assessment TM

Develop and Submit Draft Hydraulic Model Assessment TM

Submit Hydraulic Model Update Plan and LOE

MSDGC/County Review of Hydraulic Model Assessment TM

Finish and Submit Hydraulic Model Assessment TM

MSDGC/County Approve Hydrauli c Model Plan

498759.2.7.2  Hydraulic Model Development

Original Hydraulic Model Development task duration

498759.2.7.2.1  Data Review and Processing

Review 2012 data

Import data into SSOAP and develop dry weather flow patterns and RTK sets

498759.2.7.2.2  Model Updates and Calibration

Load DWF, initial RTKs and Initial Abstractions into model

Calibrate model (including field verification of flooding manholes)

498759.2.7.2.3  Document Hydraulic Model Calibration

Develop final draft of Hydraulic Model Calibration TM

Submit final draft of TM to MSDGC/County for review

Present TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Address MSDGC/County comments

Submit Final TM to MSDGC/County

498759.2.7.2.4  Run Re-calibrated Model for 2015 Water Quality Sampling Period

Verify/Modi fy SSO 700 STF controls to correspond to 2015 operational strategy

Run Re-calibrated Model for 2015 Water Quality Sampling Period (June thru October)

Compare results to Telog and Flow Data

Export data and provide to WQ modeling team

498759.3  Identify Pollution Sources and Evaluate System Response

Original Identify Pollution Sources task duration

Authorization to proceed with Task 3 and 4

Identify typical period for model application

Agree upon SSO 700 STF operational strategy

Develop baseline hydraulic model

Develop baseline water quality model

Prepare TM summarizing baseline model development

Submit TM to MSDGC/County for review

Present to MSDGC/County

Run models to characterize sources of each pollutant

Summarize pollutant sources in tech memo and submit to MSDGC/County for review

498759.4  Summary Report

Develop and Submit Draft Summary Report

MSDGC/County Review of Summary Report

Finish and Submit Final Summary Report
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