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Narratives

Executive Summary:

Multiple government agencies and related organizations located within Hamilton County have formed a Consortium for the expressed purpose
of assisting in the redevelopment of specific neighborhoods and communities within this region. The Hamilton County Community
Development Department, City of Cincinnati Department of Community Development, Cincinnati Metropolitan Housing Authority, and Local
Initiatives Support Corporation have joined together with partner The Model Group in order to create a comprehensive body of intellectual
capital, human resources and financial leverage prepared to effectively administer the use of NSP2 funds awarded to help stabilize the
targeted local neighborhoods and communities. Hamilton County is the lead agency of the Consortium.

The Consortium has selected three County communities and four City neighborhoods for deep targeting of NSP2 funds. Projects include
several different redevelopment strategies. For example, a large scale acquisition of abandoned and foreclosed residential properties for
demolition/new construction is planned resulting in renewed rental housing stock for senior households below 50% of median income and for
those up to 120% of median income. Another strategy utilizing acquisition and rehabilitation or redevelopment of abandoned and

foreclosed residential properties resulting in homeownership units is also planned. Financing mechanism will be used to assist in
accomplishing these projects, and to provide assistance to homebuyers of the rehabilitated and newly constructed homes.

Target Geography:

The program targets seven neighborhoods located within twenty-one census tracts; the seven areas are Avondale, East Price Hill, Evanston,
Golf Manor, Lincoln Heights, Mt. Healthy, and Northside. The program plans for production of 159 units of housing, consisting of 142 rental
and 17 homeownership units, a number of affordable funding options for homeownership, and a strategic selection of parcels to be
demolished to contribute to overall neighborhood stabilization. A more thorough narrative explaining the target geography and why it was
chosen follows.

The target geography of the Cincinnati-Hamilton County NSP2 Consortium (CHCNC) is represented within the overall boundaries of the City
of Cincinnati and Hamilton County, Ohio. The Consortium is specifically formed with individual members and partners that represent the
southwestern region of Ohio, and through local government, are primarily charged with the objective to represent the collective interests and
NSP2 housing activity priorities of Hamilton County and the City of Cincinnati.

Specifically, the Consortium has identified seven local and individual neighborhoods, whose census tract data relative to HUD&rsquos
stabilization index scores, places these areas as prime candidates to receive the necessary funding provided by the NSP2 Program. The
seven areas are as follows: Avondale, East Price Hill, Evanston, Golf Manor, Lincoln Heights, Mt. Healthy, and Northside; corresponding
census tracts and HUD index scores are detailed in Table 1-1 in Appendix C. For the purpose of this Application, the selected areas, as
illustrated in Figure 1-1, Cincinnati-Hamilton County NSP2 Target Areas, will be referenced by neighborhood names instead of by individual
census tract.

Market driven approach. The selection of the targeted geography determined by the Consortium was primarily based upon the identification of
needs of the communities that statistically (based upon current census numbers) had the most opportunity for significant improvement,
physically had an existing stock of aged buildings and/or vacant sites, and locally had considerable leadership capacity available, willing and
capable of pushing the positive momentum within each community.

The Consortium made an initial determination of the target geography by identifying those which demonstrated the highest need based upon
the HUD stabilization index scores. Then, through subsequent review of those same areas, the Consortium determined the final shortlist of
targeted areas that it believed would create the best opportunities for this region of the State of Ohio.

Last, having analyzed the data from the professional market reports, the Consortium made the final determination of the selected geography
based upon the belief that real neighborhood stabilization could be achieved. The professional market reports as they relate to the
stabilization needs of the targeted geography are discussed in detail in the Market Conditions and Demand Factors section located below.
Regional Economic Trends and Impact on Target Areas



The review and determination of the targeted areas could not be performed without taking an exhaustive look at the regional economic trends
in Hamilton County as they relate to population, employment, and the housing ahe national, regional and local population statistics, it is
demonstrated that this midwestern region of the United States continues to fall behind the current national and regional averages for
population growth. Although the geographic counties and regions continue to grow, the City of Cincinnati and Hamilton County are virtually
stagnant in their population growth. However, this trend of stagnated growth from 2000 through 2007 can also be seen as positive information
since the census data from the 1980&rsquos and 1990&rsquos showed negative growth within these same areas.
Population Trends. As demonstrated within Table 1-2, Population Statistics and Comparisons, Hamilton County and the City of Cincinnati
struggle to keep pace with the growth of surrounding communities. The &lsquoheart&rsquo of this future economic hub &ndash Cincinnati
and Hamilton County &ndash remains weak, thus compromising the entire regional opportunity. Multiple reasons have been suggested why
these population trends occur, but it is evident that the aged infrastructure and housing stock of the urban neighborhoods contribute to these
statistics. The City and County have the potential to create positive momentum and future growth through the incorporation of the following
elements in future development strategies: removal of negative physical threats, upgrading of expensive infrastructure improvements, creation
of new housing stock, and by providing finance mechanisms that ensure housing affordability.
Unemployment. Employment has been declining since the end of 2007 and the pace of job declines continued to accelerate in the final quarter
of 2008 and into the first quarter of 2009. Southwestern Ohio has experienced significant employment loss in the goods-producing industry,
service-producing industry, and in the financial sector. According to the Greater Cincinnati Chamber of Commerce, the unemployment rate for
the Greater Cincinnati Metropolitan Region for May 2009 was 9.4%, an increase of 73% from the 5.4% unemployment rate of May 2008.
Refer to Table 1-3 for comparisons of unemployment rates at the state, county, and city level for the years 2005, 2008, and 2009.
Housing Market. The regional housing market has demonstrated weakness over the past year, however, not at the rate or severity of the
national housing market. The local housing stock, in addition, typically does not meet current market preferences. The mismatch in housing
stock and housing demand has resulted in structurally obsolescent housing units excess, declining sale prices, declining sales values,
abandonment of units, and conversion of single-family homeowner units to sub-standard rental housing units.
The combination of population loss and an increase in unemployment has resulted in a less dense residential core. Homes, apartment
buildings and other residential units are being neglected and/or abandoned. Vacancy rates are high in relation to surrounding communities. A
continual and gradual lack of employment and/or underemployment is a driving factor in the regional housing crisis. The vacancy risk scores
in the target geography substantiate the high vacancy problems. The communities at the focus of the Consortium&rsquos NSP2 proposal
have suffered dramatic economic and social dciewhchsbefrhripcebthfrcoueriis Table 1-3, Demographic Need Analysis, provides comparative
data for the State of Ohio, Hamilton County, and the City of Cincinnati on completed foreclosures, unemployment rates and median household
income for the years 2005, 2008, and 2009. Discussion of the foreclosure crisis as it relates to this table is provided in the following
paragraphs.
Analysis. The foreclosure crisis has cost thousands of Hamilton County families their homes and the resulted glut of vacant properties has
created downward pressure on housing values throughout the region. In addition to home equity, researchers are learning that the fall-out of
foreclosures, in particular the growing number of abandoned buildings, has negative effects on local government as well as impacting the well-
being and health of the communities. These facts can be summarized:

Downward pressure on property values

Declining tax revenue for municipalities

Increased costs to local tax payers

Health and well-being of community residents
Foreclosure filings have steadily increased since 2005. The number of foreclosure filings in Hamilton County was 32 percent higher in 2008
than in 2005. Working in Neighborhoods published a foreclosure report titled &ldquoThe Crisis Next Door&rdquo that stated that between
2006 and 2008, Mt. Healthy and Golf Manor were included in the County&rsquos list of the &ldquoTop 15 Municipalities by Number of
Foreclosures&rdquo. For this same time period, it was reported that East Price Hill, Evanston, Northside, and Avondale were included in the
City&rsquos list of the &ldquoTop 15 Neighborhoods by Number of Foreclosures&rdquo.
MARKET CONDITIONS AND DEMAND FACTORS
The quality market data identified throughout this Application, specifically each individual neighborhood area, was professionally prepared by
VWB Research located at 869 W. Goodale Boulevard, Columbus, Ohio 43212. If necessary, VWB can be contacted direct at 1-614-225-9500.
(1) Market Absorption
The seven target areas identified throughout this Application do not exhibit conventional for-sale demand characteristics; these areas are
suffering from an overall lack of demand and an overabundance of vacant/abandoned and aged housing stock. The target areas can be
described as inner-city neighborhoods and first-ring suburbs. Private sector builders are challenged by the fact they cannot assemble enough
land to generate an economy of scale. If private builders are able to assemble reasonably sized project sites, then environmental issues
and/or infrastructure challenges compound problems. If the private sector elects to rehabilitate homes rather than build new, older homes
provide even greater challenges in that it is often impossible to account for the physical problems of the units. This coupled with the fact that
suburban locations offer generally better schools,abundant shopping, consistent code enforcement and a perceived safe environment, it is
easy to see why conventional builders hae abndnedthinercitanfistsuurtagecomunites.nbp;/pgt <&amptAs a result, non-profits are charged with
the task of building homes in these neighborhoods. The cost of these homes is usually well in excess of local comparables, thereby creating
an &ldquoappraisal gap&rdquo. In addition, given the wide variety of new homes available in suburban locations for modest costs, consumers
who might consider an inner-city or first-suburb home must be offered an incentive to buy in these communities.
Market absorption if funds are not received. Based on the current reality, if the foreclosed and abandoned properties within the seven targeted
areas were to await reabsorption without an influx of capital from NSP2, demand would be low or non-existent. Demand for for-sale housing is
generated by a combination of income-qualified households currently living in the community and by an in-migration of new households. Both
are drawn by the amount a homeé&rsquos price is discounted, the quality of the product that they can buy for the price, and the built-in equity
that the discount provides. Meaning, the greater the subsidy, the greater the demand; specifically, households will overlook market
deficiencies in order to acquire the value of superior housing.
As evidenced above, the need for these NSP2 funds is critical to the creation and implementation of each activity outlined within this
Application. Each of these neighborhoods has been targeted for NSP2 funds because of direct need. The proposed activities within the
Application are reflective of the market needs of the neighborhood as well as the housing solutions that will help stabilize that geography. The
proposed activities are intended to have an optimal effect with the investment made available.
If NSP2 funding is not available for these neighborhoods, a significant amount of committed investment from other organizations would also
likely not materialize, thus limiting the available options for any potential implementation of work in these areas. In short, those actions would
undoubtedly limit the scale and ultimately affect the anticipated schedule for the stabilization of these neighborhoods and overall amounts of
capital investment into the region.
(2) Over-building, Over-valuation, or Loss of Employment?
The market data received from VWB Research suggests that the foreclosure and abandonment issues in the seven targeted areas are not
related to over-building or over-valuation of the housing stock, but rather a significant loss of employment and large stock of vacant structures.



communities historically have lower economic indicators and thus, tend to have a higher rate of foreclosures and occurrence of vacant
homes. Existing households have limited resources and are less likely to avoid foreclosure due to employment loss, low and negative equity
mortgage lending practices, etc. As referenced earlier in the application, the Greater Cincinnati Metropolitan region has experienced a 73%
increase in the total number of unemployed persons from May of 2008 to May of 2009. This brings the unemployment rate for the region to
9.4%, 0.3% higher than the national average.

(3) Household Income Characteristics

The estimated 2000 average median houehold income for Hamiltn CuntyOhiis $0,83; tis ibaseonhe 200.S Cesusand ten adusteforinftiousihe
Inflation Calculator from the Bureau of Labor Statistics. Table 1-4, Average Median Household Income, provides the same data as above for
all seven targeted communities. As evidenced by the table, the average median household income for all targeted areas is between six
percent and 58% less than the Hamilton County, Ohio average.

VWB Research provides that a majority of the Consortium&rsquos targeted communities have significant shares of renter households with
incomes below $10,000. This suggests considerable housing cost burden for these low-income families. Higher income levels tend not to be
overburdened because the available housing stock does not provide moderately priced & dquomove-up&rdquo housing opportunities.
Homeowner households, as opposed to renter households, that fall below 50% of AMI tend to have a higher percentage of housing cost
burden due to the recent predatory lending practices within the lending market. Table 1-5 above provides housing cost burden for three of the
seven targeted communities.

(4) Relevant Factors Contributing to Neighborhood Decline

Relative to each neighborhood identified within the target geography, its rich historical past is closely linked to the current market conditions.
The following relevant factors uniquely contribute to their decline.

Avondale. This historic neighborhood with valuable architecture has an enviable location between two of Cincinnati&rsquos larger employers,
University of Cincinnati and Cincinnati Children&rsquos Hospital Medical Center. Over the last forty years Avondale has experienced
significant decline in population and owner-occupied housing units. Today, the neighborhood is suffering from significant crime and the
disenfranchisement of long-term residents, and does not exhibit the conventional &ldquofor-sale product&rdquo demand characteristics.

East Price Hill. As noted by the Price Hill Historical Society, East Price Hill&rsquos architectural landmarks are in severe decline. Significant
structures, that were once meeting places for neighbors, have now become symbols of the neighborhood&rsquos physical and economic
decline. This decline correlates with a dwindling population, in particular of long-term residents.

Evanston. Evanston once had the highest rates of home ownership within the City of Cincinnati. The community is surrounded by excellent
educational resources and highway access. Today Evanston's redevelopment strategy is to preserve low and moderate level income housing,
in place of a gentrification strategy, thus retaining families in Evanston and placing foreclosed properties back into productive use.

Golf Manor. This community is in a severe decline with increasing high levels of crime. The loss of population reflects the loss of desirability of
the neighborhood with a reported household loss of 3,666 households since 2000. Simultaneously, Golf Manor expects to add 899 senior
households within the next five years. With virtually no affordable senior housing options available, current residents are forced to remain in
their exiting housing past the pontwen theycaneffectively maintain them.

Lincoln Heights. This neighborhood steeped in history is on the verge of being erased. Lincoln Heights was originally developed to house
government workers in 1942. After the post-war boom, the government sold this government housing to a co-operative of African American
war veterans in 1954. It was the only wartime housing that has 100% African American purchasers, and furthermore, was located in the only
100% African American controlled municipality within the United States. While the physical quality of the aged rental housing stock remains a
significant issue, the demand for low-income units and desire for residency retention remains high.

Mt. Healthy. While this neighborhood has experienced a continued decline in households (770 since the year 2000), they are expected to add
677 senior households within the next five years. With virtually no affordable senior housing options available, current residents are forced to
remain in their existing housing past the point when they can effectively maintain them.

Northside. This neighborhood, like most urban marketplaces located in declining inner-city neighborhoods, does not exhibit conventional
&ldquofor-sale product&rdquo demand characteristics. Rapid alterations in their current in-migration or employment patterns are not likely to
occur without intercession in the marketplace. The medium income level in the Northside PMA was $21,615 while the City medium income
level was $37,096. The neighborhood has a significant share of renter households with incomes below $10,000; in 2008, this amount of renter
households was estimated over one-third of the total renter households.

(5) Stabilization Activities

The collective assessment of area market study data indicates that a variety of NSP2 activity categories must be used in combination to most
likely to stabilize the target geography. The Consortium will employ the use of financing mechanisms for construction financing, as well as,
downpayment assistance; acquisition and rehabilitation of foreclosed and abandoned property; demolition of blighted structures; and the
redevelopment of eligible residential properties&mdashall in an effort to stabilize the NSP2 target geographic areas.

All the NSP2 communities have a very low projected absorption rate for foreclosed property, therefore, the Consortium will undertake two
separate strategies: (1) Demolition of blighted residential structures (although quite limited as fewer funds were received than requested); and
(2) Heavily subsidized rehabilitation and redevelopment activities of both rental and homeownership units. Additionally, large numbers of
abandoned and vacant properties located within NSP2 target geography will require hazard abatement and demolition, demolition and
redevelopment, or acquisition and rehabilitation.

Factor Three entails detailed descriptions of neighborhood specific stabilization activities. The Consortium will specifically be working to:
demolish blighted areas, redevelop large neighborhoods areas, rehabilitate existing structures, construct new housing, retain long term
residents, revitalize iconic community buildings, enhance health and safety features, and provide gap financing and downpayment
assistance.

Program Approach:

Overall neighborhood stabilization program
The Consortium has identified seven neighborhoods within the City of Cincinnati and Hamilton County where NSP2 monies would be best
leveraged at impacting overall stabilization of the area. The Consortium will work with its members and partners to become the primary
catalyst for implementation of the NSP2 program in those neighborhoods. The primary objectives for the Consortium and outcomes of these
neighborhood plans include:
. Reconnect targeted neighborhoods with the economy, housing market, and social networks

Rapidly arrest decline of neighborhoods negatively affected by abandoned and foreclosed properties

Assure compliance with the NSP2 &ldquodeep targeting&rdquo requirement

Invest in affordable housing that will remain desirable and affordable well into the future

Align with community planning and resources



Ensure a conservation of natural resources
Purchasing Property at Market or Below Market Price
The approach of the Consortium is strengthened by the support of the local neighborhood councils and city governments. By adhering to the
planning concepts identified within each of the neighborhood planning documents, properties have been identified and secured at levels that
match market conditions. The Consortium will also work with the National Community Stabilization Trust (NCST) to assist with the acquisition
of property and reduction of acquisition costs. Due to an agreement between the NCST and local banks, the Consortium will have access to
foreclosed properties before the properties are put on the general market, thus allowing for the best chance of acquiring property at or below
market price.
Bringing Effective Change
Based on the marketing studies performed in the targeted geographic areas, their ability to absorb foreclosed, abandoned, or blighted
structures without stimulus help is near nonexistent. Areas of concern have been identified in certain geographic target areas that will further
destabilization if not readily remedied. The Consortium proposes to address neighborhood stabilization with effective strategies dealing with
targeted areas of blighted, foreclosed, or abandoned properties. Those strategies include a careful mix of acquisition, demolition,
rehabilitation and redevelopment for rental and homeownership along with creative funding mechanisms to promote home ownership.
Additionally, selected demolition, as determined necessary for stabilization of the surrounding the neighborhood, will be undertaken. The
proposed activities to be carried out by the Consortium, such as removal of blight, redevelopment and rehabilitation of housing, and
intelligently constructed funding mechanisms, specifically address this need and in addition address relevant stabilization needs identified by
the marketing studies.

Consortium Members:

Hamilton County, Ohio

City of Cincinnati, Ohio

Cincinnati Metropolitan Housing Authority
Local Initiatives Support Corporation
Model Group (partner)

How to Get Additional Information:

Lead Entity contact information:

Hamilton County Community Development
138 E. Court St. Room 1002

Cincinnati, Ohio 45202

513-946-8230
www.hamilton-co.org/commdev

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $24,068,968.00
Total CDBG Program Funds Budgeted N/A $24,068,968.00

Program Funds Drawdown

$1,460,915.07

$3,737,476.41

Program Funds Obligated $750,183.50 $20,368,953.50
Program Funds Expended $1,460,915.07 $3,737,476.41
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00



Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $0.00 $0.00
Limit on Admin/Planning $2,406,896.80 $363,903.78
Limit on State Admin $0.00 $0.00
Progress Toward Activity Type Targets

Activity Type Target Actual
Administration $2,406,896.80 $2,406,897.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $6,017,242.00 $6,197,502.00

Overall Progress Narrative:

The Cincinnati-Hamilton County NSP2 Consortium was informed of its award on January 14th, 2010. The amount
awarded was $24,068,968; approximately 40% of the original requested amount. The NSP2 grant agreement was
signed by HUD on February 11th, 2010 and was then signed by Hamilton County, the Lead Consortium Member, on
March 18th, 2010.

During the first quarter of 2011, members of each organization from the Consortium continued meeting on a bi-
monthly basis to discuss various items related to the administration and implementation of the grant. These
meetings will continue into the future and will be the means by which the internal auditor keeps the Consortium
informed of her findings and concerns.

The sub-committee on policies and procedures met during the quarter to continue work on drafting a NSP2 Policies
and Procedures Manual. A preliminary draft will be distributed to all Consortium members in the beginning of April.
The final document is anticipated to be complete by the end of April.

The Consortium received its first baseline data report at the end of the fourth quarter from a firm hired to track our
progress through the life of the grant. This report tracks various economic and demographic measures that will
become a benchmark for which investments in each affected neighborhood from the Neighborhoods Stabilization
Funds can be measured. The Consortium will receive an updated report annually.

Members of the Consortium continue to develop individual Section 3 procedures for the various involved entities.
Members of the Section 3 committee (along with other interested parties) continue to meet periodically to identify
ways to promote Section 3 awareness amongst residents and contractors and to work towards the creation of a
shared-access database that will list previously qualified Section 3 business concerns and residents. Each
Consortium partner is holding a series of meetings with various entities interested in HUD financial assistance to
educate them on our Section 3 policies.

During the first quarter of 2011, our Rehabilitation Standards subcommittee met often to develop a standard for the
Consortium. Consortium partners held meetings with building inspectors, architects, developers and contractors to
adopt a document establishing minimum performance standards that must be met and to create equality among all
single-family rehabilitation projects.

The Internal Auditor has conducted the first round of test compliance audits with all Consortium Partners. The
Auditor reviewed five draws from each of the partners during March 2011, in addition to conducting site visits. The
Auditor&rsquos results will be shared in the coming weeks. In April 2011, the Auditor will conduct a second round of
test compliance audits, followed by the first official audits in May, 2011.



The City of Cincinnati and Hamilton County, together with CMHA and Model Group are aggressively moving forward
with all planned NSP2 activities. The City of Cincinnati has begun rehabilitation and redevelopment work on a low-
income, senior housing project, which will result in 37 units in the target area of East Price Hill. Acquisition of single-
family units is complete and construction and demolition work has commenced in the target area of Northside.
Acquisition of residential units in the target area of Evanston continues with construction expected to begin within
the second quarter of 2011. A development agreement is being drafted and predevelopment work continues for the
construction of twelve units of rental housing in the target area of Avondale.

Cincinnati Metropolitan Housing authority has acquired all necessary properties to complete the Martin Street project
in Mt. Healthy. This low-income senior development will be called &ldgquoThe Reserve on South Martin&rdquo.
Demolition of existing structures is almost complete, and the architect is creating renderings. The construction will
be bid out in the second quarter of 2011.

Hamilton County is managing Villas of the Valley in Lincoln Heights and rehabilitation of single family homes in Golf
Manor. Villas of the Valley Phase | was completed in the fourth quarter of 2011 and is fully occupied. Demolition
and abatement on Phases Il and Ill are complete, and construction on Phase Il, 35 townhomes, has begun. Golf
Manor has acquired two single family homes for rehabilitation and environmental reviews are being conducted on
two possible acquisitions.

Beginning six months prior to the first deadline, Hamilton County will begin intensive monitoring of all projects and
expenditures to ensure that each Consortium member and the for-profit partner are on track with meeting the 50%
expenditure requirement. This monitoring will begin in October of 2011. Based on current progress, the Consortium
is confident all NSP2 funds will be expended by program deadlines. Specific progress information related to each
activity is discussed in greater detail throughout the rest of this report.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
1, CMHA - Acquisition, demolition, and redevelopment of rental $55,881.00 $10,308,550.00 $1,749,002.91
2, Model Group - Acquisition, demolition, and redevelopment of $0.00 $3,505,150.00 $220,500.00
3, Model Group - Acquisition, demolition, redevelopment, and $0.00 $820,010.00 $0.00
4, Model Group - Acquisition and rehabilitation of rental units (B) $927,284.90 $3,259,221.00 $927,284.90
5, Model Group - Acquisition, rehabilitation, and financing for $47,963.77 $2,070,000.00 $149,067.33
6, City of Cincinnati - Demolition of blighted structures (D) $0.00 $111,150.00 $0.00
7, Administration $110,527.91 $2,406,897.00 $363,903.78
8, Hamilton County - Acquisition and rehabilitation $91,305.19 $1,000,000.00 $99,765.19
9, Hamilton County - Demolition of blighted structures (D) $227,952.30 $587,990.00 $227,952.30
9999, Restricted Balance $0.00 $0.00 $0.00
Activities



Grantee Activity Number: 101

Activity Title: Mt. Healthy redevelopment project

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Project Number:

Activity Status:
Under Way
Project Title:

1 CMHA - Acquisition, demolition, and redevelopment of

Projected Start Date: Projected End Date:

06/01/2010 06/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Cincinnati Metropolitan Housing Authority

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $3,338,171.00

Total CDBG Program Funds Budgeted N/A $3,338,171.00

Program Funds Drawdown $22,553.00 $255,738.55

Program Funds Obligated $0.00 $3,338,171.00

Program Funds Expended $22,553.00 $255,738.55
Cincinnati Metropolitan Housing Authority $22,553.00 $255,738.55

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, demolition, and new construction of rental housing for households below 50% AMI.

Location Description:

City of Mt. Healthy in Hamilton County

Activity Progress Narrative:

During the first quarter of 2011, CMHA purchased additional property on Elizabeth Street, which will be used to create an
additonal access driveway to the development. CMHA completed boarding up of the acquired buildings on Martin
Street. The majority of demolition on Martin Street is now completed. CMHA will bid out the construction project in the second

quarter of 2011. Tax credit leveraging is being finalized and will be inputted soon.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

Cumulative Actual Total / Expected
Total
0/25

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%



# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/25
0/25

0/0
0/0

0/25
0/25

Amount




Grantee Activity Number: 102

Activity Title: Mt. Healthy redevelopment project

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Project Number:

Activity Status:
Under Way
Project Title:

1 CMHA - Acquisition, demolition, and redevelopment of

Projected Start Date: Projected End Date:

06/01/2010 06/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Cincinnati Metropolitan Housing Authority

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $6,970,379.00

Total CDBG Program Funds Budgeted N/A $6,970,379.00

Program Funds Drawdown $33,328.00 $1,493,264.36

Program Funds Obligated $0.00 $6,970,379.00

Program Funds Expended $33,328.00 $1,493,264.36
Cincinnati Metropolitan Housing Authority $33,328.00 $1,493,264.36

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, demolition, and new construction of rental housing for households up to 120% of AMI

Location Description:

City of Mt. Healthy in Hamilton County

Activity Progress Narrative:

During the first quarter of 2011, CMHA purchased additional property on Elizabeth Street, which will be used to create an
additonal access driveway to the development. CMHA completed boarding up of the acquired buildings on Martin
Street. The majority of demolition on Martin Street is now completed. CMHA will bid out the construction project in the second

quarter of 2011. Tax credit leveraging is being finalized and will be inputted soon.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

Cumulative Actual Total / Expected
Total
0/30

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

10



# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

0/30
0/30

0/30
0/30

Amount

11



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

2

Projected Start Date:
06/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Cincinnati
Model Group
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

201
Avondale redevelopment project

Activity Status:
Planned

Project Title:

Model Group - Acquisition, demolition, and redevelopment

Projected End Date:
06/30/2012
Completed Activity Actual End

Responsible Organization:
Model Group

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Acquisition, demolition, and new construction of 12 units of rental housing.

Location Description:

Avondale neighborhood of the City of Cincinnati

Activity Progress Narrative:

Date:

To Date
$1,949,508.00

$1,949,508.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

The City of Cincinnati continues to work with consortium partner The Model Group, and the Avondale Community Council to
complete this activity. NSP eligible property associated with the redevelopment project has been acquired. Predevelopment
work has begun on the project. The development agreement is expected to be executed by the second quarter of 2011.
Construction is expected to commence by the end of the second quarter of 2011. The project will result in 12 units of rental

housing.

Accomplishments Performance Measures

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/12
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/12 0/12 0
0/0 0/12 0/12 0

Amount
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Grantee Activity Number: 202

Activity Title: Lincoln Heights redevelopment project

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Model Group - Acquisition, demolition, and redevelopment

Projected Start Date: Projected End Date:

06/01/2010 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Model Group

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,555,642.00

Total CDBG Program Funds Budgeted N/A $1,555,642.00

Program Funds Drawdown $0.00 $220,500.00

Program Funds Obligated $0.00 $1,555,642.00

Program Funds Expended $0.00 $220,500.00
Model Group $0.00 $220,500.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, demolition, and new construction of rental housing for households below 50% AMI

Location Description:

Village of Lincoln Heights in Hamilton County

Activity Progress Narrative:

Demolition and abatement of the Villas of the Valley Il site were completed in the first quarter of 2011. Site work is underway,
along with the installation of utilities, and the pouring of building pads. This redevelopment of existing affordable housing will
consist of 35 newly constructed townhomes and flats.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/14

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/14
0/14

0/0
0/0

0/14
0/14

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

3

Projected Start Date:
06/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Model Group
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

302

Lincoln Heights Homeownership project

Activity Status:
Planned

Project Title:

Model Group - Acquisition, demolition, redevelopment, and

Projected End Date:
06/30/2012
Completed Activity Actual End Date:

Responsible Organization:
Model Group

Jan 1 thru Mar 31, 2011
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$820,010.00

$820,010.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Demolition of 2 existing condemned multi-family buildings, followed by new construction of 4 homeownership single family units

Location Description:

Village of Lincoln Heights in Hamilton County - Villas of the Valley site

Activity Progress Narrative:

The first quarter of 2011 saw the start of work on the Villas of the Valley Il site. Demolition and abatement have been
completed. Site work is underway, as is the finalizing of design plans for the 4 single family homeownership houses.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

4

Projected Start Date:
06/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Model Group

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

401

E. Price Hill redevelopment project

Activity Status:
Under Way
Project Title:

Model Group - Acquisition and rehabilitation of rental units

Projected End Date:
06/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Model Group

Jan 1 thru Mar 31, 2011
N/A

N/A
$352,368.26
$0.00
$352,368.26
$352,368.26
$0.00

$0.00
$0.00

Acquisition and rehabilitation of rental units for households below 50% of AMI

Location Description:

East Price Hill Neighborhood of City of Cincinnati

Activity Progress Narrative:

To Date
$1,303,689.00

$1,303,689.00
$352,368.26
$1,303,689.00
$352,368.26
$352,368.26
$0.00

$0.00
$0.00

The City of Cincinnati continues to work with Price Hill Will, a local community development corporation, in conjunction with the
East Price Hill Improvement Association, and Elberon Senior Apartments, LLC to complete this activity. Construction is now
underway on the Elberon building in East Price Hill. The rehabilitation of a foreclosed and vacant historic multifamily structure
will result in 37 units of low-income senior housing. Demolition is approximately 75% complete, abatement and masonry work is
taking place on schedule. The project is on schedule for completion by the first quarter of 2012.

Accomplishments Performance Measures

# of Housing Units

This Report Period
Total
0

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/14 0/0 0/14 0
0/14 0/0 0/14 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

4

Projected Start Date:
06/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Model Group

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

402

E. Price Hill redevelopment project

Activity Status:
Under Way
Project Title:

Model Group - Acquisition and rehabilitation of rental units

Projected End Date:
06/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Model Group

Jan 1 thru Mar 31, 2011
N/A

N/A
$574,916.64
$0.00
$574,916.64
$574,916.64
$0.00

$0.00
$0.00

Acquisition and rehabilitation of 21 rental units for households below 80% of AMI

Location Description:

East Price Hill Neighborhood of City of Cincinnati

Activity Progress Narrative:

To Date
$1,955,532.00

$1,955,532.00
$574,916.64
$1,955,532.00
$574,916.64
$574,916.64
$0.00

$0.00
$0.00

The City of Cincinnati continues to work with Price Hill Will, a local community development corporation, in conjunction with the
East Price Hill Improvement Association, and Elberon Senior Apartments, LLC to complete this activity. Construction is now
underway on the Elberon building in East Price Hill. The rehabilitation of a foreclosed and vacant historic multifamily structure
will result in 37 units of low-income senior housing. Demolition is approximately 75% complete, abatement and masonry work is
taking place on schedule. The project is on schedule for completion by the first quarter of 2012.

Accomplishments Performance Measures

# of Housing Units

This Report Period
Total
0

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/21 0/21 0
0/0 0/21 0/21 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5

Projected Start Date:
06/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Northside Homeownership Project

Activity Status:

Under Way

Project Title:

Model Group - Acquisition, rehabilitation, and financing for
Projected End Date:

03/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Model Group
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition and rehabilitation of housing for homeownership

Location Description:

Neighborhood of Northside in City of Cincinnati

Activity Progress Narrative:

Model Group
Jan 1 thru Mar 31, 2011 To Date
N/A $720,000.00
N/A $720,000.00
$25,840.75 $108,444.31
$0.00 $720,000.00
$25,840.75 $108,444.31
$25,840.75 $108,444.31
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The city of Cincinnati continues to work with Northside Revitalization LLC, a subsidiary of consortium partner The Model Group,
in conjunction with the Cincinnati Northside Community Urban Redevelopment Corporation (CNCURC) to complete this activity.
Acquisition of four NSP eligible single-family houses has been completed. Construction has begun on one single-family unit and
is expected to complete by May 2011. Demolition of a blighted residential structure directly adjacent to the ongoing project has
been completed. The two remaining properties are in the predevelopment stage, with construction expected to commence by

the end of the second quarter 2011.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/4
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/4 0/4 0
0/0 0/4 0/4 0

Amount
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Grantee Activity Number: 502

Activity Title: Evanston acquisition and rehabilitation project

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Model Group - Acquisition, rehabilitation, and financing for

Projected Start Date: Projected End Date:

06/01/2010 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Model Group

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,350,000.00

Total CDBG Program Funds Budgeted N/A $1,350,000.00

Program Funds Drawdown $22,123.02 $40,623.02

Program Funds Obligated $0.00 $1,350,000.00

Program Funds Expended $22,123.02 $40,623.02
Model Group $22,123.02 $40,623.02

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition and rehabilitation of 9 homeownership units

Location Description:

Evanston Neighborhood in City of Cincinnati

Activity Progress Narrative:

The city of Cincinnati continues to work with Evanston Revitalization LLC, a subsidiary of consortium partner The Model Group,
to identify abandoned, vacant and foreclosed residential structures for acquisition and rehabilitation. Currently, two properties
have been acquired and are in the predevelopment stage of rehabilitation. An additional property is under contract.
Construction work is expected to commence in the second quarter of 2011.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 0/9 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/9

Amount
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Grantee Activity Number: 601

Activity Title: Demolition of blighted properties

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

6 City of Cincinnati - Demolition of blighted structures (D)

Projected Start Date: Projected End Date:

06/01/2010 03/31/2011

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Cincinnati

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $111,150.00

Total CDBG Program Funds Budgeted N/A $111,150.00

Program Funds Drawdown $0.00 $0.00

Program Funds Obligated $0.00 $0.00

Program Funds Expended $0.00 $0.00
City of Cincinnati $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of blighted structures

Location Description:

Neighborhoods of Avondale, E. Price Hill, Evanston, and Northside in City of Cincinnati

Activity Progress Narrative:

All demolition activities taking place within the city with the use of NSP2 funds are associated with NSP2 redevelopment
projects. Demolitions will take place within the neighborhoods of Northside, Avondale, Evanston and East Price Hill.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

27



Grantee Activity Number: 701
Activity Title:

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
02/11/2010

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Hamilton County Community Development Department
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

General administration of NSP 2 Grant

Location Description:

Hamilton County Community Development
138 E. Court St. Room 1002
Cincinnati, Ohio 45202

Activity Progress Narrative:

Hamilton County Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Hamilton County Community Development Department

Jan 1 thru Mar 31, 2011 To Date
N/A $790,982.00

N/A $790,982.00

$34,670.32 $172,923.64

$0.00 $790,982.00

$34,670.32 $172,923.64

$34,670.32 $172,923.64

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This activity involves the administration and implementation of the NSP2 Program in Hamilton County, Ohio. Hamilton County
Community Development is the lead entity and has direct oversight of the NSP2 activity occurring in Golf Manor, Lincoln
Heights and Mt. Healthy. County NSP staff attend NSP2 advisory board meetings and participate on the various NSP2
subcommittees including Section 3, policies and procedures, baseline data and rehabilitation standards.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 702

Activity Title: Cincinnati Administration

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
02/11/2010

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of Cincinnati
Hamilton County Community Development Department
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

General Administration of NSP 2 Grant

Location Description:

Cincinnati Department of Community Development
805 Central Ave. Centennial Il 7th Floor
Cincinnati, Ohio 45202

Activity Progress Narrative:

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Cincinnati

Jan 1 thru Mar 31, 2011
N/A

N/A
$57,466.50
$0.00
$57,466.50
$57,466.50
$0.00
$0.00
$0.00
$0.00

To Date
$750,000.00

$750,000.00
$104,838.07
$750,000.00
$104,838.07
$104,838.07
$0.00
$0.00
$0.00
$0.00

This activity involves the administration and implementation of the NSP2 Program in Cincinnati, Ohio. Cincinnati is a consortium
member and has direct oversight of the NSP2 activities occurring in Avondale, East Price Hill, Evanston, and Northside
(neighborhoods within the city). City staff attend NSP2 Advisory Board meetings and populate subcommittees including the
policies and procedures, section 3, baseline data and rehabilitation standards. Additionally, staff continues to work directly with

the NSP2 consortium&rsquos Internal Auditor.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 703

Activity Title: CMHA Administration

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
02/11/2010

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
Cincinnati Metropolitan Housing Authority
Hamilton County Community Development Department
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

General Administration and Internal Audit of NSP 2 Grant

Location Description:

Cincinnati Metropolitan Housing Authority
16 W. Central Parkway
Cincinnati, Ohio 45202

Activity Progress Narrative:

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Cincinnati Metropolitan Housing Authority

Jan 1 thru Mar 31, 2011
N/A

N/A
$18,391.09
$0.00
$18,391.09
$18,391.09
$0.00
$0.00
$0.00
$0.00

To Date
$865,915.00

$865,915.00
$86,142.07
$865,915.00
$86,142.07
$86,142.07
$0.00

$0.00

$0.00

$0.00

This activity involves the administration and implementation of the NSP2 Program in Hamilton County, Ohio, by the Cincinnati
Metropolitan Housing Authority (CMHA). CMHA is a Consortium Member and has oversight of the NSP2 activity occurring in
Mt. Healthy. CMHA also houses the Internal Audit function for the Consortium. Additionally, NSP2 staff from CMHA serve on

the various sub-committees of the Consortium, including Section 3, policies and procedures, and baseline data.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 801
Activity Title:

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

Golf Manor acquisition and rehab project

8 Hamilton County - Acquisition and rehabilitation

Projected Start Date:
06/01/2010

Projected End Date:
12/31/2012

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:

Overall Jan 1 thru Mar 31, 2011
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $87,465.19
Program Funds Obligated $157,653.50
Program Funds Expended $87,465.19

Cincinnati Metropolitan Housing Authority $0.00

Hamilton County Community Development Department $87,465.19
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Acquisition and rehabilitation of vacant, abandoned, or foreclosed properties for homeownership.

Location Description:

Village of Golf Manor in Hamilton County

Activity Progress Narrative:

Completed Activity Actual End Date:

Hamilton County Community Development Department

To Date
$987,000.00

$987,000.00
$87,465.19
$167,653.50
$87,465.19
$0.00
$87,465.19

$0.00
$0.00
$0.00

Hamilton County continues to work with the Village of Golf Manor and HURC (Homesteading and Urban Redevelopment
Corporation), a nonprofit developer. HURC acquired two single family properties in the first quarter of 2011. One property has
been bid out and will begin rehabilitation shortly. Environmental reviews are currently being conducted on two additional

properties in the village.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 802

Activity Title: Activity Delivery Costs for Failed Acquisitions

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8 Hamilton County - Acquisition and rehabilitation

Projected Start Date: Projected End Date:

03/01/2010 07/31/2010

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Overall Jan 1 thru Mar 31, 2011 To Date

Total Projected Budget from All Sources N/A $13,000.00

Total CDBG Program Funds Budgeted N/A $13,000.00

Program Funds Drawdown $3,840.00 $12,300.00

Program Funds Obligated $4,540.00 $13,000.00

Program Funds Expended $3,840.00 $12,300.00
Cincinnati Metropolitan Housing Authority $3,840.00 $12,300.00
Homesteading and Urban Redevelopment Corporation $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

This activity is for all incurred eligible project delivery costs that do not result in an acquisition. Items such as appraisals, title
exams, legal fees, inspections, environmental assessments, etc. All eligible costs for all failed acquisitions in Golf Manor will be

recorded in this activity.

Location Description:
Golf Manor, Ohio

Activity Progress Narrative:

This activity is for the environmental review/assessment expenses that resulted from the failed acquisition/redevelopment
project in Golf Manor. The preliminary results from the environmental assessment indicated contanimation on the site.
Because of this, plans for residential redevelopment were deemed infeasible.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

9

Projected Start Date:
02/01/2011

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Model Group

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

901
Demolition of blighted properties

Activity Status:

Under Way

Project Title:

Hamilton County - Demolition of blighted structures (D)
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Model Group
Jan 1 thru Mar 31, 2011 To Date
N/A $587,990.00
N/A $587,990.00
$227,952.30 $227,952.30
$587,990.00 $587,990.00
$227,952.30 $227,952.30
$227,952.30 $227,952.30
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Demolition of the remaining condemned residential multi-family properties on the Villas of the Valley site, south of Medosch.

Location Description:

Lincoln Heights, Ohio

Activity Progress Narrative:

Demolition and abatement of the Villas of the Valley Il site were completed in the first quarter of 2011. Clean-up of this site is
still in progress. This demolition cleared the remaining delapidated housing in the area of Villas of the Valley.

Accomplishments Performance Measures

# of Properties

# of Housing Units
# of Multifamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/15

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/15
0 0/15
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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