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Narratives

Executive Summary:

Multiple government agencies and related organizations located within Hamilton County have formed a Consortium for the expressed purpose
of assisting in the redevelopment of specific neighborhoods and communities within this region. The Hamilton County Community
Development Department, City of Cincinnati Department of Community Development, Cincinnati Metropolitan Housing Authority, and Local
Initiatives Support Corporation have joined together with partner The Model Group in order to create a comprehensive body of intellectual
capital, human resources and financial leverage prepared to effectively administer the use of NSP2 funds awarded to help stabilize the
targeted local neighborhoods and communities. Hamilton County is the lead agency of the Consortium.

The Consortium has selected three County communities and four City neighborhoods for deep targeting of NSP2 funds. Projects include
several different redevelopment strategies. For example, a large scale acquisition of abandoned and foreclosed residential properties for
demolition/new construction is planned resulting in renewed rental housing stock for senior households below 50% of median income and for
those up to 120% of median income. Another strategy utilizing acquisition and rehabilitation or redevelopment of abandoned and

foreclosed residential properties resulting in homeownership units is also planned. Financing mechanism will be used to assist in
accomplishing these projects, and to provide assistance to homebuyers of the rehabilitated and newly constructed homes.

Target Geography:

The program targets seven neighborhoods located within twenty-one census tracts; the seven areas are Avondale, East Price Hill, Evanston,
Golf Manor, Lincoln Heights, Mt. Healthy, and Northside. The program plans for production of 159 units of housing, consisting of 142 rental
and 17 homeownership units, a number of affordable funding options for homeownership, and a strategic selection of parcels to be
demolished to contribute to overall neighborhood stabilization. A more thorough narrative explaining the target geography and why it was
chosen follows.

The target geography of the Cincinnati-Hamilton County NSP2 Consortium (CHCNC) is represented within the overall boundaries of the City
of Cincinnati and Hamilton County, Ohio. The Consortium is specifically formed with individual members and partners that represent the
southwestern region of Ohio, and through local government, are primarily charged with the objective to represent the collective interests and
NSP2 housing activity priorities of Hamilton County and the City of Cincinnati.

Specifically, the Consortium has identified seven local and individual neighborhoods, whose census tract data relative to HUD&rsquos
stabilization index scores, places these areas as prime candidates to receive the necessary funding provided by the NSP2 Program. The
seven areas are as follows: Avondale, East Price Hill, Evanston, Golf Manor, Lincoln Heights, Mt. Healthy, and Northside; corresponding
census tracts and HUD index scores are detailed in Table 1-1 in Appendix C. For the purpose of this Application, the selected areas, as
illustrated in Figure 1-1, Cincinnati-Hamilton County NSP2 Target Areas, will be referenced by neighborhood names instead of by individual
census tract.

Market driven approach. The selection of the targeted geography determined by the Consortium was primarily based upon the identification of
needs of the communities that statistically (based upon current census numbers) had the most opportunity for significant improvement,
physically had an existing stock of aged buildings and/or vacant sites, and locally had considerable leadership capacity available, willing and
capable of pushing the positive momentum within each community.

The Consortium made an initial determination of the target geography by identifying those which demonstrated the highest need based upon
the HUD stabilization index scores. Then, through subsequent review of those same areas, the Consortium determined the final shortlist of
targeted areas that it believed would create the best opportunities for this region of the State of Ohio.

Last, having analyzed the data from the professional market reports, the Consortium made the final determination of the selected geography
based upon the belief that real neighborhood stabilization could be achieved. The professional market reports as they relate to the
stabilization needs of the targeted geography are discussed in detail in the Market Conditions and Demand Factors section located below.
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Regional Economic Trends and Impact on Target Areas
The review and determination of the targeted areas could not be performed without taking an exhaustive look at the regional economic trends
in Hamilton County as they relate to population, employment, and the housing ae national,egional and local population statistics, it is
demonstrated that this midwestern region of the United States continues to fall behind the current national and regional averages for
population growth. Although the geographic counties and regions continue to grow, the City of Cincinnati and Hamilton County are virtually
stagnant in their population growth. However, this trend of stagnated growth from 2000 through 2007 can also be seen as positive information
since the census data from the 1980&rsquos and 1990&rsquos showed negative growth within these same areas.
Population Trends. As demonstrated within Table 1-2, Population Statistics and Comparisons, Hamilton County and the City of Cincinnati
struggle to keep pace with the growth of surrounding communities. The &lsquoheart&rsquo of this future economic hub &ndash Cincinnati
and Hamilton County &ndash remains weak, thus compromising the entire regional opportunity. Multiple reasons have been suggested why
these population trends occur, but it is evident that the aged infrastructure and housing stock of the urban neighborhoods contribute to these
statistics. The City and County have the potential to create positive momentum and future growth through the incorporation of the following
elements in future development strategies: removal of negative physical threats, upgrading of expensive infrastructure improvements, creation
of new housing stock, and by providing finance mechanisms that ensure housing affordability.
Unemployment. Employment has been declining since the end of 2007 and the pace of job declines continued to accelerate in the final quarter
of 2008 and into the first quarter of 2009. Southwestern Ohio has experienced significant employment loss in the goods-producing industry,
service-producing industry, and in the financial sector. According to the Greater Cincinnati Chamber of Commerce, the unemployment rate for
the Greater Cincinnati Metropolitan Region for May 2009 was 9.4%, an increase of 73% from the 5.4% unemployment rate of May 2008.
Refer to Table 1-3 for comparisons of unemployment rates at the state, county, and city level for the years 2005, 2008, and 2009.
Housing Market. The regional housing market has demonstrated weakness over the past year, however, not at the rate or severity of the
national housing market. The local housing stock, in addition, typically does not meet current market preferences. The mismatch in housing
stock and housing demand has resulted in structurally obsolescent housing units excess, declining sale prices, declining sales values,
abandonment of units, and conversion of single-family homeowner units to sub-standard rental housing units.
The combination of population loss and an increase in unemployment has resulted in a less dense residential core. Homes, apartment
buildings and other residential units are being neglected and/or abandoned. Vacancy rates are high in relation to surrounding communities. A
continual and gradual lack of employment and/or underemployment is a driving factor in the regional housing crisis. The vacancy risk scores
in the target geography substantiate the high vacancy problems. The communities at the focus of the Consortium&rsquos NSP2 proposal
have suffered dramatic economic and social dciewhchsbefrhripcebthfrcoueriis&bsp; &ampnbpTable 1-3, Demographic Need Analysis,
provides comparative data for the State of Ohio, Hamilton County, and the City of Cincinnati on completed foreclosures, unemployment rates
and median household income for the years 2005, 2008, and 2009. Discussion of the foreclosure crisis as it relates to this table is provided in
the following paragraphs.
Analysis. The foreclosure crisis has cost thousands of Hamilton County families their homes and the resulted glut of vacant properties has
created downward pressure on housing values throughout the region. In addition to home equity, researchers are learning that the fall-out of
foreclosures, in particular the growing number of abandoned buildings, has negative effects on local government as well as impacting the well-
being and health of the communities. These facts can be summarized:

Downward pressure on property values

Declining tax revenue for municipalities

Increased costs to local tax payers

Health and well-being of community residents
Foreclosure filings have steadily increased since 2005. The number of foreclosure filings in Hamilton County was 32 percent higher in 2008
than in 2005. Working in Neighborhoods published a foreclosure report titled &ldquoThe Crisis Next Door&rdquo that stated that between
2006 and 2008, Mt. Healthy and Golf Manor were included in the County&rsquos list of the &ldquoTop 15 Municipalities by Number of
Foreclosures&rdquo. For this same time period, it was reported that East Price Hill, Evanston, Northside, and Avondale were included in the
City&rsquos list of the &ldquoTop 15 Neighborhoods by Number of Foreclosures&rdquo.
MARKET CONDITIONS AND DEMAND FACTORS
The quality market data identified throughout this Application, specifically each individual neighborhood area, was professionally prepared by
VWB Research located at 869 W. Goodale Boulevard, Columbus, Ohio 43212. If necessary, VWB can be contacted direct at 1-614-225-9500.
(1) Market Absorption
The seven target areas identified throughout this Application do not exhibit conventional for-sale demand characteristics; these areas are
suffering from an overall lack of demand and an overabundance of vacant/abandoned and aged housing stock. The target areas can be
described as inner-city neighborhoods and first-ring suburbs. Private sector builders are challenged by the fact they cannot assemble enough
land to generate an economy of scale. If private builders are able to assemble reasonably sized project sites, then environmental issues
and/or infrastructure challenges compound problems. If the private sector elects to rehabilitate homes rather than build new, older homes
provide even greater challenges in that it is often impossible to account for the physical problems of the units. This coupled with the fact that
suburban locations offer generally better schools,abundant shopping, consistent code enforcement and a perceived safe environment, it is
easy to see why conventional builders hae abndnedthinercitanfistsuurtagecomunites.nbp;/pgt <&tAs a reut, non-profits are charged with the
task of building homes in these neighborhoods. The cost of these homes is usually well in excess of local comparables, thereby creating an
&ldquoappraisal gap&rdquo. In addition, given the wide variety of new homes available in suburban locations for modest costs, consumers
who might consider an inner-city or first-suburb home must be offered an incentive to buy in these communities.
Market absorption if funds are not received. Based on the current reality, if the foreclosed and abandoned properties within the seven targeted
areas were to await reabsorption without an influx of capital from NSP2, demand would be low or non-existent. Demand for for-sale housing is
generated by a combination of income-qualified households currently living in the community and by an in-migration of new households. Both
are drawn by the amount a home&rsquos price is discounted, the quality of the product that they can buy for the price, and the built-in equity
that the discount provides. Meaning, the greater the subsidy, the greater the demand; specifically, households will overlook market
deficiencies in order to acquire the value of superior housing.
As evidenced above, the need for these NSP2 funds is critical to the creation and implementation of each activity outlined within this
Application. Each of these neighborhoods has been targeted for NSP2 funds because of direct need. The proposed activities within the
Application are reflective of the market needs of the neighborhood as well as the housing solutions that will help stabilize that geography. The
proposed activities are intended to have an optimal effect with the investment made available.
If NSP2 funding is not available for these neighborhoods, a significant amount of committed investment from other organizations would also
likely not materialize, thus limiting the available options for any potential implementation of work in these areas. In short, those actions would
undoubtedly limit the scale and ultimately affect the anticipated schedule for the stabilization of these neighborhoods and overall amounts of
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capital investment into the region.

(2) Over-building, Over-valuation, or Loss of Employment?

The market data received from VWB Research suggests that the foreclosure and abandonment issues in the seven targeted areas are not
related to over-building or over-valuation of the housing stock, but rather a significant loss of employment and large stock of vacant structures.
These communities historically have lower economic indicators and thus, tend to have a higher rate of foreclosures and occurrence of vacant
homes. Existing households have limited resources and are less likely to avoid foreclosure due to employment loss, low and negative equity
mortgage lending practices, etc. As referenced earlier in the application, the Greater Cincinnati Metropolitan region has experienced a 73%
increase in the total number of unemployed persons from May of 2008 to May of 2009. This brings the unemployment rate for the region to
9.4%, 0.3% higher than the national average.

(3) Household Income Characteristics

The estimated 2000 average median houehold income for Hamiltn CuntyOhiis $0,83; tis ibaseonhe 200.S Cesusand ten
adusteforinftiousihelnflation Calcator from the Bureau of Labor Statistics. Table 1-4, Average Median Household Income, provides the same
data as above for all seven targeted communities. As evidenced by the table, the average median household income for all targeted areas is
between six percent and 58% less than the Hamilton County, Ohio average.

VWB Research provides that a majority of the Consortium&rsquos targeted communities have significant shares of renter households with
incomes below $10,000. This suggests considerable housing cost burden for these low-income families. Higher income levels tend not to be
overburdened because the available housing stock does not provide moderately priced &l dquomove-up&rdquo housing opportunities.
Homeowner households, as opposed to renter households, that fall below 50% of AMI tend to have a higher percentage of housing cost
burden due to the recent predatory lending practices within the lending market. Table 1-5 above provides housing cost burden for three of the
seven targeted communities.

(4) Relevant Factors Contributing to Neighborhood Decline

Relative to each neighborhood identified within the target geography, its rich historical past is closely linked to the current market conditions.
The following relevant factors uniquely contribute to their decline.

Avondale. This historic neighborhood with valuable architecture has an enviable location between two of Cincinnati&rsquos larger employers,
University of Cincinnati and Cincinnati Children&rsquos Hospital Medical Center. Over the last forty years Avondale has experienced
significant decline in population and owner-occupied housing units. Today, the neighborhood is suffering from significant crime and the
disenfranchisement of long-term residents, and does not exhibit the conventional &ldquofor-sale product&rdquo demand characteristics.

East Price Hill. As noted by the Price Hill Historical Society, East Price Hill&rsquos architectural landmarks are in severe decline. Significant
structures, that were once meeting places for neighbors, have now become symbols of the neighborhood&rsquos physical and economic
decline. This decline correlates with a dwindling population, in particular of long-term residents.

Evanston. Evanston once had the highest rates of home ownership within the City of Cincinnati. The community is surrounded by excellent
educational resources and highway access. Today Evanston's redevelopment strategy is to preserve low and moderate level income housing,
in place of a gentrification strategy, thus retaining families in Evanston and placing foreclosed properties back into productive use.

Golf Manor. This community is in a severe decline with increasing high levels of crime. The loss of population reflects the loss of desirability of
the neighborhood with a reported household loss of 3,666 households since 2000. Simultaneously, Golf Manor expects to add 899 senior
households within the next five years. With virtually no affordable senior housing options available, current residents are forced to remain in
their exiting housing past the pontwen theycaneffectively maintain them.

Lincoln Heights. This neighborhood steepedin history is on the verge of being erased. Lincoln Heights was originally developed to house
government workers in 1942. After the post-war boom, the government sold this government housing to a co-operative of African American
war veterans in 1954. It was the only wartime housing that has 100% African American purchasers, and furthermore, was located in the only
100% African American controlled municipality within the United States. While the physical quality of the aged rental housing stock remains a
significant issue, the demand for low-income units and desire for residency retention remains high.

Mt. Healthy. While this neighborhood has experienced a continued decline in households (770 since the year 2000), they are expected to add
677 senior households within the next five years. With virtually no affordable senior housing options available, current residents are forced to
remain in their existing housing past the point when they can effectively maintain them.

Northside. This neighborhood, like most urban marketplaces located in declining inner-city neighborhoods, does not exhibit conventional
&ldquofor-sale product&rdquo demand characteristics. Rapid alterations in their current in-migration or employment patterns are not likely to
occur without intercession in the marketplace. The medium income level in the Northside PMA was $21,615 while the City medium income
level was $37,096. The neighborhood has a significant share of renter households with incomes below $10,000; in 2008, this amount of renter
households was estimated over one-third of the total renter households.

(5) Stabilization Activities

The collective assessment of area market study data indicates that a variety of NSP2 activity categories must be used in combination to most
likely to stabilize the target geography. The Consortium will employ the use of financing mechanisms for construction financing, as well as,
downpayment assistance; acquisition and rehabilitation of foreclosed and abandoned property; demolition of blighted structures; and the
redevelopment of eligible residential properties&mdashall in an effort to stabilize the NSP2 target geographic areas.

All the NSP2 communities have a very low projected absorption rate for foreclosed property, therefore, the Consortium will undertake two
separate strategies: (1) Demolition of blighted residential structures (although quite limited as fewer funds were received than requested); and
(2) Heavily subsidized rehabilitation and redevelopment activities of both rental and homeownership units. Additionally, large numbers of
abandoned and vacant properties located within NSP2 target geography will require hazard abatement and demolition, demolition and
redevelopment, or acquisition and rehabilitation.

Factor Three entails detailed descriptions of neighborhood specific stabilization activities. The Consortium will specifically be working to:
demolish blighted areas, redevelop large neighborhoods areas, rehabilitate existing structures, construct new housing, retain long term
residents, revitalize iconic community buildings, enhance health and safety features, and provide gap financing and downpayment
assistance.

Program Approach:

Overall neighborhood stabilization program

The Consortium has identified seven neighborhoods within the City of Cincinnati and Hamilton County where NSP2 monies would be best
leveraged at impacting overall stabilization of the area. The Consortium will work with its members and partners to become the primary
catalyst for implementation of the NSP2 program in those neighborhoods. The primary objectives for the Consortium and outcomes of these
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neighborhood plans include:
. Reconnect targeted neighborhoods with the economy, housing market, and social networks

Rapidly arrest decline of neighborhoods negatively affected by abandoned and foreclosed properties

Assure compliance with the NSP2 &ldquodeep targeting&rdquo requirement

Invest in affordable housing that will remain desirable and affordable well into the future

Align with community planning and resources
. Ensure a conservation of natural resources
Purchasing Property at Market or Below Market Price
The approach of the Consortium is strengthened by the support of the local neighborhood councils and city governments. By adhering to the
planning concepts identified within each of the neighborhood planning documents, properties have been identified and secured at levels that
match market conditions. The Consortium will also work with the National Community Stabilization Trust (NCST) to assist with the acquisition
of property and reduction of acquisition costs. Due to an agreement between the NCST and local banks, the Consortium will have access to
foreclosed properties before the properties are put on the general market, thus allowing for the best chance of acquiring property at or below
market price.
Bringing Effective Change
Based on the marketing studies performed in the targeted geographic areas, their ability to absorb foreclosed, abandoned, or blighted
structures without stimulus help is near nonexistent. Areas of concern have been identified in certain geographic target areas that will further
destabilization if not readily remedied. The Consortium proposes to address neighborhood stabilization with effective strategies dealing with
targeted areas of blighted, foreclosed, or abandoned properties. Those strategies include a careful mix of acquisition, demolition,
rehabilitation and redevelopment for rental and homeownership along with creative funding mechanisms to promote home ownership.
Additionally, selected demolition, as determined necessary for stabilization of the surrounding the neighborhood, will be undertaken. The
proposed activities to be carried out by the Consortium, such as removal of blight, redevelopment and rehabilitation of housing, and
intelligently constructed funding mechanisms, specifically address this need and in addition address relevant stabilization needs identified by
the marketing studies.

Consortium Members:

Hamilton County, Ohio

City of Cincinnati, Ohio

Cincinnati Metropolitan Housing Authority
Local Initiatives Support Corporation
Model Group (partner)

How to Get Additional Information:

Lead Entity contact information:

Hamilton County Community Development
138 E. Court St. Room 1002

Cincinnati, Ohio 45202

513-946-8230
www.hamilton-co.org/commdev

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $25,249,968.00
Total Budget $1,181,000.00 $25,249,968.00
Total Obligated $112,369.80 $23,269,447.00
Total Funds Drawdown $1,961,992.25 $13,292,511.84
Program Funds Drawdown $1,961,992.25 $13,292,511.84
Program Income Drawdown $0.00 $0.00
Program Income Received $64,231.50 $64,231.50
Total Funds Expended $1,961,992.25 $13,292,511.84
Match Contributed $0.00 $0.00
5
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Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $0.00 $0.00
Limit on Admin/Planning $2,406,896.80 $989,742.07
Limit on State Admin $0.00 $989,742.07

Progress Toward Activity Type Targets
Activity Type Target Actual
Administration $2,406,896.80 $2,406,897.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $6,017,242.00 $6,197,502.00

Overall Progress Narrative:

The Cincinnati-Hamilton County NSP2 Consortium was informed of its award on January 14th, 2010. The amount
awarded was $24,068,968; approximately 40% of the original requested amount. The NSP2 grant agreement was
signed by HUD on February 11th, 2010 and was then signed by Hamilton County, the Lead Consortium Member, on
March 18th, 2010.

During the first quarter of 2012, members of each organization from the Consortium continued meeting on a monthly
basis to discuss various items related to the administration and implementation of the grant. These meetings will
continue into the future and will be one of the means by which the internal auditor keeps the Consortium informed of
her findings and concerns, in addition to tracking NSP expenditures on a project level.

The Consortium received its first baseline data report at the end of the fourth quarter of 2010 from a firm hired to
track our progress through the life of the grant. This report tracks various economic and demographic measures that
will become a benchmark for which investments in each affected neighborhood from the Neighborhoods
Stabilization Funds can be measured. The Consortium will continue to follow progress in all of our target
neighborhoods throughout the NSP2 process.

The Internal Auditor is continuing monthly audits with all Consortium Partners. The Auditor reviewed numerous
draws from each of the partners during the months of January, February and March 2012, in addition to conducting
site visits. The Auditor&rsquos results for all previous months have been shared with all Consortium Partners in
monthly reports. Partners are making adjustments as cited by the Auditor.

Activities within the City of Cincinnati continued to progress in the first quarter of 2012. Rehabilitation and
redevelopment work continues on a low-income, senior housing project, which will result in 37 units in the target
area of East Price Hill. The East Price Hill project is approximately 95% complete. Acquisition of residential
structures is complete and rehabilitation work continues in the target area of Northside which will result in four
homeownership units. Rehabilitation work continues on two residential structures that will result in four units in the
target area of Evanston. The scope of work has changed in the target area of Avondale. The project, which was
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initially redevelopment, now consists of acquisition and demolition and hazard abatement of blighted structures.

Construction is currently underway for &ldquoThe Reserve on South Martin&rdquo, Cincinnati Metropolitan Housing
Authority&rsquos 60 unit low-income senior housing facility. During the first quarter of 2012, the contractor
performed site preparation work and put in place some of the site utilities. After installing the plumbing under the
slab, the slabs were poured and they began to build the framing. Many materials, especially lumber, were delivered
to the site. CMHA continued to perform typical oversight functions of this process. Target completion is the third
quarter of 2012.

Hamilton County is overseeing the projects in Lincoln Heights (Villas of the Valley) and rehabilitation of single family
homes in Golf Manor. Villas of the Valley Phase |, an NSP 1 project, was completed in the fourth quarter of 2010
and is fully occupied. Construction of Phase I, an NSP2 project consisting of 35 townhomes, is complete and all
residents were moved in by the end 2011. Phase IIl will consist of four single-family homeownership units. Two of
these units were completed this quarter. One of these units has sold to an income-qualified buyer. Site work on the
third and fourth units has begun. Golf Manor has acquired four single family homes for rehabilitation. An additional
home is currently in the acquisition process. One unit has sold to an income-qualified buyer. Two additional units are
currently under construction.

During the first quarter of 2012, Hamilton County exceeded its 50% expenditure requirement. The Consortium
continues to work aggressively toward meeting our financial goals. Based on current progress, the Consortium is
confident all NSP2 funds will be expended by program deadlines. Specific progress information related to each
activity is discussed in greater detail throughout the rest of this report.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
1, CMHA - Acquisition, demolition, and redevelopment of rental $843,327.54 $10,308,550.00 $3,280,803.78
2, Model Group - Acquisition, demolition, and redevelopment of $31,480.00 $1,770,163.00 $1,587,122.00
3, Model Group - Acquisition, demolition, redevelopment, and $331,042.30 $1,076,010.00 $460,101.83
4, Model Group - Acquisition and rehabilitation of rental units (B) $417,779.38 $4,994,258.00 $4,994,258.00
5, Model Group - Acquisition, rehabilitation, and financing for $58,748.52 $2,720,000.00 $1,024,075.05
6, City of Cincinnati - Demolition of blighted structures (D) $0.00 $111,100.00 $59,300.00
7, Administration $195,942.64 $2,406,897.00 $989,742.07
8, Hamilton County - Acquisition and rehabilitation $58,126.80 $1,275,000.00 $309,119.11
9, Hamilton County - Demolition of blighted structures (D) $25,545.07 $587,990.00 $587,990.00
9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number: 101

Activity Title: Mt. Healthy redevelopment project

Activitiy Category: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

1 CMHA - Acquisition, demolition, and redevelopment of

Projected Start Date: Projected End Date:

06/01/2010 10/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Cincinnati Metropolitan Housing Authority

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $3,338,171.00

Total Budget $0.00 $3,338,171.00

Total Obligated $0.00 $3,338,171.00

Total Funds Drawdown $0.00 $255,738.55
Program Funds Drawdown $0.00 $255,738.55
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $255,738.55

Cincinnati Metropolitan Housing Authority $0.00 $255,738.55
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, demolition, and new construction of rental housing for households below 50% AMI.

Location Description:

City of Mt. Healthy in Hamilton County

Activity Progress Narrative:

Construction is currently underway for &ldquoThe Reserve on South Martin&rdquo, Cincinnati Metropolitan Housing
Authority&rsquos 60 unit low-income senior housing facility. During the first quarter of 2012, the contractor performed site
preparation work and put in place some of the site utilities. After installing the plumbing under the slab, the slabs were poured
and they began to build the framing. Many materials, especially lumber, were delivered to the site. CMHA continued to perform
typical oversight functions of this process. Target completion is the third quarter of 2012.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/25 0/0 0/25 0
# Renter Households 0 0 0 0/25 0/0 0/25 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 102

Activity Title: Mt. Healthy redevelopment project

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 CMHA - Acquisition, demolition, and redevelopment of

Projected Start Date: Projected End Date:

06/01/2010 10/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Cincinnati Metropolitan Housing Authority

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,970,379.00

Total Budget $0.00 $6,970,379.00

Total Obligated $0.00 $6,970,379.00

Total Funds Drawdown $843,327.54 $3,025,065.23
Program Funds Drawdown $843,327.54 $3,025,065.23
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $843,327.54 $3,025,065.23

Cincinnati Metropolitan Housing Authority $843,327.54 $3,025,065.23
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, demolition, and new construction of rental housing for households up to 120% of AMI

Location Description:

City of Mt. Healthy in Hamilton County

Activity Progress Narrative:

Construction is currently underway for &ldquoThe Reserve on South Martin&rdquo, Cincinnati Metropolitan Housing
Authority&rsquos 60 unit low-income senior housing facility. During the first quarter of 2012, the contractor performed site
preparation work and put in place some of the site utilities. After installing the plumbing under the slab, the slabs were poured
and they began to build the framing. Many materials, especially lumber, were delivered to the site. CMHA continued to perform
typical oversight functions of this process. Target completion is the third quarter of 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/35
# of Multifamily Units 0 0/35
10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/35 0/35 0
0/0 0/35 0/35 0

Amount
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Grantee Activity Number: 201

Activity Title: Avondale redevelopment project

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2 Model Group - Acquisition, demolition, and redevelopment

Projected Start Date: Projected End Date:

06/01/2010 06/30/2012

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Model Group

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $214,521.00

Total Budget $0.00 $214,521.00

Total Obligated $50,000.00 $50,000.00

Total Funds Drawdown $31,480.00 $31,480.00
Program Funds Drawdown $31,480.00 $31,480.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $31,480.00 $31,480.00

City of Cincinnati $31,480.00 $31,480.00
Model Group $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Demolition and site preparation for future development. Initially this activity was for the construction of 12 new housing units,
but the project is unable to move forward in a timely manner. However, the City of Cincinnati will use NSP funds for demolition
and to prepare the site for future development. Funds for this project are being shifted to Activity 402.

Location Description:

Avondale neighborhood of the City of Cincinnati

Activity Progress Narrative:

The scope of the Avondale NSP2 project has changed substantially. The change was necessitated by delayed tax credit
financing for the originally proposed project. The original project was to produce 12 units of rental housing, as part of a mixed-
use development. In conjunction with the Avondale Community Council the City will utilize NSP2 funds to complete acquisition,
demolition and hazard abatement activities within the community. Two vacant residential structures were demolished.
Additional NSP eligible properties continue to be identified. All funds within this activity are expected to be expended by the
third quarter of 2012.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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# of Housing Units

Beneficiaries Performance Measures

# of Households

# Renter Households

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0 0

0 0 0 0
Amount

13

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



202
Lincoln Heig

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2

Projected Start Date:

06/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Model Group

Match Contributed

Activity Description:

hts redevelopment project

Activity Status:

Completed

Project Title:

Model Group - Acquisition, demolition, and redevelopment
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Model Group

Jan 1 thru Mar 31, 2012 To Date

N/A $1,555,642.00
$0.00 $1,555,642.00
$0.00 $1,555,642.00
$0.00 $1,555,642.00
$0.00 $1,555,642.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,555,642.00
$0.00 $1,555,642.00
$0.00 $0.00

Acquisition, demolition, and new construction of rental housing for households below 50% AMI

Location Description:

Village of Lincoln Heights in Hamilton County

Activity Progress Narrative:

The Villas of the Valley Il is complete. All 35 units, including 14 NSP funded units were occupied by the end of the year. A
ribbon-cutting ceremony and cookout was held at the Lincoln Heights community building on October 28th, 2011.

Accomplishments Performance Measures
This Report Period
Total

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

14

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
14/14

14/14
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 14 0 14
# Renter Households 14 0 14

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
14/14 0/0 14/14 100.00
14/14 0/0 14/14 100.00

Amount

15
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Grantee Activity Number: 302

Activity Title: Lincoln Heights Homeownership project

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

3 Model Group - Acquisition, demolition, redevelopment, and

Projected Start Date: Projected End Date:

06/01/2010 06/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Model Group

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,076,010.00

Total Budget $256,000.00 $1,076,010.00

Total Obligated $0.00 $820,010.00

Total Funds Drawdown $331,042.30 $460,101.83
Program Funds Drawdown $331,042.30 $460,101.83
Program Income Drawdown $0.00 $0.00

Program Income Received $64,231.50 $64,231.50

Total Funds Expended $331,042.30 $460,101.83

Model Group $331,042.30 $460,101.83
Match Contributed $0.00 $0.00

Activity Description:

Demolition of 2 existing condemned multi-family buildings, followed by new construction of 4 homeownership single family units

Location Description:

Village of Lincoln Heights in Hamilton County - Villas of the Valley site

Activity Progress Narrative:

The first two new construction homes have been completed and one has sold to an income-qualified buyer with down payment
assistance, 9800 Wayne Avenue. Model Group held an open house recently which generated tremendous interest and the
prospects are working towards getting qualified from lenders. Model will begin construction of the third and fourth units once
the second home has been sold.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 2 2/4
# of Singlefamily Units 2 2/4
16
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/4 1/4 100.00
0/0 1/4 1/4 100.00

Amount

17
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

4

Projected Start Date:
06/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Model Group

Match Contributed

Activity Description:

401

E. Price Hill redevelopment project

Activity Status:

Under Way

Project Title:

Model Group - Acquisition and rehabilitation of rental units
Projected End Date:

06/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Model Group

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.02

$0.02
$0.00

$0.00
$0.02
$0.02

$0.00

Acquisition and rehabilitation of rental units for households below 50% of AMI

Location Description:

East Price Hill Neighborhood of City of Cincinnati

Activity Progress Narrative:

To Date

$1,303,689.00
$1,303,689.00
$1,303,689.00
$1,303,689.00

$1,303,689.00
$0.00

$0.00
$1,303,689.00
$1,303,689.00

$0.00

The City of Cincinnati continues to work with Price Hill Will, a local Community Development Corporation, in conjunction with
the East Price Hill Improvement Association, and Elberon Senior Apartments, LLC, subsidiary of Consortium Partner Model
Group, to complete this activity. The rehabilitation of the foreclosed and vacant historic multifamily structure will result in 37
units of low-income senior housing. Construction is approximately 95% complete. Construction work will be completed by April
11, 2012. The owner will begin executing leases for income qualified tenants.

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

This Report Period
Total
0

This Report Period
Total

18

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Total
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# of Housing Units 0 0/14
# of Multifamily Units 0 0/14

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/14 0/0 0/14 0
# Renter Households 0 0 0 0/14 0/0 0/14 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

19
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Grantee Activity Number: 402

Activity Title: E. Price Hill redevelopment project

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Model Group - Acquisition and rehabilitation of rental units

Projected Start Date: Projected End Date:

06/01/2010 06/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Model Group

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $3,690,569.00

Total Budget $50.00 $3,690,569.00

Total Obligated $50.00 $3,690,569.00

Total Funds Drawdown $417,779.36 $3,690,569.00
Program Funds Drawdown $417,779.36 $3,690,569.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $417,779.36 $3,690,569.00

Model Group $417,779.36 $3,690,569.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and rehabilitation of 21 rental units for households below 80% of AMI. Additional funds for this project are being
shifted from Activity 402, which was unable to move forward in a timely manner. The additional funding for this project will
replace HOME funds, since the City of Cincinnati has an immediate need for their HOME funds in another project.

Location Description:

East Price Hill Neighborhood of City of Cincinnati

Activity Progress Narrative:

The City of Cincinnati continues to work with Price Hill Will, a local Community Development Corporation, in conjunction with
the East Price Hill Improvement Association, and Elberon Senior Apartments, LLC, subsidiary of Consortium Partner Model
Group, to complete this activity. The rehabilitation of the foreclosed and vacant historic multifamily structure will result in 37
units of low-income senior housing. Construction is approximately 95% complete. Construction work will be completed by April
11, 2012. The owner will begin executing leases for income qualified tenants.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/21
# of Multifamily Units 0 0/21
20
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/21 0/21 0
0/0 0/21 0/21 0

Amount

21
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Grantee Activity Number: 501

Activity Title: Northside Homeownership Project

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Model Group - Acquisition, rehabilitation, and financing for

Projected Start Date: Projected End Date:

06/01/2010 03/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Model Group

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,120,000.00

Total Budget $400,000.00 $1,120,000.00

Total Obligated $0.00 $720,000.00

Total Funds Drawdown $28,345.37 $559,065.46
Program Funds Drawdown $28,345.37 $559,065.46
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $28,345.37 $559,065.46

Model Group $28,345.37 $559,065.46
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and rehabilitation of housing for homeownership

Location Description:

Neighborhood of Northside in City of Cincinnati

Activity Progress Narrative:

The City of Cincinnati continues to work with Northside Revitalization LLC, a subsidiary of Consortium Partner, Model Group, in
conjunction with the Cincinnati Northside Community Urban Redevelopment Corporation (CNCURC) to complete this activity.
Acquisition of four NSP eligible residential structures has been completed. Construction is complete on one single-family unit
and the property has been sold to a LMMI family. Demolition of a blighted residential structure has been completed.
Construction is underway on a vacant residential property that will produce two homeownership units as well as an additional
single-family unit.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 1/0
22
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 1 1/4
# of Singlefamily Units 1 1/4
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 1/4 1/4 100.00
# Owner Households 0 1 1 0/0 1/4 1/4 100.00
Activity Locations
Address City County State Zip Status / Accept
4128 Langland St Cincinnati Ohio 45223- Match / N
Ohio - Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

23
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Grantee Activity Number: 502

Activity Title: Evanston acquisition and rehabilitation project

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Model Group - Acquisition, rehabilitation, and financing for

Projected Start Date: Projected End Date:

06/01/2010 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Model Group

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,600,000.00

Total Budget $250,000.00 $1,600,000.00

Total Obligated $0.00 $1,350,000.00

Total Funds Drawdown $30,403.15 $465,009.59
Program Funds Drawdown $30,403.15 $465,009.59
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $30,403.15 $465,009.59

Model Group $30,403.15 $465,009.59
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and rehabilitation of 5 homeownership units. This activity was reduced from the original number of nine anticipated
units to five, due to the cost of rehabilitating large older homes.

Location Description:

Evanston Neighborhood in City of Cincinnati

Activity Progress Narrative:

The City of Cincinnati continues to work with Evanston Revitalization LLC, a subsidiary of Consortium Partner The Model
Group, to rehabilitate vacant residential structures. This activity will produce four units. Two properties have been acquired
which will result in two homeownership units each containing one residential unit. Rehabilitation work continues on both units
with construction work expected to be completed within the second quarter of 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/5
# of Singlefamily Units 0 0/5
24
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/5 0
0/0 0/0 0/5 0

Amount

25
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Grantee Activity Number: 601

Activity Title: Demolition of blighted properties

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

6 City of Cincinnati - Demolition of blighted structures (D)

Projected Start Date: Projected End Date:

06/01/2010 03/31/2012

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Cincinnati

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $111,100.00

Total Budget ($50.00) $111,100.00

Total Obligated ($50.00) $111,100.00

Total Funds Drawdown $0.00 $59,300.00
Program Funds Drawdown $0.00 $59,300.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $59,300.00

City of Cincinnati $0.00 $59,300.00
Match Contributed $0.00 $0.00

Activity Description:

Demolition of blighted structures

Location Description:

Neighborhoods of Avondale, E. Price Hill, Evanston, and Northside in City of Cincinnati

Activity Progress Narrative:

Demolition and hazard abatement activities within the City of Cincinnati are underway. Demolition activity within the Northside
target area has been completed; a condemned, vacant residential structure immediately adjacent to an NSP2 rehabilitation
project was demolished. Additionally, two vacant, foreclosed residential units have been demolished as part of the East Price
Hill project. Remaining demolition and hazard abatement funds will be utilized in the neighborhood of Avondale. All demolition
is expected to be completed by the close of the third quarter of 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

27
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Grantee Activity Number: 701
Activity Title:

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
02/11/2010

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Hamilton County Community Development Department

Match Contributed

Activity Description:

General administration of NSP 2 Grant

Location Description:

Hamilton County Community Development
138 E. Court St. Room 1002
Cincinnati, Ohio 45202

Activity Progress Narrative:

Hamilton County Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Hamilton County Community Development Department

Jan 1 thru Mar 31, 2012 To Date
N/A $790,982.00
$0.00 $790,982.00
$0.00 $790,982.00
$64,303.33 $347,051.30
$64,303.33 $347,051.30
$0.00 $0.00

$0.00 $0.00
$64,303.33 $347,051.30
$64,303.33 $347,051.30
$0.00 $0.00

This activity involves the administration and implementation of the NSP2 Program in Hamilton County, Ohio. Hamilton County
Community Development is the lead entity and has direct oversight of the NSP2 activities occurring in Golf Manor, Lincoln
Heights and Mt. Healthy. County NSP staff attend NSP2 advisory board meetings and participate in the various NSP2
subcommittees including Section 3, policies and procedures, baseline data and rehabilitation standards. During the first quarter
of 2012 County Housing staff attended regularly participated in NSP webinars.

.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 702

Activity Title: Cincinnati Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

7 Administration

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Cincinnati

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $44,416.72 $343,638.30
Program Funds Drawdown $44,416.72 $343,638.30
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $44,416.72 $343,638.30

City of Cincinnati $44,416.72 $343,638.30
Hamilton County Community Development Department $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration of NSP 2 Grant

Location Description:

Cincinnati Department of Community Development
805 Central Ave. Centennial Il 7th Floor
Cincinnati, Ohio 45202

Activity Progress Narrative:

This activity involves the administration and implementation of the NSP2 Program in Cincinnati, Ohio. Cincinnati is a
Consortium Member and has direct oversight of the NSP2 activities occurring in Avondale, East Price Hill, Evanston, and
Northside (neighborhoods within the City). Staff continues to work directly with NSP developers to ensure progress continues
on NSP2 projects. City Staff attend NSP2 Advisory Board meetings and populate subcommittees including the Policies and
Procedures, Section 3, and Baseline Data. Additionally, staff continues to work directly with the NSP2 Consortium&rsquos
Internal Auditor to ensure compliance with all applicable federal regulations.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

31
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Grantee Activity Number: 703
Activity Title:

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
02/11/2010

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cincinnati Metropolitan Housing Authority
Hamilton County Community Development Department
Match Contributed

Activity Description:

General Administration and Internal Audit of NSP 2 Grant

Location Description:

Cincinnati Metropolitan Housing Authority
16 W. Central Parkway
Cincinnati, Ohio 45202

Activity Progress Narrative:

CMHA Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Cincinnati Metropolitan Housing Authority

Jan 1 thru Mar 31, 2012 To Date
N/A $865,915.00
$0.00 $865,915.00
$0.00 $865,915.00
$87,222.59 $299,052.47
$87,222.59 $299,052.47
$0.00 $0.00

$0.00 $0.00
$87,222.59 $299,052.47
$87,222.59 $299,052.47
$0.00 $0.00

$0.00 $0.00

This activity involves the administration and implementation of the NSP2 Program in Hamilton County, Ohio, by the Cincinnati
Metropolitan Housing Authority (CMHA). CMHA is a Consortium Member and has oversight of the NSP2 activity occurring in
Mt. Healthy. CMHA also houses the Internal Audit function for the consortium. Additionally, NSP2 staff from CMHA serve on the
various sub-committees of the consortium, including Section 3, policies and procedures, and baseline data.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

33
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Grantee Activity Number: 801

Activity Title: Golf Manor acquisition and rehab project

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8 Hamilton County - Acquisition and rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Hamilton County Community Development Department

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,260,000.00

Total Budget $275,000.00 $1,260,000.00

Total Obligated $62,369.80 $350,000.00

Total Funds Drawdown $58,126.80 $295,419.11
Program Funds Drawdown $58,126.80 $295,419.11
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $58,126.80 $295,419.11

Cincinnati Metropolitan Housing Authority $0.00 $0.00
Hamilton County Community Development Department $58,126.80 $295,419.11
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and rehabilitation of vacant, abandoned, or foreclosed properties for homeownership.

Location Description:

Village of Golf Manor in Hamilton County

Activity Progress Narrative:

Hamilton County continues to work with the Village of Golf Manor and HURC (Homesteading and Urban Redevelopment
Corporation), a nonprofit developer. Golf Manor has acquired four single family homes for rehabilitation. An additional home is
currently in the acquisition process. One unit has sold to an income-qualified buyer, 6302 Mayflower. Two additional units are
currently under construction.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/11
# of Singlefamily Units 0 1/11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1711 100.00
0/0 1/0 111 100.00

Amount
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Grantee Activity Number: 802

Activity Title: Activity Delivery Costs for Failed Acquisitions

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8 Hamilton County - Acquisition and rehabilitation

Projected Start Date: Projected End Date:

03/01/2010 07/31/2010

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Homesteading and Urban Redevelopment Corporation

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $15,000.00

Total Budget $0.00 $15,000.00

Total Obligated $0.00 $15,000.00

Total Funds Drawdown $0.00 $13,700.00
Program Funds Drawdown $0.00 $13,700.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $13,700.00

Cincinnati Metropolitan Housing Authority $0.00 $12,300.00
Homesteading and Urban Redevelopment Corporation $0.00 $1,400.00
Match Contributed $0.00 $0.00

Activity Description:

This activity is for all incurred eligible project delivery costs that do not result in an acquisition. Items such as appraisals, title
exams, legal fees, inspections, environmental assessments, etc. All eligible costs for all failed acquisitions in Golf Manor will be
recorded in this activity.

Location Description:
Golf Manor, Ohio

Activity Progress Narrative:

This activity is for the environmental review/assessment expenses that resulted from the failed acquisition/redevelopment
project in Golf Manor. Costs that have been incurred include rehab cost estimates, foundation inspections and appraisals on
potential NSP properties that were not ultimately acquired. During the first quarter of 2012, no additional costs were incurred.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept
Ohio - Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

9

Projected Start Date:
02/01/2011

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Model Group

Match Contributed

Activity Description:

901
Demolition o

f blighted properties

Activity Status:

Under Way

Project Title:

Hamilton County - Demolition of blighted structures (D)
Projected End Date:

03/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Model Group

Jan 1 thru Mar 31, 2012 To Date
N/A $587,990.00
$0.00 $587,990.00
$0.00 $587,990.00
$25,545.07 $587,990.00
$25,545.07 $587,990.00
$0.00 $0.00

$0.00 $0.00
$25,545.07 $587,990.00
$25,545.07 $587,990.00
$0.00 $0.00

Demolition of the remaining condemned residential multi-family properties on the Villas of the Valley site, south of Medosch.

Location Description:

Lincoln Heights, Ohio

Activity Progress Narrative:

Clearance and demolition of the site was completed. All funds have been drawn down.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Total
15/15

Cumulative Actual Total / Expected
Total
15/15

15/15
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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