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SSO 700 Integrated Watershed Action Plan  
Progress Report No. 1 
January 2015 

 

 

Purpose: The purpose of this report is to document the progress of the SSO 700 Integrated Watershed 
Action Plan (IWAP) from the Start of Project through January 30, 2015.  For each task, a summary of 
work performed during the reporting period and the work planned for the upcoming reporting period 
are presented.  A discussion of the project schedule and outstanding project issues is also presented. 

Overview: This first reporting period for the SSO 700 IWAP captures the project kick‐off, data collection 
efforts, development of the study area boundary, and commencement of the analyses of the water 
quality model, collection system model, and pertinent watershed data. The project is on or ahead of 
schedule for all critical path tasks. The only identifiable issue at this time that may negatively affect 
project schedule or progress is the collection of two primary data sets: 

1. Hamilton County Storm Sewer System Model 

2. Raw Water Quality Sampling Data from MSDGC. 

The project team is working with MSDGC and Hamilton County to obtain these data. 

Section 1 - Work Progress 
This section summarizes project progress by CH2M HILL during the reporting period and identifies work 
effort planned for the upcoming reporting period by task as listed in the Contract scope of work. 

Task 1.0: Project Administration 
1.1 Project Management 

Work completed during the reporting period: 

 General project management activities performed. 

Work planned for the upcoming reporting period: 

 Completion and submission of the Project Management Plan. 

1.2 Project Meetings 

Work completed during the reporting period: 

 Project kickoff meeting was held. Meeting summary was prepared, reviewed, and 
approved. 

 Steering Committee meeting and February monthly status meeting were scheduled. 
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 Plans for meetings with political jurisdictions were developed. 

Work planned for the upcoming reporting period: 

 First Steering Committee meeting will be held on February 11th. 

 February Status Meeting will be held on February 19th.  

 Meetings with political jurisdictions will be scheduled and held. 

1.3 Quality Assurance and Quality Control 

Work completed during the reporting period: 

 The QA/QC plan was begun. 

Work planned for the upcoming reporting period: 

 Completion and submission of the QA/QC plan. 

1.4 Risk Management 

Work completed during the reporting period: 

 The Risk Management Plan was begun. 

Work planned for the upcoming reporting period: 

 Completion and submission of the Risk Management Plan. 

1.5 Schedule 

Work completed during the reporting period: 

 Baseline schedule was developed and submitted for MSDGC/County review. 

 Baseline schedule was revised per MSDGC/County review, resubmitted, and approved. 

Work planned for the upcoming reporting period: 

 Development of progress schedule. 

Task 2.0: Watershed and Source Characterization 
2.1 Watershed Selection and Delineation 

Work completed during the reporting period: 

 Study boundary prepared and submitted to MSDGC/County for review. 

Work planned for the upcoming reporting period: 

 Address review comments on study area boundary. 

 Potentially update boundary based on new storm sewer data.  

2.2 Data Collection 

Work completed during the reporting period: 

 Data Request Technical Memorandum was submitted. 

 Majority of critical data was received from MSDGC and other sources.  Remaining data to 
be collected are either noted under applicable task below, or are not critical and will be 
collected as the project progresses. 

 Online Data Library was established via CH2M Hill’s SharePoint services. 
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Work planned for the upcoming reporting period: 

 No further work is anticipated on this task other than as noted above.  Task essentially 
complete. 

2.3 Site Visits 

Work completed during the reporting period: 

 Development of conceptual site visit approach.  

Work planned for the upcoming reporting period: 

 Develop logistics for site visits. 

2.4  Inventory and Gap Analysis 

Work completed during the reporting period: 

 Development of draft outline of technical memorandum. 

Work planned for the upcoming reporting period: 

 Submit draft outline of technical memorandum. 

 Review, analysis, and summary of available data. 

 Development of technical memorandum.  

2.5 Water Quality Data Collection Program – Optional Task 

This task has not yet been authorized. 

2.6 Watershed Water Quality Models Update & Development 

Work completed during the reporting period: 

 Receipt of EFDC Model. 

 Begin review of model and associated water quality data. 

Work planned for the upcoming reporting period: 

 Obtain remaining requested water quality data 

 Development of outline of technical memorandum. 

 Submit draft outline of technical memorandum. 

 Continue review of model and associated water quality data. 

2.7 Hydraulic Model Update & Development 

Work completed during the reporting period: 

 Receipt of MSDGC’s collection system model and flow data pertinent to flow meters 
within study boundary. 

 Meeting with MSDGC to discuss Collection System model validation and calibration 
approach. 

 Review of available flow data and corresponding rainfall data to identify appropriate 
model validation periods. 

Work planned for the upcoming reporting period: 

 Submittal of recommendation to MSDGC/County regarding model validation periods. 

 Begin work on model validation. 
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 Upon receipt, review of Hamilton County Storm Sewer System Model if available. 

 Development of outlines of technical memoranda. 

 Submit outlines of technical memoranda. 

Task 3.0: Identify Pollution Sources & Use Tools to Evaluate Collection System 
Response & Waterway Response 

This task shall be funded and authorized through a task order modification. 

Task 4.0: Summary Report 
This task shall be funded and authorized through a task order modification. 

Section 2 - Schedule 
Attached to this progress report is the latest project schedule with the progress of the work shown 
versus the baseline schedule.  The project overall and the critical path tasks are currently on schedule.  
The meetings with the political jurisdictions have been postponed until after the first meeting with the 
Steering Committee.  

Section 3 – Project Issues 
The only identified project issue that may impede project progress and negatively impact project 
schedule is the collection of two primary data sets: 

1. Hamilton County Storm Sewer System Model 

2. Raw Water Quality Sampling Data from MSDGC. 

CH2M Hill is working closely with MSDGC staff and Hamilton County to obtain these data. No other 
project issues have been identified.  

 
 



Activity ID Activity Name Duration Start Finish

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan 1247 23-Jan-15 A 29-Jun-18

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization 307 23-Jan-15 A 02-Dec-15

498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program 205 28-Mar-15 18-Oct-15

A2100 Develop and Submit WQ Data Collection Program Scope and LOE 30 28-Mar-15 26-Apr-15

A2110 MSDGC/County Authorize WQ data Collection Program 10 27-Apr-15 06-May-15

A2120 Obtain WQ Data 165 07-May-15 18-Oct-15

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development 307 23-Jan-15 A 02-Dec-15

A2125 Receive Water Quality Data from MSDGC 8 23-Jan-15 A 06-Feb-15

A2130 Develop and Submit Draft WQ Model Assessment TM 49 07-Feb-15 A 27-Mar-15

A2180 Develop Updated WQ Model 140 16-Jul-15 02-Dec-15

498759.3  Identify Pollution Sources and Evaluate System Resonse498759.3  Identify Pollution Sources and Evaluate System Resonse 60 03-Dec-15 31-Jan-16

A3000 Identify Pollution Sources and Evaluate System Response 60 03-Dec-15 31-Jan-16

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan 515 01-Feb-16 29-Jun-17

A4550 Potential Projects Identification and Selection 300 01-Feb-16 26-Nov-16

A4570 Final Project Suite Selection 120 27-Nov-16 26-Mar-17

A4580 Finalize Plan and Seek BOCC Approval 90 27-Mar-17 24-Jun-17

A5410 Submittal to Regulators 5 25-Jun-17 29-Jun-17

498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval 365 30-Jun-17 29-Jun-18

A5420 Regulatory Review and Approval 365 30-Jun-17 29-Jun-18

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018

498759  SSO 700 Watershed Integrated Watershed Action Plan

498759.2  Watershed and Source Characterization

498759.2.5  Water Quality Data Collection Program

Develop and Submit WQ Data Collection Program Scope and LOE

MSDGC/County Authorize WQ data Collection Program

Obtain WQ Data
498759.2.6  Watershed Water Quality Model Development

Receive Water Quality Data from MSDGC

Develop and Submit Draft WQ Model Assessment TM

Develop Updated WQ Model
498759.3  Identify Pollution Sources and Evaluate System Resonse

Identify Pollution Sources and Evaluate System Response

498759.5  Prepare Draft Integrated Watershed Action Plan

Potential Projects Identification and Selection

Final Project Suite Selection

Finalize Plan and Seek BOCC Approval

Submittal to Regulators
498759.6  Regulatory Review and Approval
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Activity ID Activity Name Physical %
Complete

Duration Start Finish Predecessors Total
Float

498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan498759  SSO 700 Watershed Integrated Watershed Action Plan 1247 09-Dec-14 A 29-Jun-18 0

498759.1  Project Administration498759.1  Project Administration498759.1  Project Administration 397 09-Dec-14 A 01-Mar-16 850

498759.1.1  Project Management498759.1.1  Project Management498759.1.1  Project Management 34 18-Dec-14 A 04-Mar-15 1213

A1000 Develop and Submit Project Management Plan 15% 17 18-Dec-14 A 15-Feb-15 A1030, A1060, A1100 1213

A1010 MSDGC/County Review of PMP 0% 10 16-Feb-15 25-Feb-15 A1000 1213

A1020 Finish and Submit PMP 0% 7 26-Feb-15 04-Mar-15 A1010, A1050, A1080 1213

498759.1.2  Project Meetings498759.1.2  Project Meetings498759.1.2  Project Meetings 385 09-Dec-14 A 01-Mar-16 850

A1100 Kickoff Meeting 100% 0 09-Dec-14 A 09-Dec-14 A

A1110 Prepare and Submit Meeting Summary 100% 0 18-Dec-14 A 24-Dec-14 A A1100

A1120 MSDGC/County Review Meeting Summary 100% 0 25-Dec-14 A 31-Dec-14 A A1110

A1130 Finish and Submit Meeting Summary 100% 0 01-Jan-15 A 05-Jan-15 A A1120

498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings498759.1.2.1  Monthly Status Meetings 362 19-Feb-15 15-Feb-16 865

498759.1.2.1.2  Feb 2015498759.1.2.1.2  Feb 2015498759.1.2.1.2  Feb 2015 20 19-Feb-15 10-Mar-15 1207

A4070 Meeting 0% 1 19-Feb-15* 19-Feb-15 1207

A4080 Prepare and Submit Meeting Summary 0% 7 20-Feb-15 26-Feb-15 A4070 1207

A4090 MSDGC/County Review Meeting Summary 0% 7 27-Feb-15 05-Mar-15 A4080 1207

A4100 Finish and Submit Meeting Summary 0% 5 06-Mar-15 10-Mar-15 A4090 1207

498759.1.2.1.3  Mar 2015498759.1.2.1.3  Mar 2015498759.1.2.1.3  Mar 2015 20 25-Mar-15 13-Apr-15 1173

A4110 Meeting - Date TBD 0% 1 25-Mar-15* 25-Mar-15 1173

A4120 Prepare and Submit Meeting Summary 0% 7 26-Mar-15 01-Apr-15 A4110 1173

A4130 MSDGC/County Review Meeting Summary 0% 7 02-Apr-15 08-Apr-15 A4120 1173

A4140 Finish and Submit Meeting Summary 0% 5 09-Apr-15 13-Apr-15 A4130 1173

498759.1.2.1.4  Apr 2015498759.1.2.1.4  Apr 2015498759.1.2.1.4  Apr 2015 20 22-Apr-15 11-May-15 1145

A4150 Meeting - Date TBD 0% 1 22-Apr-15* 22-Apr-15 1145

A4160 Prepare and Submit Meeting Summary 0% 7 23-Apr-15 29-Apr-15 A4150 1145

A4170 MSDGC/County Review Meeting Summary 0% 7 30-Apr-15 06-May-15 A4160 1145

A4180 Finish and Submit Meeting Summary 0% 5 07-May-15 11-May-15 A4170 1145

498759.1.2.1.5  May 2015498759.1.2.1.5  May 2015498759.1.2.1.5  May 2015 20 27-May-15 15-Jun-15 1110

A4190 Meeting - Date TBD 0% 1 27-May-15* 27-May-15 1110

A4200 Prepare and Submit Meeting Summary 0% 7 28-May-15 03-Jun-15 A4190 1110

A4210 MSDGC/County Review Meeting Summary 0% 7 04-Jun-15 10-Jun-15 A4200 1110

A4220 Finish and Submit Meeting Summary 0% 5 11-Jun-15 15-Jun-15 A4210 1110

498759.1.2.1.6  June 2015498759.1.2.1.6  June 2015498759.1.2.1.6  June 2015 20 24-Jun-15 13-Jul-15 1082

A4230 Meeting - Date TBD 0% 1 24-Jun-15* 24-Jun-15 1082

A4240 Prepare and Submit Meeting Summary 0% 7 25-Jun-15 01-Jul-15 A4230 1082

A4250 MSDGC/County Review Meeting Summary 0% 7 02-Jul-15 08-Jul-15 A4240 1082

A4260 Finish and Submit Meeting Summary 0% 5 09-Jul-15 13-Jul-15 A4250 1082

498759.1.2.1.7  July 2015498759.1.2.1.7  July 2015498759.1.2.1.7  July 2015 20 22-Jul-15 10-Aug-15 1054

A4270 Meeting - Date TBD 0% 1 22-Jul-15* 22-Jul-15 1054

A4280 Prepare and Submit Meeting Summary 0% 7 23-Jul-15 29-Jul-15 A4270 1054

A4290 MSDGC/County Review Meeting Summary 0% 7 30-Jul-15 05-Aug-15 A4280 1054

A4300 Finish and Submit Meeting Summary 0% 5 06-Aug-15 10-Aug-15 A4290 1054

498759.1.2.1.8  Aug 2015498759.1.2.1.8  Aug 2015498759.1.2.1.8  Aug 2015 20 26-Aug-15 14-Sep-15 1019

A4310 Meeting - Date TBD 0% 1 26-Aug-15* 26-Aug-15 1019

A4320 Prepare and Submit Meeting Summary 0% 7 27-Aug-15 02-Sep-15 A4310 1019

A4330 MSDGC/County Review Meeting Summary 0% 7 03-Sep-15 09-Sep-15 A4320 1019

A4340 Finish and Submit Meeting Summary 0% 5 10-Sep-15 14-Sep-15 A4330 1019

498759.1.2.1.9  Sep 2015498759.1.2.1.9  Sep 2015498759.1.2.1.9  Sep 2015 20 23-Sep-15 12-Oct-15 991

A4350 Meeting - Date TBD 0% 1 23-Sep-15* 23-Sep-15 991

A4360 Prepare and Submit Meeting Summary 0% 7 24-Sep-15 30-Sep-15 A4350 991

A4370 MSDGC/County Review Meeting Summary 0% 7 01-Oct-15 07-Oct-15 A4360 991

A4380 Finish and Submit Meeting Summary 0% 5 08-Oct-15 12-Oct-15 A4370 991

498759.1.2.1.10  Oct 2015498759.1.2.1.10  Oct 2015498759.1.2.1.10  Oct 2015 20 28-Oct-15 16-Nov-15 956

A4390 Meeting - Date TBD 0% 1 28-Oct-15* 28-Oct-15 956

A4400 Prepare and Submit Meeting Summary 0% 7 29-Oct-15 04-Nov-15 A4390 956

A4410 MSDGC/County Review Meeting Summary 0% 7 05-Nov-15 11-Nov-15 A4400 956

A4420 Finish and Submit Meeting Summary 0% 5 12-Nov-15 16-Nov-15 A4410 956

498759.1.2.1.11  Nov 2015498759.1.2.1.11  Nov 2015498759.1.2.1.11  Nov 2015 20 25-Nov-15 14-Dec-15 928

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

2015 2016

498759.1  Project Administration

498759.1.1  Project Management

Develop and Submit Project Management Plan

MSDGC/County Review of PMP

Finish and Submit PMP

498759.1.2  Project Meetings

Kickoff Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1  Monthly Status Meetings

498759.1.2.1.2  Feb 2015

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.3  Mar 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.4  Apr  2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.5  May 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.6  June 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.7  July 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.8  Aug 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.9  Sep 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.10  Oct 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.11  Nov 2015
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Activity ID Activity Name Physical %
Complete

Duration Start Finish Predecessors Total
Float

A4430 Meeting - Date TBD 0% 1 25-Nov-15* 25-Nov-15 928

A4440 Prepare and Submit Meeting Summary 0% 7 26-Nov-15 02-Dec-15 A4430 928

A4450 MSDGC/County Review Meeting Summary 0% 7 03-Dec-15 09-Dec-15 A4440 928

A4460 Finish and Submit Meeting Summary 0% 5 10-Dec-15 14-Dec-15 A4450 928

498759.1.2.1.12  Dec 2015498759.1.2.1.12  Dec 2015498759.1.2.1.12  Dec 2015 20 23-Dec-15 11-Jan-16 900

A4470 Meeting - Date TBD 0% 1 23-Dec-15* 23-Dec-15 900

A4480 Prepare and Submit Meeting Summary 0% 7 24-Dec-15 30-Dec-15 A4470 900

A4490 MSDGC/County Review Meeting Summary 0% 7 31-Dec-15 06-Jan-16 A4480 900

A4500 Finish and Submit Meeting Summary 0% 5 07-Jan-16 11-Jan-16 A4490 900

498759.1.2.1.13  Jan 2016498759.1.2.1.13  Jan 2016498759.1.2.1.13  Jan 2016 20 27-Jan-16 15-Feb-16 865

A4510 Meeting - Date TBD 0% 1 27-Jan-16* 27-Jan-16 865

A4520 Prepare and Submit Meeting Summary 0% 7 28-Jan-16 03-Feb-16 A4510 865

A4530 MSDGC/County Review Meeting Summary 0% 7 04-Feb-16 10-Feb-16 A4520 865

A4540 Finish and Submit Meeting Summary 0% 5 11-Feb-16 15-Feb-16 A4530 865

498759.1.2.2  Jurisdictional Meetings498759.1.2.2  Jurisdictional Meetings498759.1.2.2  Jurisdictional Meetings 41 17-Feb-15 29-Mar-15 1188

498759.1.2.2.1  Mtg 1498759.1.2.2.1  Mtg 1498759.1.2.2.1  Mtg 1 20 17-Feb-15 08-Mar-15 1209

A4590 Meeting - Date TBD 0% 1 17-Feb-15* 17-Feb-15 3

A4600 Prepare and Submit Meeting Summary 0% 7 18-Feb-15 24-Feb-15 A4590 1209

A4610 MSDGC/County Review Meeting Summary 0% 7 25-Feb-15 03-Mar-15 A4600 1209

A4620 Finish and Submit Meeting Summary 0% 5 04-Mar-15 08-Mar-15 A4610 1209

498759.1.2.2.2  Mtg 2498759.1.2.2.2  Mtg 2498759.1.2.2.2  Mtg 2 20 18-Feb-15 09-Mar-15 1208

A4630 Meeting - Date TBD 0% 1 18-Feb-15 18-Feb-15 A4590 3

A4640 Prepare and Submit Meeting Summary 0% 7 19-Feb-15 25-Feb-15 A4630 1208

A4650 MSDGC/County Review Meeting Summary 0% 7 26-Feb-15 04-Mar-15 A4640 1208

A4660 Finish and Submit Meeting Summary 0% 5 05-Mar-15 09-Mar-15 A4650 1208

498759.1.2.2.3  Mtg 3498759.1.2.2.3  Mtg 3498759.1.2.2.3  Mtg 3 20 19-Feb-15 10-Mar-15 1207

A4670 Meeting - Date TBD 0% 1 19-Feb-15 19-Feb-15 A4630 3

A4680 Prepare and Submit Meeting Summary 0% 7 20-Feb-15 26-Feb-15 A4670 1207

A4690 MSDGC/County Review Meeting Summary 0% 7 27-Feb-15 05-Mar-15 A4680 1207

A4700 Finish and Submit Meeting Summary 0% 5 06-Mar-15 10-Mar-15 A4690 1207

498759.1.2.2.4  Mtg 4498759.1.2.2.4  Mtg 4498759.1.2.2.4  Mtg 4 20 23-Feb-15 14-Mar-15 1203

A4710 Meeting - Date TBD 0% 1 23-Feb-15 23-Feb-15 A4670 3

A4720 Prepare and Submit Meeting Summary 0% 7 24-Feb-15 02-Mar-15 A4710 1203

A4730 MSDGC/County Review Meeting Summary 0% 7 03-Mar-15 09-Mar-15 A4720 1203

A4740 Finish and Submit Meeting Summary 0% 5 10-Mar-15 14-Mar-15 A4730 1203

498759.1.2.2.5  Mtg 5498759.1.2.2.5  Mtg 5498759.1.2.2.5  Mtg 5 20 24-Feb-15 15-Mar-15 1202

A4750 Meeting - Date TBD 0% 1 24-Feb-15 24-Feb-15 A4710 3

A4760 Prepare and Submit Meeting Summary 0% 7 25-Feb-15 03-Mar-15 A4750 1202

A4770 MSDGC/County Review Meeting Summary 0% 7 04-Mar-15 10-Mar-15 A4760 1202

A4780 Finish and Submit Meeting Summary 0% 5 11-Mar-15 15-Mar-15 A4770 1202

498759.1.2.2.6  Mtg 6498759.1.2.2.6  Mtg 6498759.1.2.2.6  Mtg 6 20 25-Feb-15 16-Mar-15 1201

A4790 Meeting - Date TBD 0% 1 25-Feb-15 25-Feb-15 A4750 3

A4800 Prepare and Submit Meeting Summary 0% 7 26-Feb-15 04-Mar-15 A4790 1201

A4810 MSDGC/County Review Meeting Summary 0% 7 05-Mar-15 11-Mar-15 A4800 1201

A4820 Finish and Submit Meeting Summary 0% 5 12-Mar-15 16-Mar-15 A4810 1201

498759.1.2.2.7  Mtg 7498759.1.2.2.7  Mtg 7498759.1.2.2.7  Mtg 7 20 01-Mar-15 20-Mar-15 1197

A4830 Meeting - Date TBD 0% 1 01-Mar-15 01-Mar-15 A4790 3

A4840 Prepare and Submit Meeting Summary 0% 7 02-Mar-15 08-Mar-15 A4830 1197

A4850 MSDGC/County Review Meeting Summary 0% 7 09-Mar-15 15-Mar-15 A4840 1197

A4860 Finish and Submit Meeting Summary 0% 5 16-Mar-15 20-Mar-15 A4850 1197

498759.1.2.2.8  Mtg 8498759.1.2.2.8  Mtg 8498759.1.2.2.8  Mtg 8 20 02-Mar-15 21-Mar-15 1196

A4870 Meeting - Date TBD 0% 1 02-Mar-15 02-Mar-15 A4830 3

A4880 Prepare and Submit Meeting Summary 0% 7 03-Mar-15 09-Mar-15 A4870 1196

A4890 MSDGC/County Review Meeting Summary 0% 7 10-Mar-15 16-Mar-15 A4880 1196

A4900 Finish and Submit Meeting Summary 0% 5 17-Mar-15 21-Mar-15 A4890 1196

498759.1.2.2.9  Mtg 9498759.1.2.2.9  Mtg 9498759.1.2.2.9  Mtg 9 20 03-Mar-15 22-Mar-15 1195

A4910 Meeting - Date TBD 0% 1 03-Mar-15 03-Mar-15 A4870 3

A4920 Prepare and Submit Meeting Summary 0% 7 04-Mar-15 10-Mar-15 A4910 1195

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

2015 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.12  Dec 2015

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.1.13  Jan 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2  Jurisdictional Meetings

498759.1.2.2.1  Mtg 1

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.2  Mtg 2

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.3  Mtg 3

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.4  Mtg 4

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.5  Mtg 5

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.6  Mtg 6

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.7  Mtg 7

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.8  Mtg 8

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.9  Mtg 9

Meeting - Date TBD

Prepare and Submit Meeting Summary
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A4930 MSDGC/County Review Meeting Summary 0% 7 11-Mar-15 17-Mar-15 A4920 1195

A4940 Finish and Submit Meeting Summary 0% 5 18-Mar-15 22-Mar-15 A4930 1195

498759.1.2.2.10  Mtg 10498759.1.2.2.10  Mtg 10498759.1.2.2.10  Mtg 10 20 10-Mar-15 29-Mar-15 1188

A4950 Meeting - Date TBD 0% 1 10-Mar-15 10-Mar-15 A4910 3

A4960 Prepare and Submit Meeting Summary 0% 7 11-Mar-15 17-Mar-15 A4950 1188

A4970 MSDGC/County Review Meeting Summary 0% 7 18-Mar-15 24-Mar-15 A4960 1188

A4980 Finish and Submit Meeting Summary 0% 5 25-Mar-15 29-Mar-15 A4970 1188

498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting498759.1.2.3  Stakeholder Steering Committee Meeting 385 11-Feb-15 01-Mar-16 850

498759.1.2.3.1  Qtr 1498759.1.2.3.1  Qtr 1498759.1.2.3.1  Qtr 1 20 11-Feb-15 02-Mar-15 1215

A4990 Meeting 0% 1 11-Feb-15* 11-Feb-15 1215

A5000 Prepare and Submit Meeting Summary 0% 7 12-Feb-15 18-Feb-15 A4990 1215

A5010 MSDGC/County Review Meeting Summary 0% 7 19-Feb-15 25-Feb-15 A5000 1215

A5020 Finish and Submit Meeting Summary 0% 5 26-Feb-15 02-Mar-15 A5010 1215

498759.1.2.3.2  Qtr 2498759.1.2.3.2  Qtr 2498759.1.2.3.2  Qtr 2 20 14-May-15 02-Jun-15 1123

A5030 Meeting - Date TBD 0% 1 14-May-15* 14-May-15 1123

A5040 Prepare and Submit Meeting Summary 0% 7 15-May-15 21-May-15 A5030 1123

A5050 MSDGC/County Review Meeting Summary 0% 7 22-May-15 28-May-15 A5040 1123

A5060 Finish and Submit Meeting Summary 0% 5 29-May-15 02-Jun-15 A5050 1123

498759.1.2.3.3  Qtr 3498759.1.2.3.3  Qtr 3498759.1.2.3.3  Qtr 3 20 13-Aug-15 01-Sep-15 1032

A5070 Meeting - Date TBD 0% 1 13-Aug-15* 13-Aug-15 1032

A5080 Prepare and Submit Meeting Summary 0% 7 14-Aug-15 20-Aug-15 A5070 1032

A5090 MSDGC/County Review Meeting Summary 0% 7 21-Aug-15 27-Aug-15 A5080 1032

A5100 Finish and Submit Meeting Summary 0% 5 28-Aug-15 01-Sep-15 A5090 1032

498759.1.2.3.4  Qtr 4498759.1.2.3.4  Qtr 4498759.1.2.3.4  Qtr 4 20 12-Nov-15 01-Dec-15 941

A5110 Meeting - Date TBD 0% 1 12-Nov-15* 12-Nov-15 941

A5120 Prepare and Submit Meeting Summary 0% 7 13-Nov-15 19-Nov-15 A5110 941

A5130 MSDGC/County Review Meeting Summary 0% 7 20-Nov-15 26-Nov-15 A5120 941

A5140 Finish and Submit Meeting Summary 0% 5 27-Nov-15 01-Dec-15 A5130 941

498759.1.2.3.5  Qtr 1 - 2016498759.1.2.3.5  Qtr 1 - 2016498759.1.2.3.5  Qtr 1 - 2016 20 11-Feb-16 01-Mar-16 850

A5330 Meeting - Date TBD 0% 1 11-Feb-16* 11-Feb-16 850

A5340 Prepare and Submit Meeting Summary 0% 7 12-Feb-16 18-Feb-16 A5330 850

A5350 MSDGC/County Review Meeting Summary 0% 7 19-Feb-16 25-Feb-16 A5340 850

A5360 Finish and Submit Meeting Summary 0% 5 26-Feb-16 01-Mar-16 A5350 850

498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings498759.1.2.4  Regulatory Meetings 384 12-Feb-15 01-Mar-16 850

498759.1.2.4.1  Qtr 1498759.1.2.4.1  Qtr 1498759.1.2.4.1  Qtr 1 20 12-Feb-15 03-Mar-15 1214

A5150 Meeting - Date TBD 0% 1 12-Feb-15* 12-Feb-15 1214

A5160 Prepare and Submit Meeting Summary 0% 7 13-Feb-15 19-Feb-15 A5150 1214

A5170 MSDGC/County Review Meeting Summary 0% 7 20-Feb-15 26-Feb-15 A5160 1214

A5180 Finish and Submit Meeting Summary 0% 5 27-Feb-15 03-Mar-15 A5170 1214

498759.1.2.4.2  Qtr 2498759.1.2.4.2  Qtr 2498759.1.2.4.2  Qtr 2 20 14-May-15 02-Jun-15 1123

A5190 Meeting - Date TBD 0% 1 14-May-15 14-May-15 A5030 1123

A5200 Prepare and Submit Meeting Summary 0% 7 15-May-15 21-May-15 A5190 1123

A5210 MSDGC/County Review Meeting Summary 0% 7 22-May-15 28-May-15 A5200 1123

A5220 Finish and Submit Meeting Summary 0% 5 29-May-15 02-Jun-15 A5210 1123

498759.1.2.4.3  Qtr 3498759.1.2.4.3  Qtr 3498759.1.2.4.3  Qtr 3 20 13-Aug-15 01-Sep-15 1032

A5230 Meeting - Date TBD 0% 1 13-Aug-15 13-Aug-15 A5070 1032

A5240 Prepare and Submit Meeting Summary 0% 7 14-Aug-15 20-Aug-15 A5230 1032

A5250 MSDGC/County Review Meeting Summary 0% 7 21-Aug-15 27-Aug-15 A5240 1032

A5260 Finish and Submit Meeting Summary 0% 5 28-Aug-15 01-Sep-15 A5250 1032

498759.1.2.4.4  Qtr 4498759.1.2.4.4  Qtr 4498759.1.2.4.4  Qtr 4 20 12-Nov-15 01-Dec-15 941

A5270 Meeting - Date TBD 0% 1 12-Nov-15 12-Nov-15 A5110 941

A5280 Prepare and Submit Meeting Summary 0% 7 13-Nov-15 19-Nov-15 A5270 941

A5290 MSDGC/County Review Meeting Summary 0% 7 20-Nov-15 26-Nov-15 A5280 941

A5300 Finish and Submit Meeting Summary 0% 5 27-Nov-15 01-Dec-15 A5290 941

498759.1.2.4.5  Qtr 1 - 2016498759.1.2.4.5  Qtr 1 - 2016498759.1.2.4.5  Qtr 1 - 2016 20 11-Feb-16 01-Mar-16 850

A5370 Meeting - Date TBD 0% 1 11-Feb-16 11-Feb-16 A5330 850

A5380 Prepare and Submit Meeting Summary 0% 7 12-Feb-16 18-Feb-16 A5370 850

A5390 MSDGC/County Review Meeting Summary 0% 7 19-Feb-16 25-Feb-16 A5380 850

A5400 Finish and Submit Meeting Summary 0% 5 26-Feb-16 01-Mar-16 A5390 850

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

2015 2016

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.2.10  Mtg 10

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.3  Stakeholder Steering Committee Meeting

498759.1.2.3.1  Qtr 1

Meeting

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.3.2  Qtr 2

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.3.3  Qtr 3

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.3.4  Qtr 4

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.3.5  Qtr 1 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.4  Regulatory Meetings

498759.1.2.4.1  Qtr 1

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.4.2  Qtr 2

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.4.3  Qtr 3

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.4.4  Qtr 4

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary

498759.1.2.4.5  Qtr 1 - 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
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498759.1.3  QA/QC498759.1.3  QA/QC498759.1.3  QA/QC 34 18-Dec-14 A 04-Mar-15 1213

A1030 Develop and Submit Quality Control Document 15% 17 18-Dec-14 A 15-Feb-15 A1100 1213

A1040 MSDGC/County Review of QCD 0% 10 16-Feb-15 25-Feb-15 A1030 1213

A1050 Finish and Submit QCD 0% 7 26-Feb-15 04-Mar-15 A1040 1213

498759.1.4  Risk Management498759.1.4  Risk Management498759.1.4  Risk Management 34 18-Dec-14 A 04-Mar-15 1213

A1060 Develop and Submit Risk Management Plan 15% 17 18-Dec-14 A 15-Feb-15 A1100 1213

A1070 MSDGC/County Review of RMP 0% 10 16-Feb-15 25-Feb-15 A1060 1213

A1080 Finish and Submit RMP 0% 7 26-Feb-15 04-Mar-15 A1070 1213

498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization498759.2  Watershed and Source Characterization 307 09-Dec-14 A 02-Dec-15 940

498759.2.1  Watershed Selection and Delineation498759.2.1  Watershed Selection and Delineation498759.2.1  Watershed Selection and Delineation 17 12-Jan-15 A 15-Feb-15 1230

A2000 Develop and Submit GIS File of Study Area Boundary 100% 0 12-Jan-15 A 30-Jan-15 A A2040

A2010 MSDGC/County Review of Study Area Boundary 0% 10 30-Jan-15 08-Feb-15 A2000 1230

A2020 Finish and Submit Study Area Boundary 0% 7 09-Feb-15 15-Feb-15 A2010 1230

498759.2.2  Data Collection498759.2.2  Data Collection498759.2.2  Data Collection 4 09-Dec-14 A 02-Feb-15 1243

A2030 Develop and Submit Data Request Memo 100% 0 09-Dec-14 A 12-Dec-14 A

A2040 Receive Requested Data from MSDGC 100% 0 13-Dec-14 A 26-Jan-15 A A2030

A2050 Develop SP Library of Received Data 100% 4 27-Jan-15 A 02-Feb-15 A2040 1243

498759.2.3  Site Visits498759.2.3  Site Visits498759.2.3  Site Visits 47 26-Mar-15 11-May-15 1145

A2060 Visit Watershed Area and Submit Techni cal Memo 0% 30 26-Mar-15 24-Apr-15 A4950 3

A5310 MSDGC/County Review of Watershed Conditions TM 0% 10 25-Apr-15 04-May-15 A2060 1145

A5320 Finish and Submit Watershed Conditions TM 0% 7 05-May-15 11-May-15 A5310 1145

498759.2.4  Inventory and Gap Analysis498759.2.4  Inventory and Gap Analysis498759.2.4  Inventory and Gap Analysis 47 18-Feb-15 05-Apr-15 1181

A2070 Develop and Submit Data Inventory TM 0% 30 18-Feb-15 19-Mar-15 A4590, A2000, A2040 8

A2080 MSDGC/County Review of Data Inventory TM 0% 10 20-Mar-15 29-Mar-15 A2070 1181

A2090 Finish and Submit Data Inventory TM 0% 7 30-Mar-15 05-Apr-15 A2080 1181

498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program498759.2.5  Water Quality Data Collection Program 205 28-Mar-15 18-Oct-15 0

A2100 Develop and Submit WQ Data Collection Program Scope and LOE 0% 30 28-Mar-15 26-Apr-15 A2070, A2130 0

A2110 MSDGC/County Authorize WQ data Collection Program 0% 10 27-Apr-15 06-May-15 A2100 0

A2120 Obtain WQ Data 0% 165 07-May-15 18-Oct-15 A2110 0

498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development498759.2.6  Watershed Water Quality Model Development 307 23-Jan-15 A 02-Dec-15 940

A2125 Receive Water Quality Data from MSDGC 15% 8 23-Jan-15 A 06-Feb-15 0

A2130 Develop and Submit Draft WQ Model Assessment TM 15% 49 07-Feb-15 A 27-Mar-15 A2070, A2125, A2040 0

A2135 Develop and Submit Final Draft WQ Model Assessment TM 0% 30 02-Apr-15 01-May-15 A2130, A2060 48

A2140 MSDGC/County Review of WQ Model Assessment TM 0% 10 02-May-15 11-May-15 A2130, A2135 48

A2150 Finish and Submit WQ Model Assessment TM 0% 7 12-May-15 18-May-15 A2140 1138

A2160 Submit WQ Model Update Plan and LOE 0% 7 12-May-15 18-May-15 A2140 48

A2170 MSDGC/County Approve WQ Model Plan 0% 10 19-May-15 28-May-15 A2160 48

A2180 Develop Updated WQ Model 0% 140 16-Jul-15 02-Dec-15 A2170, A2120, A2240 0

498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development498759.2.7  Watershed Hydraulic Model Development 259 23-Jan-15 A 15-Oct-15 988

498759.2.7.1  Watershed Hydraulic Model Assessment498759.2.7.1  Watershed Hydraulic Model Assessment498759.2.7.1  Watershed Hydraulic Model Assessment 259 23-Jan-15 A 15-Oct-15 988

498759.2.7.1.1  Watershed Hydraulic Model Assessment498759.2.7.1.1  Watershed Hydraulic Model Assessment498759.2.7.1.1  Watershed Hydraulic Model Assessment 259 27-Jan-15 A 15-Oct-15 988

A2190 Develop and Submit Draft Hydraulic Model Assessment TM 30% 57 27-Jan-15 A 27-Mar-15 A2040 8

A2195 Develop and Submit Final Draft Hydraulic Model Assessment TM 0% 30 02-Apr-15 01-May-15 A2190, A2060 3

A2200 MSDGC/County Review of Hydraulic Model Assessment TM 0% 10 02-May-15 11-May-15 A2190, A2195 3

A2210 Finish and Submit Hydraulic Model Assessment TM 0% 7 12-May-15 18-May-15 A2200 1138

A2220 Submit Hydraulic Model Update Plan and LOE 0% 7 12-May-15 18-May-15 A2200 3

A2230 MSDGC/County Approve Hydrauli c Model Plan 0% 10 19-May-15 28-May-15 A2220 3

A2240 Develop Updated Hydraulic Model 0% 140 29-May-15 15-Oct-15 A2230, A2260, A2270 3

498759.2.7.1.2  Storm Sewer System Model Assessment498759.2.7.1.2  Storm Sewer System Model Assessment498759.2.7.1.2  Storm Sewer System Model Assessment 104 23-Jan-15 A 13-May-15 1143

A5425 Receive Hamilton County Storm Sewer System Model 15% 8 23-Jan-15 A 06-Feb-15 1143

A5430 Develop and Submit Draft Storm Sewer System Model Assessment TM 0% 49 07-Feb-15 27-Mar-15 A2040, A5425 1143

A5440 Develop and Submit Final Draft  Storm Sewer System Model Assessment TM 0% 30 28-Mar-15 26-Apr-15 A5430 1143

A5450 MSDGC/County Review of  Storm Sewer System Model Assessment TM 0% 10 27-Apr-15 06-May-15 A5430, A5440 1143

A5460 Finish and Submit Storm Sewer System Model Assessment TM 0% 7 07-May-15 13-May-15 A5450 1143

498759.2.7.3  Flow Monitoring Program498759.2.7.3  Flow Monitoring Program498759.2.7.3  Flow Monitoring Program 127 28-Mar-15 01-Aug-15 48

A2250 Submit Flow Monitoring Program Scope and LOE 0% 30 28-Mar-15 26-Apr-15 A2070, A2190 28

A2260 MSDGC/County Authorize Flow Monitoring Program 0% 7 27-Apr-15 03-May-15 A2250 28

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

2015 2016

498759.1.3  QA/QC

Develop and Submit Quality Control Document

MSDGC/County Review of QCD

Finish and Submit QCD

498759.1.4  Risk Management

Develop and Submit Risk Management Plan

MSDGC/County Review of RMP

Finish and Submit RMP

498759.2  Watershed and Source Characterization

498759.2.1  Watershed Selection and Delineation

Develop and Submit GIS File of Study Area Boundary

MSDGC/County Review of Study Area Boundary

Finish and Submit Study Area Boundary

498759.2.2  Data Collection

Develop and Submit Data Request Memo

Receive Requested Data from MSDGC

Develop SP Library of Received Data

498759.2.3  Site Visits

Visit Watershed Area and Submit Techni cal Memo

MSDGC/County Review of Watershed Conditions TM

Finish and Submit Watershed Conditions TM

498759.2.4  Inventory and Gap Analysis

Develop and Submit Data Inventory TM

MSDGC/County Review of Data Inventory TM

Finish and Submit Data Inventory TM

498759.2.5  Water Quality Data Collection Program

Develop and Submit WQ Data Collection Program Scope and LOE

MSDGC/County Authorize WQ data Collection Program

Obtain WQ Data

498759.2.6  Watershed Water Quality Model Development

Receive Water Quality Data from MSDGC

Develop and Submit Draft WQ Model Assessment TM

Develop and Submit Final Draft WQ Model Assessment TM

MSDGC/County Review of WQ Model Assessment TM

Finish and Submit WQ Model Assessment TM

Submit WQ Model Update Plan and LOE

MSDGC/County Approve WQ Model Plan

Develop Updated WQ Model

498759.2.7  Watershed Hydraulic Model Development

498759.2.7.1  Watershed Hydraulic Model Assessment

498759.2.7.1.1  Watershed Hydraulic Model Assessment

Develop and Submit Draft Hydraulic Model Assessment TM

Develop and Submit Final Draft Hydraulic Model Assessment TM

MSDGC/County Review of Hydraulic Model Assessment TM

Finish and Submit Hydraulic Model Assessment TM

Submit Hydraulic Model Update Plan and LOE

MSDGC/County Approve Hydrauli c Model Plan

Develop Updated Hydraulic Model

498759.2.7.1.2  Storm Sewer System Model Assessment

Receive Hamilton County Storm Sewer System Model

Develop and Submit Draft Storm Sewer System Model Assessment TM

Develop and Submit Final Draft  Storm Sewer System Model Assessment TM

MSDGC/County Review of  Storm Sewer System Model Assessment TM

Finish and Submit Storm Sewer System Model Assessment TM

498759.2.7.3  Flow Monitoring Program

Submit Flow Monitoring Program Scope and LOE

MSDGC/County Authorize Flow Monitoring Program
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A2270 Obtain Flow Monitoring Data 0% 90 04-May-15 01-Aug-15 A2260 48

498759.3  Identify Pollution Sources and Evaluate System Resonse498759.3  Identify Pollution Sources and Evaluate System Resonse498759.3  Identify Pollution Sources and Evaluate System Resonse 60 03-Dec-15 31-Jan-16 0

A3000 Identify Pollution Sources and Evaluate System Response 0% 60 03-Dec-15 31-Jan-16 A2240, A2180 0

498759.4  Summary Report498759.4  Summary Report498759.4  Summary Report 47 17-Jan-16 03-Mar-16 848

A4000 Develop and Submit Draft Summary Report 0% 30 17-Jan-16 15-Feb-16 A3000 848

A4010 MSDGC/County Review of Summary Report 0% 10 16-Feb-16 25-Feb-16 A4000 848

A4020 Finish and Submit Final Summary Report 0% 7 26-Feb-16 03-Mar-16 A4010 848

498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan498759.5  Prepare Draft Integrated Watershed Action Plan 515 01-Feb-16 29-Jun-17 0

A4560 Cost Estimating 0% 270 01-Feb-16 27-Oct-16 A3000 30

A4550 Potential Projects Identification and Selection 0% 300 01-Feb-16 26-Nov-16 A3000 0

A4570 Final Project Suite Selection 0% 120 27-Nov-16 26-Mar-17 A4550, A4560 0

A4580 Finalize Plan and Seek BOCC Approval 0% 90 27-Mar-17 24-Jun-17 A4570 0

A5410 Submittal to Regulators 0% 5 25-Jun-17 29-Jun-17 A4580 0

498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval498759.6  Regulatory Review and Approval 365 30-Jun-17 29-Jun-18 0

A5420 Regulatory Review and Approval 0% 365 30-Jun-17 29-Jun-18 A5410 0

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

2015 2016

Obtain Flow Monitoring Data

498759.3  Identify Pollution Sources and Evaluate System Resonse

Identify Pollution Sources and Evaluate System Response

498759.4  Summary Report

Develop and Submit Draft Summary Report

MSDGC/County Review of Summary Report

Finish and Submit Final Summary Report
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