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Purpose: The purpose of this report is to document the progress of the SSO 700 Integrated Watershed
Action Plan (IWAP) project from April 30, 2016 through May 27, 2016. For each task, a summary of
work performed during the reporting period and the work planned for the upcoming reporting period
are presented. A discussion of the project schedule and outstanding project issues is also presented.

Overview: This reporting period for the SSO 700 IWAP project captures the submittal of final documents
associated with the Water Quality Data Collection Program, progress made on the collection system
model calibration and the water quality model development and calibration, submission of the Initial
Event Mean Concentrations for the SSO 700 IWAP Project Area Informational Technical Memorandum
and revision and submission of the Watershed and Surface Water Quality Model Calibration Approach
Technical Memorandum.

With respect to the schedule, the water quality modeling tasks are behind schedule by approximately six
weeks due to both technical challenges and response to new comments on the model calibration
procedure and metrics. Based on a preliminary evaluation of the Phase 2 schedule, it appears that the
schedule deficit can be resolved in Phase 2. However, while the final Phase 2 milestone, delivery of the
Final Integrated Watershed Action Plan to the Regulators by June 2017, can still be achieved, no float
remains in the schedule, and the tightness of the remaining schedule requires that many Phase 2 tasks
be performed in parallel instead of in series, which may lead to less efficient use of resources. The
detailed Phase 2 scope will be provided in an updated baseline schedule when the Phase 2 work is
authorized. At this time, achievement of the final Phase 2 milestone is highly dependent upon the
authorization of the Phase 2 contract.

Section 1 - Work Progress

This section summarizes project progress by CH2M during the reporting period and identifies work
planned for the upcoming reporting period by task as listed in the Contract scope of work. A log of
project deliverables is attached at the end of this progress report.
Task 1.0: Project Administration
1.1 Project Management
Work completed during the reporting period:
» Submission of April 2016 progress report.
> Submission of revised draft Phase 2 Scope of Work on May 13,



SSO 700 INTEGRATED WATERSHED ACTION PLAN
PROGRESS REPORT NO. 16
MAY 2016

12

13

14

15

» Submission of draft total estimated level of effort for Phase 2 tasks to MSDGC.
Work planned for the upcoming reporting period:
» Submission of May 2016 progress report.
Project Meetings
Work completed during the reporting period:
> Submission of meeting summary from the April 2016 Project Progress Meeting on May 9"

> Submission of meeting summary from the April 28" Hydraulic Model Meeting on May
10%,

> Submission of meeting summary from the April 29" Phase 2 Scope of Work Meeting on
May 11,

Work planned for the upcoming reporting period:

» Submit meeting summary from meeting with Hamilton County Planning and Village of
Lincoln Heights.

» Schedule and attend meeting on Task 3.1 Evaluation Tools Informational Technical
Memorandum.

» Schedule and attend meeting on the hydraulic model calibration results.
» Schedule and attend meeting on the water quality modeling development and calibration.

Quality Assurance and Quality Control

Initial planned work under this task is complete. Update of the QA/QC plan will occur as project
conditions warrant.

Risk Management

Initial planned work under this task is complete. Update of the Risk Management Plan will occur
as project conditions warrant.

Schedule
Work completed during the reporting period:

» Prepared an updated project progress schedule with the April progress report.
Work planned for the upcoming reporting period:

» Prepare an updated schedule in conjunction with the May progress report.

Task 2.0: Watershed and Source Characterization

2.1

2.2

2.3

Watershed Selection and Delineation

Task Complete.

Data Collection
Task Complete.
Site Visits

Task Complete.



SSO 700 INTEGRATED WATERSHED ACTION PLAN
PROGRESS REPORT NO. 16
MAY 2016

2.4

2.5

2.6

2.7

Inventory and Gap Analysis

Task Complete.

Water Quality Data Collection Program
Work completed during the reporting period:

» Submission of final Water Quality Data Collection Program Summary Technical
Memorandum on May 9.

Work planned for the upcoming reporting period:
» Submit raw data collected under the Water Quality Data Collection Program.

» Develop water quality sampling results maps of the watershed in response to request
from the County.

Watershed Water Quality Models Update & Development
Work completed during the reporting period:

> Continued development and calibration of watershed and surface water quality models.

> Submission of Selection of Initial Event Mean Concentrations for the SSO 700 IWAP
Project Area Informational Technical Memorandum on May 26,

> Submission of the Task 2.6.2 SSO 700 IWAP Watershed and Surface Water Quality Model
Calibration Approach Technical Memorandum, Revision 1 on May 27,

Work planned for the upcoming reporting period:

> Develop and submit informational technical memorandum describing the WASP7 kinetic
systems model.

> Proceed with development and calibration of watershed and surface water quality
models.

Hydraulic Model Update & Development

Work completed during the reporting period:
» Continued calibration of the remainder of the SSO 700 IWAP sewershed.

» Submission of Task 2.7.2 Hydraulic Model Development Detailed Scope of Work and
Estimated Level of Effort, Revision 2, on May 11,

Work planned for the upcoming reporting period:
» Proceed with calibration and validation of the hydraulic model.

» Respond to County comments on the SSO 700 IWAP Hydraulic Model Calibration and
Validation Criteria Comparison Informational Technical Memorandum and the meeting
summary for the March 14" Pilot Study Meeting.
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Task 3.0: Identify Pollution Sources & Use Tools to Evaluate Collection System
Response & Waterway Response

3.1 Develop Evaluation Periods and Operational Strategy
Work completed during the reporting period:

» Submission of responses to comments received from MSDGC and the County on Task 3.1
SSO 700 IWAP Evaluation Tools Summary Technical Memorandum on May 17,

Work planned for the upcoming reporting period:

» Revise and submit Task 3.1 SSO 700 IWAP Evaluation Tools Summary Technical
Memorandum per comments received.

3.2 Apply Collection System Model to Calculate Pollutant Source Contributions
No work has yet been performed under this task.

3.3 Apply Watershed Models to Calculate Pollutant Source Contributions
No work has yet been performed under this task.

3.4  Apply Surface Water Quality Models to Determine Overflow Impacts
No work has yet been performed under this task.

3.5  Allocate Pollutant Loadings
No work has yet been performed under this task.

3.6 Rank & Compare Pollutant Sources
No work has yet been performed under this task.

3.7 Identify Pollutants & Sources Causing Impairment

No work has yet been performed under this task.

Task 4.0: Summary Report

No work has yet been completed under this task.

Section 2 - Schedule

The progress schedule is attached to this progress report in four formats. The first schedule presents
only the progress of the critical path tasks. The second schedule presents a high level overview of all the
project tasks. The third schedule presents the 90-day look ahead schedule of tasks in progress or
scheduled to begin. The fourth schedule presents the latest project schedule by each detailed task with
the progress of the work by task shown versus the baseline schedule.

Based on the current project schedule, the key tasks over the next 90 days are the completion of the
water quality models, the completion of the collection system hydraulic model, commencement with
the Task 3 component analysis for the development of the pollutant pie charts, and the start of Phase 2
tasks. During this period, the critical path is primarily driven through the water quality model
development task, specifically the watershed runoff model and EFDC model calibrations. Per this
month’s progress schedule, the water quality modeling tasks are behind schedule by approximately six
weeks due to the following: (1) challenges encountered with calibrating to available flow data, (2)
technical challenges associated with the EFDC-WASP model linkage requiring trouble-shooting, (3) new
requirements for the validation of the collection system model, and (4) addressing new comments on
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the water quality model calibration and validation approach. This schedule deficit cannot be recovered
within the water quality model development task itself. A detailed schedule for Phase 2 is currently
being developed. Based on the initial Phase 2 schedule, the schedule deficit can be made up in Phase 2 if
Phase 2 work is contracted soon as shown in the attached progress schedule. The detailed Phase 2
scope will be provided in an updated baseline schedule when the Phase 2 work is authorized.

Section 3 - Project Issues

Currently, the only project issue of note is schedule. The water quality modeling tasks have been behind
schedule due to technical challenges. Recent questions and comments from the County on the project’s
standards for validation of the collection system model and the calibration and validation approach for
the water quality models have further impacted the project schedule. While the final Phase 2 milestone,
delivery of the Final Integrated Watershed Action Plan to the Regulators by June 2017, can still be
achieved, no float remains in the schedule, and the tightness of the remaining schedule requires that
many Phase 2 tasks be performed in parallel instead of in series, which may lead to less efficient use of
resources. At this time, achievement of the final Phase 2 milestone is highly dependent upon the
authorization of the Phase 2 contract.

No other project issues have been identified at this time.
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1.1 Project Management Major Submittal ~ Schedule Baseline Schedule 1/15/2015 Final 2/2/2015

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 1, January 2015 2/5/2015 Final 2/5/2015 Format of progress report accepted by MSDGC.
1.1  Project Management Informational Progress Report and Schedule Progress Report No. 2, February 2015 3/18/2015 Final 3/18/2015

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 3, March 2015 4/8/2015 Final 4/8/2015

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 4, April 2015 5/8/2015 Final 5/8/2015

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 5, May 2015 6/17/2015 Final 6/17/2015

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 6, June 2015 7/9/2015 Final 7/9/2015

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 7, July 2015 8/25/2015 Final 8/24/2015

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 8, August 2015 9/24/2015 Final 9/24/2015

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 9, September 2015 10/19/2015 Final 10/19/2015

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 10, October 2015 11/17/2015 Final 11/17/2015

1.1 Project Management Informational Progress Report and Schedule Progress Report No. 11, November/December 2015 1/15/2016 Final 1/15/2016

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 12, January 2016 2/12/2016 Final 2/12/2016

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 13, February 2016 3/13/2016 Final 3/13/2016

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 14, March 2016 4/20/2016 Final 4/20/2016

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 15, April 2016 5/20/2016 Final 5/20/2016

1.1  Project Management Informational Progress Report and Schedule Progress Report No. 16, May 2016 6/13/2016 Final 6/13/2106

1.1  Project Management Major Submittal ~ Plan Project Management Plan, including Quality Control Document and Risk Register 3/5/2015 Final 4/3/2015

1.1  Project Management Major Submittal ~ Plan Project Management Plan (Rev 1), including Quality Control Document and Risk Register 4/12/2016 Final 4/12/2016 To be updated only as warranted after first draft is approved.
1.1  Project Management Informational Informational Technical Memorandum Phase 1B Scope Clarification Informational TM 1/18/2016 Final 4/19/2016

1.1  Project Management Informational Informational Technical Memorandum Phase 2 Tasks Scope of Work 2/26/2016 Final Draft 5/13/2106 Under review by MSDGC and County
1.1 Project Management Informational Informational Technical Memorandum Phase 2 Tasks Level of Effort To be determined once Phase 2 SOW finalized
1.2 Project Meetings Informational Meeting Summary Chartering Meeting Summary 12/17/2014 1/6/2015 Final 1/6/2015

1.2 Project Meetings Minor Submittal ~ Charter Project Charter 2/19/2015 Final 4/3/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 2/19/2015 2/24/2015 Final 2/24/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 3/19/2015 3/30/2015 Final 3/30/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 4/27/2015 5/6/2015 Final 5/6/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 6/15/2015 7/16/2015 Final 7/16/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 9/14/2015 9/22/2015 Final 9/22/2015

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 12/17/2015 1/4/2016 Final 1/4/2016

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 01/28/2016 2/4/2016 Final 2/4/2016

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 03/14/2016 3/17/2016 Final 3/17/2016

1.2 Project Meetings Informational Meeting Summary Progress Meeting Summary 0418/2016 5/9/2016 Final 5/9/2016

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 2/11/2015 2/16/2015 Final 2/16/2015

1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 6/12/2015 6/23/2015 Final 7/17/2015
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1.2 Project Meetings Informational Meeting Summary Steering Committee Meeting Summary 2/25/2016 3/17/2016 Final 3/17/2016
1.2 Project Meetings Informational Meeting Summary Phase 2 Scope of Work Meeting Summary 4/29/2016 5/11/2016 Final 5/11/2016
1.2 Jurisdictional Meetings Informational Meeting Summary City of Reading Meeting Summary 3/18/2015 4/2/2015 Final 4/2/2015
1.2 Jurisdictional Meetings Informational Meeting Summary City of Sharonville Meeting Summary 4/8/2015 4/21/2015 Final 4/21/2015
1.2 Jurisdictional Meetings Informational Meeting Summary Village of Woodlawn Meeting Summary 4/15/2015 4/30/2015 Final 4/30/2015
1.2 Jurisdictional Meetings Informational Meeting Summary City of Blue Ash Meeting Summary 5/11/2015 9/16/2015 Final 9/16/2015
1.2 Jurisdictional Meetings Informational Meeting Summary City of Springdale Meeting Summary 5/22/2015 9/16/2015 Final 9/16/2015
1.2 Jurisdictional Meetings Informational Meeting Summary Village of Evendale Summary 8/12/2015 9/11/2015 Final 9/11/2015
1.2 Jurisdictional Meetings Informational Meeting Summary Lincoln Heights and Hamilton County Planning 4/7/2016 6/6/2016 Final 6/6/2016
1.3 Quality Assurance and Quality Control Major Submittal ~ Plan Quality Control Document (included as part of PMP) 3/5/2015 Final 4/3/2015
1.4  Risk Management Major Submittal ~ Plan Risk Management Plan (Risk Register), (included as part of PMP) 3/5/2015 Final 4/3/2015 Risk register discussed at 3/19 progress meeting.
2.1  Watershed Selection and Delineation Major Submittal ~ Shapefile SSO700_IWAP_StudyAreaBoundary.shp 1/30/2015 Final 1/30/2015
2.1  Watershed Selection and Delineation Major Submittal ~ Shapefile EBMC_Sewershed.shp 1/30/2015 Final 1/30/2015
2.1  Watershed Selection and Delineation Major Submittal ~ Shapefile EBMC_Watershed.shp 1/30/2015 Final 1/30/2015 Il:::i\t/)ee;urther refined based on additional storm data
2.1  Watershed Selection and Delineation Informational Technical Memorandum SSO 700 Integrated Watershed Action Plan Study Area Boundary Development 1/30/2015 Final 1/30/2015 Egn:;fqi;ftl::;?\f:;tz,obbeeiLZTLﬁdeLhDZiZ.lqr:,\;i::ﬁ;y:x;
2.2 Data Collection Major Submittal ~ Technical Memorandum SSO 700 Watershed Data Request 8/26/2014 Update as required Latest version 12/12/2014
2.3 Site Visits Major Submittal ~ Technical Memorandum Watershed Site Conditions TM 5/18/2015 Final 7/7/2015
2.4 Inventory and Gap Analysis Informational Technical Memorandum Draft Outline Inventory and Gap Analysis Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo
2.4 Inventory and Gap Analysis Major Submittal ~ Technical Memorandum Inventory and Gap Analysis draft 3/9/2015 Final 11/23/2015
Received authorization on 4/27/15 to begin initial
2.5  Water Quality Data Collection Program Major Submittal ~ Technical Memorandum Water Quality Data Collection Program Detailed SOW/LOE 4/17/2015 Final documentation required for the Water Quality Sampling
Program based on this TM; became Exh. C for WO Mod No. 1
2.5  Water Quality Data Collection Program Informational Meeting Summary MSDGC Lab and Sampling Group Meeting Summary 4/14/2015 4/30/2015 Final 4/30/2015
2.5  Water Quality Data Collection Program Major Submittal  Plan Quality Assurance Project Plan (QAPP) 6/3/2015 Final 7/30/2015
2.5  Water Quality Data Collection Program Major Submittal ~ Plan Sampling and Analysis Plan 6/3/2015 Final 7/30/2015
2.5  Water Quality Data Collection Program Informational Plan Health and Safety Plan Consultant Team use only.
2.5  Water Quality Data Collection Program Informational Technical Memorandum Recommendations Regarding Flow Metering of Outfalls/Overflows TM 6/18/2015 Final 6/18/2015
2.5  Water Quality Data Collection Program Informational Task Scope and Level of Effort Meeting Summary for CSO/SSO Flow Monitor Discussion Meeting 6/30/2015 7/2/2015 Final 7/2/2015
2.5  Water Quality Data Collection Program Major Submittal  Technical Memorandum Water Quality Data Collection Program Summary Technical Memorandum 1/25/2016 Final 5/9/2016
2.6.1 Existing Watershed Water Quality Models Assessment Informational Technical Memorandum Draft Outline Watershed Water Quality Models Gap Analysis and Update Assessment Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo
2.6.1 Existing Watershed Water Quality Models Assessment Major Submittal  Technical Memorandum Watershed Water Quality Models Gap Analysis and Update Assessment 3/12/2015 Final 5/18/2015
2.6.1 Existing Watershed Water Quality Models Assessment Informational Meeting Summary Meeting Summary for Water Quality Framework Meeting 3/19/2015 3/30/2015 Final 4/6/2015
2.6.1 Existing Watershed Water Quality Models Assessment Informational Meeting Summary Meeting Summary for Water Quality Sampling Program and Model Development Meeting 4/27/2015 5/6/2015 Final 5/6/2015
2.6.2 Watershed Water Quality Models Development Major Submittal ~ Technical Memorandum Water Quality Model Development Detailed SOW/LOE 4/17/2015 Final 4/27/2015 Finalized as part of work order modification.
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2.6.2 Watershed Water Quality Models Development Informational Technical Memorandum Watershed and Surface Water Quality Model Calibration Approach TM 5/18/2015 Final 9/14/2015 Finalized as part of work order modification.
2.6.2 Watershed Water Quality Models Development Informational Technical Memorandum Watershed and Surface Water Quality Model Calibration Approach TM, Revision 1 5/27/2016 Final 5/27/2016 gs:ar::r\}\tlsatfy(;’:aeigjﬁ\jfj; i;::;:;:?nﬂexaat:(;sgael?biztdion ™
2.6.2 Watershed Water Quality Models Development Informational Informational Technical Memorandum Watershed Model Subcatchment Delineation for the SSO 700 IWAP Project Area TM 9/4/2015 Final 9/4/2015 gg:;:::}z:gg’:;;::ﬁfgg iget\f/::;:?nﬂegaat:::;?bizgon ™
2.6.2 Watershed Water Quality Models Development Informational Informational Technical Memorandum Task 2.6.2.3 EFDC Surface Water Quality Model Expansion and Update Informational TM 2/8/2016 Final 2/8/2016 gg:;:::}z:gg’:;;::ﬁfgg iget\f/::;:?nﬂegaat:::;?bizgon ™
2.6.2 Watershed Water Quality Models Development Informational Informational Technical Memorandum 'Swe:::]z(::nzzl::ﬁal Event Mean Concentrations for the SSO 700 IWAP Project Area Informational Technical 5/26/2016 Final 5/26/2016 gs:ar::r\}\t’ztvglg:;;xﬁfj; ig:\}/::;nﬂexaat:::;?biggon ™
2.7.1  Existing Hydraulic Model Assessment Informational Meeting Summary Meeting Summary for Model Validation and Calibration Meeting 1/13/3015 1/20/2015 Final 1/20/2015
2.7.1  Existing Hydraulic Model Assessment Informational Technical Memorandum Draft Outline Watershed Collection System Hydraulic Models Gap Analysis and Update Assessment Draft Outline 2/10/2015 Comments Received NA Comments will be addressed in draft Tech Memo
Comments will be addressed in Watershed Collection System
2.7.1 Existing Hydraulic Model Assessment Minor Submittal ~ Technical Memorandum Hydraulic Model Validation Period Selection 2/27/2015 Final 2/27/2015 :zi:zt:ft’\:Z‘:ise:::/iAt:ar:Z:i:eTt:IiudZi:;: :;;ZZ‘ZT ™.
3/9/2015.
2.7.1  Existing Hydraulic Model Assessment Informational Meeting Summary Meeting Summary for Model Calibration Meeting 3/9/2015 3/16/2015 Final 3/16/2015
2.7.1 Existing Hydraulic Model Assessment Major Submittal ~ Technical Memorandum Watershed Collection System Hydraulic Models Gap Analysis and Update Assessment 4/20/2015 Final 8/24/2015
2.7.2  Hydraulic Model Development Major Submittal ~ Task Scope and Level of Effort Hydraulic Model Development SOW/LOE - final 5/28/2015 Final 9/14/2015
2.7.2  Hydraulic Model Development Major Submittal  Task Scope and Level of Effort Hydraulic Model Development SOW/LOE - Rev 1 12/17/2015 Final 12/17/2015
2.7.2  Hydraulic Model Development Major Submittal ~ Task Scope and Level of Effort Hydraulic Model Development SOW/LOE - Rev 2 4/26/2016 Final 5/11/2016
2.7.2  Hydraulic Model Development Informational Meeting Summary Meeting Summary for Collection System Hydraulic Model Recalibration SOW/LOE 6/22/2015 7/7/2015 Final 7/7/2015
2.7.2  Hydraulic Model Development Informational Meeting Summary Meeting Summary for Hydraulic Model Pilot Metershed Review Meeting 3/14/2016 3/25/2016 Final 3/25/2016
2.7.2  Hydraulic Model Development Informational Meeting Summary Meeting Summary for Hydraulic Model Pilot Metershed Review Meeting 3/14/2016, Rev 1 6/10/2016 Final 6/10/2016
2.7.2  Hydraulic Model Development Informational Informational Technical Memorandum Hydraulic Model Calibration and Validation Criteria Comparison 3/25/2016 Final 3/25/2016
2.7.2  Hydraulic Model Development Informational Informational Technical Memorandum Hydraulic Model Calibration and Validation Criteria Comparison, Revision 1 6/10/2016 Final 6/10/2016
2.7.2  Hydraulic Model Development Informational Meeting Summary Meeting Summary for Hydraulic Model Calibration and Validation Meeting 4/28/216 5/10/2106 Final 5/10/2016
2.7.3  Flow Monitoring Data Collection Program (OPTIONAL TASK) Task Scope and Level of Effort Detailed scope of work and level of effort - if required
[Task3-identify Polution Sources & aluate System Response.
3.1  Develop Evaluation Periods and Operational Strategy Major Submittal ~ Technical Memorandum SSO 700 IWAP Evaluation Tools Summary 4/7/2016 Draft Comments have been received.
3.7 Identify Pollutants and Sources Causing Impairment Major Submittal  Technical Memorandum Characterization of Relative Impacts of Pollutant Sources on Water Quality

4

Summary report

Major Submittal

Report

IWAP Phase 1 Summary Report
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Schedule Progress Report - 05/27/2016

13-Jun-16 14:37

Activity ID ["Activity Name [Remaining | Start [Finish 2016 2017 2018
Nl Qs Q4 a @ Qs Q4 a @ Qs Q4
498759 SSO 700 Watershed Integrated Watershed Action Plan | ‘ ‘ 7 498759 S5O0 Watershe
498759.2 Watershed and Source Characterization 69 25Apr-16A  03-Aug-16 498759:2 Watershed and Source Characterization
498759.2.6 Watershed Water Quality Model Development 69 25-Apr-16A  03-Aug-16 498759 2.6 Watershed Water Quallty Model Devebpment
498759.2.6.2 Water Quality Model Development m| 498759 2.6.2 Water Quality Model Development ‘ :
498759.2.6.2.3 Expand and Update EFDC Surface Water Model ! ,,,,, f‘?ﬁ??‘t’?ﬁ 23 Expand and Update FFF’,@?HFT???,‘,’Y?F?T,“,"?,d,e,' ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, A
’W Re-calibrate EFDC model using 2015 WQ data 21 25-Apr-16 A | 16-Jun-16 L_Reycalibrate EFDC model using 2015 WQ data !
498759.2.6.2.4 Build WASP Surface Water Quality Model ! | 498759:2 .6.2.4 Buid WASP Surface Water Quality Model
A5770 Calibrate WASP7 model using 2015 WQ data 9 05-May-16 A | 30-Jun-16 ~"Calibrate WASP7 model using 2015 WQ data 1
- A5990 Validate WASP7 model 10 01-Juk16 | 10-Jul-16 L "8 vaidate WASP7 model ;
| A6710 Check Calibration/Validation with Hydraulic Model 24 11-Jul-16 03-Aug-16 = Check ¢alibration/VaI|dat|on with Hydrauhc Model
“.498759.3 Identify Pollution Sources and Evaluate System Response 65 04-Aug-16 07-Oct-16 77‘7””—?74978759:3715 éhit'ifi’ipa"m'bﬁ Sduféé’s’éhd’Eifa{Iuéié’Sy’s{ér’ﬁ ﬁé’sbbﬁs’é 777777777777777777777777777777777777777777777777 77777777777777
A3070 Prepare Models for Planning Period Evaluation 10| 04-Aug-16 13-Aug-16 = Prepaire Models for Planning Period Evaluatlon
A3120 Run models to characterize sources of each pollutant 45 14-Aug-16 27-Sep-16 ! ! Run models to characterize sgurces of each! pollutant f
A3130 Summarize pollutant sources in tech memo and submit to MSDGC/County for review 10 28-Sep-16 07-Oct-16 ‘ i ant sources in tech memo and submit to MSDGC/Count for review |
498759.5 Prepare Draft Integrated Watershed Action Plan 353 12-u-16  29-Jun-17 | 4987555 Pripare Draft Intggrated Watershed Action P'a”
A4550 Potential Projects Identification and Selection 202 | 12-Jul-16 29-Jan-17 - I <1, 1o 12| Projects Identfication and Selecton | . 77777777777777
A4560 Cost Estimating 202 | 12-Jul-16 29-Jan-17 = ""Cost Est|mat|ng i
A4570 Final Project Suite Selection 90 30-Jan-17 29-Apr-17 < Final PI’OJeCt Suite Selectlon :
A4580 Finalize Plan and Seek BOCC Approval 60 30-Apr-17 28-Jun-17 ' Finalize Plan and Seek BOCC Approval
A5410 Submittal to Regulators 1/29-Jun-17 29-Jun-17 | Submittal to Regulators !
498759.6 Regulatory Review andApprovaI 365 30-Jun-17 29-Jun-18 ”’”””’”””””””””””””””"””"”’”””’”’“21’98759’6"Rég’dléiéfy’RéVié
A5420 Regulatory Review and Approval 365 30-Jun-17 29-Jun-18 Regulatory ReWew and Appi
I Actual Work I Critical Remaining Work @ @ Milestone Page 1 of 1 TASK filter: Cr|t|Ca|

[ RemainingWork = Primary Baseline

PE—Y Summary

A®© Oracle Corporation
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Activity ID ' Activity Name 2015 2016 2017 2018
Q4 a | @ | @ | o a | @ | Q4 Qf Q2 Q3 Q4 Qf Q2 Q3

498759 SSO 700 Watershed Integrated Watershed Action Plan

498759.1 Project Administration
498759.1.1 Project Management
498759.1.2 Project Meetings

498759.1.2.0 Kickoff Meeting
498759.1.2.1 Monthly Status Meetings
498759.1.2.2 Jurisdictional Meetings

498759.1.2.3 Stakeholder Steering Committee Meeting
498759.1.2.4 Regulatory Meetings

498759.1.3 QA/QC

498759.1.4 Risk Management

498759.2 Watershed and Source Characterization
498759.2.1 Watershed Selection and Delineation

498759.2.2 Data Collection

498759.2.3 Site Visits

498759.2.4 Inventory and Gap Analysis

498759.2.5 Water Quality Data Collection Program
498759.2.6 Watershed Water Quality Model Development
498759.2.7 Watershed Hydraulic Model Development

498759.3 Identify Pollution Sources and Evaluate System Response
A3050 Identify typical period for model application

A3060 Agree upon SSO 700 STF operational strategy

A3070 Prepare Models for Planning Period Evaluation

A3120 Run models to characterize sources of each pollutant

A3130 Summarize pollutant sources in tech memo and submit to MSDGC/County for review
498759.4 Summary Report

A4000 Develop and Submit Draft Summary Report

A4010 MSDGC/County Review of Summary Report

A4020 Finish and Submit Final Summary Report

498759.5 Prepare Draft Integrated Watershed Action Plan

A4550 Potential Projects Identification and Selection

A4560 Cost Estimating

A4570 Final Project Suite Selection

A4580 Finalize Plan and Seek BOCC Approval

A5410 Submittal to Regulators
498759.6 Regulatory Review and Approval

I Actual Work I Critical Remaining Work ===y S,mmary Page 1 of 1 TASK filter: All Activities
[ Remaining Work 4 @ Milestone

WBS-Summary




SSO 700 Watershed Integrated Watershed Action Plan

Schedule Progress Report - 05/27/2016

13-Jun-16 14:39

A5720 Re-calibrate EFDC model using 2015 WQ data 60%
A5980 Validate EFDC model

A6700 Check Calibration/Validation with Hydraulic Model

498759.2.6.2.4 Build WASP Surface Water Quality Model

A5770 Calibrate WASP7 model using 2015 WQ data 35%
‘ A5750 Submit description in informational TM to MSDGC/County for review 0%
A5760 Present model framework to MSDGC/County in monthly progress meeting 0%
A5990 Validate WASP7 model 0%
A6710 Check Calibration/Validation with Hydraulic Model 0%

498759.2.6.2.5 Document Watershed and Surface Water Quality Modeling

A5920 Prepare final draft TM describing all models and their calibrations 0%
‘ A5930 Submit final draft TM to MSDGC/County for review 0%
‘ A5940 Present TM to MSDGC/County in monthly progress meeting 0%
| A5950 | MSDGG/County review of TM 0%
‘ A5960 Address MSDGC/County comments 0%
‘ A5970 Submit Final TM to MSDGC/County 0%

498759.2.7 Watershed Hydraulic Model Development
498759.2.7.2 Hydraulic Model Development

498759.2.7.2.2 Model Updates and Calibration

A5810 Calibrate model (including field verification of flboding manholes)

2016

Jul Aug Sep

W 498759.1 Project Administration

W 498759.1.2 Project Meetings

W 498759.1.2.1 Monthly Status Meetings

¥ 498759.1.2.1.18 Jun 2016

Meeting - Date TBD

Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary

Finish and Submit Meeting Summary
v W 498759.1.2.1.19 Jul 2016

| 20127-uk16  [15-Augie || 683 | N | Y—AGRTRA 2119 J20t6

Meeting - Date TBD
Prepare and Submit Meeting Summary

MSDGC/County Review Meeting Summary
Finish and Submit Meeting Summary
P——  498759.1.2.3 Stakeholder Steering Com)

PEE———  498759.1.2.3.7 Qtr 3-2016

. 'LJ_M|:_eﬂing - Date TBD
—_— % Prepare and Submit Meeting Summary
MSDGC/County Review Meeting Summ|
PE——Y 498759.1.2.4 Regulatory Meetings

PE—Y 498759.1.2.4.7 Qtr 3-2016

a g Meeting - Date TBD
—_— Prepare and Submit Meeting Summary

W 498759.2 Watershed and Source Characterizat]

W 498759.2.6 Watershed Water Quality Model Developr]

¥ 498759.2.6.2 Water Quality Model Development

Activity ID [ Activity Name Physical %] RemainingA Start [Finish [Predecessors Total
Complete| Duration Float Jun
498759 SSO 700 Watershed Integrated Watershed Action Plan | 28[dant6A [2edant7 [ [ 515
498759.1 Project Administration 63 29-Jun-16  30-Aug-16 668
498759.1.2 Project Meetings 63 29-Jun-16 30-Aug-16 668
498759.1.2.1 Monthly Status Meetings _
498759.12.1.18 Jun 2016 T —
A6420 Meeting - Date TBD 0% 1 29-dun-16* 29-Jun-16 71
‘ A6430 Prepare and Submit Meeting Summary 0% 7 30-Jun-16 06-Jul-16 A6420 71
‘ A6440 MSDGC/County Review Meeting Summary 0% 7 07-Jul-16 13-Jul-16 A6430 71
‘ A6450 Finish and Submit Meeting Summary 0% 5 14-Jul-16 18-Jul-16 A6440 71
498759.1.2.1.19 Jul 2016
A6460 Meeting - Date TBD 0% 1 27-Jul-16* 27-Jul-16 683
‘ A6470 Prepare and Submit Meeting Summary 0% 7 28-Jul-16 03-Aug-16 A6460 683
‘ A6480 MSDGC/County Review Meeting Summary 0% 7 04-Aug-16 10-Aug-16 A6470 683
‘ A6490 Finish and Submit Meeting Summary 0% 5 11-Aug-16 15-Aug-16 A6480 683
498759.1.2.3 Stakeholder Steering Committee Meeting _ 77777777777777
498759.1.2.3.7 Qtr 3 - 2016 16-Aug-16 | 30-Aug-16 | | 663
AB040 Meeting - Date TBD 0% 1/ 16-Aug-16*  16-Aug-16 656
‘ A6050 Prepare and Submit Meeting Summary 0% 7/ 17-Aug-16 23-Aug-16 A6040 663
‘ A6060 MSDGC/County Review Meeting Summary 0% 7| 24-Aug-16 30-Aug-16 A6050 663
498759.1.2.4 Regulatory Meetings — 8l2sAugis [0Augte | | 65N
498759.1.2.4.7 Qtr 3 - 2016 | 8|23-Aug-16  [30-Aug-t6 | | 656
A6160 Meeting - Date TBD 0% 1 23-Aug-16 23-Aug-16 A6040 656
‘ A6170 Prepare and Submit Meeting Summary 0% 7 24-Aug-16 30-Aug-16 A6160 656
498759.2 Watershed and Source Characterization 91 15-Mar-16A  25-Aug-16 673
498759.2.6 Watershed Water Quality Model Development 87 25-Apr-16 A 21-Aug-16
498759.2.6.2 Water Quality Model Development 25-Apr-16A [21-Aug-1t6 | |
498759.2.6.2.3 Expand and Update EFDC Surface Water Model m_

21 25-Apr-16 A | 16-Jun-16 A5660, A5710, A
10 17-Jun-16 26-Jun-16 A5720 4=
24 10-Jul-16 02-Aug-16 A5910, A5980 1

- elidate EENG, model

W 498759.2.6.2.3 Expand and Update EFDC Surface Water Model
odel using 2015 WQ data

[~ ] Check Calibration/Validation with Hydraulic Model

| 63]05May16A |03-Augt6 | | 695

29| 05-May-16 A | 30-Jun-16 A5720, A5540, A 0

Check Calibration/Validation with Hydraulic Model

W 498759.2.6.2.5 Document Watershed and Surface W¢

Prepare final draft TM describing all models and their calibrations
ubmit final draft TM to MSDGC/County for review

Present TM to MSDGC/County in monthly progress meeting

MSDGC/County review of TM

Address MSDGC/County comments
Submit Final TM to MSDGC/County

0 10-Jun-16 A5740 743 49 Submit description in info :ational TM {o MSDGC/County for review
1 16-Jdun-16 16-Jun-16 A5750 743 Present model fr mieworkto MBDIGC/County in monthly progress meeting
10/ 01-Jul-16 10-Jul-16 A5770 0 ; i :
24 11-Juk-16 03-Aug-16  A5990,A5910 Y T ;
T 6o 1716 [2iAugte | | 677 v 2
45 17-Jun-16 | 31-Jul-16 A5990 677 L ‘ j
0 31-Jul-16 A5920 677 i
1/01-Aug-16  01-Aug-16 | A5930 677 - :
10 02-Aug-16  11-Aug-16 | A5940 77| | - H
10 12-Aug-16  21-Aug-16 | A5950 677
0 21-Aug-16 | A5960 677 ;
91 15-Mar-16A  25-Aug-16 668 ‘

W 498759.2.7 Watershed Hydraulic Model Develo

| 91/15Mar-16A [25Augt6 | | 668
_____15/15Mar16A (106 | [ 1

15 15-Mar-16 A 10-Jun-16 A6250 1

¥ 498759.2.7.2.2 Model Updapes and Cal k)‘:Fation
|:L_Qaljbratemadeumcludjngti:ejd.verLf'Loat anlof flaading manholgs)

W 498759.2.7.2 Hydraulic Model Development

498759.2.7.2.3 Document Hydraulic Model Calibration | 65/25-Mar-16A [25-Aug-16 | | 668 ' ' ' ' ¥ 498759.2.7.2.3 Document Hydraulic Model Cali
A5820 Develop final draft of Hydraulic Model Calibration TM 20% 30 25-Mar-16 A | 21-Jul-16 A5810, A5900 668 : [ - T [*Develop final dfaft of Hydraulic Model Calibration TM
| A5830 | Submitfinal draft of TM to MSDGG/County for review 0% 0 21-Jul-16 A5820 683 5 ; E pubmit final drafft of TM to MSDGC/County for review
| AS5840  Present TM to MSDGC/County in monthly progress meeting 0% 15 22-Ju16  05-Aug-16  A5820 ee8l—— L. N L | O/ Present TMto MSDGG/County in monthly progress meeting
| As850 MSDGC/County review of TM 0% 10/ 06-Aug-16 | 15-Aug-16 A5830, A5840 668 —_ : mmy review of TM
‘ A5860 Address MSDGC/County comments 0% 10| 16-Aug-16 25-Aug-16 A5850 668 ,=.E==, i Address MSDGC/County comments
498759.2.7.2.4 Run Re-calibrated Model for 2015 Water Quality Sampling Period | 44[22-May-16A [09-du-i6 [ | 1] v : ; W| 498759.2.7.2.4 Ryn Re-calibrated Model for 2015 Water Quality Sampling Period
A5880 Verify/Modify SSO 700 STF controls to correspond to 2015 operational str: 60% 17 22-May-16 A 12-Jun-16 A5810 1 L ! T=Verify/Modify SSO 700 STF controls 05 orrespond to 2015 pperational strategy
| AS890  Run Re-calibrated Model for 2015 Water Quality Sampling Period (June tt 0% 10 13-Jun-16 | 22-Jun-16 | A5880,A5810 N o s Run Re-cdlibrated Mdde| for 2015 Water Quality Sampling Period (June thru October)
‘ A5900 Compare results to Telog and Flow Data 0% 15 23-Jun-16 07-Jul-16 A5890 S ‘ pmpare results to Telog and Flow Oata
‘ A5910 Export data and provide to WQ modeling team 0% 1 09-dul-16 09-Jul-16 A5900 1 —_ Export data and provide to WQ qodeling team
== Remaining Level of Effort ] Re‘r.nalnlng W10|"k 4% Milestone Page 1 of 2 TASK filters: 90_Day Look Ahead, In Progress.
I Actual Work I Critical Remaining Work W Summary 90—Day Look-ahead




SSO 700 Watershed Integrated Watershed Action Plan

Schedule Progress Report - 05/27/2016

13-Jun-16 14:39

90-Day Look-ahead

Activity ID Activity Name Physical % |3emaining | Start Finish Predecessors Total 2016
Complete( Duration Float Jun Jul Aug Sep

498759.3 Identify Pollution Sources and Evaluate System Response 124 28-Jan-16A  27-Sep-16 640 ‘

A3060 Agree upon SSO 700 STF operational strategy 90% 22 28-Jan-16A | 17-Jun-16 742 ] Agree upon SSO ;700 STF operdtional strategy

A3070 Prepare Models for Planning Period Evaluation 0% 10 04-Aug-16 | 13-Aug-16 | A6700,A6710 of = Prepare Models for Planning Period Evaluation

A3120 Run models to characterize sources of each pollutant 0% 45 14-Aug-16 27-Sep-16 A3070 0

498759.5 Prepare Draft Integrated Watershed Action Plan 202 12-Ju-16  29-Jan-17 0 v

A4550 Potential Projects Identification and Selection 0% 202 12-Jul-16 29-Jan-17 | A3130,A5990 0 = ——

A4560 Cost Estimating 0% 202/ 12-Juk-16 29-Jan-17 A4550, A5770 0 —_
= Remaining Level of Effort  [T_———_1 Remaining Work 4® Milestone Page 2 of 2 TASK filters: 90_Day Look Ahead’ In Progress.
I Actual Work I Critical Remaining Work W Summary




SSO 700 Watershed Integrated Watershed Action Plan Schedule Pragress Report - 05/27/2016 13-Jun-16 14:35
Activity ID [ Activity Name [ Physical %] RemainingA Start [Finish [Predecessors [~ Totl
Complete| Duration Float
498759 SSO 700 Watershed Integrated Watershed Action Plan | s EmAmEe ] ) ; ‘ ‘ ‘ : : | | | |
W—mmw—; 1 } v 4987591 Project Administraton |
498759.1.1 Project Management 0 18-Dec-14A  03-Apr-15A ‘_' 498759.1. ‘1 Project Managemem § § § § j ; ;
A1000 Develop and Submit Project Management Plan 100% 0 18-Dec-14A  05-Mar-15A  A1030,A1060, A ‘evelop and $ubm|t Project Management Plan 1 } } } ‘ ‘ ‘
A1010 MSDGC/County Review of PMP 100% 0/ 05-Mar-15A  16-Mar-15A | A1000 MSDGC/Conty Review 6f PMP 1 ! ! I
A1020 Finish and Submit PMP 100% 0/ 17-Mar-15A | 03-Apr-15A  A1010,A1050,A = | >l Finish and Submit PMP P o A
498759.1.2 Project Meetings 202 09-Dec-14A  16-Jan-17 529 ¥ v 498759; 1 2 Project Meetings j j
498759.1.2.0 Kickoff Meeting | o0|09-Dec-14A [05-Jan-15A [ [ | 498759.1:2.0 Kickoff Meeting ! ! ! ! ! ! !
A1100 Kickoff Meeting 100% 0 09-Dec-14A | 09-Dec-14 A 1. Kickoff Mediing 1 3 | | ! ! !
| AT110 Prepare and Submit Meeting Summary 100% 0/18-Dec-14A | 24-Dec-14A | A1100 Prepare afid Qubmit Meting Summary ! ! ! ! ! ! !
| A1120 MSDGC/County Review Meeting Summary 100% 0 25-Dec-14A |31-Dec-14A At110 =0 Mé}jéé}fou},{}}ﬁé{,’.e’;\,’i\hé’eiﬁg’s}}ﬁ{r}{a{r’)}"’”’"""""Jj””””””f ”””””” T e
- A1130 Finish and Submit Meeting Summary 100% 0 01-Jan-15A | 05-Jan-15A | A1120 Finish arjdl S|ibmit Mesting Summaty ! ! 3
498759.1.2.1 Monthly Status Meetings | 202[19-Feb-15A [16Jan-17 | | 529 W— ; ; ; ; ; v 498759-31 2.1 Monthly Status Meetings |
498750.12.12 Feb 2015 BTSN | Y {05501 212 Feo 2015, 1 1 1 ; 1 : g
A4070 | Meeting 100% 0 19-Feb-15A | 19-Feb-15A eeting 3 | 3 1 3 3 3 1 3
‘ A4080 Prepare and Submit Meeting Summary 100% 0 20-Feb-15A |24-Feb-15A | A4070 repEreand SubmnMeetmgSummary 777777777777 P o o 77777777777
‘ A4090 MSDGC/County Review Meeting Summary 100% 0/ 24-Feb-15A | 06-Mar-15A  A4080 Ms )GC/Couinty Review Meeting Summary :
| A4100  Finish and Submit Meeting Summary 100% 0/ 06-Mar-15A | 06-Mar-15A | A4090 Finjsh and Submit Meeting Summary |
498759.1.2.1.3 Mar 2015 | 0[19Mar15A [07-Apr15A | [ | 'V (198750.1:2.1.3 Mar 2015 3 3 3 3 3 1 3
A4110 Meeting 100% 0 19-Mar-15A | 19-Mar-15 A | Meeting | ‘ 3 3 3 3 3 ‘ 3
| A4120  Prepare and Submit Meeting Summary 100% 0/20-Mar-15A  26-Mar-15A | A4110 ‘ };,;;;};;;ﬁaﬁsﬂt;,}{.{ Me’e}ﬁg’ Summary [ S o o S [ I o
| A4130  MSDGC/County Review Meeting Summary 100% 0/27-Mar-15A | 02-Apr-15A | A4120 MSDGC/County Review Meeting Summary 3 3 3 3 j 3
‘ A4140 Finish and Submit Meeting Summary 100% 0 03-Apr-15A | 07-Apr-15A  A4130 Finish arind Submit Méeting Summary
496759.1.2.1.4 Apr 2015  olarAp1A irvayisA [ — [ ] PV 458759.1:2:1.4 Apr 2015 | | | | | | |
A4150  Meeting 100% 0 27-Apr-15A | 27-Apr-15A Meeting ‘ 3 3 3 3 3 ! 3
| A4160 Prepare and Submit Meeting Summary 100% 0 28-Apr-15A | 06-May-15A Ad4150 | *!’ﬁ:}’eb;{{é g,{cj’sjb}ﬁ.’{mfe’e’{.,}é”sgﬁq}ﬁg};[’"T ”””””” P o e
‘ A4170 MSDGC/County Review Meeting Summary 100% 0 06-May-15A | 12-May-15A  A4160 e MSDGC/County Rewew Meeting Summary ; ;
- A4180 Finish and Submit Meeting Summary 100% 0 13-May-15A | 17-May-15A | A4170 | " Finish and Submit Meeting Summary 1 1
498759.1.2.1.6_June 2015 | 0[15Jun-15A [28-Juk15A | [ | : "_' 4987591.2.1.6 June 2015 | : : : ‘ ‘ i
| A4230  Meeting 100% 0 15-Jun-15A  15-Jun-15A I ! ! ! | | | !
‘ A4240 Prepare and Submit Meeting Summary 100% 0 16-Jun-15A | 16-Ju-15A |A4230 | ; PrepareandSubmlt Meetlng Summary 777777777777 777777777777777777777777 777777777777 77777777777
‘ A4250 MSDGC/County Review Meeting Summary 100% 0 17-Jul-15A | 23-Ju-15A  A4240 ; MSDG¢:/County Review Meetind Summary ;
‘ A4260 Finish and Submit Meeting Summary 100% 0 24-Ju-15A  28-Jul-15A | A4250 ‘ Finish and Submit Meeting Sumenary
498759.1.2.1.9 Sep 2015 | 0[i4Sepi5A 040otisA | | | 1 VY 4957501219 Sep2015 | | % % %
A4350 Meeting 100% 0 14-Sep-15A | 14-Sep-15A : + Meeting : :
| A4360  Prepare and Submit Meeting Summary 100% 0 15-Sep-15A | 22-Sep-15A |A4350 | 1 e B Prepare and Submit Méeting Summary S S A
‘ A4370 MSDGC/County Review Meeting Summary 100% 0 23-Sep-15A | 29-Sep-15A | A4360 f } MSDGC/County Reviéw Meeting Summary | } } } }
| A380  Finish and Submit Meeting Summary 100% 0/30-Sep-15A | 04-Oct-15A | A4370 L. Finish and Submit Meeting Summry
498759.1.2.1.12 Dec 2015  0[17-Doci5A lteJantoA | | | 1 1 WY 975012112 Dec 2015 1 1 1 1
A4470 Meeting 100% 0 17-Dec-15A | 17-Dec-15A + Meeting :
‘ A4480 Prepare and Submit Meeting Summary 100% 0 18-Dec-15A | 04-Jan-16A |A4470 | 37 777777777 PrepareandSubmnMEetlngSummary 777777777777777777777 o 77777777777
‘ A4490 MSDGC/County Review Meeting Summary 100% 0 05-Jan-16 A |11-Jan-16 A A4480 MSDGC)County Revifew Meeting éummary
| A4500 Finish and Submit Meeting Summary 100% 0 12-Jan-16A  16-Jan-16 A | A4490 Finish ahd Submit Méeﬁng Summary
498759.1.2.1.13 Jan 2016 | 0[28Jan16A [15-Febi6A | [ | | V=Y 498750.1.2.1.13/Jan 2016 | | | | |
A4510 Meeting 100% 0 28-Jan-16A  28-Jan-16A | Meetirig ; | | | | |
| A4520 | Prepare and Submit Meeting Summary 100% 0 29-Jan-16A | 04-Feb-16A |A4510 | i '"""'""'"""F;;(;F;a;;;;gggut;r;;.{ Meeting ’s}jr}{r{‘;{y’ ”””””””” o S [ o
‘ A4530 MSDGC/County Review Meeting Summary 100% 0 05-Feb-16 A | 10-Feb-16 A A4520 ! MSDGC/County Review Meeting Summary
‘ A4540 Finish and Submit Meeting Summary 100% 0 11-Feb-16 A | 15-Feb-16 A A4530 Finiéh and Submiit Meeting Su:mmary
498759.1.2.1.15 Mar 2016  oliaMartoA loNatoA | | 1 WY 498750.1.2.115 Mar 201 1 1 1 1
AB300 | Meeting 100% 0 14-Mar-16 A | 14-Mar-16 A 3  Meeting : 3 3 3 3
‘ A6310 Prepare and Submit Meeting Summary 100% 0 15-Mar-16 A | 17-Mar-16A A8300 | I .:. PrepareandSubmltMeetmgSummary 77777777 777777777777 777777777777
‘ A6320 MSDGC/County Review Meeting Summary 100% 0 18-Mar-16 A  28-Mar-16 A | A6310 ; ; ; l= MSDGC{County Review Meeting Summary |
- AB330 Finish and Submit Meeting Summary 100% 0 25-Mar-16 A | 29-Mar-16 A | A6320 1 1 1 | = Finish and Submit Meeting Summary
498759.1.2.1.16 Apr 2016 | 0[18-Apr16A [24-May16A | [ | ‘ ‘ ‘ | Py 498750.1.2.1.16 Apr 2016 3 3 3 3
= Remaining Level of Effort  [T_———_1 Remaining Work * € Milestone Page 1 0f 6 TASK filter: All Activities
I Actual Work I Critical Remaining Work V=== Summary WBS-Phasel Focused




SSO 700 Watershed Integrated Watershed Action Plan

Schedule Progress Report - 05/27/2016

13-Jun-16 14:35

498759.1.2.2 Jurisdictional Meetings

| O[18-Mar15A [29-Sep-15A | | |

\ 498759.1.2.2 Jur|sd|ct|ona| Meetmgs

Finish ahd Submit Méeting Summiary

Activity ID Activity Name Physical % [ Remaining | Start Finish Predecessors Total 2015 2016 2017 2018
Blomplsis) - DG A g J[F[M[A[M[J[Jul[A[S[O[N[D J[F[M[A[M]JJou] A]sTO]N]D J[F[M[A[M[J[Jul[A[S[O[N[D J[F[M[A[M[J\
"I Ae340  Meeting 100% 0 18-Apr-16A  18-Apr-16A [ T . Meetng - N
‘ AB350 Prepare and Submit Meeting Summary 100% 0 19-Apr-16 A | 09-May-16 A | AB340 ; ; ; Prepare and Submlt Meeting Summary | ; ;
| A6360  MSDGC/County Review Meeting Summary 100% 0 09-May-16A | 19-May-16A | A6350 1 1 MSDGC/County Review Meeting Summary 1 1
‘ A6370 Finish and Submit Meeting Summary 100% 0 20-May-16 A | 24-May-16 A  AB360 f ‘ ‘ f Finish and Subrhit Meeting Summary | ‘ ‘ f
498750.1.2.1.18 Jun 2016 B2 T R i 1 1 % VeV 49875912118 Jun 2016 1 1 %
AB420 Meeting - Date TBD 0% 1/29-Jun-16*  29-Jun-16 ; ; | Meeting - Date TBD ; ;
| A6430  Prepare and Submit Meeting Summary 0% 7/30-Jun-16  06-Jul-16 AB420 7l 1 e P ;é;);}g;aa’s’qg,;.{’h;.;)gt.};;s’g;g,gi;gy""""’;‘”’””’”’{””””””’”””””{ ””””””
‘ AB440 MSDGC/County Review Meeting Summary 0% 7 07-Jul-16 13-Jul-16 AB430 711 } } ‘ } 1 MSDGC/County Review Mesting Summary ! } }
‘ AB450 Finish and Submit Meeting Summary 0% 5 14-Jul-16 18-Jul-16 AB440 M : Finish aﬁd Submit Meeting Sumrﬁary |
498759.1.2:1.19 Jul 2016 B2 O R 1 1 : 1 VY 4875012119 ui20t6 : 1 1
A6460 Meeting - Date TBD 0% 1 27-Jul-16* 27-Jul-16 ! Meeting - Date TBD !
 A6470  Prepare and Submit Meeting Summary 0% 7/28-Ju-16  03-Aug-16 | AG460 683 T A 3"""E{éég;g;ﬁ&éﬂgﬁ{,{Méé}.{g’s}jﬁ{r}{a{{)f’”7”""”"T””””mm””””? ””””””
| AB480  MSDGC/County Review Meeting Summary 0% 7/ 04-Aug-16  10-Aug-16  A6470 683 1 MSDGC/County Review Mesting Summary
| A6490  Finish and Submit Meeting Summary 0% 5 11-Aug-16 15-Aug-16 | AG480 683 | Finish and Submit Meeting Summary
498759.1.2.1.20 Aug 2016 _— 3 3 1 3 3 V=Y 498759.1.21.20 Aug 2016 1 3 3
AB500 Meeting - Date TBD 0% 1 31-Aug-16*  31-Aug-16 } } ‘ } } Meetlng Date TBD ; ‘ } }
| A6510  Prepare and Submi Meeting Summary 0% 7/01-Sep-16 | 07-Sep-16 | A6500 gag| T 11 S [ [ ' ﬁ}éb’a{r; and ’s;g;,’,,;.{M’é(;g.r;géu,;n;;;’yt ”””””” [ o
| A6520 MSDGC/County Review Meeting Summary 0% 7/ 08-Sep-16 | 14-Sep-16 | AB510 648 ! MSDGC/Coumy Review Meetmg SUmmary
‘ AB530 Finish and Submit Meeting Summary 0% 5 15-Sep-16 19-Sep-16 AB520 648 ; IFinish and Submit Meeting Summary‘
06759.1.2.1.21 Sep 2016 B 2 M 1 1 ; 1  wweewrmi2121 Sp2ote 1 1
A6540 Meeting - Date TBD 0% 1 28-Sep-16* | 28-Sep-16 ; ; | 3 3 ! Meeting - Date TBD 3 | | |
| AB550  Prepare and Submit Meeting Summary 0% 7/29-Sep-16 | 05-Oct-16 AB540 e20| 1 T :"b;ébg}’e’gﬁd’s’gi,ﬁ;.{mge}]ﬁé’é[,h}ﬁﬁg;)f"""T””””mm””””? ””””””
‘ AB560 MSDGC/County Review Meeting Summary 0% 7 06-Oct-16 12-Oct-16 AB550 620 ; ; 'H MSDGC/County Review Meeting Summary |
 AG570  Finish and Submit Meeting Summary 0% 5 13-Oct-16  17-Oct-16  A6560 620 | : ™1 Finish and Submit Meeting Summiary
498759.1.2.1.22 Oct 2016 __- 3 ‘ ‘ 3 3 | WmW 498759.1.2.1.22/0ct 2016 3 3
AB580 Meeting - Date TBD 0% 1/26-Oct-16*  26-Oct-16 N e MeetngateTBD 77777777777
‘ AB590 Prepare and Submit Meeting Summary 0% 7 27-Oct-16 02-Nov-16 AB580 s92 ; ; Prepare and Submit Meeting Summary ;
‘ A6600 MSDGC/County Review Meeting Summary 0% 7| 03-Nov-16 09-Nov-16 A6590 592 : ; MSDGC/County I:Review Meet:ing Summar*
‘ A6610 Finish and Submit Meeting Summary 0% 5 10-Nov-16 | 14-Nov-16 A6600 592 f ‘ ‘ f f f Finish and Submit Meeting Summary f f
496759.1.2.1.23 Nov 2016 T 2 S I i 1 1 i % VW oeT5e12120 Nova0te |
AB620 | Meeting - Date TBD 0% 1/30-Nov-16* | 30-Nov-16 3 j ! | | | Meeting - Date TBD ! ! !
| AB630  Prepare and Submit Meeting Summary 0% 7/01-Dec-16 | 07-Dec-16  AB620 ss7| A e . o Prepare and Submit Meeting Summary | . |
‘ A6640 MSDGC/County Review Meeting Summary 0% 7 08-Dec-16 | 14-Dec-16 A6630 557 f ‘ ‘ f f f MSDGC/County Review Meeting Summary f
‘ A6650 Finish and Submit Meeting Summary 0% 5/ 15-Dec-16 19-Dec-16 A6640 557 : : Finish and éubmit Meetirélg Summary
496759.1.21.24 Deo 2016 B T A O 1 : : 1 1 w2124 Dev20ls 1
A6660 Meeting - Date TBD 0% 1 28-Dec-16*  28-Dec-16 ! ! Meeting - Date TBD
 A6670  Prepare and Submit Meeting Summary 0% 7/29-Dec-16  04-Jan-17 | AG660 se9| e P A b;.;;,;r’e;;(;’s’u’.;,’n;.{h’,.;e};,;égmg;y’”””"””””’* ””””””
‘ A6680 MSDGC/County Review Meeting Summary 0% 7| 05-Jan-17 11-Jan-17 A6670 529 | | MSDGCf/County Review Meeting $ummary
| A6690 Finish and Submit Meeting Summary 0% 5 12-Jan-17 | 16-Jan-17 | A6680 529 ! 1 ! !

498759.1.2.2.1 Mtg 1

___ 0[18Mar15A J06-Apri5A | |

|

8

#98759.1 2 2.1 Mg 1, |

I Actual Work

I Critical Remaining Work V=== Summary

TASK filter: All Activities
WBS-Phasel Focused

A4590 Meeting - Reading 100% 0 18-Mar-15A | 18-Mar-15A . Mideting - Réading ! ! !
‘ A4600 Prepare and Submit Meeting Summary 100% 0/ 19-Mar-15A | 25-Mar-15A  A4590 o : Ptepare an:d Submit Meéﬁng Summary ; ;
‘ A4610 MSDGC/County Review Meeting Summary 100% 0 26-Mar-15A | 01-Apr-15A  A4600 ol ASDGC/dounty Revie@v Meeting Summary ; ;
‘ A4620 Finish and Submit Meeting Summary 100% 0 02-Apr-15A  06-Apr-15A | A4610 L Finish and Submit Meeting Summary ‘ ‘
498759.1.2.2.2 Mg 2 | 0[08-Apr-15A [27-Apr-15A | | | Eh e 4 987591222""‘92 ,,,,,,,,,,,, e S AN S NN S
A4630 Meeting - Sharonville 100% 0 08-Apr-15A | 08-Apr-15A A4590 . Meeting - ‘Sharonv“le ' : : 3 3 : : 3
- Ad640 Prepare and Submit Meeting Summary 100% 0 09-Apr-15A | 15-Apr-15A | A4630 - prepareland Submit Meetmg Summary 1 1 1 1
‘ A4650 MSDGC/County Review Meeting Summary 100% 0 16-Apr-15A  22-Apr-15A | A4640 o MSDGC/County Rewew Meeting Summary | } } } ‘ ‘ }
‘ A4660 Finish and Submit Meeting Summary 100% 0 23-Apr-15A | 27-Apr-15A  A4650 b l Finish and Submit Meetlng Summary : :
498759.1.2.2.3 Mig 3 | 0[15Apr-15A [04-May-15A | | | e 4cB789.1.223 Migs S S O S R S
A4670 Meeting - Woodlawn 100% 0 15-Apr-15A | 15-Apr-15A  A4630 , Meeting - ‘ Woodlawn | ! : : : :
‘ A4680 Prepare and Submit Meeting Summary 100% 0 16-Apr-15A  22-Apr-15A | A4670 a Preparé and Submit;Meetlng Summary ‘ ‘ } } ‘ ‘ }
| AB90  MSDGC/County Review Meeting Summary 100% 0 23-Apr-15A | 29-Apr-15A | A4680 d MSDGC/County Review Meeting Summary | 1 I I I
| A4700 Finish and Submit Meeting Summary 100% 0 30-Apr-15A | 04-May-15A | A4690 L FinisH and Submit Meeting Summary I ! ! !
= Remaining Level of Effort  [T_———_1 Remaining Work € Milestone Page 2 of 6




SSO 700 Watershed Integrated Watershed Action Plan

Schedule Progress Report - 05/27/2016

13-Jun-16 14:35

Activity ID [Activity Name [~ Physical % | Remaining| Start [Finish [Predecessors | Total 2015 2016 2017 2018
CampkiajBnraten Floal o Ty TFM[A[M[ JJou[ A[s[O[N]D J[F[M[A[M[J[Jul[A[S[O[N[D J[F[M[A[M[J[ou[ A[STO[N][D[J]F[M[A[M]J]
| 298759.1.2.2.4 Mig 4 | 0[11-May-15A [29-5ep-15A [ | NN ] — 4087591224 Mig4 T o L o o R o
A4710 | Meeting - Blue Ash 100% 0 11-May-15A | 11-May-15A | A4670 . ihs) Meet]ng Blue Asfh
‘ A4720 Prepare and Submit Meeting Summary 100% 0 12-May-15A | 16-Sep-15A | A4710 - A Prepare and Submit Meeting Summary } } } } }
‘ A4730 MSDGC/County Review Meeting Summary 100% 0 17-Sep-15A |23-Sep-15A  A4720 L : MSDGC/County RevieV\} Meeting Sur:nmary
| A4740 Finish and Submit Meeting Summary 0 24-Sep-15A | 29-Sep-15A | A4730 . I | Finish and Submit Meet.ng 3ummary
498759.1.2.2.5 Mig 5 | O0[22May-15A [28-Sep15A | | - : i,,‘T’,f‘?ﬁ???ﬁ,2,,2,?,,'\,"}9,?,] ,,,,,,,,,,,, L e el SRRURTTNS IOUNUTRY IR S
A4750  Meeting - Springdale 100% 0 22-May-15A | 22-May-15A  A4710 . | | =1 Meeting - Springdale : 3 ! ! ! ! !
‘ A4760 Prepare and Submit Meeting Summary 100% 0 23-May-15A | 16-Sep-15A  A4750 ol ‘Prepare and Submit Meexlng Summary :
| M770  MSDGC/County Review Meeting Summary 100% 0/17-Sep-15A | 23-Sep-15A | A4760 L | o | MSDGC/County Review Meeting Summary 3 3 3 3
 A4780  Finish and Submit Meeting Summary 100% 0 24-Sep-15A  28-Sep-15A | A4770 . | o ' Finish and Submit Meeting Summary j
498759.1.2.2.6 Mig 6 | 0[12Aug15A [23Sep15A | | |- NN || Wy 408759.1.2.26 Mig6 | | S S o S S B [
A4790  Meeting - Evendale 100% 0 12-Aug-15A | 12-Aug-15A | A4750 . | . Meeting - Evendale | | | | | | |
| A4800  Prepare and Submit Meeting Summary 100% 0/ 12-Aug-15A | 11-Sep-15A  A4790 4 | I Prepare and Submit Meeting Summary | | | | |
‘ A4810 MSDGC/County Review Meeting Summary 100% 0 12-Sep-15A | 18-Sep-15A | A4800 L ; 'MSDGC/County Review Meeting Summary ;
- Ad820 Finish and Submit Meeting Summary 100% 0 19-Sep-15A | 23-Sep-15A | A4810 - | 1 ' Finish and Submit Meeting Summary 1 3 3 3
498759.1.2.3 Stakeholder Steering Committee Meeting | 76[11-Feb-15A [30-Octi6 | | 607 v ' ' : : ' m—y 498759.1.2.3 Stakieholder Steering Comittee Meeting !
498759.1.2.3.1 Qtr 1 | o[t1-Feb-15A [13Mar-15A [ [ | — 49575912310"1 ”””””” S S o o
A4990 Meeting 100% 0 11-Feb-15A | 11-Feb-15A Megting 3 3 3 3 3 3 3 3 3
‘ A5000 Prepare and Submit Meeting Summary 100% 0 12-Feb-15A | 16-Feb-15A | A4990 Pripafe and Submit Meeting: Summary f f f f f f f
| AS010  MSDGC/County Review Meeting Summary 100% 0 16-Feb-15A 12-Mar-15A | A5000 MSDGC/County Review Meeting Summary
| A5020 Finish and Submit Meeting Summary 100% 0 12-Mar-15A 13-Mar-15A As00 | = f“'Fh?!‘ﬁ!,3“3?!‘?'!,’\"?,%‘!’)9?9!‘?!‘??!&',,,,,,,,,,,,,J,,,,,,,,,,,J 777777777777 777777777777777777777777 777777777777 77777777777
498759.1.2.3.2 Qtr2 | 0[12Jun-15A [17-Ju-i5A | [ | 3 VY 498759.1.2.3.2 Qir2 3 3 3 3 3 3 3
A5030 Meeting 100% 0 12-Jun-15A  12-Jun-15A 3 , Meet.ng ; 3 3 3 3 3 3 3
| AS040  Prepare and Submi Meeting Summary 100% 0/13-Jun-15A | 19-Jun-15A | A5030 1| <1 Prepare and Submit Meeting 3ummary
| A5050  MSDGC/County Review Meeting Summary 100% 0/20-Jun-15A | 10-Ju-15A  A5040 3 - MSDGC/County Review Meeting Summary | | | | |
‘ A5060 Finish and Submit Meeting Summary 100% 0 11-Jul-15A | 17-Jul-15A A5050 a Finish and Submit Meeting summary 3 3
498759.1.2.3.5 Qtr 1 - 2016 | 0|25-Feb-16A [17-Mar-16A | | | . S ﬁ7498'759'f'2’3’5”@'1”’72016 ””””””””””” S A
A5330  Meeting 100% 0 25-Feb-16 A | 25-Feb-16 A 3 3 3 . Meetlng 3 : 3 3 3 3
| A5340 Prepare and Submit Meeting Summary 100% 0 26-Feb-16 A | 03-Mar-16 A | A5330 ! ! ! - Pi‘epare and 3ubm.t Meetmg Summary ! ! ! !
‘ A5350 MSDGC/County Review Meeting Summary 100% 0 04-Mar-16 A | 10-Mar-16 A A5340 = IVISDGC/County Review Meetmg Summary
| AS5360 Finish and Submit Meeting Summary 100% 0 11-Mar-16 A | 17-Mar-16 A | A5350 =8 Finish and Submit Meeting Summary !
498759.1.2.3.7 Qtr 3 - 2016 | 20[16-Aug-16  |04-Sep-16 | _- """"" I e Wy 4987501237 Qfr3-2016 A
A6040 Meeting - Date TBD 0% 1 16-Aug-16* 16-Aug-16 v Meehng Date TBD
‘ A6050 Prepare and Submit Meeting Summary 0% 7 17-Aug-16 | 23-Aug-16 A6040 663 ' a Prepare and Submit Meetlng Summary :
| AB0B0  MSDGC/County Review Meeting Summary 0% 7 24-Aug-16 | 30-Aug-16 | AB050 663 - MSDGC/County Review Meeting Summary
‘ A6070 Finish and Submit Meeting Summary 0% 5/31-Aug-16 | 04-Sep-16 A6060 663 f f f f - Finish and Submit Meetmg‘Summary f f f
498759.1.2.3.8 Qtr 4 - 2016 | 20[11-Oct-16  |30-Oct-16 | _- """"" 11 S S [ S| Wy 4987591238 'Qif 4-2016 0 [ o
AB080 | Meeting - Date TBD 0% 1/ 11-Oct-16* | 11-Oct-16 3 ! ! | | Meeting - Date TBD ' 3 ! !
- AB090 Prepare and Submit Meeting Summary 0% 7/12-Oct-16 | 18-Oct-16 | A6080 607 Prepare and Submit Meeting 3ummary
‘ A6100 MSDGC/County Review Meeting Summary 0% 7 19-Oct-16 25-Oct-16 A6090 607 f f f f f MSDGC/County Review Meeting Summary | f
‘ A6110 Finish and Submit Meeting Summary 0% 5/ 26-Oct-16 30-Oct-16 A6100 607 Finish and Submit Meeting Sum:mary
498759.1.2.4 Regulatory Meetings | 69]23-Aug-16 [30-Oct16 | | 607/ NENEEE. e P | e—— 498759.1.2.4 RegulatoryMestings ——+ |
4967591247 Qtr 3- 2016 — 0[zagis liisepte | | ese) 1 ; ; 1 | v|asersenaar ons-a0e 1 1
AB160 Meeting - Date TBD 0% 1 23-Aug-16  23-Aug-16 | AB040 656 3 | | 3 3 et.ng Date TBD 3 3 3 3
‘ A6170 Prepare and Submit Meeting Summary 0% 7| 24-Aug-16 30-Aug-16 A6160 656 ! ! ! repare and Submit Meenng Summary :
‘ A6180 MSDGC/County Review Meeting Summary 0% 7 31-Aug-16 | 06-Sep-16 A6170 656 : : ; MSDGC/County Review Meeting Summary
 A6190  Finish and Submit Meeting Summary 0% 5 07-Sep-16 | 11-Sep-16 | AB180 656 | 1 e Il Finish and Submit Meeting Summary .+ | |
498759.1.2.4.8 Qtr 4 - 2016 __ ‘ 3 3 3 {¥-¥ 498759.1.24.8 Cnr4-2016 3 3
A6200 | Meeting - Date TBD 0% 1 11-Oct-16 | 11-Oct-16 | AB08O I ! ! ! Meeting - Date TBD ' 3 3 3
‘ A6210 Prepare and Submit Meeting Summary 0% 7/12-Oct-16 18-Oct-16 A6200 607 ; Prepare and Submit Meetlng Summary
| A6220  MSDGC/County Review Meeting Summary 0% 7/19-Oct-16 25-Oct-16 A6210 607 1 MSDGC/County Review Meeting Summary |
‘ A6230 Finish and Submit Meeting Summary 0% 5 26-Oct-16 30-Oct-16 A6220 607 ; 1 f f Finish and Submit Meenng summary ; f
 498759.1.3 QA/QC 0 18-Dec-14A  03-Apr-15A P— 498759.1.8 QAQC ‘ ‘
A1030 Develop and Submit Quality Control Document 100% 0 18-Dec-14A  05-Mar-15A | A1100 ’%}ev biop and Submit Quahty Control Document | I I
A1040 MSDGC/County Review of QCD 100% 0 05-Mar-15A | 26-Mar-15A |A1030 | MSDGC/County Review of QCD ! ! ! ! !
= Remaining Level of Effort  [T_———_1 Remaining Work * € Milestone Page 3 of 6 TASK filter: All Activities
I Actual Work I Critical Remaining Work V=== Summary WBS-Phase1 Focused




SSO 700 Watershed Integrated Watershed Action Plan

Schedule Progress Report - 05/27/2016

13-Jun-16 14:35

I Actual Work

I Critical Remaining Work V=== Summary

WBS-Phasel Focused

Activity ID Activity Name Physical % [ Remaining | Start Finish Predecessors Total 2015 2016 2017 2018
CampkiajBnraten Foat ip Ty TFM[ AT M JJou] A[sTO[N[D[J]F[M[A[M[ s [ou] A]STON[D[J[F[M[A[M[J[ou[ A[STO[N][D[J]F[M[A[M][J]
A1050 Finish and Submit QCD 100% 0 26-Mar-15A | 03-Apr-15A  A1040 inish and Submit QCD ! ! ! ‘ ! ! !
498759.1.4 Risk Management 0 18-Dec-14A 03-Apr-15A | ye—-——— - 98759.1.4 Risk Management T e j ”””””” A
A1060 Develop and Submit Risk Management Plan 100% 0 18-Dec-14A | 05-Mar-15A | A1100 dvélop and Submit Risk Management Plan 1 1
A1070 MSDGC/County Review of RMP 100% 0 05-Mar-15A  26-Mar-15A | A1060 | IMSDGC/County Review of RMP ‘ ‘ f ‘ f f f
A1080 Finish and Submit RMP 100% 0 26-Mar-15A | 03-Apr-15A | A1070 Finish and Submit RMP 1 3 I 3
498759.2 Watershed and Source Characterization 96 09-Dec-14A  30-Aug-16 668 : : : : ¥ 495759.2 Watershed and Sotroe Characterization |
498759,2,1 Waters hed Selection and Delineation 0] 1 2'Jan'1 5 A 09'Mar'1 5) A ' 787757972717 7 Wiaitieifsihiéd 7S$[ééﬁ6hiéhidi Dé“ﬁééilaﬁ i *3 777777777777 i 777777777777 i 777777777777777777777777 i 777777777777 EF 7777777 ? 777777777777777 ? 77777777777
A2000 Develop and Submit GIS File of Study Area Boundary 100% 0 12-Jan-15A | 30-Jan-15A | A2040 iWelop and s.me.t GIS ;:.|e of Study Area Boundary‘ ! ! ! ! ! !
A2010 MSDGC/County Review of Study Area Boundary 100% 0 30-dJan-15A | 24-Feb-15A  A2000 : >DGC/Coumty Review of Study Area Boundary
A2020 Finish and Submit Study Area Boundary 100% 0 24-Feb-15A |09-Mar-15A  A2010 ‘ Hinish and Sthbmit Study Area Boundary
498759.2.2 Data Collection 0 09-Dec-14A  27-Feb-15A 475922 Datta Colection i i i 3 3 3 3
A2030 Develop and Submit Data Request Memo 100% 0/ 09-Dec-14A | 12-Dec-14A j ;g%[{b;t; h;dggsm’e,’n;; ”””””””””” [ S o o o [ o
A2040 Receive Requested Data from MSDGC 100% 0 13-Dec-14A | 26-Jan-15A | A2030 V¢ Requested Data from MSDGC | 3 3 3 3 | |
A2050 Develop SP Library of Received Data 100% 0 27-dJan-15A | 27-Feb-15A  A2040 :"elop SP Lib:rary of Heceiived Data
498759.2.3 Site Visits 0 11-Mar-15A  07-Juk15 A 498759.2,3 Site Visits | § § § § § §
A2060 Visit Waters hed Area and Submit Technical Memo 100% 0 11-Mar-15A | 13-May-15A Visit! Waiers hed Area and Submit Technical Memo } } } } } }
A5310 MSDGG/County Review of Watershed Conditions TM 100% 0 14-May-15A  15-Jun-16A | A2060 | [+ (e ‘M’s’bé(}’/’c’gu}]})}ﬁg\,@{,\} ;,’f'w;,{,;;s’ﬁ’ed’ Condiions TM o o S [ o
A5320 Finish and Submit Watershed Conditions TM 100% 0 16-Jun-15A | 07-Jul-15A  A5310 Finish and Submit Watershed Conditions TM | ! ! ! ! !
498759.2.4 Inventory and Gap Analysis 0 18-Feb-15A 23-Nov-15A : m—y 498759.2.4 Inveentory and Gap Analysis
A2070 Develop and Submit Data Inventory TM 100% 0 18-Feb-15A | 28-Aug-15A | A2000,A2040 i Dé\,ebp and Submit Data mvemory ™!
A2080 MSDGC/County Review of Data Inventory TM 100% 0 09-Mar-15A | 14-Sep-15A | A2070 ] MSDGC/County Review of Data Inventory ™ } } } }
A2090 Finish and Submit Data Inventory TM 100% 0/15-Sep-15A | 23-Nov-15A | A2080 T L . K Finish and Submit Data Inveptory ™M+ o S [ o
498759.2.5 Water Quality Data Collection Program 0 20-Mar-15A  09-May-16 A | \a! ' ' TV 498759.2.5 Water Quality Data Collection Program 3 | |
A2100 Develop and Submit WQ Data Collection Program Scope and LOE 100% 0 20-Mar-15A | 17-Apr-15A  A2130 : .’%: Develop and Submlt WQ Data Collection Prqgram Scope and LOE j
A2110 MSDGC/County Authorize WQ data Collection Program 100% 0 18-Apr-15A | 04-Jun-15A | A2100 i BB \/SDGC/County Authorize WQ data Clkection Program 1
A5435 Dry Weather Event #1 100% 0/26-Jun-15A  30-Jun-15A Pl § Dry Weather Event #1 ! ! ! ! ! ! !
A2265 Flow Characterization 100% 0 01-Aug-15A  18-Nov-15A ) 1 S [ o
A2255 Wet Weather Event #1 100% 0/ 06-Aug-15A | 07-Aug-15 A |1 Wet Weather, Event #1 E 3 3 3 3 3 |
A5445 Dry Weather Event #2 100% 0 24-Aug-15A | 28-Aug-15 A I DryWeatffer Event#2 |
A5665 Wet Weather Event #2 100% 0 29-Sep-15A | 30-Sep-15 A Wet Weather Event #2
A5455 Dry weather Event #3 100% 0 05-Oct-15A | 09-Oct-15A ! ‘[ Dry Weather Event #3' . ! ! ! ! !
AB470 Wet Weather Event #3 100% 0 27-Oct-15A 28-Oct-15A Asees | [+ [+ ] = Wt Weather Everrt #0o S [ o
A5480 Wet Weather Event #4 100% 0/ 06-Nov-15A | 07-Nov-15A | A5470 3 P "= Vet Weather Evdnt # 3 3 3 3 3 3
A2330 Prepare Sampling Program Summary 100% 0 18-Dec-15A 25-Jan-16A  A2265 A5455 Preparp Samying Program Summary 3 3
A2275 Submit final draft of Sampling Program Summary TM to MSDGC/County 100% 0 25-Jan-16 A | A2330 Submﬂ-flnal dfaft of ‘Samphng Program Summary TM to MSDGC/County
A2290 Present Findings of TM to MSDGC/County in monthly progress meeting 100% 0 28-Jan-16 A | 28-Jan-16A | A2275 Present Flndlngs of TMto MSDGC/County in monthly prOQress meetmg
A2300 MSDGC/County review of TM 100% 0 29-Jan-16A | 29-Feb-16 A | A2290, A2275 3 3 MgSDGC/Coumy review of TM 1 | 3 3
A2310 Revise per Comments received 100% 0 01-Mar-16 A | 09-May-16 A A2300 'ReV|Se per Comments received | :
A2320 Submit Final Sampling Program Summary TM 100% 0 09-May-16A | A2310 =@ iSubmit Final Sampling Program Summary T'V' j
498759.2.6 Watershed Water Quality Model Development 87 23-Jan-15A  21-Aug-16 677 : — v 498759 2.6 Watershed Water Quality Model Developrnent
A2125 Receive Water Quality Data from MSDGC 100% 0 23-Jan-15A  06-Feb-15A e Water Quahty Data fmm MSDGC : : ! ; ; ! ! !
A2130 Develop and Submit Draft WQ Model Assessment TM 100% 0/ 07-Feb-15A | 12-Mar-15A | A2125, A2040 Develop ;na ’s;l;g;n’.{b;a;{wam;,’ae’.’ A’s;é;;}ﬁé;ﬁ,i/i B o o S [ o
A2135 Develop and Submit Final Draft WQ Model Ass essment TM 100% 0/ 12-Mar-15A | 12-Mar-15A  A2130, A4590 L Develbp and Submn Final Draft WQ Mode|Ass %sénent TM
A2160 Submit WQ Model Update Plan and LOE 100% 0 20-Mar-15A | 17-Apr-15A  A2130 . = Submit WQ Model Update Plan and LOE: :
A2140 MSDGC/County Review of WQ Model Assessment TM 100% 0 24-Apr-15A | 08-May-15A | A2130,A2135 MSDGC/County Review of WQ Model Ass’essmeht ™
A2170 MSDGC/County Approve WQ Model Plan 100% 0 24-Apr-15A  15-Jun-15A | A2160 3" ‘MSDGC/County Approve WQ Model Plan 3 3 3 3 3 3
A2150 Finish and Submit WQ Model Assessment TM 100% 0 09-May-15A | 18- May 15A | A2140 B ke B Finish and Subniit WQ Model Assessmerit ™ | T o o S [ o
498759.2.6.2 Water Quality Model Development | 87[15-Jur-15A [21-Aug-t6 | | 677 : ¥ ‘ ' 498759 2.6.2 Water Quality, Model Development
498759.2.6.2.1 Update Headwater Flow and Load Calculations n_- : : ! * 493759 2.6. 2 1 Update Headwater Flow and Load Calculations
A5500 Headwater Flow Re-calculation 100% 0 23-Jan-16 A  08-Feb-16 A | | | Headwater p:|0w F{e calculatlon 1 3 3 3
‘ A5510 Compile/analyze historical water quality data at boundary 100% 0 23-Jan-16 A | 08-Feb-16 A A5500 o : : : Comp,",e,/?,”,a'}’,z?,ﬁ',s,t,o,r,'(??! ‘,"(a}‘,?r, 9}‘?!'?}’,(??!%,?‘,'?99,“,@?!3! 77777777777 o I 77777777777
‘ A5520 Compile/analyze new (2015) water quality data at boundary 100% 0 08-Feb-16 A  19-Mar-16 A A5510 ' Qompqe/anawze new (201 5) water quality data at boundary
‘ A5530 Statistically derive concentrations of Conservative Substances 100% 0 22-Feb-16 A | 02-May-16 A A5510, A5520 tatist}ically derive ¢oncentrations of Conser}vative Subst}ances
‘ A5540 Statistically derive concentrations of Remaining Substances 100% 0 22-Feb-16 A  02-May-16 A | A5510,A5520, A tatistically derive concentrations of Remaining Substances } }
= Remaining Level of Effort  [T_———_1 Remaining Work * € Milestone Page 4 of 6 TASK filter: All Activities




SSO 700 Watershed Integrated Watershed Action Plan

Schedule Progress Report - 05/27/2016

13-Jun-16 14:35

Activity ID [Activity Name Physical % | Remaining| Start [Finish [Predecessors Total 2015 2016 2017 2018
Blomplsis) - DG Float lp Ty TF[ M AT M] J Joui FIM[A[M[J[ou[ A[STo[N[D|J]F[M[A[M] JJou[ A[STO[N][D[J[F[M[A[M]J]
W[  498759.2.6.2.2 Build Stormwater and Non-point Source Watershed Model | o[15-Ju-15A [19-May-16A | | ] ! ‘ 498/59.2.6.2.2 [Buid Stormwalter andl Nor-point Source Walershetl Modsl !
A5550 Delineate model subcatchments 100% 0 15-Ju-15A  13-Aug-15 A 1 -__D_?['neate model Subqatchme : ! ! ! !
‘ A5560 Prepare a description of the recommended delineation of the subcatchme 100% 0 13-Aug-15A | 04-Sep-15A | A5550 R A ) Prepare é’dé’s’ér’lblb’ri of th }éb’drh’rhé’ridéd’dé’llhé’étiéh’df the subcatchments Iairid their hhk’eigéé’fd ’sljr’féb’é water models 1|
- A5570 Submit description in informational TM to MSDGC/County 100% 0 04-Sep-15A | A5560 E_S_H?ml_t_qescnptlort in mforrr acnonal TM to MSDGC/County
\ A5580 Present model framework to MSDGC/County in monthly progress meeting 100% 0/ 17-Dec-15A | 17-Dec-15A | A5570 ! ! ! >| Presem mOCfi ‘framework to MSDGC/County in monthly progréss meetlng : :
‘ A5610 Review EMCs used by MSDGC and EMCs found in literature 100% 0 04-Jan-16 A | 11-Feb-16 A A5580 ' Revifw EMCs used by MSDGC and EMCs found in ||terature
‘ A5590 Quantify land use and impervious area by subcatchment 100% 0 06-Jan-16 A |20-Jan-16 A A5580 ; : - ; Iand use and |mperV|ous area by subcatchment :
‘ A5600 Construct watershed SWMM and test hydrology 100% 0 21-Jan-16A  26-Feb-16 A | A5590 : : '1$truct watershed SWMM and test hydrology f
‘ A5650 Calibrate/validate flow model using Instream Flow Data From 2015 100% 0 07-Feb-16 A | 11-Mar-16 A A5600, A2265 1 1 1 allbrate/valldate flow model using Instream Flow IData From 2()15 3 3
‘ A5630 Select representative EMCs from literature values using 2015 WQ data a¢ 100% 0 12-Feb-16 A | 12-May-16 A A5610 eIeCt representatwe EMCs from Irteraturé values usmg 2015 WQ data as guidd
‘ A5640 Apply selected EMCs to existing land uses 100% 0 19-Mar-16 A 12-May-16 A | A5630 ; ; I Apply selected EIVICs to existing land uses ; ;
‘ A5660 Calibrate/validate Conservative pollutant loading using historical data and . 100% 0 06-Apr-16 A | 19-May-16 A A5650, A5640 ! ! ahbrate/valldate Conservative pollutant Ioadlng usmg ‘historical data and 2015 WQ data
‘ A5661 Calibrate/validate Remaining pollutant loading 100% 0 06-Apr-16 A | 19-May-16 A | A5650, A5640, A ' ' f = _Gahk [ate/valldate Remaining pollutant Ioadmg ‘ ‘ f
498759.2.6.2.3 Expand and Update EFDC Surface Water Model | 68[30-JuFi5A [02-Augi6 | | 1 1 : ™y 498759.2.6.2.3 Expand and Update EFDC Surface Water Model
A5680 Expand EFDC model grid to tributaries 100% 0 30-Ju-15A | 14-Sep-15A ; E
‘ A5690 Prepare description/visualization of expanded EFDC grid segmentation an 100% 0 01-Dec-15A | 08-Feb-16 A  A5680 i : n/‘\/|sua||zat|on of expanded EFDC gr|d segmentahon and ||nkages to upstream, Watersh:ed and collg
‘ A5705 Present model framework to MSDGC/County in monthly progress meeting 100% 0 27-Jan-16 A | 28-Jan-16A f ' eser model fram work to MSDGC/County in monthly progress meenng ; ‘
| A5700  Submit description in informational TM to MSDGG/County for review 100% 0 08-Feb-16 A | A5690 o ; irf informational TM to MSDGC/County for review; [ o
| A5710 Re-calibrate EFDC model hydraulics using 2014-2015 USGS data 100% 0 20-Feb-16 A | 22-Apr-16 A | A5705, A5650, A Re- cah rate EFDC imodel hydraulics using 2014-2015 USGS data |
‘ A5720 Re-calibrate EFDC model using 2015 WQ data 60% 21 25-Apr-16A | 16-Jun-16 A5660, A5710, A 0 -calibrate EFDC model using 2015/WQ data !
| A5980  Valdate EFDC model 0% 10 17-Jun-16  26-Jun-16  A5720 4 alidate EFDC model
‘ A6700 Check Calibration/Validation with Hydraulic Model 0% 24 10-Jul-16 02-Aug-16 A5910, A5980 1 f ‘ 0] Check Calibration/Validation with Hydraulic Model f f
498759.2.6.2.4 Build WASP Surface Water Quality Model | 63[19-Jan-16A [03-Aug-16 | | 695/ A I e — '”198759' 2.6.2.4 Buid WASP Surface Water|Quality Model | o
A5730 Build a WASP model and link to EFDC 100% 0/ 19-Jan-16 A | 20-Mar-16 A spt odel and link to EFDC
‘ A5740 Prepare a description of the new WASP7 kinetic systems model 100% 0 21-Mar-16 A | 10-Jun-16 A A5730 ! pr pare a descrlptlon of the new WASP7 kinetic systems model
‘ A5770 Calibrate WASP7 model using 2015 WQ data 35% 29 05-May-16 A | 30-Jun-16 A5720, A5540, A 0 1 ‘ 'Calibrate WASP7 model using 2015‘ WQdata ! ‘
\ A5750 Submit description in informational TM to MSDGC/County for review 0% 0 10-Jun-16 A5740 743 | | $Uébmlt descriptlon in informational TMto MSDGC/Coumy for rewew
| A5760  Present model framework to MSDGG/County in monthly progress meeting 0% 1/16-Jun-16 | 16-Jun-16 | A5750 743 | 1= j:(e's’e',;{ },}Q,a’e]}};}ﬁé{,\}(;};{ }},’Méb{;’c}}d{gr{{y in }ﬁ},}{thi}}b}},’grgg;r}{e’e'{.,}a"””””T """"""
| A5990  Validate WASP7 model 0% 10/ 01-Jul-16 10-Ju-16 A5770 0 j j ! | alidate WASP7 model 3 ‘ ! 3
‘ A6710 Check Calibration/Validation with Hydraulic Model 0% 24 11-Jul-16 03-Aug-16 A5990, A5910 0 ! ! ! heck Calibration/Validation W|th Hydraulic Model f
498759.2.6.2.5 Document Watershed and Surface Water Quality Modeling m_ ! ! ! ! 498759.2.6.2.5 Document Watershed and Surface Water Qualty Modeling
A5920 Prepare final draft TM describing all models and their calibrations 0% 45 17-Jun-16 31-Jul-16 A5990 ! 7777777777 — :',,P,r,ep,al'{e, f'ﬂ%‘ﬁ(?ﬁﬂ\{'F’S?Ff!@'ﬂg all models ‘?,“,q their 9%'1?[%@9’15””, 77777777777
| A5930  Submit final draft TM to MSDGC/County for review 0% 0 31-Jul-16 A5920 677 ! ! ! ! | = Submit final draft TM to MSDGG/County for review | !
‘ A5940 Present TM to MSDGC/County in monthly progress meeting 0% 1 01-Aug-16 01-Aug-16 A5930 677 ! : : ; ™ Present TMto MSDGC/County in monthly progress meetlng
\ A5950 MSDGC/County review of TM 0% 10 02-Aug-16 11-Aug-16 A5940 677 : : : : =.:. MSDGC/County review of TM : 3
‘ A5960 Address MSDGC/County comments 0% 10| 12-Aug-16 21-Aug-16 A5950 677 | | | | = Address MSDGC/County comments 1 | 3
| A5970  Submit Final TM to MSDGC/County 0% 0 21-Aug-16  A5960 677 ! e HBad Submit Final TMto MSDGC/County &+ |+
~ 498759.2.7 Watershed Hydraulic Model Development 96 27-Jan-15A  30-Aug-16 68| | ———— —— ; ; —— 498759 2.7 Watershed Hydraullc Model Developmept
498759.2.7.1 Watershed Hydraulic Model Assessment | o|[27-Jan-15A [14-Sep-15A | | | \ : : V 498759.2.7.1 Watershed Hydraulic 1o el Assessment
498759.2.7.1.1 Watershed Hydraulic Model Assessment | o|27-Jan-15A [14Sep-15A [ [ ] v : : ¥ 498759.2.7.1.1 Watershed Hydraulif Model Assessment 3 3 3 3
0 27-Jan-15A | 20-Apr-15A  A2040 Develop and Submlt Draft Hydraulic Model Assessment? M
‘ Develop and Submit Final Draft Hydraulic Model Ass essment TM 0 20-Apr-15A | 20-Apr-15A  A2190 | Develop and Submlt Final Draft Hydraulic MpdeIAss&c ms nt TM
‘ A2200 MSDGC/County Review of Hydraulic Model Assessment TM 100% 0 24-Apr-15A  22-Jun-15A | A2190,A2195 ’_“ MSDGC/pqumy Review of Hydraulici Model Ass :SSment ™
‘ A2220 Submit Hydraulic Model Update Plan and LOE 100% 0 28-Apr-15A | 28-May-15A  A4150 3 Suybmit Hydréuﬁc Model Update Plan and LOE 3 3 3 3 3 3
- A2210 Finish and Submit Hydraulic Model Assessment TM 100% 0 14-May-15A | 25-Aug-15A | A2200 _#iﬁish and Submit HydrauliciModel Assfssment TM |
| A2230 MSDGC/County Approve Hydraulic Model Plan 0 28-May-15A | 14-Sep-15A | A2220 ! ‘ MSDGC/County Approve;Hydraulic rflojwl Pan ! ! ! ! !
498759.2.7.2 Hydraulic Model Development [ 96|15Jul15A |30Augi6 | | 668] | A ‘ smm— 498759.2.7.2 Hydrauiic Madel Developinent | |
498759.2.7.2.1 Data Review and Processing | o[15-Ju-15A [12Jant6A [ [ | o | — — ¥ 498759 2’7’2"1"D’étli}’ eview and Processing o S [ o
A5780 Review 2012 data 100% 0 15-Ju-15A  29-Jul-15A ! | __Ff?yje_W_ 2012 data ! ! 3 ! ! ! !
‘ A5790 Import data into SSOAP and develop dry weather flow patterns and RTK ¢ 100% 0 15-Jul-15A |12-Jan-16 A  A5780 : - Import d:iata into SS A and deve:|0p dry weather flow pattérns and RTK sets
498759.2.7.2.2 Model Updates and Calibration | 15[13-Jan-16A [10dun-i6 | | ] | | | — | 49B759.2.7.2.2 Model Updates and Calibration | 3 3
A5800 Load DWF, initial RT Ks and Initial Abstractions into model 100% 0/ 13-Jan-16 A |27-Jan-16 A  A5780,A5790 7777777777777777 FP,?@,@WE!,W‘!@', ,5,?@,,'(‘I'?JA?,S,‘(?(}UPHS, into model 77777777777
‘ A6240 Perform Pilot Study 100% 0 28-Jan-16A | 24-Feb-16 A A5800 ; ; ; Perform Pilot IL y ;
| AB250  MSDGC/County Approval 100% 0 25-Feb-16 A | 14-Mar-16 A | AB240 MSDGC/Cdunfy Approval
‘ A5810 Calibrate model (including field verification of flooding manholes) 95% 15/ 15-Mar-16 A | 10-Jun-16 AB250 1 1 1 1 I ¢4ﬁbrate model (including field verification of floodirig manholes) }
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SSO 700 Watershed Integrated Watershed Action Plan

Schedule Progress Report - 05/27/2016

13-Jun-16 14:35

I Actual Work

I Critical Remaining Work V=== Summary

WBS-Phasel Focused

Activity ID [Activity Name [~ Physical % | Remaining| Start [Finish [Predecessors | Total 2015 2016 2017 2018
Complete| ~ Duration F'05’“0 JTF[M[ATM[JTou[ ATsTo[N[D[JTF[M[A] My ATSTo[N]D[JTF[M[A]M] JJou] A STO[N][D[J[F[M[A[M]J]
|  498759.2.7.2.3 Document Hydraulic Model Calibration | 70[25Mar-16A [30-Augt6 | | 668 : : : 498759.2.7.2.3 Document HydrauTc Model Calibrafion :
| A5820  Develop final draft of Hydraulic Model Calioration TM 20% 30 25-Mar-16 A | 21-Jul-16 A5810, A5900 668 : : ; evebp final draft of Hydraulic Mode| Callbratlon ™ 1
| A5830  Submit final draft of TM to MSDGC/County for review 0% 0 21-Jul-16 A5820 63| T Clme B Ub"ﬁ"t’f"ﬁéia’féﬁaTMié’M’SD’GC/’CbUﬁmdfféV'éW”mem”mmﬁmm? 777777777777
‘ A5840 Present TM to MSDGC/County in monthly progress meeting 0% 15| 22-Jul-16 05-Aug-16 A5820 668 : : =i- N Present TMto MSDGC/County in monthly progress meetlng
| A5850  MSDGG/County review of TM 0% 10/ 06-Aug-16  15-Aug-16 A5830, A5840 668 I | = MSDGC/County review of TM | |
‘ A5860 Address MSDGC/County comments 0% 10 16-Aug-16 25-Aug-16 A5850 668 ! ! - Address MSDGC/County comments
| A5870  Submit Final TM to MSDGC/County 0% 5 26-Aug-16 | 30-Aug-16 | A5860 668 3 3 Submit Final TM to MSDGG/County !
498759.2.7.2.4 Run Re-calibrated Model for 2015 Water Quality Sampling Period _- ”””””””” L A - j‘lf"" 6750.2.7.2.4 Run ﬁé’éé"'bféféaf'\”"ddé"féf72"51’5"7\75@@i'é]'iyfséfﬁb“’préff'ddm? 777777777777
A5880 | Verify/Modify SSO 700 STF controls to correspond to 2015 operational str 60% 7 22-May-16A | 12-Jun-16 | A5810 —_ EE Vetify[Modify SSO 700 STF controls to correspondito 2015 opetationa strategy
‘ A5890 Run Re-calibrated Model for 2015 Water Quality Sampling Period (June th 0% 10 13-Jun-16 22-Jun-16 A5880, A5810 1 [ ' Run|Re- callbrated Model for 2015 Water Quality Samplmg Penod (June thru October) :
A5900 Compare results to Telogand Flow Data 0% 15| 23-Jun-16 07-Jul-16 A5890 1 = = Compareresults to Telog and Fbw Data : '
A5910 Export data and provide to WQ modeling team 0% 1/ 09-Jul-16 09-Jul-16 A5900 1 : : : : o Export data and provide to WQ modehng team ! ! !
© 498759.3 Identify Pollution Sources and Evaluate System Response 134 28-Jan-16A 07-Oct-16 630 ”””””” ”””””” ”””””””” W— — 3’ ””””” 3"’4937’59’3’idéh’"ﬁ”'jb"fﬂ'bh’ ’S’dﬂfcfé‘sféha ’E’V’é'Uﬁ‘é’ ’Sysfféﬁfﬁéébbﬁsfé”ﬁ ’’’’’’’’’’’
A3050 Identify typical period for model application 100% 0 28-Jan-16A | 08-Apr-16 A | | | — N | iify 4pital period fbr model application f ! ! !
A3060 Agree upon SSO 700 STF operational strategy 90% 22/ 28-Jan-16A | 17-Jun-16 742 ‘ :Abree upon sso 700 STF operat,ona| strategy | |
A3070 Prepare Models for Planning Period Evaluation 0% 10 04-Aug-16 13-Aug-16 A6700,A6710 0 .=. Prepare Models for Planning Penod Evaluanon :
A3120 Run models to characterize sources of each pollutant 0% 45 14-Aug-16 27-Sep-16 A3070 0 ' Run models to characterlze sources of each pollutant
A3130 Summarize pollutant sources in tech memo and submit to MSDGC/County 0% 10 28-Sep-16 07-Oct-16 A3120 ol 777777777777 77777777777 antsourcesmtech memo and submlt toMSDGC/Countyfor rewew
498759.4 Summary Report 47 08-Oct-16  23-Nov-16 583 Wem—y 498759.4 Summary Report‘ |
A4000 Develop and Submit Draft Summary Report 0% 30 08-Oct-16  06-Nov-16  A3130 583 — Develop and Subit Draft Summary Report 3
A4010 MSDGC/County Review of Summary Report 0% 10 07-Nov-16  16-Nov-16  A4000 583 f : : : ! unty! Review of Summary Report :
A4020 Finish and Submit Final Summary Report 0% 7/17-Nov-16  23-Nov-16 | A4010 583 Finish and Submit Final Sunmary Report I
498759.5 Prepare Draft Integrated Water shed Action Plan 353 12-Jul-16 29-Jun-17 o - R | — T —— — V 498759.5 Prepare Draft infegrated Watershed
A4550 Potential Projects Identification and Selection 0% 202 12-Jul-16 29-Jan-17 A3130, A5990 0 P otenéial Projects Ifdentification énd Selectio :
A4560 Cost Estimating 0% 202 12-Jul-16 29-Jan-17 | A4550,A5770 0 ost Estimating | 3 I
A4570 Final Project Suite Selection 0% 90 30-Jan-17 29-Apr-17 A4550, A4560 0 Final PrOJeCt Suite Selectlon :
A4580 Finalize Plan and Seek BOCC Approval 0% 60 30-Apr-17  28-Jun-17  A4570 0 ' Finalize Plan and Seek BOCC Approval
A5410 Submittal to Regulators 0% 129-Jun-17  29-Jun-17  A4580 of - = ’sﬂb?ﬁ.ﬁé]}?c{h’e’g;&ia{t}{rém”mmf 7777777777
498759.6 Regulatory Review and Approval 89 Sy g § § § § ! 3 j
A5420 Regulatory Review and Approval 0% 365 30-Jun-17  29-Jun-18 A5410 0 : ! ! !
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